



Webcor/Obayashi CMGC SBE Update

September 10, 2009

Transbay Transit Center

TJPA



Transbay Transit Center

CMGC SBE Update

- Previous Presentation to TJPA Staff
 - Outreach, Verification, Database
 - Bidding, Evaluations, Monitoring, Doc Control
- Preliminary Resource Estimate
- W/O To Confirm Resources
- Start SBE Program



Transbay Transit Center

Bidding Schedule

- Geotech Testing Program – Underway
- Contractor Bidding 2010 – Q1 & Q2
 - January: Buttress
 - March: Site Utilities
 - April: Shoring & Excavation
- Start of SBE Program Q4 - 2009



Transbay Transit Center

Next Steps

- Submit Resource Information to TJPA
- Formalize The Resources Required
- Kick-Off Meeting
- Develop Initial Procedures
- Start Process for First Work Package