



# Webcor/Obayashi CMGC Project Update

December 10, 2009

## Transbay Transit Center

**TJPA**





# CMGC Project Update

- Geotech Testing Program
  - Work Complete
  - Demobilizing equipment
  - Parking lot preparation
- Subcontractors
  - (2) Specialty: Shoring and Drilling
  - (1) SBE: Concrete, Fencing, Site Logistics



# SBE Update

- SBE - Review of Required Activities
  - Inclusive of:
    - Subcontractors
    - Professional Services
  - Single Source for:
    - Organization
    - Representation
- TJPA Preparing RFP for DBE/SBE Consultant



# Bidding Schedule

- Contractor Bidding 2010 – Q1
  - January: Buttress
  - February: Shoring & Excavation
  - March: Site Utilities – Phase 1
- Global Project & SBE Kickoff
  - Early January in Large Venue
  - Explain Process and Timing
- Scope Specific Pre-Bid Meetings
- Full Outreach Efforts