



Temporary Terminal Presentation

November 16, 2010

Transbay Transit Center

TJPA





Transbay Transit Center

Agenda

- **Temporary Terminal Phase 2**
 - Construction Update
- **Ridership Feedback Items**
- **Key Upcoming Dates**



Transbay Transit Center


Temporary Terminal- Phase 2

Construction Update



Transbay Transit Center

Construction Status



11.15.10 Site Photo



Transbay Transit Center

Phase 2 Photos



Main St. Sidewalk Repair



Transbay Transit Center

Phase 2 Photos



Canopy Foundation Work



Transbay Transit Center

Phase 2 Photos



Sign Foundation Work



Transbay Transit Center

Phase 2 Photos



Formwork for Loading Platform Pour



Transbay Transit Center

Phase 2 Photos



Canopy Frame Installation



Transbay Transit Center

Ridership Feedback

- Public Restrooms : December Board Update
- Benches: Five additional benches for Phase 2
- Canopies: Field Photos



Transbay Transit Center

Public Restrooms

- No public restrooms at this time;
- Strategies for providing safe/secure restrooms are under evaluation;
- Will provide update at December TJPA Board



Transbay Transit Center

Benches


Benches:

- Site walk with AC Transit identified additional Phase 2 locations that can accommodate benches;
- Change Order will be issued as Part of Phase 2
- 62% increase in benches (13 vs. 8 originally req'd.)



Transbay Transit Center

Benches



(8) Original Bench Locations



Transbay Transit Center

Benches



Columbia Cascade Company

Makers of TimberForm® & Pipeline® Playground Equipment and Outdoor Fitness Systems, TimberForm Site Furniture and CycLoops® & CycLocker® Bicycle Management Products.

1300 S.W. Sixth Avenue, Suite 310
Portland, Oregon 97201-3464, U.S.A.
See more at www.timberform.com

Telephone 503/223-1157
Facsimile 503/223-4530
E-mail HQ@timberform.com

This drawing reveals the copyrighted intellectual property of Columbia Cascade Company U.S.A. Not for use by others without our express, written authorization.

Title:
TimberForm Luxe
Model No. 2360-7-ADA
Accessible Bench
with Intermediate Armrest

Drawn by:	Date:	Rev. by:	Date:	Scale:
DG	10-15-10	.	.	None

Drawing No.:	Sheet:
P-2360-7-ADA	1 of 1

Benches will comply with upcoming ADAG revisions requiring backrest



Transbay Transit Center

Ridership Feedback

Transbay Temporary Terminal Tue Apr 27 11:46:43 2010
©TJPA



April 27, 2010



Transbay Transit Center

Canopies



C/CB Stop



Backside of B/NX1 Stop

October 17, 2010



Transbay Transit Center

Canopies



October 22, 2010



Transbay Transit Center

Canopies



October 23, 2010




Transbay Transit Center

Canopies

San Francisco = 0.92"



November 7, 2010






Transbay Transit Center

Canopies



S/SB Stop



O Stop

November 7, 2010 @ 6:45 AM



Transbay Transit Center

Canopies



NX3/4/C Stop



B/NX1 Stop

November 7, 2010 @ 6:45 AM




Transbay Transit Center

Canopies



MUNI Folsom Station



MUNI Shelter 2 Main St.

November 7, 2010 @ 6:45 AM



Transbay Transit Center

Key Dates

- Temporary Terminal Phase 2 NTP 9/20
- Begin Phase 2 Public Outreach 12/1
- AC Transit Begins Operations at Phase 2 12/11
- Relocate MUNI to Beale St., Main St. island 12/16 (est).



Transbay Transit Center

Questions?

