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Construction Update



Construction Update –
Utility Relocation Work

• Utility Relocation Packages
– TG04.3 – Water Relocation on Howard and Beale Streets. Water installation is complete. Demolition and 

capping of abandoned utilities is complete. The pavement restoration will be completed  by mid-October.
– TG04.6 – Sewer and Sludge Relocation on Beale Street. Sewer and sludge work on Beale Street is 90% 

complete. The sludge line has been completed.  Demolition and capping of  the abandoned utilities was 
completed with the exception of Mission Street which will be completed later in the Fall. Final pavement 
restoration on Beale was completed in September.

– TG04.5.1 – Water and Sewer Relocation and Joint Trench on Minna Street. Final pavement restoration at 
Minna Street was completed on June 18th. Demolition and capping of abandoned utilities on the north end of 
Fremont Street is complete.  Investigative trenching across First Street, at Minna on east side of First, 
remains un-restored and will be completed by the end of November following CDSM wall work.

– TG04.1 – Water and Sewer Relocation Natoma and Fremont Streets. Water installation is complete.  
Pavement restoration will be completed after investigative pre-trenching in  October. The sewer work is 95% 
complete on Fremont Street and will be completed by the end of October.

– TG04.4 – Water and Sewer Relocation on Natoma and First Streets. Natoma and Second Streets “Jack 
and Bore” process is complete. The sewer work on Natoma Street is complete. Demolition and capping of 
abandoned utilities including final pavement restoration will be completed by the end of October. 

– TG04.2 – AWSS on Mission Street. The contract has been issued to M Squared and the submittal and 
procurement processes are underway.   Exploratory potholing will continue through mid-October.  Installation 
work is scheduled to start in January of 2012.



Construction Update –
Transit Center

– Zones 1 and 2 (West End)
• BBII continues pre-trenching for the CDSM wall around the perimeter 

of these zones.  Specifically, pre-trenching has been completed 
along all of Minna Street and along approximately half of Natoma 
Street between first and Second Streets.  

• The CDSM shoring wall has been completed along 1 line at the west 
end of the project, and along A line, the north side of the project, 
from First Street past Shaw Alley.  In addition, the shoring wall has 
been extended halfway across First Street at the north and south 
sides of the project to accommodate the phase 2 utility re-location 
work and traffic bridges.

• The archeologist has completed their work in Zone 1 between 
Natoma and Howard Streets.  



Construction Update –
Transit Center

– Zone 3 (Central Section)
• BBII continues to use the central section of the project for the 

fabrication of shoring steel for use in the shoring wall. 
• BBII continues pre-trenching along Natoma Street at J line, the south 

side of the zone, completion is anticipated by October 21st.  Pre-
trenching at A line, the north side of the zone, has been completed 
and CDSM will begin before the end of October. 

– Zone 4 (East End)
• CDSM shoring wall has been completed around the three sides of 

zone 4.
• The buttress shaft drilling operation has mobilized into Zone 4 and 

drilling operations began September 12th.  To date a total of seven 
shafts have been completed.



East Section Progress
(Zone 4)

End of August 2011 End of September 2011



Central and West Sections 
Progress

End of August 2011 End of September 2011



BSE Timeline 
Summary

Pre-Trenching

CDSM 
Shoring Wall

Buttress 
Construction

Excavation 
and Bracing

Construct 
Traffic  Bridges



September 30, 2011
BSE Status

CDSM Complete

CDSM in Progress

Pre-trenching Complete

Pre-trenching in Progress

Buttress Work in Progress



Pre-Trenching

Minna Street, west end

Natoma Street, Zone 2

Natoma Street, Zone 1



CDSM Operation

Minna Street, Zone 2

Zone 1, west end



Buttress Progress



Buttress Shaft 
Operation



Buttress Shaft 
Operation



Utility Relocation

Pavement Restoration, Natoma and Fremont

Sewer install, Natoma and Fremont



Utility Relocation

Sidewalk Restoration, Howard Street

Pavement Restoration, Natoma at 2nd Street



Special Event



Bay Area Labor – Trade 
Packages

• To date, Webcor / Obayashi’s Trade 
Subcontractors have worked a total of:

81,982 Craft Hours

• To date, Bay Area Labor has contributed 
57,043 hours, or 70% of the total Craft 
Hours. 



Questions?


