
September 13, 2012

Construction Update



Period Summary

• There were no recordable 
incidents or significant near 
misses during the period from 
June 1st to August 31st.

• The BSE Contractor has 
completed 128 buttress shafts 
through 8/31/12, a total of 36 
since June 8th.  They have 
been able to maintain an 
average of over 3 shafts per 
week.

• There have been over 430,000 
craft hours completed to date, 
over 135,000 completed since 
the last update at the June 
Board meeting.

• Mass excavation continued in 
Zones 1, 2 and 3 at levels A, 
B, C and D.

• The installation of the bracing 
continued in Zones 1 and 2.  



Period Summary

• The Fremont Street traffic 
bridge was installed over the 
Labor Day Weekend.  The 
team completed the work over 
24 hours prior to the scheduled 
Tuesday morning opening.

• The Below Grade Structure 
Package is out for bid.  Bids 
are due mid- September.

• Access trestle has been 
completed in Zones 1 and 2 
and connected into the First 
Street traffic bridge.

• Construction continued this 
period on RUP 4.2, the AWSS, 
work continued on Howard and 
Mission Streets.  Work on RUP 
4.6, the sludge line was 
completed in August.



The Next 90 Days

• Award the Below Grade 
Structure Package.

• Complete Access Trestle 
Support Piers in Zone 3 and 
begin the installation of the 
trestle deck.

• Continue excavation through 
Levels A, B, C and D in Zones 
1, 2 and 3.

• Complete the micropile test 
program in Zone 1.

• Complete preparation for and 
install the Beale Street Traffic 
Bridge (requires full street 
shutdown over Veterans Day 
Weekend).

• Continue Buttress Shaft work 
in Zone 4, next milestone is for 
the contractor to complete a 
total of 162 shafts by 
November 30th (an additional 
34 shafts in the next 90 days).
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September 13, 2012
Site Status

Excavation in Progress

Buttress Work in Progress

Trestle Completed

Traffic Bridge Complete



Excavation and Bracing Status



Central and West Sections 
Progress

End of May 2012 As of September 4, 2012



Excavation – Zone 1



Internal Bracing and 
Excavation – Zone 1



Access Trestle – Zone 2 



East Section Progress
(Zone 4)

End of May 2012 As of September 4, 2012



Buttress Progress

Total: 207
Completed: 128
Remaining: 79



Buttress Progress



Fremont Street – Bridge 
Installation Preparation



Fremont Street – Bridge 
Installation



Fremont Street – Bridge 
Installation



Fremont Street – Bridge 
Installation Time Lapse

Link for Time Lapse Video  http://youtu.be/XEdhwDjv9uE



Utility Relocation - AWSS 
Installation



Utility Relocation - PG&E Conduit 
Attached to First Street Bridge

Underside of First Street  Bridge 



Special Event – Governor Brown 
Visits and Signs HSR Funding Bill



Transit Center Construction 
Budget Status

T ra d e  Pa cka g e  ID  And  De scrip tio n  Ba se line
Bud g e t 

 Bud g e t
Xfe r/Chng s 

 Curre nt
Bud g e t 

 Co mmitte d
T o  Da te  

 Actua l
T o  Da te  

TG019.1 - 301 Mission Screen Wall (Transworld Construction) 663,478$           29,436$                692,914$             692,914$             692,914$             

TG03: TCB - Buttress, Shoring and Excavation (Balfour Beatty) 187,251,070$   31,512,652$        218,763,722$     217,837,346$     110,674,963$     

TG04.1: UR - Natoma/Fremont Water/Sewer (M Squared) 2,452,000$        93,000$                2,545,000$          2,545,000$          2,342,396$          

TG04.2: UR - Mission St. AWSS 5,370,000$        -$                      5,370,000$          5,370,000$          2,402,585$          

TG04.3: UR - Howard/First/Beale Water (M Squared) 1,699,000$        36,834$                1,735,834$          1,663,559$          1,641,559$          

TG04.4: UR - Natoma/First Sts Water & Sewer (M Squared) 2,115,000$        214,214$             2,329,214$          2,329,214$          2,229,117$          

TG04.5.1: UR & Joint Trench - Minna St (Trinet Construction) 4,796,301$        (505)$                    4,795,797$          4,795,797$          4,795,797$          

TG04.6: UR - Beale St. Sewer (M Squared) 1,842,000$        158,650$             2,000,650$          2,000,650$          1,682,541$          

TG05.1 - Survey & Control (Chaudhary) 1,250,000$        -$                      1,250,000$          1,250,000$          193,856$             

TG05.2 - Temporary Power (Bass Electric) 650,000$           -$                      650,000$             650,000$             585,000$             

TG05.4 Traffic Control Services (Sandis) 2,000,000$        -$                      2,000,000$          2,000,000$          185,705$             

TG05.7 - Site Maintenance Services (Clipper) 5,500,000$        -$                      5,500,000$          5,500,000$          262,334$             

TG06.1 - Geothermal Loop (S3H) -$                    1,671,752$          1,671,752$          1,671,752$          -$                      

TG06.2 - Grounding System (Bay Area Systems) -$                    168,528$             168,528$             168,528$             -$                      

Totals 215,588,849$  33,884,561$     249,473,411$    248,474,760$    127,688,767$    



Bay Area Labor – Trade 
Packages

• To date, Webcor / Obayashi’s Trade 
Subcontractors have worked a total of:

431,051 Craft Hours

• To date, Bay Area Labor has contributed 
272,461 hours, or 63% of the total Craft 
Hours. 



Bay Area Regional 
Labor Breakdown

Labor by Area Through August  2012
Location Total Hours Completed Hours Percent

East Bay (Alameda, Contra Costa, Solano) 126,564 29%

North Bay (Marin, Napa, Sonoma) 11,244 3%

South Bay (San Mateo, Santa Clara) 41,258 10%

San Francisco 91,128 21%

Other* 158,590 37%

Totals 431,051 100%

* Other includes workers from throughout California including the Central Valley as well as workers 
from out of state who are onsite for specific tasks.



Labor Breakdown by Trade 
through August 2012

Classification TTC Building and RUP’s*

Inspectors – Soils / Material Test 35

Carpenters and Related Trades 24

Cement Mason 12

Electrical – Utility Lineman 14

Electrician 12

Field Surveyor 13

Iron Worker 36

Laborer and Related Trades 349

Operating Engineer 231

Pile Drivers 83

Roofer 2

Sheet Metal 5

Teamsters 86

Tile Setters / Finishers 7

Totals 909

* Relocation of Utilities Project



Questions?


