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November 12, 2015 

Board Item No. 13 
Approval of Interim Revised 
Baseline Budget for Phase 1  



Agenda 
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• Phase 1 Baseline Budget Status 
 

• Phase 1 Construction Cost Update 
 

• Phase 1 Interim Revised Baseline Budget 
 

• Draft Phase 1 Final Revised Baseline Budget  
 

• Funding 
 

• Next Steps 



Phase 1 Baseline Budget 
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($millions) Budget  
(July 2013) 

Budget  
Transfers 

   Budget  
 (Oct. 2015) 

Construction Costs 
TTC Construction*  $    933.7   $    135.7   $ 1,069.4  
Bus Ramp*  $      40.4   $      16.0   $      56.5  
Temp Terminal  $      20.7   $          -     $      20.7  
Bus Storage*  $      16.0   $          -     $      16.0  
Utility Relocations  $      19.9   $        1.2   $      21.0  
Demolition  $      16.5   $          -     $      16.5  
CM/GC Costs  $      85.6   $        2.0   $      87.6  
Subtotal Construction Costs  $ 1,132.7   $    154.9   $ 1,287.6  

Programwide Costs (Soft Costs) 
Design  $    188.5   $      (9.1)  $    179.3  
Construction Mgmt  $      53.8   $      11.2   $      65.0  
Pre-Construction  $      31.3   $          -     $      31.3  
Art  $        2.0   $          -     $        2.0  
ROW  $      77.7   $      (1.1)  $      76.6  
PMPC  $    101.5   $         -     $    101.5  
Admin/Legal/Financials/etc.  $    125.7   $      (1.9)  $    123.8  

Subtotal Soft Costs  $    580.3   $      (0.9)  $    579.4  

Contingencies and Program Reserve 
CM/GC Contingency  $      36.4   $    (18.1)  $      18.3  
Construction Contingency  $      62.5   $    (50.0)  $      12.5  
Program Reserve  $      87.5   $    (86.0)  $        1.6  
Subtotal Reserves  $    186.4   $   (154.0)  $      32.4  

Total Phase 1 Program  $ 1,899.4   $          -     $ 1,899.4  

*Budget includes design contingency and escalation 
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Phase 1 Construction Cost Update 
 



*Amounts include executed change orders 
**Includes award of Column Covers CCO 

Phase 1 Construction 
Cost  Update  
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Awarded to Date (direct cost)* ($ millions) 

Transit Center $ 1,068.77 
Utility Relocation $ 21.27 
Demolition Old Terminal $ 15.48 
Temporary Terminal $ 20.65 
Bus Ramp $ 56.47 
Total Award to Date** $ 1,182.64 



Major Construction 
Progress/Retired Risks 

• TG3.0: $235M @ 99%. 
• 3500 feet of CDSM shoring 

wall installed. 
• Internal Bracing, Trestle 

Access and 3 Temporary 
Bridges installed.  

• 640,000 cubic yard excavation 
completed in February 2014. 
 
 

Excavation/Shoring  

Trainbox  

Structural Steel 

 
• TG6.0 $124M @ 98%. 
• 1896 micropiles installed. 
• 10 miles of geothermal 

piping installed. 
• Approximately 110,000  
      cu yds of concrete poured. 

 

Overview 
• More than 50% complete. 
• $650 million work performed by all 

trades to date 

• TG7.1R: $192M @ 85%. 
• First above-grade steel 

arrived on Nov 7, 2014. 
• Steel “topping-out” 

anticipated in January, 2016. 
• Over 95% of steel is 

fabricated. 
• 100% of cast nodes 

complete. 
 

Above Grade concrete 
• TG7.2: $49.5M @35%. 
• Last concrete lid pour in 

Spring, 2016. 



Phase 1 Construction Cost Update  
 

* Design Build/Assist 
** Amount does not include change orders issued advance work    7 

Awards November/December 2015  
TG08.6 Metal Ceilings*  $        24.20**  

TG08.7 Glass Floors* (CCO to TG08.11)  $        15.64**  
TG13.1 Roof Park Landscaping & Irrigation   $        32.28  
Rooftop Park/ Electrical/Mechanical (CCO)  $        21.70  
TG17.1 Signage/Graphics/Directory Systems*  $          3.47  
Subtotal  $         97.29 

Awards Spring 2016 
Overhead Contact System (Muni) (CCO)  $           7.85  
IP Network  $         20.00  
Art  $           2.18  

 Subtotal  $         30.03  
 Total to Complete  $       127.32 

Remaining TTC Trade Package Budget  $          0.62 
 Additional need -- direct cost  $     (126.70) 

Remaining Construction Work to be Awarded  ($ millions) 
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Phase 1 Interim Revised Baseline Budget 

 



Phase 1 Interim Revised Budget 
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($millions)   Budget  
(Oct. 2015) 

   Budget  
Adjustment 
  (Parcel F) 

  Interim 
 Revised 
 Baseline 
  Budget 

Construction Costs 
TTC Construction*  $ 1,069.4   $     97.3  $ 1,166.7  
Bus Ramp*  $      56.5   $        -    $      56.5  
Temp Terminal  $      20.7   $        -    $      20.7  
Bus Storage*  $      16.0   $    (16.0) $      -    
Utility Relocations  $      21.0   $        -    $      21.0  
Demolition  $      16.5   $        -    $      16.5  
CM/GC Costs  $      87.6   $     20.9  $    108.5  
Subtotal Construction Costs  $ 1,287.6   $   102.2  $ 1,389.8  

Programwide Costs (Soft Costs) 
Design  $    179.3   $        -     $    179.3  
Construction Mgmt  $      65.0   $        -     $      65.0  
Pre-Construction  $      31.3   $        -     $      31.3  
Art  $        2.0   $        -     $        2.0  
ROW  $      76.6   $        -     $      76.6  
PMPC  $    101.5   $        -     $    101.5  
Admin/Legal/Financials/etc.  $    123.8   $        -     $    123.8  

Subtotal Soft Costs  $    579.4   $        -     $    579.4  

Contingencies and Program Reserve 
CM/GC Contingency  $      18.3   $     12.4   $      30.7  
Construction Contingency  $      12.5   $     42.0   $      54.5  
Program Reserve  $        1.6   $       3.4   $        5.0  
Subtotal Reserves  $      32.4   $     57.8   $      90.1  

  
Total Phase 1 Program  $ 1,899.4   $    160.0   $ 2,059.4  

*Budget includes design contingency and escalation 



Phase 1 Interim Revised Budget 
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• Award remaining schedule critical trade packages/scope 
  

TG08.6 Metal Ceilings     $ 24.20 (Nov) 
TG08.7 Glass Floors (CCO to TG08.11)  $ 15.64 (Nov) 
TG13.1 Roof Park Landscaping & Irrigation  $ 32.28 (Nov) 
Rooftop Park/ Electrical/Mechanical (CCO)  $ 21.70 (Nov) 
TG17.1 Signage/Graphics/Directory Systems  $   3.47 (Dec) 
    Subtotal      $ 97.29 

 
• Fund CM/GC costs 

 
• Partially replenish construction contingencies and Program Reserve 
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Draft Phase 1 Revised Baseline Budget  
 



Risk Assessment Update  
Model Results  
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RMC #7 June/September 2015 
Bottom Up Model       Top Down Mode (FTA) 

Confidence  
Level 

Budget Additional 
Funding 

 

             Budget Additional 
Funding 

30% $  2,189   $     290 $   2,156  $     257    
50% $  2,207  $      308 $   2,216  $     316 
70% $  2,224   $     325 $   2,290  $     390 

• MTC Phase 1 Cost Review Results:   $295M -   $491M 
 
• MTC Recommendation:   $360M (average of “bottom Up” & “Top 

Down” at the 70% confidence level  



Draft Phase 1 Revised Baseline Budget 
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($millions)    Budget 
(Oct. 2015) 

   Revised 
  Baseline 
   Budget   

Delta  

Construction Costs 
TTC Construction*  $ 1,069.4   $ 1,196.1   $  (126.7) 
Bus Ramp*  $      56.5   $      56.5   $         -    
Temp Terminal  $      20.7   $      20.7   $         -    
Bus Storage*  $      16.0   $      19.5   $      (3.5) 
Utility Relocations  $      21.0   $      21.0   $         -    
Demolition  $      16.5   $      16.5   $       0.0  
CM/GC Costs  $      87.6   $    111.6   $    (24.0) 
Subtotal Construction Costs  $ 1,287.6   $ 1,441.8   $  (154.2) 

Programwide Costs (Soft Costs) 
Design  $    179.3   $    179.3   $      (0.0) 
Construction Mgmt  $      65.0   $      75.9   $    (10.9) 
Pre-Construction  $      31.3   $      31.3   $      (0.0) 
Art  $        2.0   $        2.0   $       0.0  
ROW  $      76.6   $      76.6   $       0.0  
PMPC  $    101.5   $    101.5   $      (0.0) 
Admin/Legal/Financials/etc.  $    123.8   $    123.8   $       0.0  

Subtotal Soft Costs  $    579.4   $    590.3   $    (10.9) 

Contingencies and Program Reserve (70% Confidence Level) 
CM/GC Contingency  $      18.3   $      35.1   $    (16.8) 
Construction Contingency  $      12.5   $      69.1   $    (56.6) 
Program Reserve  $        1.6   $    123.1   $  (121.5) 
Subtotal Reserves  $      32.4   $    227.3   $  (194.9) 

Total Phase 1 Program  $ 1,899.4   $ 2,259.4   $  (360.0) 

*Budget includes design contingency and escalation 



Draft Phase 1 Revised Baseline Budget 
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($millions)    Budget 
(Oct. 2015) 

   Revised 
  Baseline 
   Budget   

Delta  

CM/GC Contingency  $      18.3   $      35.1   $    (16.8) 
Construction Contingency  $      12.5   $      69.1   $    (56.6) 
Program Reserve  $        1.6   $    123.1   $  (121.5) 
Subtotal Reserves  $      32.4   $    227.3  $  (194.9) 

Contingencies and Program Reserve (70% Risk Confidence Level) 

• Total construction contingencies and Program Reserve amount of $227M is 
approximately 35% of remaining work. 
 

• Level of proposed construction contingencies and Program reserve exceeds latest 
assessment by CMO and CM/GC 
 

• TTC team’s goal is to complete the TTC project within the 30% risk confidence 
level utilizing less than $127M of the $227M recommended contingencies and 
Program Reserve amount   
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Budget Update Recap  

 



Draft Phase 1 Revised Budget 
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($millions) Budget  
(Oct. 2015) 

Budget 
Adjustment 
(Parcel F) 

Interim 
Revised 
Baseline 
Budget 

Future 
 Budget 

Adjustment  

Revised 
Baseline 
 Budget   

Total  
Budget 

Adjustment  

Construction Costs 
TTC Construction*  $1,069.4   $ 97.3   $ 1,166.7   $  29.4   $ 1,196.1        $ 126.7  
Bus Ramp*  $     56.5   $     -     $      56.5   $      -     $      56.5        $       -    
Temp Terminal  $     20.7   $     -     $      20.7   $      -     $      20.7        $       -    
Bus Storage*  $     16.0   $(16.0)  $      -     $  19.5   $      19.5        $     3.5  
Utility Relocations  $     21.0   $     -     $      21.0   $      -     $      21.0        $       -    
Demolition  $     16.5   $     -     $      16.5   $      -     $      16.5        $       -    
CM/GC Costs  $     87.6   $  20.9   $    108.5   $    3.1   $    111.6        $   24.0  
Subtotal Construction Costs  $1,287.6   $102.2   $ 1,389.8   $  52.0   $ 1,441.8        $ 154.2  

Programwide Costs (Soft Costs) 
Design  $   179.3   $      -     $    179.3   $      -     $    179.3        $       -    
Construction Mgmt  $     65.0   $      -     $      65.0   $  10.9   $      75.9        $   10.9  
Pre-Construction  $     31.3   $      -     $      31.3   $      -     $      31.3        $       -    
Art  $       2.0   $      -     $        2.0   $      -     $        2.0        $       -    
ROW  $     76.6   $      -     $      76.6   $      -     $      76.6        $       -    
PMPC  $   101.5   $      -     $    101.5   $      -     $    101.5        $       -    
Admin/Legal/Financials/etc.  $   123.8   $      -     $    123.8   $      -     $    123.8        $       -    

Subtotal Soft Costs  $   579.4   $      -     $    579.4   $  10.9   $    590.3        $   10.9  

Contingencies and Program Reserve 
CM/GC Contingency  $     18.3   $ 12.4   $      30.7   $    4.4   $      35.1        $   16.8  
Construction Contingency  $     12.5   $ 42.0   $      54.5   $  14.7   $      69.1        $   56.6  
Program Reserve  $       1.6   $   3.4   $        5.0   $118.1   $    123.1        $ 121.5  
Subtotal Reserves  $     32.4   $ 57.8   $      90.1   $137.2   $    227.3        $ 194.9  

  
Total Phase 1 Program  $1,899.4   $160.0   $ 2,059.4   $200.0   $ 2,259.4       $ 360.0  

*Budget includes design contingency and escalation 



Funding  
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• Three main funding sources remain for Phase 1 financing: 
– Parcel F land sale proceeds 

– Mello-Roos CFD proceeds 

– Surplus net tax increment  

• MTC and the City conducting financing due diligence 
– Provided information about timing of need based on $360M 

budget increase (includes assumptions about use of 
contingencies and reserve) 

– Recent meeting to provide detail to both parties on tax increment 
projections 

 

 

Funding Progress 
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• Finalize funding plan for Phase 1 Revised Baseline Budget  

with Local and Regional partners (target January) 
• Final budget for Phase 1 (target January) 
• Award remaining trade packages (scheduled March and 

April ) 
 

 

Next Steps 
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Questions?  
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