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1. Call to Order  
 

Chair Olsson called the meeting to order at 5:40 pm. 
 
Members Present:  Chair Olsson, Vice Chair Agid, Keysha Bailey, Paul Bendix, Paolo 
Cosulich-Schwartz,  Jason Smith, Pascale Soumoy, and Patrick Valentino.   
  
Members Absent:  Robert Feinbaum, Helen Han, Charley Lavery, Sean McGarry, Lauren 
Post, Alice Rogers, and Patty-Jo Rutland.   
 
A quorum was achieved.   
 
 



2. Staff Report  
 
TJPA Legislative Affairs and Community Outreach Manager Scott Boule presented the 
report.  An event to unveil the Transit Center’s awning is scheduled for Monday, March 7, at 
10:00 am.  Awning panels with the distinctive Penrose Pattern will be unveiled before the 
first panel is lifted into place. The Penrose Pattern is based on a mathematical formula with 
numerous scientific applications. The CAC recruitment process is proceeding.  There are 
eight open seats and six existing committee members are eligible to reapply.  Recruitment 
advertisements have been placed in local papers, application information has been posted on 
the website, distributed to stakeholders, numerous community groups and via social media.  
Staff provided an update to the CAC last month on the Supplemental Environmental Impact 
Statement/Environmental Impact Report.  The next step is a meeting to hear public comment 
on this subject, which is scheduled for Wednesday, February 10, at 5:00 pm in the TJPA 
offices.   
 

3. Approval of Meeting Minutes: January 12, 2016 
 
Chair Ted Olsson requested a motion to approve the January 12, 2016 Minutes.  A motion to 
approve the Minutes was made by Paul Bendix and seconded by Keysha Bailey.  A voice 
vote approved the motion with abstentions by Pascale Soumoy and Jason Smith.   

 
4. Annual Program Status Report 
 

The update was presented by Senior Construction Manager Dennis Turchon, Senior Program 
Manager Mark Zabaneh, and Legislative Affairs and Community Outreach Manager Scott 
Boule.  Chair Olsson suggested that the TJPA work with the San Francisco Unified School 
District and the Exploratorium to provide an educational experience regarding the Penrose 
awning.  Mr. Boule responded that the TJPA would like to use the Penrose awning as an 
educational opportunity and will be considering options regarding how to do so, including 
potentially working with these entities.  Chair Olsson asked if work on the gondola for 
Mission Square Plaza was on track.  Mr. Turchon answered that the gondola work is being 
done by Boston Properties as part of the construction of Salesforce Tower, and they report 
work is progressing and on schedule.  Vice Chair Agid expressed that budgetary lessons 
learned from Phase 1 of the project should be incorporated into Phase 2.  Mr. Zabaneh 
concurred and explained that the project budget for Phase 2 was approved in 2008 and the 
current estimate for Phase 2 is based on an escalated estimate that was developed in 2010 as 
part of the 30% design.  Mr. Zabaneh explained that the next steps would be to update the 
scope to account for any added or modified scope and refresh the estimate based on today’s 
construction prices and then escalate to the 2024 year of operation to be more realistic.  Vice 
Chair Agid asked if the estimate was based on a 30% design.  Mr. Zabaneh answered that the 
estimate was based on a 30% design completed in 2010, but it needs to be refreshed and 
priced based on today’s construction prices.  Mr. Zabaneh also noted that a risk assessment 
needs to be performed so risks are evaluated and assigned a dollar amount.  Vice Chair Agid 
suggested that when this presentation is made to the TJPA Board that it is made clear that 
this is a cost review and not an actual budget.   

 



5. Construction Update 
 
Steve Rule of Turner Construction Company, Construction Management Oversight, 
presented the update.  Vice Chair Agid asked what issues and risks are involved in meeting 
the Transit Center opening date of year end 2017.  Mr. Rule responded that Turner 
Construction Company will be meeting with the Construction Manager/General Contractor 
(CM/GC), Webcor-Obayashi JV, within the next 2 weeks to gain a better understanding of 
their mitigation scheduling.  There is also a risk management workshop where risks will be 
discussed.  Mr. Turchon stated that the new milestones in 2016 will have different risks than 
the milestones in 2015.  Mr. Rule indicated that upcoming milestones for the new Transit 
Center include installing permanent power and low voltage systems.  Chair Olsson asked if 
the greening of the rooftop park will happen in 2016.  Mr. Turchon responded that rooftop 
park plants will be kept at a Sunol nursery for acclimation which reportedly has a similar 
microclimate as San Francisco, and these plants will be installed in 2017.  A presentation on 
the Rooftop Park will be given to the TJPA Board in April.   
 

6. Public Comment 
 
Member of the public Jim Patrick asked if there was a comment on the Matier & Ross article 
that was in a recent issue of the San Francisco Chronicle.   Mr. Patrick reminded the CAC of 
the Railyard Alternatives and I-280 Boulevard Feasibility Study (RAB) public meeting on 
February 23, 2016 in Potrero Hill.   
 

7. CAC Member Comments & Future Agenda Requests 
 
Vice Chair Agid requested a presentation on risk management issues.  Vice Chair Agid 
would also like an update on the RAB Study.  Mr. Boule will invite the City of San Francisco 
to make a presentation on the RAB study in March.    
 

8. Adjourn 
 
Chair Olsson adjourned the meeting at 7:10 pm.   


