
STAFF REPORT FOR CALENDAR ITEM NO.:  13 
FOR THE MEETING OF:  July 9, 2015 
 

TRANSBAY JOINT POWERS AUTHORITY 
 
BRIEF DESCRIPTION: 
 
Amending Contract No. 08-04-CMGC-000, authorizing Webcor/Obayashi Joint Venture (the 
CM/GC) to award a Trade Work Subcontract to Skanska USA Building, Inc. (Skanska) as the 
responsible bidder submitting the lowest responsive bid in the amount of $39,026,000 for 
TG16.0: Interiors/Finishes (TG16.0), thereby increasing authorized Direct Costs by $39,026,000, 
and increasing the authorized Construction Services Fixed Fee by $1,365,910, under and in 
accordance with Contract No. 08-04-CMGC-000, Section 00 05 20, ¶5.01B.   
 
EXPLANATION: 
 
On January 14, 2015, the CM/GC issued a Request for Qualifications (RFQ) for TG16.0.  On 
February 4, 2015, eight firms responded to the RFQ.  On February 9, 2015, a selection 
committee consisting of representatives from the TJPA, CM/GC, Construction Management 
Oversight (CMO) consultant, and Program Management/Program Controls (PMPC) consultant 
reviewed and scored each firm’s qualifications for technical merit.  Based on its evaluation, the 
selection committee determined the following bidders to be qualified and free of conflicts of 
interest:  

• S.J. Amoroso Construction Company, Inc. 

• Skanska USA Building, Inc. 

• Swinerton Builders 

• West Bay Builders, Inc. 
 
On February 12, 2015, the TG16.0 package was issued for bid.  A pre-bid conference was held 
on March 6, 2015.  Five addenda to TG16.0 were issued during the bid period to provide 
clarifications, respond to bidders’ questions, and provide updated specifications, drawings, and 
sketches.  The addenda are briefly described as follows: 

• Addendum #1 incorporated two Architect’s Supplemental Instructions (ASI) into the IFC 
set:  ASI 130 (updated drawings and specifications) and ASI 150-006 (Bus Ramps Link 
Beam Design Plans), and revised Specification Divisions 00/01. 

• Addendum #2 extended the bid date to May 7, 2015 from April 16, 2015 and extended 
the Questions on Bid Documents and Pre-bid Request for Substitution submission date to 
April 16, 2015 from March 26, 2015 at the bidders’ request. 

• Addendum #3 extended the bid date to May 21, 2015 from May 7, 2015 and extended the 
Questions on Bid Documents and Pre-bid Request for Substitution submission date to 
April 30, 2015 from April 16, 2015 at the bidders’ request. 

• Addendum #4 incorporated one Architect’s Supplemental Instruction (ASI) into the IFC 
set:  ASI 132 (revised site work and site drainage plans and specifications). 

 



• Addendum #5 was an administrative addendum to officially incorporate into the Contract 
Documents all responses to TG16.0 bidders’ questions during the bid period. 

 
The major items of work for this Trade Package consist of the following elements:  
 

• Concrete Masonry Units 
• Metal Framing 
• Drywall 
• Building Insulation 
• Clay Panel Cladding 
• Penetration Firestopping 
• Toilet Accessories 
• Miscellaneous Metals for Own Work 
• Bird Deterrent 
• Ballistic Resistant Panels 
• Acoustic Ceiling Tiles 
• Acoustic Wall Treatments 
• Tile 
• Tile Carpeting 

• Painting 
• Site Paints 
• High Performance Coatings 
• Doors 
• Frames 
• Hardware 
• Low Voltage Wiring for Own Scope of 

Work 
• Interior Architectural Woodwork 
• Countertops 
• Prefabricated Buildings 
• Photo-Luminescent Exit Accessories 

(PLEA) 
• Final Cleaning 

 
The scope of work includes all labor, materials, equipment, tools, transportation, disposal fees, 
incidentals and any other costs/fees necessary to complete work in accordance with the Contract 
Documents.  All necessary work from mobilization to hand over to the next trade subcontractor 
is included in the scope of work.  
 
Bidders had the option of submitting value engineering (VE) proposals prior to the bid date.  On 
May 7, 2015, one VE proposal was received.  On May 19, 2015, the VE evaluation team, 
consisting of representatives from the TJPA, CM/GC, CMO, PMPC, and the design team, 
evaluated the VE proposal and rejected it.  The following is a brief summary of the VE proposal 
and the reason for its rejection.   
 
VE Proposal No. 1:  Use ¾” thick gypsum wallboard in lieu of 2 layers of 5/8” thick gypsum 
wallboard at 2-hour rated walls. 

• Proposed Savings:  $170,689. 

• Reason for Rejection:  Although the proposed change will meet fire resistive partition 
requirements, it will not meet other partition requirements for acoustic performance, 
mold resistance and Very High Impact (VHI) resistance. 

 
On May 21, 2015, three bids were received, opened, and evaluated.  Below is a summary of the 
bid results:  

  S.J. Amoroso 
Construction Co., Inc. 

Skanska USA Building, 
Inc. 

West Bay Builders, 
Inc. 

Base Bid Amount $45,657,000 $39,026,000 $47,735,000 

 



Skanska submitted the lowest responsive bid based on its Base Bid Amount of $39,026,000.  
Skanska’s bid included a 10% Small Business Enterprise (SBE) participation, less than the 19% 
SBE goal on the package.  However, Skanska’s bid includes seven SBE firms and the CM/GC 
determined that Skanska made good faith efforts to meet the goal. 
 
TJPA’s budget for TG16.0 is $20,862,783 (which includes $348,118 in design contingency and 
$2,334,583 in escalation), and the CM/GC’s estimate is $20,907,335.  The submitted low bid is 
$18,163,217 above the TJPA’s budget and $18,118,665 above the CM/GC’s estimate.   
 
In light of the significant cost differential between the submitted low bid and the CM/GC’s 
estimate, the TJPA instructed the CM/GC to provide an analysis and explanation of the cost 
differential.  The CM/GC’s written analysis and explanation attached hereto as Exhibit A, 
identified the following major components of the $18,118,665 cost differential: 
 

• Masonry Walls - costs $4,815,934 higher than estimated. 
• Metal Framing & Drywall - costs $11,673,484 higher than estimated. 
• Access Platform - added scope of $1,243,370. 

 
W/O concludes that the cost differentials under Masonry Walls and Metal Framing & Drywall 
occurred for primarily two reasons.  First, the quantities for each of these items increased due to 
design changes between the 100% construction drawings used to prepare the CM/GC’s estimate 
and the Issued for Bid Documents used by the bidders.  These quantity increases account for 
approximately $2.98M of the increased costs for Masonry Walls and Metal Framing & Drywall. 
Second, unit costs, due to a variety of factors, including market escalation, were higher than 
anticipated for both items.   
 
With respect to the Access Platform, this item of work was not originally included in the TG16.0 
trade package at the time of the CM/GC’s estimate (it was originally included in other trade 
packages).  Adding this item of work to TG16.0 resulted in increased costs that were not 
accounted for in the CM/GC estimate for this trade package.   
 
W/O’s analysis concludes the Base Bid Amount is fair and reasonable.  W/O’s analysis also 
concludes that rebidding TG16.0 will not result in a better price and that any delay in the award 
of TG16.0 will result in schedule impacts and additional costs to the project. 
 
Based on the CM/GC’s analysis and determination that the Base Bid Amount is fair and 
reasonable and that TG16.0 is a schedule critical trade package, it is recommended to fund the 
$18,163,217 balance between the award amount and the current TG16.0 budget with funding 
previously reserved for remaining trade packages. The funding for the remaining trade packages 
shall then be replenished when the Phase 1 Program budget is revised in September 2015. 
 
No bid protests were received during the bid protest period, which ended on May 29, 2015. 
 
The initial Notices to Proceed for this Trade Work Subcontract are anticipated to be funded by 
land sales. 
 

 



RECOMMENDATION: 
 
TJPA staff recommends that the TJPA Board authorize amending Contract No. 08-04-CMGC-
000, authorizing the CM/GC to execute a Trade Work Subcontract with Skanska as the 
responsible bidder submitting the lowest responsive bid in the amount of $39,026,000 for 
TG16.0:  Interiors/Finishes, thereby increasing the authorized Direct Costs by $39,026,000, and 
increasing the authorized Construction Services Fixed Fee by $1,365,910, under and in 
accordance with Contract No. 08-04-CMGC-000, Section 00 05 20, ¶5.01B.   
 
ENCLOSURES: 
 
1. Resolution  
2. Exhibit A, Analysis and Explanation of Cost Differential between CM/GC Estimate and Low 

Bid Price for TG16.0  
3. Contract Modification 

 



TRANSBAY JOINT POWERS AUTHORITY 
BOARD OF DIRECTORS 

 

Resolution No. _____________ 

WHEREAS, On March 12, 2009, the Transbay Joint Powers Authority (TJPA) awarded a 
contract to Webcor/Obayashi Joint Venture as Construction Manager/General Contractor (the 
CM/GC) for the Transbay Transit Center Building and Related Structures (Contract No. 08-04-
CMGC-000 or the Contract).  Under the Contract, the CM/GC must competitively procure trade 
subcontractors.  The Contract provides for the incorporation of Trade Packages by amendment to 
(a) authorize award of a Trade Work Subcontract; (b) authorize the associated increase in allowable 
Direct Costs under the Contract; and (c) authorize the CM/GC to charge a Construction Services 
Fixed Fee invoiced at a rate of 3.5% of Direct Costs (Contract, Section 00 05 20, ¶5.01); and 
 

WHEREAS, On February 12, 2015, the CM/GC issued an Invitation for Bids for TG16.0:  
Interiors/Finishes (TG16.0) for the Transbay Transit Center Program to construct the 
miscellaneous interior and exterior finishes in accordance with the Contract Documents; and 
 

WHEREAS, Under TG16.0, the Trade Subcontractor will perform all miscellaneous 
interior and exterior finishes activities for the Transbay Transit Center; and 
 

WHEREAS, On May 21, 2015, three bids were received and opened publicly; and  
 

WHEREAS, CM/GC and TJPA have determined that Skanska USA Building, Inc. is the 
responsible bidder submitting the lowest responsive bid, with a Base Bid Amount of $39,026,000; 
and 
 

WHEREAS, Funds for the initial work under this Trade Work Subcontract are available 
from land sales; now, therefore, be it 
 

RESOLVED, That the TJPA Board of Directors authorizes the CM/GC to execute a Trade 
Work Subcontract for TG16.0 with Skanska USA Building, Inc. as the responsible bidder 
submitting the lowest responsive bid in the contract amount of $39,026,000; and be it 
 

FURTHER RESOLVED, That upon award of the Trade Work Subcontract to Skanska 
USA Building, Inc., the Trade Work Subcontract shall be deemed part of the Contract Documents 
under Contract No. 08-04-CMGC-000; and be it 
 

FURTHER RESOLVED, That Contract No. 08-04-CMGC-000 is hereby modified to 
incorporate the authorized amount of the Trade Work Subcontract awarded to Skanska USA 
Building, Inc. for TG16.0 by increasing authorized Direct Costs by $39,026,000, and increasing 
the authorized Construction Services Fixed Fee by $1,365,910 under and in accordance with 
Contract No. 08-04-CMGC-000, Section 00 05 20, ¶5.01B.  
 
I hereby certify that the foregoing resolution was adopted by the Transbay Joint Powers Authority 
Board of Directors at its meeting of July 9, 2015. 

____________________________________ 
Secretary, Transbay Joint Powers Authority 

 



July 2, 2015 

Mark Zabaneh 

Transbay Joint Powers Authority  

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

RE: Transbay Transit Center TG16.0 Interiors and Finishes 
SUBJ:  

Dear Mark, 

This letter addresses the bids received for TG16.0 Interiors/Finishes Trade Package in response to your letter 

dated June 26, 2015.  The TG07.6 Topping Slabs bids will be addressed in a separate letter. 

Webcor Obayashi Joint Venture (WOJV) received three bids for TG16.0 Interiors/Finishes on May 21, 2015. The 

low bid from Skanska USA Building Inc. in the amount of $39,026,000, significantly exceeded WOJV’s estimate of 

$20,907,335, which was based on the 100% Construction Documents dated May 31,2013.  WOJV has performed 

a detailed post‐bid analysis to determine the reasons for the variance.  The disparity between the bids 

submitted and WOJV’s estimate are further described below. 

As shown in the attached bid summary, the most significant variances between the bids and estimate are due to 

masonry walls and interior partitions.  WOJV has focused our attention on these two trades in our efforts to 

understand the reason for the difference between the CM/GC estimate and the bids received.  For both 

masonry walls and interior partitions, there were three subcontractors that submitted bids to the three GC’s 

that bid TG16.0.  WOJV spoke to several of these bidders to better understand the key factors behind the bid 

amounts. The key issues cited by the bidders for both trades are: 

 Project logistics, limited access, work spread out over a large area

 Height of walls resulting in lower productivity

 Many different wall types, little repetition

 Schedule requiring work in multiple areas simultaneously requiring added supervision

 Limited availability of qualified workers and large crew sizes will reduce productivity

 Large project consuming much of the bidder’s capacity and limiting their opportunity to pursue other

more attractive projects

 Perceived increased risk of a large public works project in comparison to other projects

On average the unit price in WOJV’s estimate is $39.40/SF for masonry walls and $25.37/SF for interior 

partitions. These unit prices are consistent with our experience on other downtown San Francisco projects in 

EXHIBIT A
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early 2014. In the current market, the unit prices should be escalated to $44.00/SF for masonry walls (adjusted 

for 12” thickness and added reinforcing) and $36.00 for interior partitions (adjusted for wall details and RVA 

requirements). The low bid received for TG16.0 averages $55.21/SF for masonry walls and $49.71/SF for interior 

partitions. There are many different wall types for both masonry and interior partitions and these unit rates 

reflect an overall average. There are over 55 different wall types for interior partitions which significantly 

impacts productivity. Based on our conversations with the bidders, it appears that higher costs are largely the 

result of inefficiencies and productivity rates assumed by the bidders for the project.  

WOJV’s estimate for the TG16.0 Interiors/Finishes Bid Package was based upon the 100% Construction 

Documents dated May 31, 2013.  The estimate was finalized in February, 2014 and was reconciled with a 

separate estimate prepared by AECOM for Pelli Clark Pelli Architects (PCPA). Final bid documents for this 

package included ASI 132 dated April 27, 2015.  The overall design, detailing and specifications have been 

refined between these two sets of documents. It should be noted that the CM/GC Agreement requires an 

estimate upon receipt of 100% construction documents and does not provide for any further updates of the 

estimate nor was WOJV directed by TJPA to perform an updated estimate. 

WOJV has checked the wall quantities from the 100% CD estimate against the ASI 132 documents and 

determined that there was an increase in quantities for both wall types. In our discussions with the bidders we 

have determined that the quantities they bid are generally consistent with the quantities from the ASI 132 

documents. The increase in wall quantities between the 100% CD Estimate and the ASI 132 bid set of documents 

accounts for a $2.98 Million variance in cost between the estimate and the bids received. 

The attached spreadsheet identifies other differences between the two sets of documents. The spreadsheet 

shows an increase in insulation quantities, materials for the Roof Top Restaurant, revised CMU and partition 

walls, revised specifications, and finish levels totaling $5,462,464. 

As the development of bid packages progressed, some items were shifted from other trade packages to TG16.0 

Interiors/Finishes Bid Package. This shifting of scope includes scaffolding that is shared by other trades, changes 

due to VE/secondary mitigation (W‐18 vs. W‐14, prefabricated buildings vs. conventional buildings, metal wall 

protection vs. finish drywall, etc.), and scope reassigned from other bid packages (access panels for MEPS 

trades) totaling $2,461,116. 

When the 100% CD estimate was produced, all bid packages were scheduled to be bid out by the end of 2014.  

Due to refinement of the design and implementation of secondary mitigation, TG16.0 was issued for bid on 

February 12, 2015 following receipt of ASI 128 documents and subsequently ASI 132 documents which were 

received on May 4, 2015.  With the current progression of structural steel and concrete work in the field, there 

are some additional costs to the TG16.0 bidders that were not included in the 100% CD Estimate Some examples 

are patching of fireproofing, locating reinforcement within concrete slabs for post installed dowels/anchors, and 

drill and epoxy of anchors/dowels. 

Through the above analysis WOJV has been able to identify more than ten million dollars in specific costs 

between the 100% CD Estimate and the TG16.0 bid documents. Since this does not fully account for all the 

differences between the estimate and the bids received, it is fair to assume that the balance is due to each 
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subcontractor’s approach, management/ supervision costs, varying overhead and the subjective factors noted 

above. We do not have access to the bidders’ estimates to determine the exact cause of the variance between 

bids received and the 100% CD Estimate. Due to the timing, scope and unique nature of the Transbay project, 

there aren’t other projects that are directly comparable with available comparative data.  

There were three competitive bids received for TG16.0 and there were three subcontractors each bidding 

masonry walls and interior partitions. These bids reflect the current market conditions as well as the current 

difficult logistics of the project. We have determined that the low bidder understands the scope of the project. 

WOJV believes the bids received are fair and reasonable and were arrived at in an independent manner. We do 

not believe that rebidding this scope is likely to achieve a better result and failure to award this scope in July 

would cause project delays driving up the cost even further. WOJV recommends award of TG16.0 to Skanska. 

Please contact me should you have any questions. 

Sincerely, 
WEBCOR/OBAYASHI Joint Venture 

On behalf of 
Steve Humphreys 
Vice President 

cc:  M. Ayerdi‐Kaplan, J Pedersen, D. Turchon, S. Gigliotti, B. Dykes 

COM3341 



100% CD Estimate  ‐ By trade group sent to TJPA on 6/12/14

Original 100 % CD Skanska

Bid Estimate Bid Variance

Package

TG07.4 Masonry 7,391,701$            12,207,635$         4,815,934$            

TG08.4 Metal Ceilings ‐$ 265,629$               265,629$               

TG16.1 Metal Framing & Drywall 6,920,552$            18,594,036$         11,673,484$         

TG16.2 Ceramic Tile and Flooring 938,689$               1,107,730$            169,041$               

TG16.5 Painting 2,751,742$            2,599,774$            (151,968)$              

TG16.6 Doors/Frames/Hardware 1,321,961$            531,258$               (790,703)$              

TG16.7 Millwork 308,906$               300,670$               (8,236)$  

TG16.9 Prefab Buildings 405,411$               932,528$               527,117$               

TG20.1 Final Cleaning 868,373$               452,135$               (416,238)$              

Access 8.x & 10.x ‐$ 1,243,370$            1,243,370$            

Restaurant ‐$ 791,236$               791,236$               

Total 20,907,335$         39,026,000$         18,118,665$         



TG16.0 Interiors/Finishes ‐ Added Cost Breakdown

Scope Quantity Shifted

Value Item Refinement Scope

1,243,370$            Work Platform

Design, furnish, install, maintain and remove elevated work platforms for 

use by all trade subcontractors requiring access.

791,236$                Roof Top Rest. Roof Top Restaurant

441,764$                CMU SF of wall added ‐ ASI 118

2,542,464$            Stud Walls SF of wall added ‐ ASI 118, 119, 127 & 128

370,000$                Insulation SF of insulation added

265,629$                Cement Plaster

Cement plaster (W‐18) added after 100% CD.  Secondary mitigation 

changed from W‐14 (TG8.4 Metal Ceilings). ‐ 09 24 00 Issued ASI 124, ASI 

127, ASI 128

527,117$                Prefab Buildings

Prefab buildings added after 100% CD.  Secondary mitigation to change 

site built system to prefabricated buildings (previously W‐16 skin, 

electrical, drywall, plumbing, etc.) ‐ ASI 118, 119, 124, 128

250,000$                CMU

8" and 10" CMU changed to 12" CMU and increased rebar requirements ‐ 

ASI 118, 119, 121

100,000$                Framing

Doubled number of braces in stud walls requiring bracing ‐ 09 22 19 3.4 B 

9

100,000$                Framing

Revised structural design requirements ‐ Specification 01 80 50 added as a 

reference in non‐structural framing spec, and referenced structural design 

criteria within on S‐0005 was revised after 100% CD's ‐ 09 22 19 1.6 B

100,000$                Framing

Added design‐build responsibility for Ballistic resistant walls added to non‐

structural framing spec subsequently to 100% CD set ‐ 09 22 19 1.6 K

20,000$                  Framing

Subsequently to 100% CD's, requirements were added to review the 

design given within the contract documents to assure the design with the 

contract documents comply with the stud manufacturer's requirements 

and directs that guages be changed if necessary 0 09 22 19 2.3 E

20,000$                  Framing

Subsequently to 100% CD's, requirement deleting the ability to use shot 

pins for overhead work in non‐structural framing was added ‐ 09 22 19 2.5 

A 3

500,000$                General Patching of Fireproofing for work installed out of sequence

1,000,000$            General Scanning of concrete for post applied fasteners installed out of sequence

500,000$                CMU Drilling and epoxy of rebar for reinforcement installed out of sequence

1



TG16.0 Interiors/Finishes ‐ Added Cost Breakdown

Scope Quantity Shifted

Value Item Refinement Scope

500,000$                Framing

Portions of the concrete work will be completed prior to installation of 

TG16.0 Interiors/Finishes’ work.  Furnish and install all post‐installed 

anchors/embeds associated with/integral to the work of this Trade 

Package. 

25,000$                  Framing Added access panels for MEPS trade contractors

150,000$                Framing

Removal of foam forming material to install fire stopping due to an 

inability to coordinate materials in sequence 

300,000$                Framing Changing of standard framed walls to ballistic resistant assemblies

130,000$                Framing

Remove structural fill polystyrene from t.o. str. Slab (civil/topping) to Insul 

7 (finishes) ‐ ASI 132

220,000$                Framing

Remove steel plate at stairs increasing finish reqirements ‐ ASI 119, 128 & 

130 (secondary mitigation)

320,000$                Framing Wall finish level revised to primarily Level 5 in lieu of Level 4 ‐ ASI 127

50,000$                  Framing Infill opening for Service Elevator 201 ‐ ASI 128

5,000$   CMU  Changed CMU A1‐2252, A1‐3196 ‐ ASI 128

10,000$                  Framing

Added 2 hour ceiling assembly at temp. retail façade ‐  ‐ FO T‐00027 & ASI 

128

20,000$                  Framing Stair 405 added (added rated passageway) ‐ ASI 118

10,000$                  CMU Added CMU stem wall at vehicle ramp 2/A1‐9255 ‐ ASI 121

2,000$   Framing Revised Wall Type 49 ‐ ASI 127

60,000$                  Framing Added control joints ‐ ASI 121, ASI 127

2



AGREEMENT 

AMENDMENT NO. 57 

BETWEEN  

TRANSBAY JOINT POWERS AUTHORITY 

AND  

WEBCOR/OBAYASHI JOINT VENTURE 
 
THIS AMENDMENT for AGREEMENT is entered into as of the 9th day of July, 2015, 

by and between the TRANSBAY JOINT POWERS AUTHORITY (TJPA) and 
Webcor/Obayashi Joint Venture (CM/GC).  By this Amendment No. 57, the TJPA and the 
CM/GC hereby modify the Agreement dated March 17, 2009 (Agreement), only to the extent 
expressly provided in this Amendment No. 57. All other terms and conditions of the Agreement 
shall remain in full force and effect. 

Recitals 

A. On March 12, 2009, the TJPA Board awarded the Agreement to the CM/GC to 
perform pre-construction and construction services for the Transbay Transit Center Building and 
Related Structures Project (Project). 

B. As detailed in the Agreement, CM/GC is required to procure construction services 
through the award of Trade Packages, at which time TJPA shall adjust the value of the Contract 
Sum to reflect the amount of the awarded Trade Work Subcontract plus the proportionate 
CM/GC’s Construction Services Fixed Fee in accordance with Article 5.01 of the Agreement. 

C. The CM/GC issued an Invitation for Bids for TG16.0:  Interiors/Finishes package 
on February 12, 2015, and received and publicly opened three bids on May 21, 2015. 

D. Skanska USA Building, Inc., was the responsible bidder submitting the lowest 
responsive bid in the amount of $39,026,000.  

Terms and Conditions 

 1. By this Amendment, TJPA authorizes an increase in the CM/GC scope of work 
and the value of the Contract Sum by $40,391,910 (Trade Package Direct Costs of $39,026,000 
and CM/GC Fixed Fee, calculated at 3.5 percent of Direct Costs, of $1,365,910) and the award 
of Trade Subcontract No. TG16.0 to Skanska USA Building, Inc., for performance of the 
construction of TG16.0:  Interiors/Finishes. 

2. The detailed scope of work and schedule incorporated by this Amendment is 
provided in the Contract Documents dated December 16, 2014, and all associated Addenda. 
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IN WITNESS WHEREOF, the parties hereto have executed this contract Amendment No. 57 on 
the day first mentioned above. 
 
 
TRANSBAY JOINT POWERS AUTHORITY 
 
 
 
  
Maria Ayerdi-Kaplan 
Executive Director 
 
Transbay Joint Powers Authority 
Board of Directors 
Resolution No.     
Adopted:     
Attest: 
 
_____________________________ 
Secretary, TJPA Board 
 
 
Approved as to Form: 
 
 
 
By:   
    TJPA Legal Counsel 
 
 
 
WEBCOR/OBAYASHI, JOINT VENTURE 
 
  
Authorized Signature  
 
  
Printed Name  
 
  
Title  
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