
BSF CCO # 1 $9,679 11/6/2017 11/17/2017 $9,679 $9,679 Unforeseen Condition TJPA  City Financing Soil Testing Support

BSF CCO # 2 $889,683 11/8/2017 11/17/2017 $889,683 $889,683 Unforeseen Condition TJPA  City Financing
Class I & Class II Offhaul/Disposal ‐ Additional Qty. the original $628k value submitted to the CRC at 
last meeting was an estimate and this new amount of $889,683.05 k is the final resolution of the 
quantities.

BSF CCO # 3 $1,036 11/6/2017 11/17/2017 $1,036 $1,036 Unforeseen Condition TJPA  City Financing Buried Light Pole Foundation
BSF CCO # 4 $6,199 11/6/2017 11/17/2017 $6,199 $6,199 Unforeseen Condition TJPA  City Financing Water Main Potholing for Re‐design (T&M)
BSF CCO # 5 $21,131 11/6/2017 11/17/2017 $21,131 $21,131 Unforeseen Condition TJPA  City Financing SS Line Relocation Bents 13‐14 (LS)
BSF CCO # 7 $7,905 11/6/2017 11/17/2017 $7,905 $7,905 Unforeseen Condition TJPA  City Financing Abut A6 Unsuitable Matl R&R (T&M)
BSF CCO # 8 $20,250 11/6/2017 11/17/2017 $20,250 $20,250 Unforeseen Condition TJPA  City Financing Waterline Tie‐In Location Change (LS)
BSF CCO # 12 $24,315 11/6/2017 11/17/2017 $24,315 $24,315 Unforeseen Condition TJPA  City Financing SW1 Footing Conflict
BSF CCO # 13 $3,131 11/6/2017 11/17/2017 $3,131 $3,131 Unforeseen Condition TJPA  City Financing SW3&4 Utility Conflicts
BSF CCO # 14 $99,194 11/6/2017 11/17/2017 $99,194 $99,194 Unforeseen Condition TJPA  City Financing AW2 Buried Concrete Conflict
BSF CCO # 15 $221,914 11/6/2017 11/17/2017 $221,914 $129,708 Unforeseen Condition TJPA City Financing Class I Offhaul/Dispose Unit Price Adjustment
BSF CCO # 16 $43,925 11/6/2017 11/17/2017 $43,925 ‐$18,985 Unforeseen Condition TJPA City Financing Class II Offhaul/Dispose Unit Price Adjustment
BSF CCO # 19 $4,820 11/6/2017 11/17/2017 $4,820 4,820 Unforeseen Condition TJPA  City Financing Additional AC Removal BLR 11+50
BSF CCO #31 $33,335 4/5/2018 4/5/2018 $33,335 $33,335 Unforeseen Condition TJPA  City Financing SW #3 & #4 Drainage Changes
BSF CCO #32 $10,771 4/5/2018 4/5/2018 $10,771 $10,771 Unforeseen Condition TJPA  City Financing Bents 11 and 12 drainage Changes
BSF CCO #33 $5,000 4/5/2018 4/5/2018 $5,000 Unforeseen Condition TJPA  City Financing Costs to move MCM Trailer and Containers
BSF CCO #34 $28,178 4/5/2018 4/5/2018 $28,178 $28,178 Unforeseen Condition TJPA  City Financing Remove and Replace Curb at Sta. 14+51 to 15+33
BSF CCO #35 $5,000 4/5/2018 4/5/2018 $5,000 Unforeseen Condition TJPA  City Financing Restake MSE#3 and RW#1&3
BSF CCO #38 $26,000 4/5/2018 4/5/2018 $26,000 $26,000 Unforeseen Condition TJPA  City Financing Rental Parking Spaces at Parking Lot
BSF CCO #39 $20,000 4/5/2018 4/5/2018 $20,000 Unforeseen Condition TJPA  City Financing Additional Paving Near Existing Parking Lot
BSF CCO #40 $80,000 4/5/2018 4/5/2018 $80,000 $72,854 Unforeseen Condition TJPA  City Financing Type 60‐C Missing Scope (Dees Burke)
BSF CCO #42 $30,000 4/5/2018 4/5/2018 $30,000 Unforeseen Condition TJPA  City Financing Changes to Water and Fire Line
BSF CCO #43 $26,000 4/5/2018 4/5/2018 $26,000 Unforeseen Condition TJPA  City Financing Additional Soundsorb Cladding
BSF CCO # 6 $13,906 11/6/2017 11/17/2017 $13,906 $13,906 Owner Requested TJPA  City Financing Food Court Cleanup (T&M)
BSF CCO # 9 $1,251 11/6/2017 11/17/2017 $1,251 $1,251 Owner Requested TJPA  City Financing Fence & Graffiti Repairs (T&M)
BSF CCO #10 $20,000 11/6/2017 11/17/2017 $20,000 $19,998 Owner Requested TJPA  City Financing Soundwall CIDH Pile Drilling Conditions
BSF CCO # 11 $33,699 11/6/2017 11/17/2017 $33,699 Owner Requested TJPA  City Financing 2nd Street OCS  Removal & Replacement by SFMTA
BSF CCO # 17 $10,000.00 11/6/2017 11/17/2017 $10,000.00 $8,796.31 Owner Requested TJPA  City Financing Bus Link Striping and Signage
BSF CCO # 18 $18,722 11/6/2017 11/17/2017 $18,722 $18,722 Owner Requested TJPA  City Financing SW3, SW4, Stillman/3rd Drainage Changes
BSF CCO #20  $30,000 11/6/2017 11/17/2017 $30,000   Owner Requested TJPA  City Financing Bus Ramp Supplemental Striping
BSF CCO #21 $41,109 12/05/1017 1/15/2017 $41,109 $29,079 Owner Requested TJPA  City Financing Additional Cost Due to Changes of Sound Wall Height
BSF CCO #22 $7,742 12/05/1017 1/15/2017 $7,742   Owner Requested TJPA  City Financing MSE Wall Drainage Changes
BSF CCO #23 $917 12/05/1017 1/15/2017 $917 $917 Owner Requested TJPA  City Financing Spare 2in Conduit for Future EV Charging Station
BSF CCO #25 $50,000 12/05/1017 1/15/2017 $50,000   Owner Requested TJPA  City Financing Budgetary Costs for Lighting Inverter

BSF CCO #26 $10,433 12/05/1017 1/15/2017 $10,433   Owner Requested TJPA  City Financing
Additional costs associated with Submittal #089‐Fire Marshal Comments to add 2 additional card 
readers.

BSF CCO #27 $1,123 12/05/1017 1/15/2017 $1,123 $1,123 Owner Requested TJPA  City Financing Per owners request, added three (3) additional 20 MPH signs to the bus link ramp.
BSF CCO #28 $4,750 4/5/2018 4/5/2018 $4,750 $4,749 Owner Requested TJPA  City Financing MCM Premium Time for Falsework Removal

BSF CCO #29 $254,691 3/12/2018 3/12/2018 $330,000 $254,691 Owner Requested TJPA  City Financing
Flashing Beacon, Barrier and striping work for Bus Ramps Project.  Previously reported as CCOs 18 
and 19 for $330k.

BSF CCO #30 $5,000 4/5/2018 4/5/2018 $5,000 $4,010 Owner Requested TJPA  City Financing Bridge Profilograph Testing
BSF CCO #36 $37,000 4/5/2018 4/5/2018 $37,000 Owner Requested TJPA  City Financing Modular Building Material Changes
BSF CCO #37 $10,235 4/5/2018 4/5/2018 $10,235   Owner Requested TJPA  City Financing Admin Lockers
BSF CCO #41 $40,000 4/5/2018 4/5/2018 $40,000 Owner Requested TJPA  City Financing Repair High Mast Feeder
BSF CCO #44 $20,787 4/5/2018 4/5/2018 $20,787   Owner Requested TJPA  City Financing LED Upgrade (PHX SL #1)
BSF CCO #45 $17,400 4/5/2018 4/5/2018 $17,400   Owner Requested TJPA  City Financing PG&E Feeder (PHX SL #6)
BSF CCO #46 $350,000 5/4/2018 5/18/2018 $350,000 $138,082 Owner Requested TJPA  City Financing Bus Ramp Frame 2 turnaround structure
BSF CCO # 47 $50,000 5/4/2018 5/18/2018 $50,000 $24,801 Owner Requested TJPA  City Financing Harrison slip ramp addition Channelizers @ 5’ spacing (White/white)
BSF CCO # 48 $50,000 5/4/2018 5/18/2018 $50,000 Owner Requested TJPA  City Financing Additional Class 1 offhaul at Modular Admin bldg.  (Formerly CCO 49)
BSF CCO # 49 $38,000 8/20/2018 8/29/2018 $38,000 Owner Requested TJPA  City Financing 3rd Street Entrance with the City & SFMTA, Requirement
BSF CCO # 50 $27,500 8/20/2018 8/29/2018 $27,500 Owner Requested TJPA  City Financing AC Transit Additional Striping & Signs
BSF CCO # 51 $33,000 8/20/2018 8/29/2018 $33,000 Owner Requested TJPA  City Financing Slide Gate at Harrison Ramp  (Formerly CCO 48)
BSF CCO # 52 $100,000 8/20/2018 8/29/2018 $100,000 Owner Requested TJPA  City Financing ASI 150‐024 Street Lighting at Clementina, Tehama and Howard Streets
BSF CCO # 53 $110,000 8/20/2018 8/29/2018 $110,000 Owner Requested TJPA  City Financing BSF low voltage, fiber between BSF and Transit Center Building. Internet
BSF CCO # 54 $17,000 8/20/2018 8/29/2018 $17,000 Owner Requested TJPA  City Financing Clementina street Glarescreen
BSF CCO # 55 $182,175 8/20/2018 8/29/2018 $182,175 172,175 Owner Requested TJPA  City Financing Arup RFI  7746‐Structure Backfill, Rough Grading, Paving Co.
BSF CCO # 56 $12,000 8/20/2018 8/29/2018 $12,000 Owner Requested TJPA  City Financing BSF Guardrail Ends. 
BSF COR varies $150,000 12/05/1017 1/15/2017 $150,000 47,381 Owner Requested TJPA  City Financing Misc. Caltrans Changes, Street Light/Pole Changes, Rolling Gate, ASI 023/024 

$3,365,905 $2,108,884
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10.4 COR 311826 $650,000 2/16/2018 2/16/2018 $650,000 Code Compliance TJPA CFD Fire Management System Changes

7.2/7.6 COR 311374 $375,000 8/31/2017 8/31/2017 $375,000 Coordination CMGC  CFD Curb Extension at Elevator Fronts for All Elevator Shafts
10.2 COR 311901 $700,000 2/16/2018 2/16/2018 $700,000 Coordination CMGC  CFD RFI T‐6025 ‐ Revised Supports to Account for Phase 2 Mechanical Duct

7.2 COR $3,000,000 11/10/2017 11/17/2017 $3,000,000 Errors & Omissions TJPA CFD General Closeout Items 
7.2 COR $310,000 8/31/2017 8/31/2017 $310,000 Errors & Omissions TJPA  CFD Escalator Issues ‐ Added Mid‐Span Support. 
10.2  COR 311901 $1,000,000 8/24/2018 8/24/2018 $1,000,000 Errors & Omissions TJPA CFD Revised Supports for Piping in Service Corridors
10.4 COR $300,000 8/24/2018 8/24/2018 $300,000 Errors & Omissions TJPA CFD RFI T‐6974.1 Modified LE‐281 Fixture and Power Feed Location
10.4 COR  $300,000 8/24/2018 8/24/2018 $300,000 Errors & Omissions TJPA CFD RFI‐T 6854.1 Installation of Dedicated Emergency Circuit for Elevator Monitoring System
10.4  COR 313473 $2,000,000 8/24/2018 8/24/2018 $2,000,000 Errors & Omissions TJPA CFD RFI T‐7267 Power to Signage Pylons
10.4 COR 312021 $800,000 2/16/2018 8/24/2018 $800,000 Errors & Omissions TJPA CFD RFI T‐5960 Added Door Power
10.4 COR 312719 $350,000 2/16/2018 2/16/2018 $350,000 Errors & Omissions TJPA CFD IDF Room Build‐out
10.4 COR 311105 $2,300,000 11/7/2016 11/18/2016 $2,300,000 Errors & Omissions TJPA/CMGC CFD Hardened Conduit RFI T‐3669
13.1 COR 311562 $100,000 8/31/2017 8/31/2017 $100,000 Errors & Omissions TJPA CFD Change to Glass Type for Bus Glass Wall
16.0 COR $1,000,000 2/16/2018 2/16/2018 $1,000,000 Errors & Omissions TJPA/CMGC CFD Skanska General Scope Closeout Items
18.1 COR 310480 $700,000 11/10/2017 11/17/2017 $700,000 Errors & Omissions TJPA TIFIA Revised sizes for Link Beams per ASI 150, General Design Issues
18.1 COR $1,000,000 11/10/2017 11/17/2017 $1,000,000 Errors & Omissions TJPA CFD General Closeout Items 

7.2 COR 311408 $3,300,000 5/8/2017 5/19/2017 $3,300,000 $2,045,732 Errors & Omissions TJPA CFD W‐Systems Impact to Structural Concrete Package. COR submitted at $6.3M, but $3M due to inefficiencies /delays

7.2 COR 311981 $900,000 8/31/2017 8/31/2017 $900,000 $783,827 Errors & Omissions TJPA CFD Rebar Changes from Bid Including ASI 128
7.2 CCO 0426 $1,000,000 2/6/2017 2/17/2017 $1,000,000 $443,801 Errors & Omissions TJPA  TIFIA Built Up Slabs in Ground Level and Roof Level
7.3 CCO 0412 $97,000 8/31/2017 8/31/2017 $97,000 $76,576 Errors & Omissions TJPA City Financing Roof Park Restaurant Cable Guardrail Continuity Plate per RFI T‐5041 Series

8.11R CCO 0416 $912,000 5/8/2017 5/19/2017 $912,000 $859,088 Errors & Omissions TJPA TIFIA W‐13 Frame Modifications
8.11R CCO 1063 $270,000 5/8/2017 5/19/2017 $270,000 $254,915 Errors & Omissions TJPA TIFIA W‐12 Perimeter Expansion Joint Infill Plate
8.4 311044 $300,000 11/10/2017 11/17/2017 $300,000 $290,121 Errors & Omissions TJPA CFD ASI 141 Changes for Metal Panel System
10.2 *COR 312336 $450,000 11/10/2017 11/17/2017 $450,000 $345,012 Errors & Omissions TJPA CFD RFI T‐6805 Wrapping Fuel Oil Piping in Lieu of 2 Hour Enclosure 
10.2 COR 311542 $1,010,000 11/10/2017 11/17/2017 $1,010,000 $917,040 Errors & Omissions TJPA CFD Gray Water System Clarification RFIs
10.2 *COR 311439 $500,000 5/8/2017 5/19/2017 $500,000 $487,824 Errors & Omissions TJPA CFD DBI Venting Requirements ‐ CCO 0390, 594,0561
10.2 CCO 0402 $660,000 8/31/2017 8/31/2017 $660,000 $617,304 Errors & Omissions TJPA TIFIA ASI 138 Revisions
10.2 CCO 0343 $800,000 2/6/2017 3/22/2017 $800,000 $673,785 Errors & Omissions TJPA  TIFIA Connection to Sewer Mains per RFI T‐5029
10.4 COR 311110 $325,000 8/31/2017 8/31/2017 $350,000 $323,964 Errors & Omissions TJPA CFD TG10.4 ASI 141 Electrical Changes
13.1 COR 311561 $350,000 8/31/2017 8/31/2017 $350,000 $134,590 Errors & Omissions TJPA CFD Shoe Design Changes at Bus Fountain
13.2 CCO 0362 $300,000 5/8/2017 5/19/2017 $300,000 $297,101 Errors & Omissions TJPA City Financing Add FC 4 Layers and revision to INS‐14 per ASI 138
18.1 COR 312068 $300,000 11/10/2017 11/17/2017 $300,000 $233,583 Errors & Omissions TJPA TIFIA Changes to Cal Trans Substation Building Lot Elevations
18.1 COR 311099 $1,500,000 11/10/2017 11/17/2017 $1,500,000 $367,498 Errors & Omissions TJPA City Financing Hinge 9 Expansion Joint
18.1 CCO 0290.1 $736,000 8/22/2016 8/24/2016 $736,000 $691,702 Errors & Omissions TJPA  Bridge Loan Revisions to the Bus Ramp Cable Stay Hinge 8 Expansion Joint per ASI 150‐015.
18.1 CCO 0373.1 $475,000 8/22/2016 8/24/2016 $475,000 $367,498 Errors & Omissions TJPA  TIFIA Revisions to the Bus Ramp Cable Stay Hinge 9 Expansion Joint per ASI 150‐016.

7.2 COR 310937 $800,000 8/31/2017 8/31/2017 $800,000 Owner Requested TJPA  TIFIA Pour backs for curbs, other curb issues related to W2 system, General Closeout Items
10.4 COR 310485 $7,400,000 2/16/2018 2/16/2018 $7,400,000 Owner Requested TJPA  CFD ASI 131 "No Fly Zone"
7.2 CCO 0324 $455,000 2/6/2017 2/17/2017 $455,000 $428,811 Owner Requested TJPA  City Financing Gantry Beams at Ground Level above Transformer Vaults per ASI 121
7.2 CCO 0312 $750,000 11/7/2016 11/18/2016 $750,000 $708,975 Owner Requested TJPA  TIFIA Additional Wall Plates at Lower Concourse Walls
7.2 CCO 0269.1 $325,000 8/22/2016 8/24/2016 $325,000 $254,308 Owner Requested TJPA  Land Sales Added plate to short curbs to support deformed bars per RFI T‐3184 and added plates for tall curbs between GL 10‐20
7.2 CCO 0291 $368,000 8/22/2016 8/24/2016 $368,000 $317,592 Owner Requested TJPA  Land Sales Install additional rebar, formwork and concrete for Partition walls at Lower Concourse per ASI 128.
7.6 COR 311367 $260,000 11/7/2016 11/18/2016 $260,000 ‐$101,621 Owner Requested TJPA  CFD Changes to the GL 35 Seismic Joints due to the OCS footing interrupting the joints and replacing the SJ cover with 1" 
7.6 CCO 0316 $694,000 8/22/2016 8/24/2016 $694,000 $546,055 Owner Requested TJPA/Reimbursable Salesforce Tower Added seismic joint at Salesforce Tower Pedestrian Bridge per ASI 137
10.2 *COR 310461.2 $325,000 5/18/2018 5/18/2018 $325,000 $289,110 Owner Requested TJPA CFD CM/GC Trailer Relocation Due to TJPA Sale of Lot N
10.3 CCO 0304 $118,000 2/6/2017 2/17/2017 $118,000 $117,841 Owner Requested TJPA  City Financing Roof Park scope, Heat Pump Changes, & Duct Reroute per ASI 128
13.1 CCO 0366 $420,000 2/6/2017 2/17/2017 $420,000 $7,185 Owner Requested TJPA  City Financing Landscape Changes per ASI 138

7.2 COR 311070.1 $450,000 2/16/2018 2/16/2018 $450,000 Schedule Mitigation CMGC CFD Dry Finish Acceleration Part 2
8.6R COR 312232 $800,000 2/16/2018 2/16/2018 $800,000 Schedule Mitigation CMGC CFD Storage of W‐14 Ceiling Panels 
10.4 COR 311616.2 $280,000 2/16/2018 2/16/2018 $280,000 Schedule Mitigation CMGC CFD Single Line ‐ Acceleration 
10.4 COR 311967 $380,000 2/16/2018 2/16/2018 $380,000 Schedule Mitigation CMGC CFD Electrical Zone 4 Acceleration
10.4 COR $600,000 2/16/2018 2/16/2018 $600,000 Schedule Mitigation CMGC CFD Supplemental Man‐power ‐ Rosendin
10.4 COR 311736 $310,000 2/16/2018 2/16/2018 $310,000 Schedule Mitigation CMGC CFD SFPUC Vault Acceleration
16.0 COR 311825 $600,000 11/10/2017 11/17/2017 $600,000 Schedule Mitigation TJPA  CFD Skanska Inefficiency Costs
5.10 COR 312195.1 $280,000 2/16/2017 2/16/2017 $280,000 $259,546 Schedule Mitigation CMGC CFD Grand Hall Temporary Floor Protection
7.2 CCO 1059 $1,200,000 2/6/2017 2/17/2017 $1,200,000 $895,298 Schedule Mitigation CMGC TIFIA Schedule Recovery for TG 7.2 scope, premium time only, using CM/GC Contingency per contract. 
7.6 *COR $1,000,000 2/16/2018 2/16/2018 $1,000,000 $951,440 Schedule Mitigation CMGC CFD Trade Package 12.1 to 07.6 Scope Transfer Reconciliation (Ref CCO 503, 1112, and Zones 1‐3)

10.2 COR 311837.1 $700,000 8/24/2018 8/24/2018 $700,000 Scope Procurement TJPA CFD PG&E added Supports for Gas Meter
10.4 COR 312021.2 $450,000 8/24/2018 8/24/2018 $450,000 Scope Procurement TJPA CFD 120V Power to Crown Corr Doors
7.2 COR 310599 $650,000 11/10/2017 11/17/2017 $650,000 Scope Procurement CMGC CFD Deck Steel Plates at Tall Curbs
7.2 COR 311646 $370,000 11/10/2017 11/17/2017 $370,000 Scope Procurement CMGC CFD Roof Built Up Slab
10.4 COR 311155‐1 $1,200,000 4/5/2018 3/21/2018 $1,200,000 Scope Procurement TJPA CFD ASI 143 ‐ Incorporation of Phase 1.5 Converge Network Package
10.4 COR 311397 $2,100,000 2/16/2018 2/16/2018 $2,100,000 Scope Procurement CMGC CFD A1 Light Fixtures 
10.4 CR T‐517 $2,500,000 11/10/2017 11/17/2017 $2,500,000 Scope Procurement TJPA CFD TG10.4 Revised ERRCS Scope From ASI 134 
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10.4 COR 311034 $1,100,000 8/31/2017 11/17/2017 $1,100,000 Scope Procurement TJPA/Reimbursable SFPUC SFPUC Switchgear and Cabling Additional Work.  
14.1B COR 311970 $450,000 8/31/2017 8/31/2017 $280,000 Scope Procurement TJPA  CFD Addition of LED Skirt Lighting, Increased Foot Candela and Other Emergency Backup Elements
n/a CCO 0410 $42,000 8/31/2017 8/31/2017 $42,000 $41,689 Scope Procurement TJPA  City Financing Roof Park Restaurant Handrail IPE Wood Cap

COR $43,600 11/10/2017 11/17/2017 $43,600 $43,600 Scope Procurement TJPA CFD Tim Hawkinson Concrete Removal Contract
4.2 CR T‐383.A $5,500,000 4/5/2018 4/5/2018 $5,500,000 $1,563,188 Scope Procurement TJPA  CFD Traction Power (Base Scope up to 2nd Street). $5.5 million was presented to the CRC on 2/16/18.
4.2 CR T‐383.A $4,500,000 4/5/2018 ‐ n/a Scope Procurement TJPA  n/a Traction Power (2nd Street to 5th Street) ‐ Scope Voided
4.2 COR 311395 $550,000 11/10/2017 11/17/2017 $550,000 $258,750 Scope Procurement TJPA CFD OCS Fiberglass Support System Installation
5.XX CCO 1129, 1132 $4,500,000 2/16/2018 2/16/2018 $4,500,000 $4,500,000 Scope Procurement CMGC CFD Additional Temporary Facilities for Phased Completion (Post December 22, 2017)
5.10 CCO1137 $3,350,000 4/5/2018 3/21/2018 $3,350,000 $3,350,000 Scope Procurement CMGC CFD Additional Temporary Facilities for Phased Completion, for June through August 2018
5.10 COR 310496 $1,400,000 11/10/2017 11/17/2017 $1,400,000 $1,398,300 Scope Procurement TJPA CFD Overhead Protection at First and Fremont 
5.10 COR 310505.1 $1,108,000 11/10/2017 11/17/2017 $1,108,000 $1,052,716 Scope Procurement TJPA CFD Site Dewatering
5.10 COR 310841.1 $2,170,000 11/10/2017 11/17/2017 $2,170,000 $1,780,013 Scope Procurement TJPA CFD Furnish Site Dumpsters for LEED Related Construction Waste
5.10 COR 312079 $500,000 11/10/2017 11/17/2017 $500,000 $477,112 Scope Procurement TJPA CFD Provide Plywood Backer Boards for IDF/MDF Rooms
7.2 CCO 0393.1 $250,000 2/6/2017 2/17/2017 $250,000 $87,153 Scope Procurement TJPA  MTC AB1171 Drum Café Revisions
7.2 CCO 0328 $445,000 11/7/2016 11/18/2016 $445,000 $434,946 Scope Procurement TJPA City Financing West Throat Vent Shaft Concrete
7.3 CCO 0370 $60,000 5/8/2017 5/19/2017 $60,000 $56,579 Scope Procurement TJPA  City Financing Bent Plate Embed and SS Base Plate from ASI 128 for Roof Park Restaurant
7.6 CCO 1035 $330,000 8/22/2016 8/24/2016 $330,000 $307,144 Scope Procurement CMGC Land Sales Installation of Mat Slab walls at water storage tank previously not procured.
8.4 COR 310812 $450,000 2/16/2018 2/16/2018 $450,000 $416,919 Scope Procurement CMGC CFD W‐1 and W16C Installation Buy‐out Design Impacts 
8.6R CCO 0344 $480,000 5/8/2017 5/19/2017 $480,000 $476,903 Scope Procurement TJPA  TIFIA ASI 140 Drop‐in Span Aluminum Enclosure, VE Item.
8.6R CCO 0309 $250,000 2/6/2017 2/17/2017 $250,000 $249,554 Scope Procurement TJPA  City Financing Procurement of the W2 and W3 head of wall assembly
8.11R CCO 0378 $480,000 8/31/2017 8/31/2017 $480,000 $475,387 Scope Procurement TJPA  TIFIA Procurement of Glazing Door Hardware Package previously not procured. **Estimate increased
10.2 CCO 0186 $1,486,000 8/22/2016 8/24/2016 $1,486,000 $1,232,298 Scope Procurement TJPA  Prop K Revisions and additions to plumbing system per ASI 128.
10.4 COR 312695 $595,000 4/5/2018 3/21/2018 $595,000 $593,007 Scope Procurement TJPA CFD E2 Pylon Louvers and Frosted Lens 
10.4 COR 311671.1 $600,000 8/31/2017 8/31/2017 $600,000 $463,487 Scope Procurement TJPA  CFD E2 Pylon Beacon Power per RFI T‐4988
10.4 CCO 0284 $1,330,000 11/7/2016 11/18/2016 $1,330,000 $1,202,996 Scope Procurement TJPA  TIFIA Phase 1.5 ASI 144
10.4 CCO 0293.1 $1,100,000 8/22/2016 8/24/2016 $1,100,000 $861,630 Scope Procurement TJPA  TIFIA Procurement of the pathway that supports the Emergency Response System per ASI 134.
10.4 CCO 0379 $390,000 3/22/2017 3/22/2017 $390,000 $275,056 Scope Procurement TJPA  TIFIA Added Stairwell Lighting per RFI T‐5585.1
12.1 COR  $1,500,000 2/16/2018 2/16/2018 $1,500,000 $1,320,803 Scope Procurement TJPA CFD Traffic Signal Revisions and Streetlight Revisions (Ref CR T‐502, T‐571, and T‐543)
13.1 COR 311740 $300,000 8/31/2017 8/31/2017 $300,000 $97,298 Scope Procurement TJPA  City Financing Contract Grow Monthly Maintenance and Storage 
13.2 CCO 0277 $435,000 8/22/2016 8/24/2016 $435,000 $401,828 Scope Procurement TJPA  Land Sales Procurement and installation of the W2 Roof Trellis and Outriggers per ASI 128 and 138
16.0 *COR 312686 $450,000 2/16/2018 2/16/2018 $450,000 $198,633 Scope Procurement TJPA CFD CR T‐319 ASI 148 Incorporation of RFI Responses
16.8 CCO 0287 $261,000 8/22/2016 8/24/2016 $261,000 $252,310 Scope Procurement TJPA  Land Sales Installation of the Rooftop Restaurant Fireproofing per ASI 128

7.1 COR 310296.1 $672,750 8/22/2016 8/24/2016 $672,750 $637,974 BBII Settlement TJPA  CFD Removal of Sand Inclusions in Bus Deck level cast node pads, CCO 428 added
7.1 CCO 1043 $425,000 2/6/2017 2/17/2017 $425,000 $425,742 Skanska Settlement CMGC TIFIA Seismic Upgrades to Access Trestle. ** Final amount $742 over NTE of $425,000.

Various *COR $17,414,000 8/24/2018 8/29/18 $17,414,000 $2,605,024 Various Various CFD/City Financing
General Closeout Items for all Trades and Resolution of Resolvable Claims.  As of November 2018, $2.6M of the $17.4M 
approved budget amount has been issued as CCOs.

$109,772,350 $42,423,538

* Executed since last CRC meeting New Construction Changes
In Process (Presented to CRC)

MODS and amounts paid directly by WOJV (not thru TJPA) are not included in this estimate Approved

Trade Packages:
4.2 10.3 Mechanical/HVAC
5.1 10.4 Electrical
7.1 10.5 Fire Protection and Suppression
7.2 12.1 Civil/Site Work at Grade/Ground Level Landscaping
7.3 13.1 Landscaping and Irrigation
7.6 13.2 Roofing/Waterproofing
8.4 14.1B Escalators
8.6R 16.0 Interiors/Finishes
8.11R 16.8 Fireproofing/Intumescent Spray
10.2 18.1 Bus Ramp

CCO Final Approved Total

Closeout/Settlement

Structural Steel
Structural Concrete

Topping Slabs, Bus Crash Rail and Expansion Joints

Glass Curtain Wall/Skylights

Total

Utility Relocation ‐ Mission St. AWSS 

Metal Ceilings

Miscellaneous Metal

** Increased Total Value from Previously Approved

Plumbing

Temporary Facilities

Metal Panels



CRC Agenda Item No. 8 

COR COR # Description Current Value Status Trade Group CCO Executed Final Value CR # CCO # CCO Status
COR 312343 / CR T‐809 / CCO 1171 312343 TG08.4 W‐16A Panel Reorder at PE700 per RFI T‐7117 $13,443.00 Proceed to CCO (COR) TG08.4 MWP 9/11/2018 $13,443.00 T‐809 1171 Executed (CCO)
COR 311501 / CR T‐765 / CCO 1155 311501 TG16.0 ‐ TG16.0 Lower Concourse Line 2/C Scaffold Removal $1,580.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $1,580.00 T‐765 1155 Executed (CCO)
COR  312238  / CR T‐765 / CCO 1155 312238 TG16.0 RFI T‐4607.1 $1,134.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $1,134.00 T‐765 1155 Executed (CCO)
COR 311374 / CR T‐765 / CCO 1155 311374 TG16.0 PE400 Front Premium  $543.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $543.00 T‐765 1155 Executed (CCO)
COR 312800 / CR T‐807 / CCO 1174 312800 TG16.0 AR0162 Trade Damage Zone 4  $2,358.06 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $2,358.06 T‐807 1174 Executed (CCO)
COR 311534.2  / CR T‐720 / CCO 1140 311534.2 TG13.2 RWP ‐ Accel of WPM‐ and RF‐1 at Roof Level  $2,211.80 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $2,211.80 T‐720 1140 Executed (CCO)
COR 311989.2 / CR T‐724 / CCO 1140 311989.2 TG13.2 RWP ‐ Accler of WPM‐2 at the Ramp $3,609.80 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $3,609.80 T‐724 1140 Executed (CCO)
COR 313042 / CR T‐691 / CCO 0546 313042 CCO 0546 TG13.2 ‐ Credit For The Elimination of Damproofing RFI T‐6803.1 ($25,875.00) Proceed to CCO (COR) TG13.2 RWP 9/12/2018 ($25,875.00) T‐691 546 Executed (CCO)
COR 313331 / CR T‐728 / CCO 0546 313331 CCO 0546 RWP ‐ Elim. of FC‐2 at RampsParking Per RFI T‐7598.2 ($99,449.08) Proceed to CCO (COR) TG13.2 RWP 9/12/2018 ($99,449.08) T‐728 546 Executed (CCO)
COR 311887.1  / CR T‐636 / CCO 1162 311887.1 TG13.2 RWP  Waterproofing CAP at Gantry Beam  $17,572.93 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $17,572.93 T‐636 1162 Executed (CCO)
COR 313289 / CR T‐805 / CCO 1174 313289 TG16.0 Grand Hall Cleaning  $963.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $963.00 T‐805 1174 Executed (CCO)
COR 313396 / CR T‐765 / CCO 1155 313396 TG16.0 SCC opening  $623.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $623.00 T‐765 1155 Executed (CCO)
COR 311633 / CR T‐765 / CCO 1155 311633 TG16.0 AR0232 Scaffold  $17,693.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $17,693.00 T‐765 1155 Executed (CCO)
COR 313453 / CR T‐765 / CCO 1174 313453  TG16.0 AR0248 RPR Paint OT  $541.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $541.00 T‐765 1174 Executed (CCO)
COR 313358 / CR T‐765 / CCO 1155 313358 TG16.0 Zone 4 Paint OT  $1,089.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $1,089.00 T‐765 1155 Executed (CCO)
COR 313557 / CR T‐765 / CCO 1155 313557 TG16.0 B1640A B1250A  $3,297.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $3,297.00 T‐765 1155 Executed (CCO)
COR 311957 / CR T‐802 / CCO 0580 311957 T – TG07.6 RFI T‐6545 PE‐SE 202 Curb Extension  $14,767.38 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 $14,767.38 T‐802 580 Executed (CCO)
COR 312383  / CR T‐802 / CCO 0580 312383 T ‐ TG07.6 Grouting SE202 Door Sills at Multiple Levels $4,113.09 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 $4,113.09 T‐802 580 Executed (CCO)
COR 313313.1 / CR T‐792 / CCO 1162 313313.1 TG13.2 Slick Line Blockout Damaging WPM‐2 $326.81 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $326.81 T‐792 1162 Executed (CCO)
COR 313416  / CR T‐785 / CCO 1169 313416 TG07.3 Additional Steel Flat $2,159.00 Proceed to CCO (COR) TG07.3 MME 9/12/2018 $2,159.00 T‐785 1169 Executed (CCO)
COR 311687 / CR T‐795 / CCO 0576 311687 TG7.6 / Added SS Cover at Veh/Bike Ramp Compression Seal (ISSUE2307)(T‐5781) $7,982.96 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 $7,982.96 T‐795,T‐795 576 Executed (CCO)
COR 313542  / CR T‐792 / CCO 1162 313542 TG13.2 ‐ Accel. of WPM‐3 and WPM‐4 Roof Level  $3,375.62 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $3,375.62 T‐792 1162 Executed (CCO)
COR 313594  / CR T‐792 / CCO 1162 313594 T – TG13.2 Accel. at Zone 1&2 Popouts  $590.39 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 $590.39 T‐792 1162 Executed (CCO)
COR 313403  / CR T‐765 / CCO 1155 313403 T ‐ TG16.0 Elevator 700 Off‐hours $8,815.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $8,815.00 T‐765 1155 Executed (CCO)
COR 313579  / CR T‐765 / CCO 1174 313579 T ‐ TG16.0 ST901 Paint Premium $5,725.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $5,725.00 T‐765 1174 Executed (CCO)
COR 313701 / CR T‐765 / CCO 1155 313701 TG16.0 Premium 01460  $681.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $681.00 T‐765 1155 Executed (CCO)
COR 313159  / CR T‐807 / CCO 1174 313159 T ‐ TG16.0 Paint Repair  $2,218.18 Proceed to CCO (COR) TG16.0 INT 9/12/2018 $2,218.18 T‐807 1174 Executed (CCO)
COR 313063  / CR T‐586 / CCO 0582 313063 TG13.2 GCW ‐ Added SS Cabinets Per RFI T‐5524 $25,246.81 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 $25,246.81 T‐586 582 Executed (CCO)
COR 313267.1  / CR T‐808 / CCO 0585 313267.1 TG07.3 Eliminated Steel Plates at Driver Unisex Restrooms ($894.80) Proceed to CCO (COR) TG07.3 MME 9/17/2018 ($894.80) T‐808 585 Executed (CCO)
COR 313128.3  / CR T‐804 / CCO 0582 313128.3 TG13.2 E303 and E306 Escalator Pit Modification Per RFI T‐7513   $2,251.16 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 $2,251.16 T‐804 582 Executed (CCO)
COR 312889 / CR T‐804 / CCO 0582 312889 TG13.2 Added Emseal Per RFI T‐7152  $3,807.63 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 $3,807.63 T‐804 582 Executed (CCO)
COR 313096  / CR T‐808 / CCO 0585 313096 TG07.3 Revised Security Screen Locks $5,200.15 Proceed to CCO (COR) TG07.3 MME 9/17/2018 $5,200.15 T‐808 585 Executed (CCO)
COR 313363 / CR T‐808 / CCO 0585 313363 TG07.3 Modifying Cane Rails at Zone 3 to meet Headroom Clearance  $4,979.41 Proceed to CCO (COR) TG07.3 MME 9/17/2018 $4,979.41 T‐808 585 Executed (CCO)

COR 313810  / CR T‐657 / CCO 1167 313810
T ‐ TG07.6 Scope Transfer of Ground Level Sitework from TG12.1 between 2/21/18 to 
3/5/18 $73,148.29 Proceed to CCO (COR) TG07.6 TOP 9/17/2018 $73,148.29 T‐657 1167 Executed (CCO)

COR 313606 / CR T‐808 / CCO 0585 313606 T – TG07.3 Stair 202 and 203 Rail Support Extension  $1,068.65 Proceed to CCO (COR) TG07.3 MME 9/17/2018 $1,068.65 T‐808 585 Executed (CCO)
COR 313575 / CR T‐803 / CCO 1173 313575 TG13.2 Aluminum Enclosures Bus Deck Coiling Door $23,694.18 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 $23,694.18 T‐803 1173 Executed (CCO)
COR 310926 / CR T‐241 / CCO 0579 310926 CR T‐253 TG04.2 Lot M Trailer move $102,800.44 Proceed to CCO (COR) TG04.2  9/19/2018 $102,800.44 T‐241 579 Executed (CCO)
COR 311744 / CR T‐153.1 / CCO 0589 311744 TG8.11R / Drill Holes in W1 per RFI T‐3025.2 (ISSUE2383) $15,303.83 Proceed to CCO (COR) TG08.2R EAW 9/27/2018 $15,303.83 T‐153.1 589 Executed (CCO)
COR 310601  / CR T‐832 / CCO 1183 310601 TG10.4 Light Column Wall Thickness $35,573.00 Proceed to CCO (COR) TG10.4 ELV 10/22/2018 $35,573.00 T‐832 1183 Executed (CCO)
COR 312645 / CR T‐819 / CCO 0590 312645 T – TG07.6 Blockout and Grouting SE202 Machine Beams at Roof Restaurant  $10,983.40 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 $10,983.40 T‐819 590 Executed (CCO)
COR 311316.1  / CR T‐833 / CCO 0595 311316.1 T – TG12.1 Additional AC at Fremont  $19,239.43 Proceed to CCO (COR) TG12.1 CVL 10/22/2018 $19,239.43 T‐833 595 Executed (CCO)
COR 311966  / CR T‐468 / CCO 1177 311966 TG17.1 ‐BS4 Structure Frames Removal and Relocation Bus Deck Level  $45,742.84 Proceed to CCO (COR) TG17.1 SGN 10/22/2018 $45,742.84 T‐468 1177 Executed (CCO)
COR 311728 / CR T‐831 / CCO 1182 311728  TG10.5 Temporary Removal of piping in  B1225/B1228 $930.46 Proceed to CCO (COR) TG10.5 FSP 10/22/2018 $930.46 T‐831 1182 Executed (CCO)
COR 313702 / CR T‐820 / CCO 1179 313702  TG13.1 Roof Level Elevator Trench Drains $25,148.60 Proceed to CCO (COR) TG13.1 RPL 10/22/2018 $25,148.60 T‐820 1179 Executed (CCO)
COR 312865  / CR T‐819 / CCO 0590 312865 T – TG07.6 Pourback Blockout at Room 03484 per RFI T‐7364 $4,339.76 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 $4,339.76 T‐819 590 Executed (CCO)
COR 313094  / CR T‐819 / CCO 0590 313094 TG07.6 Infill Blockout at Electrical Room 03222 (RFI T‐7483)  $6,342.38 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 $6,342.38 T‐819 590 Executed (CCO)
COR 313624   / CR T‐819 / CCO 0590 313624 TG07.6 Additional Drill and Bond  $3,006.41 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 $3,006.41 T‐819 590 Executed (CCO)
COR 312372 / CR T‐818, T‐820 / CCO 1176 312372 TG08.2R OT Costs to Accelerate W‐1 Awning Installation  $4,696.80 Proceed to CCO (COR) TG08.2R EAW 10/22/2018 $4,696.80 T‐818,T‐820 1176 Executed (CCO)
COR 311114  / CR T‐240, T‐820 / CCO 1176 311114 W‐1 Acceleration First 16 Bays in Sequence $19,877.24 Proceed to CCO (COR) TG08.2R EAW 10/22/2018 $19,877.24 T‐240,T‐820 1176 Executed (CCO)
COR 313880 / CR T‐833 / CCO 0595 313880 T ‐ TG12.1 Additional Geofoam at Breezeways Due to Elimination of Topping Slab  $32,956.16 Proceed to CCO (COR) TG12.1 CVL 10/22/2018 $32,956.16 T‐833 595 Executed (CCO)
COR 313279  / CR T‐841 / CCO 1187 313279 TG07.3 Acceleration for Cane Rail  $1,160.17 Proceed to CCO (COR) TG07.3 MME 10/22/2018 $1,160.17 T‐841 1187 Executed (CCO)
COR 313801  / CR T‐841 / CCO 1187 313801 TG07.3 Add'l Guardrail Under Mechanical  $4,007.68 Proceed to CCO (COR) TG07.3 MME 10/22/2018 $4,007.68 T‐841 1187 Executed (CCO)
COR 313869 / CR T‐829 / CCO 1181 313869 TG14.1B Schindler OT‐E407‐E408 Calibration  $1,561.00 Proceed to CCO (COR) TG14.1b ESC 10/22/2018 $1,561.00 T‐829 1181 Executed (CCO)
COR 312865 / CR T‐819 / CCO 0590 312865 TG 07.6 Infill MEP Blockout at Electrical Room 03484 $4,339.76 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 $4,339.76 T‐819 590 Executed (CCO)
COR 312369 / CR T‐822 / CCO 0591 312369 TG16.0A RFI T6333 construct WT‐1 inside CMU shaft  $6,781.30 Proceed to CCO (COR) TG16.0 INT 10/31/2018 $6,781.30 T‐822 591 Executed (CCO)
COR  313227  / CR T‐840 / CCO 0599 313227 Opening W‐14 Ceiling for DAS  $7,549.39 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $7,549.39 T‐840 599 Executed (CCO)
COR 310725.3 / CR T‐155.A, T‐840 / CCO 05310725.3 TG8.6 W‐14 Rework for ERRCS Wrap Installation per ASl‐134 $25,974.52 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $25,974.52 T‐155.A,T‐840 599 Executed (CCO)
COR 313134  / CR T‐822 / CCO 0591 313134 TG16.0A RFI T‐7512 $5,969.88 Proceed to CCO (COR) TG16.0 INT 10/31/2018 $5,969.88 T‐822 591 Executed (CCO)
COR 313197 / CR T‐822 / CCO 0591 313197 TG16.0A RFI T‐7471.2 $4,152.42 Proceed to CCO (COR) TG16.0A INT 10/31/2018 $4,152.42 T‐822 591 Executed (CCO)
COR 311280.1  / CR T‐834 / CCO 0596 311280.1 T – TG16.3 TER RFI T‐3398  $9,102.83 Proceed to CCO (COR) TG16.3 TER 10/31/2018 $9,102.83 T‐834 596 Executed (CCO)
COR 313618  / CR T‐834 / CCO 0596 313618 T – TG16.3 Terrazzo Patch Back at E500 Per RFI T‐7536  $4,403.87 Proceed to CCO (COR) TG16.3 TER 10/31/2018 $4,403.87 T‐834 596 Executed (CCO)



CRC Agenda Item No. 8 

COR COR # Description Current Value Status Trade Group CCO Executed Final Value CR # CCO # CCO Status
COR 313307  / CR T‐822 / CCO 0591 313307 T ‐ TG16.0A RFI T‐7623 $11,333.25 Proceed to CCO (COR) TG16.0A INT 10/31/2018 $11,333.25 T‐822 591 Executed (CCO)
COR 313347  / CR T‐822 / CCO 0591 313347 T ‐ TG16.0A 300 Pathway $12,505.91 Proceed to CCO (COR) TG16.0A INT 10/31/2018 $12,505.91 T‐822 591 Executed (CCO)
COR 313669 / CR T‐768 / CCO 0596 313669 T ‐ TG16.3 RFI T‐7790 Skybridge Expansion Joint $1,757.84 Proceed to CCO (COR) TG16.3 TER 10/31/2018 $1,757.84 T‐768 596 Executed (CCO)
COR 313227.1  / CR T‐840 / CCO 0599 313227.1 T‐ TG08.6R1 ‐ Opening W‐14 Ceiling for DAS Bus Deck  $6,934.86 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $6,934.86 T‐840 599 Executed (CCO)
COR 310725.3A / CR T‐155.A, T‐840 / CCO 0310725.3A CR T‐155.A TG08.4 ‐ W‐14 Rework for ERRCS  $138,448.53 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $138,448.53 T‐155.A,T‐840 599 Executed (CCO)
COR 313518  / CR T‐825 / CCO 0592 313518 T ‐ TG13.1 RFI T‐7395.1 Add  $9,704.51 Proceed to CCO (COR) TG13.1 RPL 10/31/2018 $9,704.51 T‐825 592 Executed (CCO)
COR 310725.3B / CR T‐155.A, T‐840 / CCO 0310725.3B CR_T‐155.A_‐_TG8.6R1_W‐14_Rework_for_ERRCS $129,793.97 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $129,793.97 T‐155.A,T‐840 599 Executed (CCO)
COR 313291.1  / CR T‐840 / CCO 0599 313291.1 T ‐ TG8.6R1 Aluminum Speaker Supports at W‐14  $9,755.81 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $9,755.81 T‐840 599 Executed (CCO)
COR 313305  / CR T‐825 / CCO 0592 313305 TG13.1 RFI 7611.1 Add  $534.25 Proceed to CCO (COR) TG13.1 RPL 10/31/2018 $534.25 T‐825 592 Executed (CCO)
COR 312088 / CR T‐289, T‐836 / CCO 0597 312088 TG10.5 RFI T‐6224 Added Sprinkler Coverage at Radar Signs  $4,796.48 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 $4,796.48 T‐289,T‐836 597 Executed (CCO)
COR 311216  / CR T‐836 / CCO 0597 311216 TG16.0 TG10.2, TG10.3, TG10.4, TG10.5 / RFI T‐4646 MEP Penetrations in CMU. $26,150.70 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 $26,150.70 T‐836 597 Executed (CCO)
COR 311319 / CR T‐836 / CCO 0597 311319 TG10.5 RFI T‐5178 Sprinklers Required Under W‐8 Canopies $29,110.11 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 $29,110.11 T‐836 597 Executed (CCO)
COR 314019  / CR T‐834 / CCO 0596 314019 Temporary Power For Grand Hall LED Artwork $3,207.23 Proceed to CCO (COR) TG16.3 TER 10/31/2018 $3,207.23 T‐834 596 Executed (CCO)
COR 313045.1  / CR T‐836 / CCO 0597 313045.1 TG10.5 RFI T‐6379 B1249 Tech Room Ceiling Changes $5,489.99 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 $5,489.99 T‐836 597 Executed (CCO)
COR 312085.2  / CR T‐489, T‐838 / CCO 118312085.2 TG08.4 Acceleration of Muni Plaza W‐16A&B Install Mar 18  $11,902.00 Proceed to CCO (COR) TG08.4 MWP 10/31/2018 $11,902.00 T‐489,T‐838 1186 Executed (CCO)
COR 313731.1  / CR T‐834 / CCO 0596 313731.1 TG16.3 Patching of Terrazzo Per RFI T‐7816  $3,282.39 Proceed to CCO (COR) TG16.3 TER 10/31/2018 $3,282.39 T‐834 596 Executed (CCO)
COR 313625 / CR T‐840 / CCO 0599 313625 TG08.6R1‐TG10.4 W‐14 Removal GL13 RFI T‐7267  $18,782.04 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 $18,782.04 T‐840 599 Executed (CCO)
COR 314141  / CR T‐836 / CCO 0597 314141 TG10.5 RFI T‐7317 FDC Rotation at GL 27  $2,154.68 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 $2,154.68 T‐836 597 Executed (CCO)
COR 313415 / CCO 1189 313415 T ‐ TG05.10 Natoma off‐site C&G ADA ramp demo  $35,739.68 Proceed to CCO (COR) TG05.10  11/9/2018 1189 Executed (CCO)
COR 312906.2  / CR T‐505 / CCO 1189 312906.2 T – TG05.10 Natoma sidewalk demolition $166,660.09 Proceed to CCO (COR) TG05.10  11/9/2018 T‐505 1189 Executed (CCO)
COR 313783 / CCO 0606 313783 TG05.10 Specific task T&M change order $81,528.63 Proceed to CCO (COR) TG05.10  11/9/2018 606 Executed (CCO)
COR 313875  / CR T‐797 / CCO 0605 313875 Flaggers on Harrison and Natoma  $308,635.88 Proceed to CCO (COR) TG05.10  11/9/2018 T‐797 605 Executed (CCO)
COR 314122 / CR T‐787 / CCO 0605 314122 TG05.10 CR T‐787 remove and replace grand hall floor prote $10,381.00 Proceed to CCO (COR) TG05.10  11/9/2018 T‐787 605 Executed (CCO)
COR 314066   / CCO 0605 314066 TG0‐5.10 unload semi‐truck  $886.93 Proceed to CCO (COR) TG05.10  11/9/2018 605 Executed (CCO)
COR 312730.10   / CCO 1190 312730.1 TG0‐5.10 Projection through October 2018  $939,813.28 Proceed to CCO (COR) TG05.10  11/9/2018 1190 Executed (CCO)
COR 313057.1 / CR T‐842 / CCO 0602 313057.1 TG10.5 RFI T‐7439 T‐7504 Rework Sprinklers  $7,667.68 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 T‐842 602 Executed (CCO)
COR 314144  / CR T‐842 / CCO 0602 314144 Sprinkler Offsets at Grand Hall W‐3 Bracing  $30,420.48 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 T‐842 602 Executed (CCO)
COR 314145 / CR T‐842 / CCO 0602 314145 TG10.5 RFI T‐5273 Relocated Preaction Cabinets B1640  $6,148.56 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 T‐842 602 Executed (CCO)
COR 314041 / CR T‐842 / CCO 0602 314041 TG10.5 RFI T‐6204 Sprinkler head revisions $46,176.64 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 T‐842 602 Executed (CCO)
COR 312287 / CR T‐842 / CCO 0602 312287 TG10.5 RFI T‐5948 Remove Sprinklers from Elevator Control Rooms $5,677.86 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 T‐842 602 Executed (CCO)
COR  314121  / CR T‐794 / CCO 0606 314121 TG05.10 CR T‐794 slurry along Natoma K‐rails $7,108.58 Proceed to CCO (COR) TG05.10  11/9/2018 T‐794 606 Executed (CCO)
Total $2,605,023.83



A B C D E F G H I
*Contract Sum to 
date (in Millions) 

(B+C+I) Base Scope WOJV Scope Procurement Code Issues Errors & Omissions
**Owner 

Requested Change
Unforeseen 
Conditions

***CMGC 
Contingency

Total of Non‐Base 
Scope Costs 
(D+E+F+G+H)

$1,430.8 $1,220.5 $116.6 $3.5 $19.7 $14.1 $22.4 $34.0 $93.7
85.30% 8.15% 0.24% 1.38% 0.99% 1.57% 2.38% 6.55%

* Contract Sum includes Preconstruction, Geotechnical Engineering, and Fees but does not include General Contractor Reimbursable Expenses
** Includes Third Party Reimbursable CCOs and Owner Directed Schedule Mitigation
*** Includes Coordination Issues, Settlement Items, and Schedule Mitigation

Executed CCOs as of 11/28/18

Modifications and Construction Change Orders as of December 2018 (In Millions)

Base Scope WOJV, 
$1,220.5

Scope Procurement, 
$116.6

Code Issues, $3.5

Errors & Omissions, 
$19.7

**Owner Requested 
Change, $14.1

Unforeseen 
Conditions, $22.4

***CMGC 
Contingency, $34.0

MODIFICATIONS AND CONSTRUCTION CHANGE ORDERS

Scope Procurement

Code Issues

Errors & Omissions

**Owner 
Requested Change

Unforeseen 
Conditions

***CMGC 
Contingency

SCOPE PROCUREMENT AND NON‐BASE SCOPE COSTS
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