
10.4 *COR 311826 650,000$                    2/16/2018 2/16/2018 650,000$                    $610,389 Code Compliance TJPA CFD

7.2/7.6 COR 311374 375,000$                    8/31/2017 8/31/2017 375,000$                    Coordination CMGC  CFD
10.2 COR 311901 700,000$                    2/16/2018 2/16/2018 700,000$                    Coordination CMGC  CFD

7.2 COR 3,000,000$                11/10/2017 11/17/2017 3,000,000$                Errors & Omissions TJPA CFD
10.2  COR 311901 1,000,000$                8/24/2018 8/24/2018 1,000,000$                Errors & Omissions TJPA CFD
10.4 COR 300,000$                    8/24/2018 8/24/2018 300,000$                    Errors & Omissions TJPA CFD
10.4 COR  300,000$                    8/24/2018 8/24/2018 300,000$                    Errors & Omissions TJPA CFD
10.4  COR 313473 2,000,000$                8/24/2018 8/24/2018 2,000,000$                Errors & Omissions TJPA CFD
10.4 COR 312719 350,000$                    2/16/2018 2/16/2018 350,000$                    Errors & Omissions TJPA CFD
10.4 COR 311105 2,300,000$                11/7/2016 11/18/2016 2,300,000$                Errors & Omissions TJPA/CMGC CFD
13.1 COR 311562 100,000$                    8/31/2017 8/31/2017 100,000$                    Errors & Omissions TJPA CFD
16.0 COR 1,000,000$                2/16/2018 2/16/2018 1,000,000$                Errors & Omissions TJPA/CMGC CFD
18.1 COR 310480 700,000$                    11/10/2017 11/17/2017 700,000$                    Errors & Omissions TJPA TIFIA
7.2 *CCO 0708 310,000$                    8/31/2017 8/31/2017 310,000$                    $207,000 Errors & Omissions TJPA  CFD

7.2
COR 311408 3,300,000$                5/8/2017 5/19/2017 3,300,000$                2,045,732$                             Errors & Omissions TJPA CFD

7.2 COR 311981 900,000$                    8/31/2017 8/31/2017 900,000$                    783,827$                                 Errors & Omissions TJPA CFD
7.2 CCO 0426 1,000,000$                2/6/2017 2/17/2017 1,000,000$                443,801$                                 Errors & Omissions TJPA  TIFIA
7.3 CCO 0412 97,000$                      8/31/2017 8/31/2017 97,000$                      76,576$                                   Errors & Omissions TJPA City Financing

8.11R CCO 0416 912,000$                    5/8/2017 5/19/2017 912,000$                    859,088$                                 Errors & Omissions TJPA TIFIA
8.11R CCO 1063 270,000$                    5/8/2017 5/19/2017 270,000$                    254,915$                                 Errors & Omissions TJPA TIFIA
8.4 COR 311044 300,000$                    11/10/2017 11/17/2017 300,000$                    290,121$                                 Errors & Omissions TJPA CFD
10.2 COR 311542 1,010,000$                11/10/2017 11/17/2017 1,010,000$                917,040$                                 Errors & Omissions TJPA CFD
10.2 COR 311439 500,000$                    5/8/2017 5/19/2017 500,000$                    487,824$                                 Errors & Omissions TJPA CFD
10.2 CCO 0402 660,000$                    8/31/2017 8/31/2017 660,000$                    617,304$                                 Errors & Omissions TJPA TIFIA
10.2 CCO 0343 800,000$                    2/6/2017 3/22/2017 800,000$                    673,785$                                 Errors & Omissions TJPA  TIFIA
10.2 COR 312336 450,000$                    11/10/2017 11/17/2017 450,000$                    345,012$                                 Errors & Omissions TJPA CFD
10.4 *COR 312021.1 800,000$                    2/16/2018 2/16/2018 800,000$                    125,843$                                 Errors & Omissions TJPA CFD
10.4 COR 311110 325,000$                    8/31/2017 8/31/2017 325,000$                    323,964$                                 Errors & Omissions TJPA CFD
13.1 COR 311561 350,000$                    8/31/2017 8/31/2017 350,000$                    134,590$                                 Errors & Omissions TJPA CFD
13.2 CCO 0362 300,000$                    5/8/2017 5/19/2017 300,000$                    297,101$                                 Errors & Omissions TJPA City Financing
18.1 COR 1,000,000$                11/10/2017 11/17/2017 1,000,000$                $971,357 Errors & Omissions TJPA CFD
18.1 COR 312068 300,000$                    11/10/2017 11/17/2017 300,000$                    233,583$                                 Errors & Omissions TJPA TIFIA
18.1 COR 311099 1,500,000$                11/10/2017 11/17/2017 1,500,000$                367,498$                                 Errors & Omissions TJPA City Financing
18.1 CCO 0290.1 736,000$                    8/22/2016 8/24/2016 736,000$                    691,702$                                 Errors & Omissions TJPA  Bridge Loan
18.1 CCO 0373.1 475,000$                    8/22/2016 8/24/2016 475,000$                    367,498$                                 Errors & Omissions TJPA  TIFIA

7.2 COR 310937 800,000$                    8/31/2017 8/31/2017 800,000$                    $647,117 Owner Requested TJPA  TIFIA
7.2 CCO 0324 455,000$                    2/6/2017 2/17/2017 455,000$                    428,811$                                 Owner Requested TJPA  City Financing
7.2 CCO 0312 750,000$                    11/7/2016 11/18/2016 750,000$                    708,975$                                 Owner Requested TJPA  TIFIA

7.2
CCO 0269.1 325,000$                    8/22/2016 8/24/2016 325,000$                    254,308$                                 Owner Requested TJPA  Land Sales

7.2 CCO 0291 368,000$                    8/22/2016 8/24/2016 368,000$                    317,592$                                 Owner Requested TJPA  Land Sales

7.6
COR 311367 260,000$                    11/7/2016 11/18/2016 260,000$                    (101,621)$                               Owner Requested TJPA  CFD

7.6 CCO 0316 694,000$                    8/22/2016 8/24/2016 694,000$                    546,055$                                 Owner Requested TJPA/Reimbursable Salesforce Tower
10.2 COR 310461.2 325,000$                    5/18/2018 5/18/2018 325,000$                    289,110$                                 Owner Requested TJPA CFD
10.3 CCO 0304 118,000$                    2/6/2017 2/17/2017 118,000$                    117,841$                                 Owner Requested TJPA  City Financing
10.4 COR 310744 7,400,000$                2/16/2018 2/16/2018 7,400,000$                1,494,638$                             Owner Requested TJPA  CFD
13.1 CCO 0366 420,000$                    2/6/2017 2/17/2017 420,000$                    7,185$                                     Owner Requested TJPA  City Financing

Revised sizes for Link Beams per ASI 150, General Design Issues

Rebar Changes from Bid Including ASI 128

RFI T‐6805 Wrapping Fuel Oil Piping in Lieu of 2 Hour Enclosure 

Change to Glass Type for Bus Glass Wall
Skanska General Scope Closeout Items

W‐13 Frame Modifications

ASI 138 Revisions

Gray Water System Clarification RFIs

Add FC 4 Layers and revision to INS‐14 per ASI 138

Revised Supports for Piping in Service Corridors

Install additional rebar, formwork and concrete for Partition walls at Lower Concourse per ASI 128.

RFI T‐7267 Power to Signage Pylons
RFI‐T 6854.1 Installation of Dedicated Emergency Circuit for Elevator Monitoring System

Hardened Conduit RFI T‐3669

RFI T‐5960 Added Door Power

Changes to Cal Trans Substation Building Lot Elevations
Hinge 9 Expansion Joint

General Closeout Items 

RFI T‐6974.1 Modified LE‐281 Fixture and Power Feed Location

General Closeout Items (CCO 1235, 0673, 0679, 0682 ‐33 Items)

Built Up Slabs in Ground Level and Roof Level

Additional Wall Plates at Lower Concourse Walls

Coordination

Code Compliance

Roof Park Restaurant Cable Guardrail Continuity Plate per RFI T‐5041 Series

RFI T‐6025 ‐ Revised Supports to Account for Phase 2 Mechanical Duct

IDF Room Build‐out

Escalator Issues ‐ Added Mid‐Span Support. 

Curb Extension at Elevator Fronts for All Elevator Shafts

Fire Management System Changes (CCO 0453, 0550, 0549, 0770)

Added plate to short curbs to support deformed bars per RFI T‐3184 and added plates for tall curbs between GL 
10‐20

ASI 141 Changes for Metal Panel System

DBI Venting Requirements ‐ CCO 0390, 594,0561

Gantry Beams at Ground Level above Transformer Vaults per ASI 121

Shoe Design Changes at Bus Fountain
TG10.4 ASI 141 Electrical Changes

ASI 131 "No Fly Zone" (CCO 0622)

 

Changes to the GL 35 Seismic Joints due to the OCS footing interrupting the joints and replacing the SJ cover with 1" 
steel plate

Revisions to the Bus Ramp Cable Stay Hinge 9 Expansion Joint per ASI 150‐016.

CM/GC Trailer Relocation Due to TJPA Sale of Lot N (CCO 0588)

Landscape Changes per ASI 138

Added seismic joint at Salesforce Tower Pedestrian Bridge per ASI 137

Roof Park scope, Heat Pump Changes, & Duct Reroute per ASI 128

Errors & Omissions

Date No 
Exceptions Taken 

by CRC
CCO Category

W‐12 Perimeter Expansion Joint Infill Plate

CCO Final Approved 
Amount

Contingency Source

Agenda Item #7 ‐ Construction Amendments and Changes Log (Transit Center)
3/3/2020

CCO IssueFund Source
Amount No 

Exceptions Taken by 
CRC

Owner Requested 
Pour backs for curbs, other curb issues related to W2 system, General Closeout Items (CCO 0610)

CCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

Revisions to the Bus Ramp Cable Stay Hinge 8 Expansion Joint per ASI 150‐015.

Connection to Sewer Mains per RFI T‐5029

W‐Systems Impact to Structural Concrete Package. COR submitted at $6.3M, but $3M due to inefficiencies /delays



Date No 
Exceptions Taken 

by CRC
CCO Category

CCO Final Approved 
Amount

Contingency Source

Agenda Item #7 ‐ Construction Amendments and Changes Log (Transit Center)
3/3/2020

CCO IssueFund Source
Amount No 

Exceptions Taken by 
CRC

CCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

8.6R COR 312232 800,000$                    2/16/2018 2/16/2018 800,000$                    Schedule Mitigation CMGC CFD
10.4 COR 311616.2 280,000$                    2/16/2018 2/16/2018 280,000$                    Schedule Mitigation CMGC CFD
10.4 COR 311967 380,000$                    2/16/2018 2/16/2018 380,000$                    Schedule Mitigation CMGC CFD
10.4 COR 600,000$                    2/16/2018 2/16/2018 600,000$                    Schedule Mitigation CMGC CFD
10.4 COR 311736 310,000$                    2/16/2018 2/16/2018 310,000$                    Schedule Mitigation CMGC CFD
16.0 COR 311825 600,000$                    11/10/2017 11/17/2017 600,000$                    Schedule Mitigation TJPA  CFD
5.10 COR 312195.1 280,000$                    2/16/2017 2/16/2017 280,000$                    259,546$                                 Schedule Mitigation CMGC CFD
7.2 *COR 311070.1 450,000$                    2/16/2018 2/16/2018 450,000$                    57,983$                                   Schedule Mitigation CMGC CFD
7.2 CCO 1059 1,200,000$                2/6/2017 2/17/2017 1,200,000$                895,298$                                 Schedule Mitigation CMGC TIFIA
7.6 COR 1,000,000$                2/16/2018 2/16/2018 1,000,000$                951,440$                                 Schedule Mitigation CMGC CFD

7.2 COR 310599 650,000$                    11/10/2017 11/17/2017 650,000.00$              Scope Procurement CMGC CFD
7.2 COR 311646 370,000$                    11/10/2017 11/17/2017 370,000.00$              Scope Procurement CMGC CFD
10.4 COR 312021.2 450,000$                    8/24/2018 8/24/2018 450,000.00$              Scope Procurement TJPA CFD
10.4 COR 311397 2,100,000$                2/16/2018 2/16/2018 2,100,000.00$           Scope Procurement CMGC CFD
14.1B COR 311970 450,000$                    8/31/2017 8/31/2017 450,000$                    Scope Procurement TJPA  CFD
n/a CCO 0410 42,000$                      8/31/2017 8/31/2017 42,000$                      41,689$                                   Scope Procurement TJPA  City Financing

COR 43,600$                      11/10/2017 11/17/2017 43,600$                      43,600$                                   Scope Procurement TJPA CFD
4.2 CR T‐383.A 5,500,000$                4/5/2018 4/5/2018 5,500,000$                1,563,188$                             Scope Procurement TJPA  CFD
4.2 CR T‐383.A 4,500,000$                4/5/2018 ‐ n/a Scope Procurement TJPA  n/a
4.2 COR 311395 550,000$                    11/10/2017 11/17/2017 550,000$                    258,750$                                 Scope Procurement TJPA CFD
5.XX CCO 1129, 1132 4,500,000$                2/16/2018 2/16/2018 4,500,000$                4,500,000$                             Scope Procurement CMGC CFD
5.10 CCO1137 3,350,000$                4/5/2018 3/21/2018 3,350,000$                3,350,000$                             Scope Procurement CMGC CFD
5.10 COR 310496 1,400,000$                11/10/2017 11/17/2017 1,400,000$                1,398,300$                             Scope Procurement TJPA CFD
5.10 COR 310505.1 1,108,000$                11/10/2017 11/17/2017 1,108,000$                1,052,716$                             Scope Procurement TJPA CFD
5.10 COR 310841.1 2,170,000$                11/10/2017 11/17/2017 2,170,000$                1,780,013$                             Scope Procurement TJPA CFD
5.10 COR 312079 500,000$                    11/10/2017 11/17/2017 500,000$                    477,112$                                 Scope Procurement TJPA CFD
7.2 CCO 0393.1 250,000$                    2/6/2017 2/17/2017 250,000$                    87,153$                                   Scope Procurement TJPA  MTC AB1171
7.2 CCO 0328 445,000$                    11/7/2016 11/18/2016 445,000$                    434,946$                                 Scope Procurement TJPA City Financing
7.3 CCO 0370 60,000$                      5/8/2017 5/19/2017 60,000$                      56,579$                                   Scope Procurement TJPA  City Financing
7.6 CCO 1035 330,000$                    8/22/2016 8/24/2016 330,000$                    307,144$                                 Scope Procurement CMGC Land Sales
8.4 COR 310812 450,000$                    2/16/2018 2/16/2018 450,000$                    416,919$                                 Scope Procurement CMGC CFD
8.6R CCO 0344 480,000$                    5/8/2017 5/19/2017 480,000$                    476,903$                                 Scope Procurement TJPA  TIFIA
8.6R CCO 0309 250,000$                    2/6/2017 2/17/2017 250,000$                    249,554$                                 Scope Procurement TJPA  City Financing
8.11R CCO 0378 480,000$                    8/31/2017 8/31/2017 480,000$                    475,387$                                 Scope Procurement TJPA  TIFIA
10.2 COR 311837.1 700,000$                    8/24/2018 8/24/2018 700,000.00$              575,815$                                 Scope Procurement TJPA CFD
10.2 CCO 0186 1,486,000$                8/22/2016 8/24/2016 1,486,000$                1,232,298$                             Scope Procurement TJPA  Prop K
10.4 CR T‐517 2,500,000$                11/10/2017 11/17/2017 2,500,000.00$           2,500,000$                             Scope Procurement TJPA CFD
10.4 COR 312695 595,000$                    4/5/2018 3/21/2018 595,000$                    593,007$                                 Scope Procurement TJPA CFD
10.4 COR 311671.1 600,000$                    8/31/2017 8/31/2017 600,000$                    463,487$                                 Scope Procurement TJPA  CFD
10.4 CCO 0284 1,330,000$                11/7/2016 11/18/2016 1,330,000$                1,202,996$                             Scope Procurement TJPA  TIFIA
10.4 CCO 0293.1 1,100,000$                8/22/2016 8/24/2016 1,100,000$                861,630$                                 Scope Procurement TJPA  TIFIA
10.4 CCO 0379 390,000$                    3/22/2017 3/22/2017 390,000$                    275,056$                                 Scope Procurement TJPA  TIFIA
10.4 COR 311155‐1 1,200,000$                4/5/2018 3/21/2018 1,200,000$                998,337$                                 Scope Procurement TJPA CFD
10.4 COR 311034 1,100,000$                8/31/2017 11/17/2017 1,100,000.00$           228,691$                                 Scope Procurement TJPA/Reimbursable SFPUC
12.1 COR  1,500,000$                2/16/2018 2/16/2018 1,500,000$                1,320,803$                             Scope Procurement TJPA CFD
13.1 COR 311740 300,000$                    8/31/2017 8/31/2017 300,000$                    97,298$                                   Scope Procurement TJPA  City Financing
13.2 CCO 0277 435,000$                    8/22/2016 8/24/2016 435,000$                    401,828$                                 Scope Procurement TJPA  Land Sales
16.0 COR 312686 450,000$                    2/16/2018 2/16/2018 450,000$                    198,633$                                 Scope Procurement TJPA CFD
16.8 CCO 0287 261,000$                    8/22/2016 8/24/2016 261,000$                    252,310$                                 Scope Procurement TJPA  Land Sales

Various COR 17,414,000$              8/24/2018 8/24/2018 17,414,000$              13,551,090$                           Various
7.1 CCO 1043 425,000$                    2/6/2017 2/17/2017 425,000$                    425,742$                                 Skanska Settlement CMGC TIFIA
7.1 COR 310296.1 672,750$                    8/22/2016 8/24/2016 672,750$                    637,974$                                 BBII Settlement TJPA  CFD

Skanska Inefficiency Costs

120V Power to Crown Corr Doors

Dry Finish Acceleration Part 2 (CCO 1300)

Supplemental Man‐power ‐ Rosendin

Schedule Mitigation

SFPUC Vault Acceleration

Closeout/Settlement

PG&E added Supports for Gas Meter (CCO 0727)

Additional Temporary Facilities for Phased Completion, for June through August 2018

Addition of LED Skirt Lighting, Increased Foot Candela and Other Emergency Backup Elements
A1 Light Fixtures 

Deck Steel Plates at Tall Curbs
Scope Procurement

Electrical Zone 4 Acceleration

TG10.4 Revised ERRCS Scope From ASI 134 (CCO 501.1, CCO 1246, and CCO 0694) ‐ Delta in drawdown

Storage of W‐14 Ceiling Panels 

Roof Built Up Slab

Single Line ‐ Acceleration 

Schedule Recovery for TG 7.2 scope, premium time only, using CM/GC Contingency per contract. 

Grand Hall Temporary Floor Protection

Trade Package 12.1 to 07.6 Scope Transfer Reconciliation (Ref CCO 503, 1112, and Zones 1‐3)

Added Stairwell Lighting per RFI T‐5585.1

E2 Pylon Louvers and Frosted Lens 

Removal of Sand Inclusions in Bus Deck level cast node pads, CCO 428 added

Contract Grow Monthly Maintenance and Storage 

E2 Pylon Beacon Power per RFI T‐4988

ASI 140 Drop‐in Span Aluminum Enclosure, VE Item.

Tim Hawkinson Concrete Removal Contract

Procurement of the W2 and W3 head of wall assembly

Provide Plywood Backer Boards for IDF/MDF Rooms

Site Dewatering

Traffic Signal Revisions and Streetlight Revisions (Ref CR T‐502, T‐571, and T‐543)

Additional Temporary Facilities for Phased Completion (Post December 22, 2017)
OCS Fiberglass Support System Installation

Traction Power (Base Scope up to 2nd Street). $5.5 million was presented to the CRC on 2/16/18.

SFPUC Switchgear and Cabling Additional Work.  (CCO 0652)

Installation of the Rooftop Restaurant Fireproofing per ASI 128

Phase 1.5 ASI 144

ASI 143 ‐ Incorporation of Phase 1.5 Converge Network Package (CCO 0540 & 0643)

W‐1 and W16C Installation Buy‐out Design Impacts 

Revisions and additions to plumbing system per ASI 128.

General Closeout Items for all Trades and Resolution of Resolvable Claims.  As of January 2019, $3.4M of the 

CR T‐319 ASI 148 Incorporation of RFI Responses (CCO 0583)

Procurement of the pathway that supports the Emergency Response System per ASI 134.

Drum Café Revisions

Procurement of Glazing Door Hardware Package previously not procured. **Estimate increased

Roof Park Restaurant Handrail IPE Wood Cap

Traction Power (2nd Street to 5th Street) ‐ Scope Voided

Seismic Upgrades to Access Trestle. ** Final amount $742 over NTE of $425,000.

Procurement and installation of the W2 Roof Trellis and Outriggers per ASI 128 and 138

Installation of Mat Slab walls at water storage tank previously not procured.

West Throat Vent Shaft Concrete
Bent Plate Embed and SS Base Plate from ASI 128 for Roof Park Restaurant

Overhead Protection at First and Fremont 

Furnish Site Dumpsters for LEED Related Construction Waste



Date No 
Exceptions Taken 

by CRC
CCO Category

CCO Final Approved 
Amount

Contingency Source

Agenda Item #7 ‐ Construction Amendments and Changes Log (Transit Center)
3/3/2020

CCO IssueFund Source
Amount No 

Exceptions Taken by 
CRC

CCO/CR No. Total ValueTrade Package
Date submitted 

to CRC

$109,772,350 $61,786,773

* Executed since last CRC meeting New Construction Changes
In Process (Presented to CRC)

MODS and amounts paid directly by WOJV (not thru TJPA) are not included in this estimate Approved

Trade Packages:
4.2 10.3 Mechanical/HVAC
5.1 10.4 Electrical
7.1 10.5 Fire Protection and Suppression
7.2 12.1 Civil/Site Work at Grade/Ground Level Landscaping
7.3 13.1 Landscaping and Irrigation
7.6 13.2 Roofing/Waterproofing
8.4 14.1B Escalators
8.6R 16.0 Interiors/Finishes
8.11R 16.8 Fireproofing/Intumescent Spray
10.2 18.1 Bus Ramp

Total CCO Final Approved Total

Utility Relocation ‐ Mission St. AWSS 

Metal Ceilings

Miscellaneous Metal

Structural Steel
Structural Concrete

Topping Slabs, Bus Crash Rail and Expansion Joints

Glass Curtain Wall/Skylights

** Increased Total Value from Previously Approved

Plumbing

Temporary Facilities

Metal Panels



A B C D E F G H I
*Contract Sum to 
date (in Millions) 

(B+C+I) Base Scope WOJV Scope Procurement Code Issues Errors & Omissions
**Owner 

Requested Change
Unforeseen 
Conditions

***CMGC 
Contingency

Total of Non‐Base 
Scope Costs 
(D+E+F+G+H)

$1,438.2 $1,220.5 $121.9 $4.4 $23.8 $8.4 $22.9 $36.3 $95.8
84.86% 8.48% 0.31% 1.65% 0.58% 1.59% 2.52% 6.66%

* Contract Sum includes Preconstruction, Geotechnical Engineering, and Fees but does not include General Contractor Reimbursable Expenses
** Includes Third Party Reimbursable CCOs and Owner Directed Schedule Mitigation
*** Includes Coordination Issues, Settlement Items, and Schedule Mitigation

Executed CCOs as of 2/29/20

Modifications and Construction Change Orders as of Feb 2020 (In Millions)

Base Scope WOJV, 
$1,220.5

Scope Procurement, 
$121.9

Code Issues, $4.4

Errors & Omissions, 
$23.8

**Owner Requested 
Change, $8.4

Unforeseen 
Conditions, $22.9

***CMGC 
Contingency, $36.3

MODIFICATIONS AND CONSTRUCTION CHANGE ORDERS

Scope Procurement

Code Issues

Errors & Omissions

**Owner 
Requested Change

Unforeseen 
Conditions

***CMGC 
Contingency

SCOPE PROCUREMENT AND NON‐BASE SCOPE COSTS



17M Drawdown March 2020

COR COR # Description Current Value Status Trade Group CCO Executed CCO Status
COR 312187 / CR T‐800 / CCO 1163 312187 TG08.4 E409‐410 Soffit Revised Per RFI T‐5602 $26,385.00 Proceed to CCO (COR) TG08.4 MWP 9/11/2018 Executed (CCO)
COR 312343 / CR T‐809 / CCO 1171 312343 TG08.4 W‐16A Panel Reorder at PE700 per RFI T‐7117 $13,443.00 Proceed to CCO (COR) TG08.4 MWP 9/11/2018 Executed (CCO)
COR  312238  / CR T‐765 / CCO 1155 312238 TG16.0 RFI T‐4607.1 $1,134.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 311374 / CR T‐765 / CCO 1155 311374 TG16.0 PE400 Front Premium  $543.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 311501 / CR T‐765 / CCO 1155 311501 TG16.0 ‐ TG16.0 Lower Concourse Line 2/C Scaffold Removal $1,580.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 311534.2  / CR T‐720 / CCO 1140 311534.2 TG13.2 RWP ‐ Acceleration of WPM‐ and RF‐1 at Roof Level  $2,211.80 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 311633 / CR T‐765 / CCO 1155 311633 TG16.0 AR0232 Scaffold  $17,693.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 311687 / CR T‐795 / CCO 0576 311687 TG7.6 / Added SS Cover at Veh/Bike Ramp Compression Seal (ISSUE2307)(T‐5781) $7,982.96 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 Executed (CCO)
COR 311887.1  / CR T‐636 / CCO 1162 311887.1 TG13.2 RWP  Waterproofing CAP at Gantry Beam  $17,572.93 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 311957 / CR T‐802 / CCO 0580 311957 T – TG07.6 RFI T‐6545 PE‐SE 202 Curb Extension  $14,767.38 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 Executed (CCO)
COR 311989.2 / CR T‐724 / CCO 1140 311989.2 TG13.2 RWP ‐ Accler of WPM‐2 at the Ramp $3,609.80 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 312383  / CR T‐802 / CCO 0580 312383 T ‐ TG07.6 Grouting SE202 Door Sills at Multiple Levels $4,113.09 Proceed to CCO (COR) TG07.6 TOP 9/12/2018 Executed (CCO)
COR 312800 / CR T‐807 / CCO 1174 312800 TG16.0 AR0162 Trade Damage Zone 4  $2,358.06 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313042 / CR T‐691 / CCO 0546 313042 CCO 0546 TG13.2 ‐ Credit For The Elimination of Damproofing RFI T‐6803.1 ($25,875.00) Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 313159  / CR T‐807 / CCO 1174 313159 T ‐ TG16.0 Paint Repair  $2,218.18 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313289 / CR T‐805 / CCO 1174 313289 TG16.0 Grand Hall Cleaning  $963.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313313.1 / CR T‐792 / CCO 1162 313313.1 TG13.2 Slick Line Blockout Damaging WPM‐2 $326.81 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 313331 / CR T‐728 / CCO 0546 313331 CCO 0546 RWP ‐ Elim. of FC‐2 at RampsParking Per RFI T‐7598.2 ($99,449.08) Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 313358 / CR T‐765 / CCO 1155 313358 TG16.0 Zone 4 Paint OT  $1,089.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313396 / CR T‐765 / CCO 1155 313396 TG16.0 SCC opening  $623.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313403  / CR T‐765 / CCO 1155 313403 T ‐ TG16.0 Elevator 700 Off‐hours $8,815.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313416  / CR T‐785 / CCO 1169 313416 TG07.3 Additional Steel Flat $2,159.00 Proceed to CCO (COR) TG07.3 MME 9/12/2018 Executed (CCO)
COR 313453 / CR T‐765 / CCO 1174 313453  TG16.0 AR0248 RPR Paint OT  $541.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313542  / CR T‐792 / CCO 1162 313542 TG13.2 ‐ Acceleration of WPM‐3 and WPM‐4 Roof Level  $3,375.62 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 313557 / CR T‐765 / CCO 1155 313557 TG16.0 B1640A B1250A  $3,297.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313579  / CR T‐765 / CCO 1174 313579 T ‐ TG16.0 ST901 Paint Premium $5,725.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 313594  / CR T‐792 / CCO 1162 313594 T – TG13.2 Acceleration at Zone 1&2 Popouts  $590.39 Proceed to CCO (COR) TG13.2 RWP 9/12/2018 Executed (CCO)
COR 313701 / CR T‐765 / CCO 1155 313701 TG16.0 Premium 01460  $681.00 Proceed to CCO (COR) TG16.0 INT 9/12/2018 Executed (CCO)
COR 312889 / CR T‐804 / CCO 0582 312889 TG13.2 Added Emseal Per RFI T‐7152  $3,807.63 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 Executed (CCO)
COR 313063  / CR T‐586 / CCO 0582 313063 TG13.2 GCW ‐ Added SS Cabinets Per RFI T‐5524 $25,246.81 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 Executed (CCO)
COR 313096  / CR T‐808 / CCO 0585 313096 TG07.3 Revised Security Screen Locks $5,200.15 Proceed to CCO (COR) TG07.3 MME 9/17/2018 Executed (CCO)
COR 313128.3  / CR T‐804 / CCO 0582 313128.3 TG13.2 E303 and E306 Escalator Pit Modification Per RFI T‐7513   $2,251.16 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 Executed (CCO)
COR 313267.1  / CR T‐808 / CCO 0585 313267.1 TG07.3 Eliminated Steel Plates at Driver Unisex Restrooms ($894.80) Proceed to CCO (COR) TG07.3 MME 9/17/2018 Executed (CCO)
COR 313363 / CR T‐808 / CCO 0585 313363 TG07.3 Modifying Cane Rails at Zone 3 to meet Headroom Clearance  $4,979.41 Proceed to CCO (COR) TG07.3 MME 9/17/2018 Executed (CCO)
COR 313575 / CR T‐803 / CCO 1173 313575 TG13.2 Aluminum Enclosures Bus Deck Coiling Door $23,694.18 Proceed to CCO (COR) TG13.2 RWP 9/17/2018 Executed (CCO)
COR 313606 / CR T‐808 / CCO 0585 313606 T – TG07.3 Stair 202 and 203 Rail Support Extension  $1,068.65 Proceed to CCO (COR) TG07.3 MME 9/17/2018 Executed (CCO)

COR 313810  / CR T‐657 / CCO 1167 313810
T ‐ TG07.6 Scope Transfer of Ground Level Sitework from TG12.1 between 2/21/18 
to 3/5/18 $73,148.29 Proceed to CCO (COR) TG07.6 TOP 9/17/2018 Executed (CCO)

COR 311744 / CR T‐153.1 / CCO 0589 311744 TG8.11R / Drill Holes in W1 per RFI T‐3025.2 (ISSUE2383) $15,303.83 Proceed to CCO (COR) TG08.2R EAW 9/27/2018 Executed (CCO)
COR 310601  / CR T‐832 / CCO 1183 310601 TG10.4 Light Column Wall Thickness $35,573.00 Proceed to CCO (COR) TG10.4 ELV 10/22/2018 Executed (CCO)
COR 311114  / CR T‐240, T‐820 / CCO 1176 311114 W‐1 Acceleration First 16 Bays in Sequence $19,877.24 Proceed to CCO (COR) TG08.2R EAW 10/22/2018 Executed (CCO)
COR 311316.1  / CR T‐833 / CCO 0595 311316.1 T – TG12.1 Additional AC at Fremont  $19,239.43 Proceed to CCO (COR) TG12.1 CVL 10/22/2018 Executed (CCO)
COR 311728 / CR T‐831 / CCO 1182 311728  TG10.5 Temporary Removal of piping in  B1225/B1228 $930.46 Proceed to CCO (COR) TG10.5 FSP 10/22/2018 Executed (CCO)
COR 311966  / CR T‐468 / CCO 1177 311966 TG17.1 ‐BS4 Structure Frames Removal and Relocation Bus Deck Level  $45,742.84 Proceed to CCO (COR) TG17.1 SGN 10/22/2018 Executed (CCO)
COR 312372 / CR T‐818, T‐820 / CCO 1176 312372 TG08.2R OT Costs to Accelerate W‐1 Awning Installation  $4,696.80 Proceed to CCO (COR) TG08.2R EAW 10/22/2018 Executed (CCO)
COR 312645 / CR T‐819 / CCO 0590 312645 T – TG07.6 Blockout and Grouting SE202 Machine Beams at Roof Restaurant  $10,983.40 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 Executed (CCO)
COR 312865 / CR T‐819 / CCO 0590 312865 TG 07.6 Infill MEP Blockout at Electrical Room 03484 $4,339.76 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 Executed (CCO)
COR 312865  / CR T‐819 / CCO 0590 312865 T – TG07.6 Pourback Blockout at Room 03484 per RFI T‐7364 $4,339.76 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 Executed (CCO)
COR 313094  / CR T‐819 / CCO 0590 313094 TG07.6 Infill Blockout at Electrical Room 03222 (RFI T‐7483)  $6,342.38 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 Executed (CCO)
COR 313279  / CR T‐841 / CCO 1187 313279 TG07.3 Acceleration for Cane Rail  $1,160.17 Proceed to CCO (COR) TG07.3 MME 10/22/2018 Executed (CCO)
COR 313624   / CR T‐819 / CCO 0590 313624 TG07.6 Additional Drill and Bond  $3,006.41 Proceed to CCO (COR) TG07.6 TOP 10/22/2018 Executed (CCO)
COR 313702 / CR T‐820 / CCO 1179 313702  TG13.1 Roof Level Elevator Trench Drains $25,148.60 Proceed to CCO (COR) TG13.1 RPL 10/22/2018 Executed (CCO)
COR 313801  / CR T‐841 / CCO 1187 313801 TG07.3 Add'l Guardrail Under Mechanical  $4,007.68 Proceed to CCO (COR) TG07.3 MME 10/22/2018 Executed (CCO)
COR 313869 / CR T‐829 / CCO 1181 313869 TG14.1B Schindler OT‐E407‐E408 Calibration  $1,561.00 Proceed to CCO (COR) TG14.1b ESC 10/22/2018 Executed (CCO)
COR 313880 / CR T‐833 / CCO 0595 313880 T ‐ TG12.1 Additional Geofoam at Breezeways Due to Elimination of Topping Slab  $32,956.16 Proceed to CCO (COR) TG12.1 CVL 10/22/2018 Executed (CCO)
COR  313227  / CR T‐840 / CCO 0599 313227 Opening W‐14 Ceiling for DAS  $7,549.39 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 Executed (CCO)
COR 310725.3 / CR T‐155.A, T‐840 / CCO 0599 310725.3 TG8.6 W‐14 Rework for ERRCS Wrap Installation per ASl‐134 $25,974.52 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 Executed (CCO)
COR 311216  / CR T‐836 / CCO 0597 311216 TG16.0 TG10.2, TG10.3, TG10.4, TG10.5 / RFI T‐4646 MEP Penetrations in CMU. $26,150.70 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 Executed (CCO)
COR 311280.1  / CR T‐834 / CCO 0596 311280.1 T – TG16.3 TER RFI T‐3398  $9,102.83 Proceed to CCO (COR) TG16.3 TER 10/31/2018 Executed (CCO)
COR 311319 / CR T‐836 / CCO 0597 311319 TG10.5 RFI T‐5178 Sprinklers Required Under W‐8 Canopies $29,110.11 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 Executed (CCO)
COR 312085.2  / CR T‐489, T‐838 / CCO 1186 312085.2 TG08.4 Acceleration of Muni Plaza W‐16A&B Install Mar 18  $11,902.00 Proceed to CCO (COR) TG08.4 MWP 10/31/2018 Executed (CCO)
COR 312088 / CR T‐289, T‐836 / CCO 0597 312088 TG10.5 RFI T‐6224 Added Sprinkler Coverage at Radar Signs  $4,796.48 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 Executed (CCO)
COR 312369 / CR T‐822 / CCO 0591 312369 TG16.0A RFI T6333 construct WT‐1 inside CMU shaft  $6,781.30 Proceed to CCO (COR) TG16.0 INT 10/31/2018 Executed (CCO)
COR 313045.1  / CR T‐836 / CCO 0597 313045.1 TG10.5 RFI T‐6379 B1249 Tech Room Ceiling Changes $5,489.99 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 Executed (CCO)
COR 313134  / CR T‐822 / CCO 0591 313134 TG16.0A RFI T‐7512 $5,969.88 Proceed to CCO (COR) TG16.0 INT 10/31/2018 Executed (CCO)
COR 313197 / CR T‐822 / CCO 0591 313197 TG16.0A RFI T‐7471.2 $4,152.42 Proceed to CCO (COR) TG16.0A INT 10/31/2018 Executed (CCO)
COR 313227.1  / CR T‐840 / CCO 0599 313227.1 T‐ TG08.6R1 ‐ Opening W‐14 Ceiling for DAS Bus Deck  $6,934.86 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 Executed (CCO)
COR 313291.1  / CR T‐840 / CCO 0599 313291.1 T ‐ TG8.6R1 Aluminum Speaker Supports at W‐14  $9,755.81 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 Executed (CCO)

COR 313305  / CR T‐825 / CCO 0592 313305
TG13.1 RFI 7611.1 Adding Retention Angle for Resin Paving at Roof Elevator 
Structures $45,944.21 Proceed to CCO (COR) TG13.1 RPL 10/31/2018 Executed (CCO)

COR 313307  / CR T‐822 / CCO 0591 313307 T ‐ TG16.0A RFI T‐7623 $11,333.25 Proceed to CCO (COR) TG16.0A INT 10/31/2018 Executed (CCO)
COR 313347  / CR T‐822, T‐910 / CCO 0591 313347 T ‐ TG16.0A 300 Pathway $12,505.91 Proceed to CCO (COR) TG16.0A INT 10/31/2018 Executed (CCO)
COR 313518  / CR T‐825 / CCO 0592 313518 T ‐ TG13.1 RFI T‐7395.1 Add  $9,704.51 Proceed to CCO (COR) TG13.1 RPL 10/31/2018 Executed (CCO)
COR 313618  / CR T‐834 / CCO 0596 313618 T – TG16.3 Terrazzo Patch Back at E500 Per RFI T‐7536  $4,403.87 Proceed to CCO (COR) TG16.3 TER 10/31/2018 Executed (CCO)
COR 313625 / CR T‐840 / CCO 0599 313625 TG08.6R1‐TG10.4 W‐14 Removal GL13 RFI T‐7267  $18,782.04 Proceed to CCO (COR) TG08.6R1 MCS 10/31/2018 Executed (CCO)
COR 313669 / CR T‐768 / CCO 0596 313669 T ‐ TG16.3 RFI T‐7790 Skybridge Expansion Joint $1,757.84 Proceed to CCO (COR) TG16.3 TER 10/31/2018 Executed (CCO)
COR 313731.1  / CR T‐834 / CCO 0596 313731.1 TG16.3 Patching of Terrazzo Per RFI T‐7816  $3,282.39 Proceed to CCO (COR) TG16.3 TER 10/31/2018 Executed (CCO)
COR 314019  / CR T‐834 / CCO 0596 314019 Temporary Power For Grand Hall LED Artwork $3,207.23 Proceed to CCO (COR) TG16.3 TER 10/31/2018 Executed (CCO)
COR 314141  / CR T‐836 / CCO 0597 314141 TG10.5 RFI T‐7317 FDC Rotation at GL 27  $2,154.68 Proceed to CCO (COR) TG10.5 FSP 10/31/2018 Executed (CCO)
COR  314121  / CR T‐794 / CCO 0606 314121 TG05.10 CR T‐794 slurry along Natoma K‐rails $7,108.58 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 312287 / CR T‐842 / CCO 0602 312287 TG10.5 RFI T‐5948 Remove Sprinklers from Elevator Control Rooms $5,876.59 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 Executed (CCO)
COR 312730.10   / CCO 1190 312730.1 TG0‐5.10 Projection through October 2018  $908,032.15 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 312906.2  / CR T‐505 / CCO 1189 312906.2 T – TG05.10 Natoma sidewalk demolition $161,024.24 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 313057.1 / CR T‐842 / CCO 0602 313057.1 TG10.5 RFI T‐7439 T‐7504 Rework Sprinklers  $7,667.68 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 Executed (CCO)
COR 313415 / CCO 1189 313415 T ‐ TG05.10 Natoma off‐site C&G ADA ramp demo  $35,739.68 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 313783 / CCO 0606 313783 TG05.10 Specific task T&M change order $81,528.63 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 313873 / CCO 0606 313873  TG05.10 Anti‐slip tape $10,781.49 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 313875  / CR T‐797 / CCO 0605 313875 Flaggers on Harrison and Natoma  $288,421.30 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 314066   / CCO 0605 314066 TG0‐5.10 unload semi‐truck  $886.93 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 314122 / CR T‐787 / CCO 0605 314122 TG05.10 CR T‐787 remove and replace grand hall floor prote $10,381.00 Proceed to CCO (COR) TG05.10  11/9/2018 Executed (CCO)
COR 314144  / CR T‐842 / CCO 0602 314144 Sprinkler Offsets at Grand Hall W‐3 Bracing  $30,420.48 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 Executed (CCO)
COR 314145 / CR T‐842 / CCO 0602 314145 TG10.5 RFI T‐5273 Relocated Preaction Cabinets B1640  $6,148.56 Proceed to CCO (COR) TG10.5 FSP 11/9/2018 Executed (CCO)
COR 311810.1  / CR T‐414 / CCO 0387.1 / NOPC#1 311810.1 T ‐ TG16.0A RFI T‐5170.4 $15,750.16 Proceed to CCO (COR) TG16.0 INT 12/3/2018 Executed (CCO)
COR 313006  / CR T‐742 / CCO 0551 313006 TG16.0 RFI T‐4779 $54,482.40 Proceed to CCO (COR) TG16.0 INT 12/3/2018 Executed (CCO)
COR 313047.1 / CR T‐856 / CCO 1195 313047.1 Added Signage Skirts Per RFI T‐7408, T‐7408.1, and T‐7408.2  $21,192.99 Proceed to CCO (COR) TG17.1 SGN 12/3/2018 Executed (CCO)
COR 313591  / CR T‐505 / CCO 1191 313591 T – TG13.2 Added Site Sealant At Natoma Outside of Property Line $10,122.40 Proceed to CCO (COR) TG13.2 RWP 12/3/2018 Executed (CCO)
COR 312377  / CR T‐806 / CCO 0584 312377 TG13.1 RFI 7180 Waterproofing  $2,474.14 Proceed to CCO (COR) TG13.1 RPL 12/11/2018 Executed (CCO)
COR 312978 / CR T‐837 / CCO 0598 312978 T – Added WPM‐1A at Comm and Precast Vault Per RFI T‐5862.1  $48,429.00 Proceed to CCO (COR) TG13.2 RWP 12/11/2018 Executed (CCO)
COR 313229 / CR T‐806 / CCO 0584 313229 RFI 7540 Irrigation Point of Connection Box  $534.25 Proceed to CCO (COR) TG13.1 RPL 12/11/2018 Executed (CCO)
COR 313486.1  / CR T‐811 / CCO 0587 313486.1 T – TG16.0B Added Door Sweeps Per RFI T‐7706  $4,044.58 Proceed to CCO (COR) TG16.B INT 12/11/2018 Executed (CCO)
COR 313503 / CR T‐817 / CCO 0587 313503 TG16.0B RFI T‐7697 $17,564.49 Proceed to CCO (COR) TG16.B INT 12/11/2018 Executed (CCO)
COR 313523 / CR T‐811 / CCO 0587 313523 Added Door Hardware Per RFI T‐7222 $13,773.54 Proceed to CCO (COR) TG16.B INT 12/11/2018 Executed (CCO)
COR 313706 / CR T‐806 / CCO 0584 313706 TG13.1 Cut retention angle at Grey Water Basin area ‐ RFI T‐5978 $5,419.42 Proceed to CCO (COR) TG13.1 RPL 12/11/2018 Executed (CCO)
COR 313742 / CR T‐806 / CCO 0584 313742 TG13.1 Utility Vaults Modification GL 8 Roof $5,782.33 Proceed to CCO (COR) TG13.1 RPL 12/11/2018 Executed (CCO)
COR 313858  / CR T‐837 / CCO 0598 313858 T – TG13.2 Added Sheet Metal Muni Bus Brace RFI T‐7193.2  $19,729.83 Proceed to CCO (COR) TG13.2 RWP 12/11/2018 Executed (CCO)
COR 310862 / CR T‐854 / CCO 1193 310862 Emergency Sewer Line Reroute of the WOJV Site Office Trailer into Beale St $26,975.00 Proceed to CCO (COR) TG04.2  12/12/2018 Executed (CCO)
COR 312195 / CR T‐834, T‐853 / CCO 0612 312195 Credit For Protection in Grand Hall ($35,612.26) Proceed to CCO (COR) TG16.3 TER 12/12/2018 Executed (CCO)
COR 313053  / CR T‐859 / CCO 0617 / NOPC#255 313053 T‐ TG10.4 LE239 and LE239A Fixture Modifications $11,702.80 Proceed to CCO (COR) TG10.4 ELV 12/12/2018 Executed (CCO)
COR 313286 / CR T‐850 / CCO 1178 313286 TG12.1 Zone 2 Interruption of GNB Work $3,591.50 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 313324  / CR T‐871 / CCO 0624 / NOPC#277 313324 TG10.4 RFI T‐6349 Added X2 Exit Signs $11,156.09 Proceed to CCO (COR) TG10.4 ELV 12/12/2018 Executed (CCO)
COR 313489 / CR T‐850 / CCO 1178 313489 TG12.1 Reinstall Formwork at Minna GL 1 $1,757.68 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 313573 / CR T‐850 / CCO 1178 313573 TG12.1 Unforeseen Concrete Slurry West of Stair 201  $6,813.77 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 313705 / CR T‐857 / CCO 1197 313705 T – TG13.1 Resin DG at Restaurant Entrance  $6,320.17 Proceed to CCO (COR) TG13.1 RPL 12/12/2018 Executed (CCO)
COR 313802  / CR T‐880 / CCO 0618 313802 T – TG12.1 Beale Street OCS Shutdown  $25,674.47 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 313849 / CR T‐880 / CCO 0618 313849 TG12.1 Traffic Signal Change per RFI T 7453 $36,850.52 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 313857  / CR T‐830 / CCO 1180 313857 T ‐TG14.1B OT for Inspections and TJPA Events  $3,740.00 Proceed to CCO (COR) TG14.1b ESC 12/12/2018 Executed (CCO)
COR 314108 / CR T‐850 / CCO 1178 314108 TG12.1 Relocate Material $3,856.26 Proceed to CCO (COR) TG12.1 CVL 12/12/2018 Executed (CCO)
COR 314198  / CCO 0609 314198 TG16.8 Patching Allowance Reconciliation  ($1,105,595.05) Proceed to CCO (COR) TG16.8 FPR 12/12/2018 Executed (CCO)
COR 313521 / CR T‐835 / CCO 1185 313521 T ‐ TG16.3 Acceleration For Grand Hall, Second Level and Roof Level  $57,977.29 Proceed to CCO (COR) TG16.3 TER 12/19/2018 Executed (CCO)
COR 313689 / CR T‐835 / CCO 1185 313689 T ‐ TG16.3 TER Grinding Grout Pockets Second Level Public Lobby 02322  $1,117.00 Proceed to CCO (COR) TG16.3 TER 12/19/2018 Executed (CCO)
COR  313435  / CR T‐849 / CCO 0608 / NOPC#287 313435 RFI T‐7241 FE101 Installation $76,937.76 Proceed to CCO (COR) TG10.4 ELV 12/23/2018 Executed (CCO)
COR 311534.3 / CR T‐865 / CCO 1201 311534.3 ‐ TG13.2 RWP ‐ Acceleration of WPM‐1A at Ground Level GL35 $1,253.66 Proceed to CCO (COR) TG13.2 RWP 12/23/2018 Executed (CCO)
COR 311669 / CR T‐865 / CCO 1201 311669 T ‐ TG13.2 / Floor Coating Acceleration at priority rooms (ISSUE2280) $1,316.13 Proceed to CCO (COR) TG13.2 RWP 12/23/2018 Executed (CCO)
COR 313439  / CR T‐849 / CCO 0608 313439 TG10.4 RFI T‐6971 Vault Sump Pump Rewiring  $18,718.55 Proceed to CCO (COR) TG10.4 ELV 12/23/2018 Executed (CCO)
COR 313526 / CR T‐865 / CCO 1201 313526 TG13.2 Acceleration of Site Sealant Ground Level Zone 3  $1,914.64 Proceed to CCO (COR) TG13.2 RWP 12/23/2018 Executed (CCO)
COR 313693 / CR T‐865 / CCO 1201 313693 TG13.2 RWP ‐ Acceleration of Floor Coating Stair 201 $2,748.56 Proceed to CCO (COR) TG13.2 RWP 12/23/2018 Executed (CCO)
COR 313745 / CR T‐865 / CCO 1201 313745 TG13.2 RWP ‐ Acceleration of Floor Coating Roof Restaurant  $3,200.98 Proceed to CCO (COR) TG13.2 RWP 12/23/2018 Executed (CCO)
COR  312087   / CR T‐568 / CCO 1205 312087 TG8.11R Pop out Roof Deck Patching  $13,920.00 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
COR  313828 / CR T‐867 / CCO 0621 313828 TG27.1 Bus Ramp Camera Integration $90,162.22 Proceed to CCO (COR) TG27.1 COM 1/11/2019 Executed (CCO)
COR 310608 / CR T‐147, T‐151 , T‐881 / CCO 1205 310608  TG07.2 & TG08.11R / W‐2 Embed Block outs Second Level (ISSUE0886) $6,553.69 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
COR 311009  / CR T‐204.2 / CCO 1205 311009  TG08.11R TG07.2 / W‐3 Embed Field Fix RFI T‐3648 (ISSUE1191) CR T‐204.2 $20,389.65 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
COR 311225  / CR T‐866 / CCO 0620 311225 TG04.2 STP Cost for Utility Work Under TG04 Packages $28,837.23 Proceed to CCO (COR) TG04.2  1/11/2019 Executed (CCO)
COR 312639  / CR T‐598 / CCO 0626 312639 TG12.1 Natoma West Fire Hydrant Conflict  $2,021.19 Proceed to CCO (COR) TG12.1 CVL 1/11/2019 Executed (CCO)
COR 312736  / CR T‐623 / CCO 0626 312736 TG12.1 ‐ 199 Fremont SW Sidewalk Curb‐Ramp $5,683.05 Proceed to CCO (COR) TG12.1 CVL 1/11/2019 Executed (CCO)
COR 312830.1 / CR T‐866 / CCO 0620 312830.1 Minna St. Potholing for PG&E Duct Bank  $17,749.86 Proceed to CCO (COR) TG04.2  1/11/2019 Executed (CCO)
COR 312878.2 / CR T‐866 / CCO 0620 312878.2 OCS Bracket Modification  $3,297.75 Proceed to CCO (COR) TG04.2  1/11/2019 Executed (CCO)
COR 312964  / CR T‐874 / CCO 0626 312964 TG12.1 ‐ Sidewalk Extension at GL 35 North Side $2,842.88 Proceed to CCO (COR) TG12.1 CVL 1/11/2019 Executed (CCO)
COR 313138  / CR T‐875 / CCO 1204 313138 TG13.1 Geofoam Removal Reinstallation GL1.7F Water Leak Investigation  $5,847.13 Proceed to CCO (COR) TG13.1 RPL 1/11/2019 Executed (CCO)
COR 313187 / CR T‐880 / CCO 0627 313187 T ‐ TG8.11R W‐3 Portal Acceleration  $19,755.29 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
COR 313220  / CR T‐880 / CCO 0627 313220 T – TG8.11R&TG8.4 – E201‐202 W‐2 Glass Handrail Rework  $174,325.52 Proceed to CCO (COR) TG08.4 MWP,TG08.11R GCW 1/11/2019 Executed (CCO)
COR 313479 / CR T‐874 / CCO 0626 313479 TG12.1 Temporary Power Fremont Street Traffic Signals  $21,899.11 Proceed to CCO (COR) TG12.1 CVL 1/11/2019 Executed (CCO)
COR 313510 / CR T‐881 / CCO 1205 313510 T ‐ TG08.11R W‐2 and W‐3 Door‐Trim Installation Acceleration $23,552.80 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
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COR COR # Description Current Value Status Trade Group CCO Executed CCO Status
COR 313644 / CR T‐857 / CCO 0616, 1197 313644 T ‐ TG13.1 RFI T‐7430.1 RPL $4,650.34 Proceed to CCO (COR) TG13.1 RPL 1/11/2019 Executed (CCO), Executed (CCO)
COR 313644.2  / CR T‐880 / CCO 0627 313644.2 TG08.11R Threshold at Restaurant North Entrance $3,364.46 Proceed to CCO (COR) TG08.11R GCW 1/11/2019 Executed (CCO)
COR 314213 / CR T‐867 / CCO 0621 314213 TG27.1 RFI T‐7872 Added IDF Rooms B1462 and B1620 $38,188.32 Proceed to CCO (COR) TG27.1 COM 1/11/2019 Executed (CCO)
COR 314214 / CR T‐867 / CCO 0621 314214 TG27.1 RFI T‐7871 Network Montoring PDUs $12,887.80 Proceed to CCO (COR) TG27.1 COM 1/11/2019 Executed (CCO)
COR  313729  / CCO 0611, 0611.1 313729 TG5.11 Scaffold per TJPA request $3,312.00 Proceed to CCO (COR) TG05.11 1/22/2019 Void (CCO), Executed (CCO)
COR 314493 / CR T‐888 / CCO 0631 314493 TG12.1 Permanent Power for Traffic Signalization $217,391.97 Proceed to CCO (COR) TG12.1 CVL 1/22/2019 Executed (CCO)
COR 310725.3C / CR T‐155.A / CCO 0637 310725.3C W‐14 Rework for ERRCS Wrap Installation per ASI‐134 7/2/18 $15,844.35 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 310829  / CR T‐185 MCS, T‐861 / CCO 0619 310829  TG08.9R / ASI 138 Added Material $21,299.27 Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 311779 / CR T‐863 / CCO 1200 311779 TG10.3 / Acceleration of HVAC for Variance Permit $808.00 Proceed to CCO (COR) TG10.3 HVC 1/25/2019 Executed (CCO)
COR 311852 / CR T‐738, T‐861 / CCO 0619 311852 TG8.9R Credit for the deletion of OCD interface  ($31,737.70) Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 311853 / CR T‐739, T‐861 / CCO 0619 311853 TG8.9R Credit for the Deletion of OCD Hoods Per RFI T‐ ($5,088.41) Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 311970.2 / CR T‐426 / CCO 0637 311970.2 TG08.6R1 ‐ R&R W‐14 Esc Handrail Grand Hall  $16,320.31 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 312177.2  / CR T‐895 / CCO 1211 312177.2 T ‐ TG8.6R1 Remove & Reinstall W‐14 for Company Switches  $2,489.10 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 312183  / CR T‐895 / CCO 1211 312183 TG08.4 Zone 4 Demobilization & Remobilization  $18,925.91 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 312317 / CR T‐570.1 / CCO 0630 312317 TG12.1 Pylon 9 Hazardous Waste Soil $3,311.68 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 312351.1 / CR T‐853 / CCO 1192, 1192.1 312351.1 TG16.3 ‐ Grand Hall Acceleration Subsistence $6,859.00 Proceed to CCO (COR) TG16.3 TER 1/25/2019 Void (CCO), Executed (CCO)
COR 312366 / CR T‐848 / CCO 0607 312366 T ‐ TG13.1 Salesforce Gondola Steel  $1,510.42 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 312389 / CR T‐892 / CCO 0634 312389 TG08.11R W‐4 Louver PVB to SGP Interlayer  $11,443.85 Proceed to CCO (COR) TG08.11R GCW 1/25/2019 Executed (CCO)
COR 312657 / CR T‐889 / CCO 0632 / NOPC#277 312657 TG10.4 RFI T‐6872 Added WAP Pole at Roof $3,758.09 Proceed to CCO (COR) TG10.4 ELV 1/25/2019 Executed (CCO)
COR 312777.1  / CR T‐885 / CCO 1208 312777.1 Excavation for Monitoring Well at 301 Mission  $599.97 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 312797.1  / CR T‐895 / CCO 1211 312797.1 T – TG8.6R1 W‐6 Draftstop Rework RFI T‐2997.2  $6,289.14 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 312802 / CR T‐848 / CCO 0607 312802 TG13.1 RFI T‐7299 RPL ‐ Geofoam Rework  $28,780.10 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 312805 / CR T‐886 / CCO 0630 312805 T ‐ TG12.1 MUNI Bus Plaza Bollard Conflict  $15,626.08 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 312871 / CR T‐896 / CCO 0637 312871 TG08.6R ‐ Field Cut W14 for Smoke‐Heat Detectors per RFI T‐6422.1 $9,442.57 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 313156  / CR T‐897 / CCO 0638 313156 TG12.1 RFI T‐7464 TOC Change for Radial Planters  $5,590.72 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 313227.2  / CR T‐896 / CCO 0637 313227.2 TG08.6R1 ‐ Remove and Reinstall W‐14 Panels for Metro‐Boingo  $9,176.01 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 313494  / CR T‐863 / CCO 1200 313494 HVAC OT in Stairwell 202 $842.01 Proceed to CCO (COR) TG10.3 HVC 1/25/2019 Executed (CCO)
COR 313512  / CR T‐896 / CCO 0637 313512 T ‐ Fire Alarm Relocated RFI T‐6442  $1,574.14 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 313521.1  / CR T‐901 / CCO 1192.1 313521.1 TG16.3 Acceleration of Polishing Grand Hall Terrazzo $1,764.00 Proceed to CCO (COR) TG16.3 TER 1/25/2019 Executed (CCO)
COR 313657 / CR T‐766, T‐853 / CCO 1192, 1192.1 313657 TG16.3 Sloping Terr at Lobby 02322 Per RFI T‐7713.1 $14,438.00 Proceed to CCO (COR) TG16.3 TER 1/25/2019 Void (CCO), Executed (CCO)
COR 313674 / CR T‐853 / CCO 1192, 1192.1 313674 TG16.3 Acceleration At Second Level and Grand H  $23,738.00 Proceed to CCO (COR) TG16.3 TER 1/25/2019 Void (CCO), Executed (CCO)
COR 313686 / CR T‐889 / CCO 0632 313686 TG10.4 RFI T‐7796 Tech Room Busyway Plug Changes  $1,944.77 Proceed to CCO (COR) TG10.4 ELV 1/25/2019 Executed (CCO)
COR 313707 / CR T‐895 / CCO 1211 313707 TG08.6R1 ‐ Draft Stop at GL3 Breezeway with MEPS Penetrations $41,047.08 Proceed to CCO (COR) TG08.6R1 MCS 1/25/2019 Executed (CCO)
COR 313795 / CR T‐848 / CCO 0607 313795 TG13.1 RFI T‐7610 & T‐7823 181 Fremont Entrance Changes  $5,963.01 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 313892 / CR T‐861 / CCO 0619 313892 TG8.9R Installation of rated motor per RFI T‐7868 $4,608.86 Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 313896 / CR T‐886 / CCO 0630 313896 TG12.1 RFI T‐7857 Ground Floor  $1,010.52 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 313959 / CR T‐861 / CCO 0619 313959 TG8.9R ‐ Door 02488G to be a fire rated $18,546.17 Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 313961 / CR T‐861 / CCO 0619 313961 TG8.9R Relocation of Smoke Door Master Controls  $7,983.99 Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 313964 / CR T‐861 / CCO 0619 313964 TG8.9R Added Coiling Door Connections Per elevator  $4,503.29 Proceed to CCO (COR) TG08.9 OCD 1/25/2019 Executed (CCO)
COR 314006 / CR T‐885 / CCO 1208 314006 TG12.1 ‐ Removal of Temporary Sidewalk at GL. 35  $3,771.89 Proceed to CCO (COR) TG12.1 CVL 1/25/2019 Executed (CCO)
COR 314022 / CR T‐848 / CCO 0607 314022 TG13.1 Various Change Orders Concrete Related  $1,612.46 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 314025 / CR T‐848 / CCO 0607 314025 TG13.1 ASI 141 Sand Set Stone Setting Bed Mix Change  $5,255.09 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 314027 / CR T‐848 / CCO 0607 314027 TG13.1 RFI T‐3983 Cut Stone GL 10 and GL 20 Roof  $1,364.82 Proceed to CCO (COR) TG13.1 RPL 1/25/2019 Executed (CCO)
COR 314028 / CR T‐889 / CCO 0632 314028 TG10.4 RFI T‐7349 ELV ‐ Strobes Relocation in Second Level $280.28 Proceed to CCO (COR) TG10.4 ELV 1/25/2019 Executed (CCO)
COR 314136 / CR T‐853 / CCO 1192, 1192.1 314136 Terrazzo Work Within Public Lobby 02322 Per RFI T‐7713.1 $14,248.00 Proceed to CCO (COR) TG16.3 TER 1/25/2019 Void (CCO), Executed (CCO)
COR 311659 / CR T‐843 / CCO 1188 311659 TG7.6 ‐ Cut Back Protection Slab Edge GL 9‐14 Ground $35,888.00 Proceed to CCO (COR) TG07.6 TOP 2/1/2019 Executed (CCO)
COR 312330  / CR T‐843 / CCO 1188 312330 T – TG07.6 Added Trim Bar TP Tank Wall  $2,595.60 Proceed to CCO (COR) TG07.6 TOP 2/1/2019 Executed (CCO)
COR 313272 / CR T‐843 / CCO 1188 313272 TG07.6 Polishing Bus Deck Signage Pylon Bases in Zone 3  $2,070.00 Proceed to CCO (COR) TG07.6 TOP 2/1/2019 Executed (CCO)
COR 313456  / CR T‐843 / CCO 1188 313456 TG07.6 Acceleration of Polishing Topping Slab at Bus Deck  $24,635.00 Proceed to CCO (COR) TG07.6 TOP 2/1/2019 Executed (CCO)
COR 313540 / CR T‐843 / CCO 1188 313540 TG07.6 Demo and Repour Escalator 310  $11,800.00 Proceed to CCO (COR) TG07.6 TOP 2/1/2019 Executed (CCO)
COR 311533 / CR T‐845 / CCO 0603 311533 T ‐ TG7.6 / Sloping Concrete at Stair 201 Roof Landing  $5,228.81 Proceed to CCO (COR) TG07.6 TOP 2/6/2019 Executed (CCO)
COR 311599 / CR T‐845 / CCO 0603 311599 T ‐ TG7.6‐Added Curbs at East Loading Dock GL15,G / (ISSUE2159) $3,372.03 Proceed to CCO (COR) TG07.6 TOP 2/6/2019 Executed (CCO)
COR 313039  / CR T‐845 / CCO 0603 313039 TG07.6 Wire Mesh for Lower Concourse Rooms  $3,123.27 Proceed to CCO (COR) TG07.6 TOP 2/6/2019 Executed (CCO)
COR 313587 / CR T‐893 / CCO 0635 313587 TG07.9 RFI‐4620 Pylon  $39,635.86 Proceed to CCO (COR) TG07.9 BOL 2/6/2019 Executed (CCO)
COR 311155.3 / CR T‐908 / CCO 1207 311155.3 TG08.4 Fireproofing Patching at GH AV Screen  $1,437.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 312229  / CR T‐908 / CCO 1207 312229 T ‐ TG08.4 PE502‐503 Delays for MEPS Changes in ASI 143  $11,972.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 312277 / CR T‐862 / CCO 1198 312277 TG10.2 OT to install FD's at zone 4 elevators $921.00 Proceed to CCO (COR) TG10.2 PLG 2/7/2019 Executed (CCO)
COR 312284  / CR T‐908 / CCO 1207 312284 TG08.4 – RFI T‐6822 PE210 Roof Drains  $11,500.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 312430 / CR T‐911 / CCO 0648 312430 T – TG10.2 RFI T‐7173 PLG – Stair 601 Area Drain in Interstitial Space  $2,070.81 Proceed to CCO (COR) TG10.2 PLG 2/7/2019 Executed (CCO)
COR 312778 / CR T‐908 / CCO 1207 312778 TG08.4 Removal and Set Up Scaffolding  $17,628.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 312878.1 / CR T‐864 / CCO 1199 312878.1 OCS Fiberglass Curver Sections  $28,399.20 Proceed to CCO (COR) TG04.2  2/7/2019 Executed (CCO)
COR 312888  / CR T‐908 / CCO 1207 312888 T – TG08.4 – W‐16A Cantilevered Soffit at GL10  $16,352.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 313414 / CR T‐908 / CCO 1207 313414 TG08.4 Relocate ECB in Grand hall  $4,491.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 313781 / CR T‐908 / CCO 1207 313781 TG08.4 WAP Layout Change Per RFI T‐6246.1  $3,578.00 Proceed to CCO (COR) TG08.4 MWP 2/7/2019 Executed (CCO)
COR 313890 / CR T‐505 / CCO 1184 313890 CR T ‐ 505 TG12.2 ‐ Relocated Light Pole at 1st and Natoma Street  $13,843.86 Proceed to CCO (COR) TG12.1 CVL 2/7/2019 Executed (CCO)
COR 314151 / CR T‐864 / CCO 1199 314151 Minna Street Telecom & DTIS Sleeves  $21,049.95 Proceed to CCO (COR) TG04.2  2/7/2019 Executed (CCO)
COR 312764  / CR T‐812 / CCO 1175 312764 TG13.2 RWP ‐ Accler of WPM‐1A at Bollard Pits  $2,063.28 Proceed to CCO (COR) TG13.2 RWP 2/8/2019 Executed (CCO)
COR 312764.1 / CR T‐812 / CCO 1175 312764.1 Added WPM‐1A at Bollards Per RFI T‐7362 $12,526.00 Proceed to CCO (COR) TG13.2 RWP 2/8/2019 Executed (CCO)
COR 312834.1 / CCO 1213 312834.1 TG16.0C June 2018 Invoice  ($84,115.36) Proceed to CCO (COR) TG16.0C INT 2/8/2019 Executed (CCO)
COR 313309.1 / CR T‐812 / CCO 1175 313309.1 TG13 2 ‐ Acceleration of Ground Level Zone 4 Caulking $286.16 Proceed to CCO (COR) TG13.2 RWP 2/8/2019 Executed (CCO)
COR 313495.1 / CR T‐812 / CCO 1175 313495.1 T – TG13.2 Acceleration of WPM‐1A at Vehicle Bicylce Ramp $374.30 Proceed to CCO (COR) TG13.2 RWP 2/8/2019 Executed (CCO)
COR 311535 / CR T‐296 SCS, T‐821 / CCO 0581 311535 T ‐ TG07.9 / CR T‐296 ASI 146 Changes  $3,376.93 Proceed to CCO (COR) TG07.9 BOL 2/11/2019 Executed (CCO)
COR 312359 / CR T‐894 / CCO 1210 312359 TG07.9 Additional Material Handling Ground Level Bollards  $58,330.14 Proceed to CCO (COR) TG07.9 BOL 2/11/2019 Executed (CCO)
COR 312718  / CR T‐894 / CCO 1210 312718 TG07.9 Removal of BOL 3s for Access to Zone 3  $5,161.38 Proceed to CCO (COR) TG07.9 BOL 2/11/2019 Executed (CCO)
COR 313025  / CR T‐894 / CCO 1210 313025  TG07.9 Zone 4 Bollard Installation Acceleration $17,000.25 Proceed to CCO (COR) TG07.9 BOL 2/11/2019 Executed (CCO)
COR 313869.1  / CR T‐916 / CCO 1214 313869.1 TG14.1B ‐ Esc E303‐E306‐E307‐E308‐E304‐E305 Cal  $4,683.00 Proceed to CCO (COR) TG14.1b ESC 2/19/2019 Executed (CCO)
COR 314277 / CCO 0649 314277 TG05.3 Final Reconciliation  $0.00 Proceed to CCO (COR) TG05.3 2/19/2019 Executed (CCO)
COR 312357  / CR T‐914 / CCO 0651 312357 TG10.2 RFI T‐7012 WHP connection to VAV system  $13,637.16 Proceed to CCO (COR) TG10.2 PLG 2/22/2019 Executed (CCO)
COR 312652 / CR T‐914 / CCO 0651 312652 TG10.2 SFWD BFP Intake Room Reconfiguration  $158,508.13 Proceed to CCO (COR) TG10.2 PLG 2/22/2019 Executed (CCO)
COR 313482  / CR T‐914 / CCO 0651 313482 TG10.2 COR 089 Fountain by‐pass valves $1,551.44 Proceed to CCO (COR) TG10.2 PLG 2/22/2019 Executed (CCO)
COR 311366 / CR T‐913 / CCO 0650 311366 TG10.3 T‐5117 Change in Generator Exhaust Sizes  $75,370.91 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 311879 / CR T‐913 / CCO 0650 311879 TG10.3 RFI T‐5588 IDF B25 $3,509.69 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 312015 / CR T‐913 / CCO 0650 312015 TG10.3 RFI T‐5066 ‐ Access Area for HP and FSD's Under Escalator $12,679.79 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 312084  / CR T‐913 / CCO 0650 312084 Relocate Air Curtains $3,391.70 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 312208 / CR T‐913 / CCO 0650 312208 TG10.4 Drip Pan Installation $2,765.52 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 312209 / CR T‐913 / CCO 0650 312209 TG10.3 2Hr Duct Clarification  $1,929.24 Proceed to CCO (COR) TG10.3 HVC 2/25/2019 Executed (CCO)
COR 311201.1 / CR T‐268 / CCO 0653 / NOPC#181 311201.1 TG16.0 RFI T‐4637 CR T‐0268 $250.47 Proceed to CCO (COR) TG16.0 INT 3/1/2019 Executed (CCO)
COR 312383.1  / CR T‐919 / CCO 0654 312383.1 T ‐ TG14.1A Operating SE202 Cab to Grout Elevator Door Sills  $3,126.00 Proceed to CCO (COR) TG14.1a ELT 3/1/2019 Executed (CCO)
COR 313347.1  / CR T‐919 / CCO 0654 313347.1 TG14.1A Run Cars – Pathway for DAS In PE301‐302 Shaft  $16,990.97 Proceed to CCO (COR) TG14.1a ELT 3/1/2019 Executed (CCO)
COR 313347.4  / CR T‐919 / CCO 0654 313347.4 TG14.1A Run Cars ‐ Pathway for DAS In PE700s Shaft  $11,871.55 Proceed to CCO (COR) TG14.1a ELT 3/1/2019 Executed (CCO)
COR 313916 / CR T‐918 / CCO 0653 313916 TG16.0 RFI T‐7686 Deletion of Desk  ($33,616.80) Proceed to CCO (COR) TG16.0 INT 3/1/2019 Executed (CCO)
COR 313917 / CR T‐918 / CCO 0653 313917 TG16.0 AR0285 RFI T‐5666  $2,523.33 Proceed to CCO (COR) TG16.0 INT 3/1/2019 Executed (CCO)
COR 313925 / CR T‐238, T‐918 / CCO 0653 313925 TG16.0 AR0289 ASI143 RFIs ($2,647.53) Proceed to CCO (COR) TG16.0 INT 3/1/2019 Executed (CCO)
COR 313977 / CR T‐917 / CCO 0653 313977 Misc Giampolini Workin  $247.37 Proceed to CCO (COR) TG16.0 INT 3/1/2019 Executed (CCO)
COR 312120 / CR T‐921 / CCO 1216 312120 TG16.0A plank wood stocking $4,503.41 Proceed to CCO (COR) TG16.0A INT 3/4/2019 Executed (CCO)
COR 312370 / CR T‐921 / CCO 1216 312370  TG16.0A LC TP Column Cover Repair $17,466.00 Proceed to CCO (COR) TG16.0 INT 3/4/2019 Executed (CCO)
COR 312370.2  / CR T‐921 / CCO 1216 312370.2 TG16.0A Paramount 312370 B1 & B2 Column Cover Continuation $1,923.00 Proceed to CCO (COR) TG16.0A INT 3/4/2019 Executed (CCO)
COR 313360  / CR T‐921 / CCO 1216 313360 T ‐ TG16.0A B1 Repair and Clean $4,862.00 Proceed to CCO (COR) TG16.0A INT 3/4/2019 Executed (CCO)
COR 311155.2  / CR T‐910 / CCO 0646 / NOPC#27 311155.2 T ‐ TG16.0A AV Display Grand Hall Cut $1,607.36 Proceed to CCO (COR) TG16.0A INT 3/5/2019 Executed (CCO)
COR 312817  / CR T‐912 / CCO 0647 312817 TRG08.4  ‐ Added Access Panels at Smoke Curtains  $7,738.70 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 312983 / CR T‐906 / CCO 0645 / NOPC#190 312983 TG16.0 AR0099 RFI T‐5740 $1,540.08 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 312984  / CR T‐906 / CCO 0645 / NOPC#191 312984 TG16.0 RFI T‐5491  $3,111.21 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 312986  / CR T‐906 / CCO 0645 / NOPC#193 312986 TG16.0 RFI T‐5076 $5,817.74 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 312987 / CR T‐906 / CCO 0645 / NOPC#195 312987 TG16.0 RFI T‐4412.1 $1,450.53 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 313066 / CR T‐906 / CCO 0645 313066 TG16.0 RFI T‐6128.1 $5,600.39 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 313220.3  / CR T‐912 / CCO 0647 313220.3 TG8.4 ‐ E201‐202 W‐2 Glass Guard Changes  $4,161.74 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 313230  / CR T‐910 / CCO 0646 313230 T ‐ TG16.0A ST301 ST601 access door  $4,311.81 Proceed to CCO (COR) TG16.0A INT 3/5/2019 Executed (CCO)
COR 313347.3  / CR T‐910 / CCO 0646 313347.3 TG16.0A Boingo 700 Work  $1,290.65 Proceed to CCO (COR) TG16.0A INT 3/5/2019 Executed (CCO)
COR 313443.1  / CR T‐910 / CCO 0646 313443.1 TG16.0A RFI T‐7698 Added Light Fixture $1,816.43 Proceed to CCO (COR) TG16.0A INT 3/5/2019 Executed (CCO)
COR 313543.1  / CR T‐912 / CCO 0647 313543.1 TG08.4 Add L179 at PE 700 Level 2  $2,035.85 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 313633 / CR T‐910 / CCO 0646 313633 TG16.0A RFI T‐7701  $4,855.19 Proceed to CCO (COR) TG16.0A INT 3/5/2019 Executed (CCO)
COR 313683 / CR T‐912 / CCO 0647 313683 Replace SS Lantern Panel at PE202  $1,617.71 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 313793 / CR T‐912 / CCO 0647 313793 TG08.4 W‐17 Modifications at Exit Signs  $819.72 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 313821 / CR T‐912 / CCO 0647 313821 TG08.4 Lighting Modifications At Escalators  $6,980.04 Proceed to CCO (COR) TG08.4 MWP 3/5/2019 Executed (CCO)
COR 313920 / CR T‐906 / CCO 0645 313920 TG16.0 RFI T‐6795 AR0287  $4,542.62 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 313934 / CR T‐906 / CCO 0645 313934 TG16.0 RFI T‐7849 Bike Lane  $1,624.95 Proceed to CCO (COR) TG16.0 INT 3/5/2019 Executed (CCO)
COR 314253 / CCO 1220 314253 TG05.7 Final Contigency Reconciliation  $0.00 Proceed to CCO (COR) TG5.7  3/20/2019 Executed (CCO)
COR 314255 / CCO 0636 314255 TG05.7 Final Non‐contingency reconciliation  $0.00 Proceed to CCO (COR) TG5.7  3/20/2019 Executed (CCO)
COR 312370.1  / CR T‐933 / CCO 1222 312370.1 TG16.0A B1 B2 Column Repair  $30,977.00 Proceed to CCO (COR) TG16.0A INT 3/25/2019 Executed (CCO)
COR 313807 / CR T‐938 / CCO 0661 313807 TG12.1 RFI T‐7836.0&1 Minna St Light P $12,256.40 Proceed to CCO (COR) TG12.1 CVL 4/1/2019 Executed (CCO)
COR 313883 / CR T‐938 / CCO 0661 313883 TG12.1 Howard Street Sidewalk Repair at Vehicle Ramp $9,396.87 Proceed to CCO (COR) TG12.1 CVL 4/1/2019 Executed (CCO)
COR 313889  / CR T‐943 / CCO 0667 / NOPC#256 313889 T ‐ RFI T‐7842 DAT ‐ Monitor ATS Signal  $9,429.40 Proceed to CCO (COR) TG10.4 ELV 4/4/2019 Executed (CCO)
COR  312070  / CR T‐937 / CCO 1223 312070 TG12.1 Rework GL22 EJ Layout  $15,695.07 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR  312711  / CR T‐887 / CCO 0625 312711 TG13.2 Rework of WPM‐1A at FDC Per RFI T‐7317  $1,949.21 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 312425  / CR T‐937 / CCO 1223 312425 TG12.1 Reconstruct Curbs West Side of Zone 4 $17,281.23 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR 313155 / CR T‐505 / CCO 1223 313155 TG12.1 RFI T‐7477 Natoma West Additional Demo  $8,533.53 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR 313305.1 / CR T‐887 / CCO 0625 313305.1 TG13.2 RWP ‐ Added Caulking at Roof Level Elevator Structures Per RFI T‐7611. $1,414.23 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313539 / CR T‐890 / CCO 1209 313539 TG13.2 ‐ Acceleration of FC‐3 Within Stair 601 Roof  $551.46 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313588 / CR T‐887 / CCO 0625 313588 TG13.2 RWP ‐ Added FC‐3 Per RFI T‐7621 $5,705.50 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313639  / CR T‐887 / CCO 0625 313639 T ‐ TG13.2  Added WPM‐1A Per RFI T‐5834  $5,075.17 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313666 / CR T‐887 / CCO 0625 313666 TG13.2 ‐ Added WPM‐1 at Guard Booth RFI T‐5855.2  $11,138.21 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313667 / CR T‐887 / CCO 0625 313667 TG13.2 RWP ‐ Added WPM‐12 Vestibule Per RFI T‐7535  $2,683.25 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313746 / CR T‐890 / CCO 1209 313746 TG13.2 Acceleration of Site Sealant Ground level Zones 1‐3  $6,320.89 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313782 / CR T‐887 / CCO 0625 313782 TG13.2 Added Metal GL28 TVM Footings RFI T‐7821  $3,779.57 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 313803 / CR T‐887 / CCO 0625 313803 TG13.2 Added Sheet Metal at Stair Well  $9,274.05 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 314125.1  / CR T‐858 / CCO 0615 314125.1 TG27.2R SS1 Screen at 200 Elevator Front Roof Park Level  $13,650.81 Proceed to CCO (COR) TG27.2 AVE 4/12/2019 Executed (CCO)
COR 314146 / CR T‐887 / CCO 0625 314146 TG13.2  Added WPM‐2 at Second Level E201202  $1,352.99 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 314172 / CR T‐887 / CCO 0625 314172 TG13.2 Rework at E‐500 Landing Per RFI T‐7520  $1,729.86 Proceed to CCO (COR) TG13.2 RWP 4/12/2019 Executed (CCO)
COR 314247  / CR T‐937 / CCO 1223 314247 TG12.1 Zone 4 Congestion Delay  $9,201.84 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR 314260 / CR T‐937 / CCO 1223 314260 TG12.1 Form Roadway Edge at Fremont  $1,310.54 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR 313652 / CR T‐937 / CCO 1223 313652 TG12.1 RFI T‐5998 Modified Retaining Wall Thickness at Pylon 9 $3,129.68 Proceed to CCO (COR) TG12.1 CVL 4/12/2019 Executed (CCO)
COR 312064 / CR T‐950 / CCO 0659 / NOPC#232 312064 TG16.0 RFI T‐6654 Patch back $638.60 Proceed to CCO (COR) TG16.0 INT 4/16/2019 Executed (CCO)



17M Drawdown March 2020

COR COR # Description Current Value Status Trade Group CCO Executed CCO Status
COR 313179 / CR T‐950 / CCO 0659 / NOPC#221 313179 TG16.0 RFI T‐7512 Soffit at 03222 $994.64 Proceed to CCO (COR) TG16.0 INT 4/16/2019 Executed (CCO)
COR 313722  / CR T‐950 / CCO 0659 / NOPC#238 313722 TG16.0 RFI T‐6556 B1257 $838.35 Proceed to CCO (COR) TG16.0 INT 4/16/2019 Executed (CCO)
COR 313901 / CR T‐950 / CCO 0659 313901 TG16.0 RFI T‐5877 $1,396.47 Proceed to CCO (COR) TG16.0 INT 4/16/2019 Executed (CCO)
COR 313921 / CR T‐950 / CCO 0659 313921 TG16.0 RFI T‐6878 ACT Impacts $411.93 Proceed to CCO (COR) TG16.0 INT 4/16/2019 Executed (CCO)
COR  312400.2  / CR T‐698 / CCO 0658 312400.2 TG07.6 CR T‐698 PG&E Gas Line  $35,415.06 Proceed to CCO (COR) TG07.6 TOP 4/19/2019 Executed (CCO)
COR 312400  / CR T‐288, T‐927 / CCO 0658 312400 TG07.6 RFI T‐7015 Gas Line Curbs $4,022.01 Proceed to CCO (COR) TG07.6 TOP 4/19/2019 Executed (CCO)
COR 313031.1   / CR T‐941 / CCO 1225 313031.1 TG16.0A Elevator Fronts  $14,086.74 Proceed to CCO (COR) TG16.0A INT 4/19/2019 Executed (CCO)
COR 313560  / CR T‐941 / CCO 1225 313560 TG16.0A Card Reader Substituion  $11,440.00 Proceed to CCO (COR) TG16.0A INT 4/19/2019 Executed (CCO)
COR  313585  / CR T‐924 / CCO 1217 313585 T ‐ TG16.0D RT Western COR2‐5 Premium $18,379.23 Proceed to CCO (COR) TG16.0D INT 4/23/2019 Executed (CCO)
COR 313183  / CR T‐760 / CCO 0660 / NOPC#222  313183 TG16.0 AR0173 RFI T‐7260 Credit  ($17,124.19) Proceed to CCO (COR) TG16.0 INT 4/23/2019 Executed (CCO)
COR 313202 / CR T‐760 / CCO 0660 / NOPC#224 313202 TG16.0 RFI T‐6618 ($2,702.39) Proceed to CCO (COR) TG16.0 INT 4/23/2019 Executed (CCO)
COR 313538 / CR T‐926 / CCO 1218 313538 TG16.0_AR0268_PCI_313538 $4,237.00 Proceed to CCO (COR) TG16.0 INT 4/23/2019 Executed (CCO)
COR 313881.1   / CR T‐924 / CCO 1217 313881.1 OT Premium RT Western (Week ending July 8 thru 7‐22‐2018)  $875.98 Proceed to CCO (COR) TG16.0D INT 4/23/2019 Executed (CCO)
COR 313881.3 / CR T‐924 / CCO 1217 313881.3 OT Premium RT Western (WE 7‐29 thru 8‐19‐2018)  $8,894.58 Proceed to CCO (COR) TG16.0D INT 4/23/2019 Executed (CCO)
COR 313923 / CR T‐926 / CCO 1218 313923 TG16.0 AR 0290 PK222 & PK240 Acceleration Overtime $1,124.00 Proceed to CCO (COR) TG16.0 INT 4/23/2019 Executed (CCO)
COR 314048 / CR T‐934 / CCO 0660 314048 Impacts due to RFIs T‐6340 & T‐6892  $34,550.17 Proceed to CCO (COR) TG16.0 INT 4/23/2019 Executed (CCO)
COR 313524 / CR T‐953 / CCO 0674 313524 TG12.1 Required Demo @ Natoma and Alleyway  $4,076.15 Proceed to CCO (COR) TG12.1 CVL 5/9/2019 Executed (CCO)
COR 313687 / CR T‐961 / CCO 0681 313687 T – RFI T‐7800 Delete Pylons at Escalators $1,275.68 Proceed to CCO (COR) TG10.4 ELV 5/9/2019 Executed (CCO)
COR 313861  / CR T‐953 / CCO 0674 313861 TG12.1 RFI T‐5862, T‐5862.1, T‐7977 Added Work at Pylon 9 Precast $9,035.00 Proceed to CCO (COR) TG12.1 CVL 5/9/2019 Executed (CCO)
COR 313902 / CR T‐922 / CCO 0657 313902 TG16.0 RFI T‐6325 ST301  $6,814.23 Proceed to CCO (COR) TG16.0 INT 5/9/2019 Executed (CCO)
COR 314054 / CR T‐922 / CCO 0657 314054 TG16.0 RFI T‐6189 added Escl Enclosure  $9,009.56 Proceed to CCO (COR) TG16.0 INT 5/9/2019 Executed (CCO)
COR 314056 / CR T‐922 / CCO 0657 314056 TG16.0 RFI T‐6848 PE204 Impacts  $1,507.37 Proceed to CCO (COR) TG16.0 INT 5/9/2019 Executed (CCO)
COR 314570  / CCO 1232 314570 TG27.1 Final Negotiation  $75,000.00 Proceed to CCO (COR) TG27.1 COM 5/9/2019 Executed (CCO)
COR 312428.1   / CR T‐920 / CCO 0655 312428.1 TG12.1 Unforeseen Conditions  $8,474.31 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 312751 / CR T‐920 / CCO 0655 312751 TG12.1 RFI T‐7329.1 MUNI Bus Plaza Revised Striping Plan  $4,110.09 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 312788 / CR T‐920 / CCO 0655 312788 TG12.1 RFI T‐ 7214 ‐ NW Corner of Bus Plaza and 301 Mission $2,091.94 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 313241  / CR T‐923 / CCO 0656 313241 TG12.1 RFI T‐7566 GL 13 Breezeways Modifications $10,881.04 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 313346 / CR T‐920 / CCO 0655 313346 TG12.1 RFI T‐7620 & T‐7620.1 Additional Backfill at Replaced BOL‐5  $3,638.34 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 313730 / CR T‐923 / CCO 0656 313730 TG12.1 Pile Conflict at Bollard Pit GL 10 South  $4,331.96 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 313733 / CR T‐923 / CCO 0656 313733 TG12.1 RFI 7733.0,1&2 Minna Trench Drain $43,880.32 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 313779 / CR T‐923 / CCO 0656 313779 TG12.1 ‐ Slurry Backfill at GL 10 Bollard Foundation $5,426.91 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 314011   / CR T‐923 / CCO 0656 314011 TG12.1 ‐ Regrading at GL 35 Provisional Sidewalk $2,566.37 Proceed to CCO (COR) TG12.1 CVL 5/16/2019 Executed (CCO)
COR 311747 / CR T‐960 / CCO 1231 311747 T ‐ TG13.2 / RWP ‐ Accler For Floor Coating Vault 2 on 4/29, 4/30 (ISSUE2387) $539.34 Proceed to CCO (COR) TG13.2 RWP 5/21/2019 Executed (CCO)
COR 312143.1 / CR T‐899 / CCO 0640 312143.1 T – TG07.6 RFI T‐6678.1 ST301 Concrete Pad  $4,142.07 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 312772  / CR T‐899 / CCO 0640 312772 T – TG07.6 RFI T‐7242 ADA Elevation Conflict at Retractable Bollard $2,175.57 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313019  / CR T‐899 / CCO 0640 313019 T – TG07.6 Additional Vertical Dowels for Roof Stair 301 Topping Slab $1,438.65 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313128.4  / CR T‐899 / CCO 0640 313128.4 TG07.6 Pouring Blockout around Escalator 303 and 306  $11,102.45 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313161 / CR T‐899 / CCO 0640 313161 TG07.6 Sawcut and Remove Topping Slab for W4 Door Tracks $4,280.76 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313332 / CR T‐899 / CCO 0640 313332 TG07.6 Added Tactile Guide at the Bus Deck Pedestrian Ramp $2,009.97 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313430  / CR T‐899 / CCO 0640 313430 T – TG07.6 Chipping Polished Concrete around E510,511,512 Landing Bus Deck $13,368.00 Proceed to CCO (COR) TG07.6 TOP 5/21/2019 Executed (CCO)
COR 313515.1  / CR T‐960 / CCO 1231 313515.1 TG13.2 Best COR 184 $4,193.75 Proceed to CCO (COR) TG13.2 RWP 5/21/2019 Executed (CCO)
COR 313515  / CR T‐966 / CCO 1224 313515 TG05.10 damaged tile guides on bus deck  $112,726.56 Proceed to CCO (COR) TG05.10  5/21/2019 Executed (CCO)
COR 314281  / CR T‐870 / CCO 0685 314281 TG05.10 CR T‐870 Install extra bollard $4,719.54 Proceed to CCO (COR) TG05.10  5/21/2019 Executed (CCO)
COR 314251 / CR T‐968 / CCO 0685 314251 RFI 7805 TG05.10 OCS insulation wrap at muni plaza  $1,382.26 Proceed to CCO (COR) TG05.10  5/21/2019 Executed (CCO)
COR 310461.7 / CR T‐053 / CCO 0685 310461.7 TG05.10 Trailer Relocation, Skid 5R demolition  $9,068.67 Proceed to CCO (COR) TG05.10  5/21/2019 Executed (CCO)
COR 314517 / CR T‐905 / CCO 0685 314517 T ‐ CRT‐905 TG05.10 Shaw Alley Scaffolding $70,128.04 Proceed to CCO (COR) TG05.10  5/21/2019 Executed (CCO)
COR  313955  / CR T‐965 / CCO 0689 313955 TG10.4 RFI T‐6854.1 Circuits for Elevator Monitoring  $15,841.71 Proceed to CCO (COR) TG10.4 ELV 5/23/2019 Executed (CCO)
COR 312293 / CCO 0678 312293 TG13.2 Patching Allowance Reconciliation ($156,480.62) Proceed to CCO (COR) TG13.2 RWP 5/23/2019 Executed (CCO)
COR 313805  / CR T‐965 / CCO 0689 313805 RFI T‐7828 ELV ‐ UPS Power Circuits  $19,641.71 Proceed to CCO (COR) TG10.4 ELV 5/23/2019 Executed (CCO)
COR 313950 / CR T‐965 / CCO 0689 313950 TG10.4 RFI T‐6934.1 New Feeders  $29,991.20 Proceed to CCO (COR) TG10.4 ELV 5/23/2019 Executed (CCO)
COR 311175  / CR T‐967 / CCO 0690 / NOPC#194 311175 TG16.0 ‐ RFI T‐4668 Revised CMU & CJ's for Steel $11,834.48 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 311367.1 / CR T‐964 / CCO 0688 / NOPC#192 311367.1 TG16.0 ‐ RFI T‐5053 added firestopping work, which will be performed $31,040.90 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 311678 / CR T‐392 / CCO 1238 311678 T ‐ TG16.0 / 500 Series Elevator Acceleration (ISSUE2289) $20,043.00 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 311700 / CR T‐964 / CCO 0688 / NOPC#197 311700 TG16.0 ‐ RFI T‐6192.1 LC INS‐7 Spray on Rooms (ISSUE2319)(T‐6192.1) $20,299.46 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 312369.1   / CR T‐964 / CCO 0688 / NOPC#18 312369.1  TG16.0 AR0086 RFI T‐6333  $44,619.71 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313072 / CR T‐967 / CCO 0690 / NOPC#212 313072 TG16.0_RFI_T‐6673 $5,903.27 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313090 / CR T‐964 / CCO 0688 / NOPC#216 313090 TG16.0 RFI T‐6836 PE301 $27,041.84 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313098   / CR T‐967 / CCO 0690 / NOPC#218 313098 TG16.0 RFI T‐7164 Soffit  $6,700.43 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313278.1 / CR T‐972 / CCO 1240 313278.1 TG16.0 AR0190 RFI T‐5365 $25,353.19 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313347.2  / CR T‐967 / CCO 0690 / NOPC#23 313347.2 TG16.0 PE300 Boingo Paint $1,168.40 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313488 / CR T‐505 / CCO 1241 313488 TG12.1 Demo and Replace sidewalk at Minna St GL 01 $7,767.73 Proceed to CCO (COR) TG12.1 CVL 5/29/2019 Executed (CCO)
COR 313559 / CR T‐964 / CCO 0688 / NOPC#235 313559 TG16.0 RFI T‐5037&.1 In‐Fill  $25,874.51 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 313622 / CR T‐749, T‐749.1 / CCO 1241 313622 TG12.1 RFI T‐7746 CR T‐749,749.1  $50,546.78 Proceed to CCO (COR) TG12.1 CVL 5/29/2019 Executed (CCO)
COR 313915  / CR T‐973, T‐970 / CCO 1242, 0664  313915 TG16.0A RFI T‐6233.2 $24,490.37 Proceed to CCO (COR) TG16.0 INT,TG16.0A INT 5/29/2019 Executed (CCO), Executed (CCO)

COR 313966 / CR T‐959 / CCO 1233 313966 Removal and Reinstallation of B1 Roll‐up Doors for Gypsum Board Infill and Caulking $5,063.00 Proceed to CCO (COR) TG08.9 OCD 5/29/2019 Executed (CCO)
COR 314062 / CR T‐970 / CCO 0664 314062 TG16.0 RFI T‐5783 Added Enclosure  $30,565.20 Proceed to CCO (COR) TG16.0 INT 5/29/2019 Executed (CCO)
COR 311344.1 / CR T‐425 / CCO 1075 311344.1 Roof Park Rail Mock‐up Revision by DT $38,378.90 Proceed to CCO (COR) TG07.3 MME 6/10/2019 Executed (CCO)
COR 314007 / CR T‐978 / CCO 0693 314007 TG10.4 Added AOR Phone in Stair 301  $4,005.45 Proceed to CCO (COR) TG10.4b ELV 6/10/2019 Executed (CCO)
COR 314603.1  / CR T‐983 / CCO 1247 314603.1 TGG07.3 Missing HDWR $4,989.78 Proceed to CCO (COR) TG07.3 MME 6/10/2019 Executed (CCO)
COR 312613 / CR T‐846 / CCO 0604 312613 TG17.1. Revised AR1 and EP1 Signs Per RFI T‐6770.1  $12,753.75 Proceed to CCO (COR) TG17.1 SGN 6/20/2019 Executed (CCO)
COR 312665 / CR T‐844 / CCO 0601  312665 TG07.3 Gondola Grating Support Steel Re‐Work  $18,381.86 Proceed to CCO (COR) TG07.3 MME 6/20/2019 Executed (CCO)
COR 313662   / CR T‐988 / CCO 0699 313662 TG12.1 Phased Minna Curb and Gutter Replacement  $138,063.87 Proceed to CCO (COR) TG12.1 CVL 6/20/2019 Executed (CCO)
COR 313687.1 / CR T‐846 / CCO 0604 313687.1 Removal of PS6 and PS5 Per RFI T‐7800  $889.56 Proceed to CCO (COR) TG17.1 SGN 6/20/2019 Executed (CCO)
COR 313837  / CR T‐841, T‐844 / CCO 0601  313837 TG07.3 Additional Retention Angle at Salesforce Seismic Joint  $1,531.82 Proceed to CCO (COR) TG07.3 MME 6/20/2019 Executed (CCO)
COR 313947 / CR T‐847 / CCO 0601  313947 TG07.3_RFI_T‐7742.1_MME_‐_Additional_Railing $12,457.80 Proceed to CCO (COR) TG07.3 MME 6/20/2019 Executed (CCO)
COR 313967 / CR T‐844 / CCO 0601  313967 TG07.3 Additional Toe Kicks per SFMOD $50,901.22 Proceed to CCO (COR) TG07.3 MME 6/20/2019 Executed (CCO)
COR 314113  / CR T‐846 / CCO 0604 314113 TG17.1 ‐ Two Added RS4 Blade Signs $9,413.09 Proceed to CCO (COR) TG17.1 SGN 6/20/2019 Executed (CCO)
COR 314119 / CR T‐846 / CCO 0604 314119 TG17.1 Added Emergency Push Buttons Per RFI T‐7808  $1,282.90 Proceed to CCO (COR) TG17.1 SGN 6/20/2019 Executed (CCO)
COR 321004.1  / CR T‐844 / CCO 0601  321004.1 TG07.3 RFI T‐7696 RPR Extended  $5,266.78 Proceed to CCO (COR) TG07.3 MME 6/20/2019 Executed (CCO)
COR 312730.14  / CCO 1249 312730.14 TG0‐5.10 actual costs through mid‐March 2019 $340,858.49 Proceed to CCO (COR) TG05.10  6/20/2019 Executed (CCO)
COR 312730.15 / CCO 1249 312730.15 TG0‐5.10 actual costs through early May 2019 $91,714.35 Proceed to CCO (COR) TG05.10  6/20/2019 Executed (CCO)
COR 314090 / CR T‐976 / CCO 0691 314090 TG08.11R ‐ ST‐201 ‐ Caulking Interior Shaft At Windows  $2,536.79 Proceed to CCO (COR) TG08.11R GCW 6/21/2019 Executed (CCO)
COR 313216 / CR T‐993 / CCO 1251 313216 TG08.6R1 Ceiling Changes per RFI T‐7558  $138,784.85 Proceed to CCO (COR) TG08.6R1 MCS 6/28/2019 Executed (CCO)
COR 312061 / CR T‐979 / CCO 1245 312061 RFI T‐6806 Overtime $2,870.37 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 312993 / CR T‐981 / CCO 0701 / NOPC#201 312993 TG16.0 RFI T‐7328  $2,216.97 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313074 / CR T‐981 / CCO 0701 / NOPC#213 313074 TG16.0 RFI T‐6689.1  $12,468.21 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313125  / CR T‐981 / CCO 0701 / NOPC#220 313125 TG16.0 RFI T‐6723 Wall Clarification at Rooms B1240, B1225, & B1228 $7,610.17 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313239  / CR T‐981 / CCO 0701 / NOPC#225 313239 TG16.0 RFI T‐7493 03224 ACT  $2,386.67 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313323  / CR T‐981 / CCO 0701 / NOPC#228 313323 TG16.0 RFI T‐6194  $2,294.60 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313903 / CR T‐981 / CCO 0701 313903 TG16.0 AR0271 RFI T‐6291 $6,587.99 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 313938 / CR T‐980 / CCO 0676 313938 TG16.0 RFI T‐6488 and T‐7771  $2,900.07 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 314047 / CR T‐980 / CCO 0676 314047 TG16 RFI T‐6715 Soffits  $35,230.29 Proceed to CCO (COR) TG16.0 INT 7/3/2019 Executed (CCO)
COR 314264 / CR T‐260 / CCO 1250 314264 TG12.1 extended plate rental for vault tops $14,458.06 Proceed to CCO (COR) TG12.1 CVL 7/3/2019 Executed (CCO)
COR 314616 / CR T‐948 / CCO 0704 314616 T ‐ TG05.1 survey point elevations at west end mat slab $9,708.51 Proceed to CCO (COR) TG05.1  7/3/2019 Executed (CCO)
COR  313442  / CR T‐840 / CCO 0711 313442 TG08.6R1 Remove and Reinstall Ceiling per RFI T‐7267 series $41,464.26 Proceed to CCO (COR) TG08.6R1 MCS 7/17/2019 Executed (CCO)
COR 311845.2 / CR T‐1005 / CCO 0716 311845.2 TG10.4 RFI T‐6396 STP Relocation at ST401 $818.06 Proceed to CCO (COR) TG10.4 ELV 7/17/2019 Executed (CCO)
COR 311854 / CR T‐990 / CCO 0703 311854 TG07.6 LC Parking Added Dowels  $4,945.23 Proceed to CCO (COR) TG07.6 TOP 7/17/2019 Executed (CCO)
COR 312411  / CR T‐981 / CCO 0701, 0702 / NOPC 312411 TG16.0 & TG16.0A contruct rated infill  $4,477.99 Proceed to CCO (COR) TG16.0 INT 7/17/2019 Executed (CCO), Executed (CCO)
COR 312615 / CR T‐985 / CCO 0697 312615 TG10.2 Relocate Showerheads and valves  $9,137.68 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 312862  / CR T‐975 / CCO 1243 312862 TG10.4 Overtime on Sat 7‐30‐2016  $1,232.56 Proceed to CCO (COR) TG10.4 ELV 7/17/2019 Executed (CCO)
COR 313227.3  / CR T‐840 / CCO 0714 313227.3 TG08.6R1 RandR W‐14 Panels for Metro Boingo  $3,640.93 Proceed to CCO (COR) TG08.6R1 MCS 7/17/2019 Executed (CCO)
COR 313352 / CR T‐605 / CCO 0703 313352 TG07.6 Concrete infill at 199 Fremont  $37,175.13 Proceed to CCO (COR) TG07.6 TOP 7/17/2019 Executed (CCO)
COR 313699  / CR T‐1005 / CCO 0716 313699 TG10.4 RFI T‐7265 Added FSD Power at Restaurant  $4,229.27 Proceed to CCO (COR) TG10.4 ELV 7/17/2019 Executed (CCO)
COR 313821.1  / CR T‐942 / CCO 0666 313821.1 T ‐ TG10.4 Retrofit Fixtures over $20,476.34 Proceed to CCO (COR) TG10.4 ELV 7/17/2019 Executed (CCO)
COR 313951 / CCO 1256 / NOPC 0324 313951 TG13.1 ‐ Roof Garbage Hoisting  $58,746.00 Proceed to CCO (COR) TG13.1 RPL 7/17/2019 Executed (CCO)
COR 313876 / CR T‐995 / CCO 1252 313876 TG13.2 SS Fire Valve and Ext Cabinets BD  $45,427.99 Proceed to CCO (COR) TG13.2 RWP 7/17/2019 Executed (CCO)
COR 310725.3D / CR T‐155.A / CCO 0713 310725.3D TG08.6R1 ‐ Rework for ERRCS Wrap Installation per ASI‐134  $24,461.96 Proceed to CCO (COR) TG08.6R1 MCS 7/17/2019 Executed (CCO)
COR 313442.1 / CR T‐840 / CCO 0711 313442.1 TG08.6R1 Reinstall W14 Panels RFI T‐7267  $44,689.18 Proceed to CCO (COR) TG08.6R1 MCS 7/17/2019 Executed (CCO)
COR 313810.1 / CR T‐657 / CCO 1244 313810.1 TG07.6 Scope Transfer of Ground Level Sitework from TG12.1  $5,759.00 Proceed to CCO (COR) TG07.6 TOP 7/17/2019 Executed (CCO)
COR 310725.3E  / CR T‐155.A / CCO 0713 310725.3E  TG08.6R1 W‐14 Rework for ERRCS Wrap Installation $34,674.40 Proceed to CCO (COR) TG08.6R1 MCS 7/17/2019 Executed (CCO)
COR 312766   / CR T‐984 / CCO 1248 312766 OT for Fountain Piping Install ‐ Premium Time Only  $2,034.76 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 312622  / CR T‐985 / CCO 0697 312622 RFI T‐6760.1 Relocate Irrigation POC  $2,872.13 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 312766.1  / CR T‐984 / CCO 1248 312766.1 OT for Fountain Piping Install 1‐13‐18 Only  $2,034.76 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 311858 / CR T‐985 / CCO 0697 311858 RFI T‐6026 Move ADA Shower Revision  $3,124.83 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 314563 / CR T‐991 / CCO 0663 314563 RFI T‐7490 Added Drip Pans in Room 02642  $23,217.12 Proceed to CCO (COR) TG10.3 HVC 7/17/2019 Executed (CCO)
COR 312859  / CR T‐985 / CCO 0697 312859 RFI T‐7375 Relocation TD Drain Bodies  $5,061.15 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 312672  / CR T‐985 / CCO 0697 312672 RFI T‐7177 FD Elevation 2 Pylon 9 Vault  $5,013.54 Proceed to CCO (COR) TG10.2 PLG 7/17/2019 Executed (CCO)
COR 311786.1  / CR T‐998 / CCO 1254 311786.1 TG10.3 ‐ Added Drip Pan in PK234  $6,053.00 Proceed to CCO (COR) TG10.3 HVC 7/17/2019 Executed (CCO)
COR 313502  / CR T‐529 / CCO 0663 313502 CR T‐529 ‐  Hydronic Pipe Labels per 2016 Code  $41,053.29 Proceed to CCO (COR) TG10.3 HVC 7/17/2019 Executed (CCO)
COR 313662.1  / CR T‐988 / CCO 0700 313662.1 TG5.10 Phased Minna curb and gutter replacement  $65,438.73 Proceed to CCO (COR) TG05.10  7/17/2019 Executed (CCO)
COR 314608  / CR T‐951 / CCO 0710 314608 TG05.4R CR T‐951 crash cushion array plan  $1,668.94 Proceed to CCO (COR) TG5.4R  7/17/2019 Executed (CCO)
COR 313872  / CR T‐873 / CCO 1203 313872 T – TG12.1 Shaw Alley Precast Benches $7,133.00 Proceed to CCO (COR) TG12.1 CVL 7/30/2019 Executed (CCO)
COR 312207  / CR T‐1009 / CCO 1258 312207 TG10.3 RFI T‐5522 Ground Loop Reroute at GL 13‐A  $56,952.00 Proceed to CCO (COR) TG10.3 HVC 7/30/2019 Executed (CCO)

COR 311552 / CR T‐714 / CCO 1136 311552
CCO 1136 T ‐ TG07.6  Roof Restaurant Pour Acceleration/ Rain Delay at Roof Park 
(ISSUE2071) $930.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)

COR 312363  / CR T‐775 / CCO 1136 312363 CCO 1136/ T ‐ TG07.6 Grout at Edge of Topping and W‐2  $2,054.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 312780  / CR T‐776 / CCO 1136 312780 TG07.6 T – TG07.6 Repair damaged curbs at SE202 Ground Level  $743.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 313138.1  / CR T‐777 / CCO 1136 313138.1 T ‐ TG07.6  ‐ Demo Protection Slab at GL1.7F water leak $4,609.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 313158 / CR T‐774 / CCO 1136 313158 TG07.6 Tank Wall Formwork Acceleration $3,130.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 313313 / CR T‐1007 / CCO 1253 313313 TG07.6 Chipping and Pour Back Slickline Blockout at Bus Deckin $29,125.50 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 313428  / CR T‐1007 / CCO 1253 313428 Pourback of Trench Drain at Vehicle Bike Ramp $5,674.00 Proceed to CCO (COR) TG07.6 TOP 8/1/2019 Executed (CCO)
COR 312049 / CR T‐996 / CCO 0708 312049 TG07.2 Ground Level Vault Lid Changes  $103,500.00 Proceed to CCO (COR) TG07.2 SCS 8/19/2019 Executed (CCO)
COR 312867  / CR T‐996 / CCO 0708 312867 TG07.2 Metal Deck Openings  $98,325.00 Proceed to CCO (COR) TG07.2 SCS 8/19/2019 Executed (CCO)
COR 312803  / CR T‐1017 / CCO 0723 312803 RFI T‐6878 & T‐6878.1 Modify FD‐5 Piping  $25,860.74 Proceed to CCO (COR) TG10.2 PLG 8/19/2019 Executed (CCO)
COR 312105  / CR T‐1017 / CCO 0723 312105 RFI T‐6168.1 Revised FD Type in Loading Dock  $5,554.91 Proceed to CCO (COR) TG10.2 PLG 8/19/2019 Executed (CCO)
COR  311845.1  / CR T‐1010 / CCO 0720 / NOPC#2 311845.1 T ‐ TG16.0 RFI T‐6396 $9,890.89 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR  314053  / CR T‐1010 / CCO 0720 314053 TG16.0 RFI T‐5844 $4,881.52 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 310725.5  / CR T‐1010 / CCO 0720 / NOPC#2 310725.5 TG16.0 ACT Reinstall for Owner Direction $3,261.96 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 310927  / CR T‐1019 / CCO 1261 310927  TG07.2 / Material Handling ‐ Lower Concourse $10,000.00 Proceed to CCO (COR) TG07.2 SCS 8/21/2019 Executed (CCO)
COR 311125.2  / CR T‐1006 / CCO 0696 311125.2 TG07.6 shimming roof seismic joint $26,723.70 Proceed to CCO (COR) TG07.6 TOP 8/21/2019 Executed (CCO)
COR 311230.1   / CR T‐1019 / CCO 1261 311230.1 TG07.2 Eyebrow Curb Leavout Priority for Access  $10,000.00 Proceed to CCO (COR) TG07.2 SCS 8/21/2019 Executed (CCO)
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COR COR # Description Current Value Status Trade Group CCO Executed CCO Status
COR 311514  / CR T‐1001 / CCO 0712 311514 TG10.2 RFI T‐5501 Domestic Cold Water Lines to Lower Concourse  $27,771.89 Proceed to CCO (COR) TG10.2 PLG 8/21/2019 Executed (CCO)
COR 311592 / CR T‐1019 / CCO 1261 311592  TG07.2 / Revised Signage Footing Elevation at GL13,North (ISSUE2142) $11,387.25 Proceed to CCO (COR) TG07.2 SCS 8/21/2019 Executed (CCO)
COR 311607 / CR T‐1010 / CCO 0720 / NOPC#226 311607 TG16.0 RFI T‐5815 B1203A  $11,872.98 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 311636 / CR T‐1014 / CCO 1260 311636 TG13.1 Stair 401 mob and re‐mob $2,814.34 Proceed to CCO (COR) TG13.1 RPL 8/21/2019 Executed (CCO)
COR 312705 / CR T‐917 / CCO 1215 312705 Overtime at Stair 603 and Escalator 308‐309 $4,873.48 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 312974.1 / CR T‐917 / CCO 1215 312974.1 TG16.0 AR0259 OT $4,295.00 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313027  / CR T‐928 / CCO 1219 / NOPC#205 313027 TG16.0 RFI T‐5977.1 $6,337.58 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313070 / CR T‐928 / CCO 1219 313070 TG16.0 AR0141 SE200 $3,723.15 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313123 / CR T‐977 / CCO 0692 313123 TG16.0A Paramount RFI T‐7342  $7,472.12 Proceed to CCO (COR) TG16.0A INT 8/21/2019 Executed (CCO)
COR 313337.1 / CR T‐958 / CCO 1229 313337.1 TG16.0 RFI T‐6722  $9,715.25 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313342 / CR T‐917 / CCO 1215 / NOPC#154 313342  TG16.0 Temp Wall ST601  $3,992.00 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313471  / CR T‐1004 / CCO 0715 313471 TG16.0 AR0268 PCI 313471  $2,540.93 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313617 / CR T‐917 / CCO 1215 313617 TG16.0 ST201A‐B  $5,396.00 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313638 / CR T‐1015 / CCO 0722 313638 TG12.1 RFI T‐7307.0&1 Fabricate and Install Pour Stop Angle at Ramp  $2,078.47 Proceed to CCO (COR) TG12.1 CVL 8/21/2019 Executed (CCO)
COR 313905 / CR T‐958 / CCO 1229 313905 TG16.0 RFI T‐7361  $12,525.72 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313908 / CR T‐958 / CCO 1229 313908 TG16.0 RFI T‐5971 B1280  $11,633.41 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313909 / CR T‐958 / CCO 1229 313909 TG16.0 RFI T‐5652.2  $10,882.62 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313977.1 / CR T‐917 / CCO 1215 313977.1 TG16.0 Misc Giampolini Work  $574.00 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 314052 / CR T‐291 / CCO 0707 314052 CR T‐291 Added Jenny Holzer Art Support  $112,486.26 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 314055  / CR T‐1010 / CCO 0720 314055 TG16.0 RFI T‐314055 $11,310.36 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 314091  / CR T‐1019 / CCO 1261 314091 TG07.2 Remove‐Replace Shoring at ML 4 $10,000.00 Proceed to CCO (COR) TG07.2 SCS 8/21/2019 Executed (CCO)
COR 314499 / CR T‐1008 / CCO 1257 314499 TG16.0E Perimeter Fencing $10,572.66 Proceed to CCO (COR) TG16.0E INT 8/21/2019 Executed (CCO)
COR 313342.1 / CR T‐958 / CCO 1229 313342.1 TG16.0 Temp Wall ST601 Rev. 1 $3,674.77 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313335 / CR T‐1010 / CCO 0720 / NOPC#165 313335 TG16.0 RFI T‐6262  $6,243.04 Proceed to CCO (COR) TG16.0 INT 8/21/2019 Executed (CCO)
COR 313261 / CR T‐698 / CCO 0712 313261 CR‐T698 ‐ Modify Gas Service Sleeve  $20,229.08 Proceed to CCO (COR) TG10.2 PLG 8/21/2019 Executed (CCO)
COR  314238  / CR T‐1001 / CCO 0712 314238 RFI T‐7303.1 Add Irr PRV @ Lvl 1  $3,041.87 Proceed to CCO (COR) TG10.2 PLG 8/21/2019 Executed (CCO)
COR 313240.2  / CR T‐1001 / CCO 0712 313240.2 RFI T‐7591 ‐ Alley Drain Strainers  $1,032.87 Proceed to CCO (COR) TG10.2 PLG 8/21/2019 Executed (CCO)
COR 312353 / CR T‐1001 / CCO 0712 312353 RFI T‐7141 Fresh Air Inlet in ADA Curb $4,002.85 Proceed to CCO (COR) TG10.2 PLG 8/21/2019 Executed (CCO)
COR 313870  / CR T‐1015 / CCO 0722 313870 TG12.1 RFI 7742&.1 Existing and Pedestrian Paving Conflict Natoma West $20,692.76 Proceed to CCO (COR) TG12.1 CVL 8/21/2019 Executed (CCO)
COR 313079 / CR T‐1006 / CCO 0696 313079 T ‐ TG07.6 Topping Slab in Mail Room 1380  $47,538.58 Proceed to CCO (COR) TG07.6 TOP 8/21/2019 Executed (CCO)
COR 313050  / CR T‐1014 / CCO 1260 313050 TG13.1 removal and reinstall bus fountain grates  $22,290.03 Proceed to CCO (COR) TG13.1 RPL 8/21/2019 Executed (CCO)
COR 312069  / CR T‐1014 / CCO 1260 312069 TG13.1 Added enclosure over eliminated roof drain $5,266.61 Proceed to CCO (COR) TG13.1 RPL 8/21/2019 Executed (CCO)
COR 314001 / CR T‐1014 / CCO 1260 314001 TG13.1 remobilize stone crew $1,917.30 Proceed to CCO (COR) TG13.1 RPL 8/21/2019 Executed (CCO)
COR 314085.1  / CR T‐1014 / CCO 1260 314085.1 TG13.1 rooftop cleanup $4,598.01 Proceed to CCO (COR) TG13.1 RPL 8/21/2019 Executed (CCO)
COR 312649 / CR T‐1020 / CCO 0727 312649 Extend Plumbing to Type 2 Prefab Booths $27,833.16 Proceed to CCO (COR) TG10.2 PLG 8/26/2019 Executed (CCO)
COR 313525 / CR T‐1022 / CCO 0728 313525 TG10.4B ‐ RFI T‐7729 Added Speaker in Shaw Alley  $961.52 Proceed to CCO (COR) TG10.4b ELV 9/5/2019 Executed (CCO)
COR 313562  / CR T‐1022 / CCO 0728 313562 TG10.4B RFI T‐5402 FM200 Added Actuators  $3,268.53 Proceed to CCO (COR) TG10.4b ELV 9/5/2019 Executed (CCO)
COR 314634  / CCO 0721 314634 TG05.1 Reconciliation ($4,068.25) Proceed to CCO (COR) TG05.1  9/5/2019 Executed (CCO)
COR 312349 / CR T‐1000 / CCO 1259 312349 TG086R1 R&R W‐14 Grid at Vent Stacks $7,181.86 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313318 / CR T‐1023 / CCO 1263 313318 R&R W‐14 Panels for Elect Work  $3,529.92 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313589 / CR T‐1000 / CCO 1259 / NOPC 0354 313589 TG08.6R1_RandR_W‐14_Panels_for_OCS_Installation $7,131.27 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313676 / CR T‐1023 / CCO 1263 313676 TG08.6R1 RandR Ceiling Panels for RSC‐Brayer to Access Control Box $3,982.92 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313749 / CR T‐1000 / CCO 1259 313749 TG8.6R1 Removal of W‐14 Panels in Bus Deck Level $8,095.87 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313550.1  / CR T‐1000 / CCO 1259 313550.1 TG08.6R1 Reinstallation Bus Deck W‐14 Panels Fountain Startup  $12,109.79 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 312154  / CR T‐1023 / CCO 1263 312154 TG08.6R1 R&R Bus Deck Grid for Fire Sprinkler  $1,939.22 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 314521 / CR T‐1000 / CCO 1259 314521 TG08.6R1 R&R W‐14 Panels to Facilitate HVAC Commissioning   $2,023.44 Proceed to CCO (COR) TG08.6R1 MCS 9/9/2019 Executed (CCO)
COR 313614  / CR T‐1018 / CCO 0726 / NOPC 036 313614 T ‐ RFI T‐7763 Upsize Breakers for Water Heaters  $8,663.53 Proceed to CCO (COR) TG10.4 ELV 9/12/2019 Executed (CCO)
COR 311841  / CR T‐291 / CCO 0735 311841 TG10.4 CR T‐291 Power for Jenny Holzer Artwork  $70,131.71 Proceed to CCO (COR) TG10.4 ELV 9/12/2019 Executed (CCO)
COR 314130  / CR T‐1037 / CCO 0738 314130 TG12.1 Fremont St change of conditions $26,947.71 Proceed to CCO (COR) TG12.1 CVL 9/23/2019 Executed (CCO)
COR 311640.1 / CR T‐1021 / CCO 1264 311640.1 T ‐ TG07.6 / Out of Sequence Pours (Ground Level) (ISSUE2237) $120,000.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 312390.1 / CR T‐1038 / CCO 1269 312390.1 TG16.0 CR T‐611  $849.48 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 312636 / CR T‐1032 / CCO 0733 / NOPC#184 312636 TG16.0 AR0081 RFI T‐6372.2  $69,738.57 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 312797.2 / CR T‐1027, T‐1024 / CCO 1265, 07 312797.2 TG16.0 RFIs T‐2997.2 and T‐7865  $12,771.31 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO), Executed (CCO)
COR 312981   / CR T‐1032 / CCO 0733 / NOPC#18 312981 TG16.0 RFI T‐5362  $32,431.71 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313744  / CR T‐1024 / CCO 0729 313744 TG16.0 AR0263 RFI T‐5798 $2,709.63 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313907 / CR T‐1024 / CCO 0729 313907 TG16.0 RFI T‐6203 changes $12,892.51 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313910  / CR T‐1038 / CCO 1269 313910 TG16.0 RFI T‐6131  $7,226.70 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313918 / CR T‐1038 / CCO 1269 313918 TG16.0 AR0296 RFI T‐7699.1  $6,489.90 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313919 / CR T‐1038 / CCO 1269 313919 Overtime to paint misc Stairs $13,093.08 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 314046 / CR T‐1038 / CCO 1269 314046 T ‐ TG16.0 AR0306 PCI 311674 Acceleration $10,240.91 Proceed to CCO (COR) TG16.0 INT 9/24/2019 Executed (CCO)
COR 313144  / CR T‐1030 / CCO 1268 313144 TG13.1 Drilled CMU for rebar $1,191.68 Proceed to CCO (COR) TG13.1 RPL 9/24/2019 Executed (CCO)
COR 313380 / CR T‐1030 / CCO 1268 313380 TG13.1 Remove Landscape Material $6,270.06 Proceed to CCO (COR) TG13.1 RPL 9/24/2019 Executed (CCO)
COR 314605 / CR T‐1034 / CCO 1270 314605 TG05.10 Tekway replacement at Natoma and First $4,456.05 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 312730.16 / CCO 1272 312730.16 TG0‐5.10 actual costs through June 28 2019  $73,823.04 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 314450.1  / CR T‐1034 / CCO 1270 314450.1 TG05.10 Concrete ramps at B1 $237,060.51 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 313798  / CR T‐1021 / CCO 1264 313798 TG07.6 Bus Deck Ramp Repair $13,884.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 313716  / CR T‐1021 / CCO 1264 313716 TG7.6 acceleration of bus deck caulking $8,011.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 313747  / CR T‐1021 / CCO 1264 313747 TG07.6 Repair cracked interim topping slab on B1 $45,541.41 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 313387  / CR T‐1021 / CCO 1264 313387 TG07.6 patch bus deck crash wall $14,880.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 314129 / CR T‐1021 / CCO 1264 314129 TG7.6 Misc repair patching work $1,674.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 314647 / CCO 0737 314647 TG05.4R Final Reconcile contract balance ($4,337.49) Proceed to CCO (COR) TG5.4R  9/24/2019 Executed (CCO)
COR 313171  / CR T‐1035 / CCO 1271 313171 TG10.4 FA OT Premiums  $46,670.00 Proceed to CCO (COR) TG10.4b ELV 9/24/2019 Executed (CCO)
COR 314450.2  / CR T‐1034 / CCO 1270 314450.2 TG05.10 Concrete ramps at B1 $34,716.56 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 313515.2  / CR T‐1034 / CCO 1270 313515.2 TG05.10 damaged tile guides on bus deck $43,397.72 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 312730.17 / CCO 1272 312730.17 TG0‐5.10 actual costs through June 28 201 $32,505.40 Proceed to CCO (COR) TG05.10  9/24/2019 Executed (CCO)
COR 313647 / CR T‐1021 / CCO 1264 313647 TG07.6 bushing interior topping slab at stair 403 $1,666.00 Proceed to CCO (COR) TG07.6 TOP 9/24/2019 Executed (CCO)
COR 313725  / CR T‐1036 / CCO 1273 313725 TG13.2 ‐ FC‐2 Leave Out at Bus Deck GL1  $4,057.33 Proceed to CCO (COR) TG13.2 RWP 9/26/2019 Executed (CCO)
COR 313748.1  / CR T‐1033 / CCO 0734 313748.1 TG10.4B ‐ Elevators and FCC Phone Lines Revised  $9,421.61 Proceed to CCO (COR) TG10.4b ELV 9/26/2019 Executed (CCO)
COR 311845 / CR T‐1011 / CCO 0683 311845 TG10.3 ‐ RFI T‐6396 Stair Press Fan in Stair 401 $20,460.92 Proceed to CCO (COR) TG10.3 HVC 9/26/2019 Executed (CCO)
COR 313511 / CR T‐1011 / CCO 0683 313511 TG10.3 ‐ RFI T‐7688 CRAC Unit Dampers Change  $11,995.65 Proceed to CCO (COR) TG10.3 HVC 9/26/2019 Executed (CCO)
COR 313166 / CR T‐1011 / CCO 0683 313166 TG10.3 RFI T‐4548 Stairwell Automatic Control Dampers Changed  $16,767.00 Proceed to CCO (COR) TG10.3 HVC 9/26/2019 Executed (CCO)
COR 311559 / CR T‐1039 / CCO 1274 311559 T ‐ TG10.3 / Out of Sequence Grease Duct Testing at Stair 401 $3,949.00 Proceed to CCO (COR) TG10.3 HVC 10/16/2019 Executed (CCO)
COR 311693 / CR T‐1039 / CCO 1274 311693 TG10.3 ‐ Remove/Reroute Ductwork for Skanska on 09/21/17 $5,375.00 Proceed to CCO (COR) TG10.3 HVC 10/16/2019 Executed (CCO)
COR 312355  / CR T‐1039 / CCO 1274 312355 Premium Time Vent Stacks  $4,869.00 Proceed to CCO (COR) TG10.3 HVC 10/16/2019 Executed (CCO)
COR 313343 / CR T‐992 / CCO 0705 313343 TG12.1 RFI T‐7627.1 Add'l Exploratory  $10,625.61 Proceed to CCO (COR) TG12.1 CVL 10/16/2019 Executed (CCO)
COR 313933  / CR T‐952 / CCO 1228 313933 TG16.0 Fire Extingusher Servicing $3,629.33 Proceed to CCO (COR) TG16.0 INT 10/16/2019 Executed (CCO)
COR 314125.2 / CR T‐1040 / CCO 0740 314125.2 TG10.4 SS1 Screen at 200 Elevator Front Roof Park Level $1,829.95 Proceed to CCO (COR) TG10.4 ELV 10/16/2019 Executed (CCO)
COR 314170 / CR T‐1040 / CCO 0740 314170 TG10.4 RFI T‐7100.1 Grand Hall Speakers on UPS $7,598.27 Proceed to CCO (COR) TG10.4 ELV 10/16/2019 Executed (CCO)
COR 313285  / CR T‐1039 / CCO 1274 313285 TG10.3 RFI T‐7582 Stair 301 Presure Relief Vent Louver Scope Gap  $1,572.00 Proceed to CCO (COR) TG10.3 HVC 10/16/2019 Executed (CCO)
COR 312906.1  / CR T‐505 / CCO 1212 312906.1 TG07.6 Natoma sidewalk repair 1  $209,957.10 Proceed to CCO (COR) TG07.6 TOP 10/21/2019 Executed (CCO)
COR 313752 / CR T‐954, T‐954.1  / CCO 1226 313752 Final Clean Overtime Premium  $6,708.22 Proceed to CCO (COR) TG16.0D INT 10/21/2019 Executed (CCO)
COR 313712.2  / CR T‐900 / CCO 0641, 1212 313712.2 TG07.6 & 12.1 off site curb & gutter, ADA ramps, along Minna  $83,865.36 Proceed to CCO (COR) TG07.6 TOP 10/21/2019 Executed (CCO), Executed (CCO)
COR 312236 / CR T‐239 B / CCO 0736 312236 TG10.3 ‐ ASI 143 $64,697.85 Proceed to CCO (COR) TG10.3 HVC 10/21/2019 Executed (CCO)
COR 311430.1  / CR T‐1016 / CCO 1262 311430.1 TG12.1 Demo of CIDH Piles Ahead of Bridge Removal  $24,043.81 Proceed to CCO (COR) TG12.1 CVL 10/21/2019 Executed (CCO)
COR 314261 / CR T‐1016 / CCO 1262 314261 TG12.1 CIDH Demo change of conditions  $7,259.74 Proceed to CCO (COR) TG12.1 CVL 10/21/2019 Executed (CCO)
COR 312034 / CR T‐485 / CCO 1087, 0717.1, 1087 312034 TG7.3 Road Plates at Muni Plaza per T‐6699 $35,334.80 Proceed to CCO (COR) TG07.3 MME 11/5/2019 Void (CCO), Executed (CCO), Open (CCO)
COR 312034.1  / CR T‐485, T‐731 / CCO 0717, 071 312034.1 CCO 1136 T ‐ TG07.6 Elimination of Protection  ($41,861.61) Proceed to CCO (COR) TG07.6 TOP 11/5/2019 Void (CCO), Executed (CCO)
COR 312772.1 / CR T‐1048 / CCO 0748 312772.1 TG12.1 RFI T‐7242.0,1,2 ADA Elevation  $11,406.07 Proceed to CCO (COR) TG12.1 CVL 11/5/2019 Executed (CCO)
COR 314017 / CR T‐1045 / CCO 1276 314017 TG7.2 Enlarged Block‐out MAnlift #4 (Roof) $3,000.00 Proceed to CCO (COR) TG07.2 SCS 11/5/2019 Executed (CCO)
COR 314021  / CR T‐1045 / CCO 1276 314021 TG07.2 Cooling Tower Pad Stop Work  $1,365.00 Proceed to CCO (COR) TG07.2 SCS 11/5/2019 Executed (CCO)
COR 314133 / CR T‐1048 / CCO 0748 314133 TG12.1 Demolish Beale Street Sidewalk $5,083.72 Proceed to CCO (COR) TG12.1 CVL 11/5/2019 Executed (CCO)
COR 314231 / CR T‐439 / CCO 1255 314231 Acceleration OT Bus Deck 6‐10  $8,037.12 Proceed to CCO (COR) TG08.6R1 MCS 11/5/2019 Executed (CCO)
COR 314232 / CR T‐439 / CCO 1255 314232 TG08.6R1 ‐ Acceleration W‐14 Inst  $26,662.42 Proceed to CCO (COR) TG08.6R1 MCS 11/5/2019 Executed (CCO)
COR 313595 / CR T‐1053 / CCO 0751 313595 TG14.1A ‐ Cellular Phone Lines for Elevators  $14,651.42 Proceed to CCO (COR) TG14.1a ELT 11/5/2019 Executed (CCO)
COR 312908  / CR T‐1052 / CCO 1280 312908 TG14.1A PE201 HSS for Guiderail Termination Bracket  $2,757.62 Proceed to CCO (COR) TG14.1a ELT 11/5/2019 Executed (CCO)
COR 314090.1  / CR T‐1053 / CCO 0751 314090.1 TG14.1A‐ST201‐Caulking At Windows‐Otis  $2,755.65 Proceed to CCO (COR) TG14.1a ELT 11/5/2019 Executed (CCO)
COR 314580  / CR T‐1053 / CCO 0751 314580 TG14.1A ‐ Run Cars for Painting Steel PE700s  $2,449.45 Proceed to CCO (COR) TG14.1a ELT 11/5/2019 Executed (CCO)
COR 314568  / CR T‐1052 / CCO 1280 314568 TG14.1A ‐Otis Scope‐WOJV Contingency  $14,913.58 Proceed to CCO (COR) TG14.1a ELT 11/5/2019 Executed (CCO)
COR 314590  / CR T‐936 / CCO 0750 314590 CR T‐936 patch sidewalks at traffic signal boxes $25,394.18 Proceed to CCO (COR) TG05.10  11/5/2019 Executed (CCO)
COR 312050.2  / CR T‐1050 / CCO 1278 312050.2 TG07.6 Zone 4 repairs $12,886.00 Proceed to CCO (COR) TG07.6 TOP 11/5/2019 Executed (CCO)
COR 312050.1  / CR T‐1051 / CCO 1279 312050.1 TG12.1 Cut CDSM Pile to Repair Waterproofing at Ground Level GL 27‐29 $31,159.86 Proceed to CCO (COR) TG12.1 CVL 11/5/2019 Executed (CCO)
COR 314546  / CR T‐932 / CCO 0730 314546 TG16.0A RFI 5140.4 CR T‐932  $12,822.31 Proceed to CCO (COR) TG16.0A INT 11/19/2019 Executed (CCO)
COR 312733.1  / CR T‐1043 / CCO 1275, 0743 312733.1 TG07.6 GL 35 scope transfer from TG12.1 $36,590.00 Proceed to CCO (COR) TG07.6 TOP 11/19/2019 Executed (CCO), Executed (CCO)
COR 313887.1  / CR T‐1041 / CCO 0741 313887.1 TG10.3 ‐ RFI T‐7150.1 Tech Rm Ceiling Install $2,068.97 Proceed to CCO (COR) TG10.3 HVC 11/19/2019 Executed (CCO)
COR 314557  / CR T‐1041 / CCO 0741 314557 TG10.3 ‐ RFI T‐5537 AHU Disconnect Relocation $19,383.27 Proceed to CCO (COR) TG10.3 HVC 11/19/2019 Executed (CCO)
COR 312673  / CR T‐1041 / CCO 0741 312673 TG10.3 ‐ RFI T‐7235 Add FSD Loading Dock $1,586.35 Proceed to CCO (COR) TG10.3 HVC 11/19/2019 Executed (CCO)
COR 312285  / CR T‐1041 / CCO 0741 312285 TG10.3 ‐ RFI T‐7007 Air Separator and Chemical Pot Feeder $89,136.27 Proceed to CCO (COR) TG10.3 HVC 11/19/2019 Executed (CCO)
COR  314556  / CR T‐1041 / CCO 0741 314556 TG10.3 ‐ RFI T‐4468 Firestop Duct @ GL 29 $735.73 Proceed to CCO (COR) TG10.3 HVC 11/19/2019 Executed (CCO)
COR 312397 / CR T‐1049 / CCO 0749 312397 TG08.11R ‐ RFI 5311.2 W‐2 Louver Changes at PG&E Gas Meter Room $10,805.11 Proceed to CCO (COR) TG08.11R GCW 11/20/2019 Executed (CCO)
COR 312892 / CR T‐1056 / CCO 1282 312892 TG08.11R Door Threshold Remove & Reinstall $14,953.21 Proceed to CCO (COR) TG08.11R GCW 11/20/2019 Executed (CCO)
COR 313620  / CR T‐1057 / CCO 0752 313620 TG08.6R1 R and R W‐14 Panels for Exit Signs $2,885.30 Proceed to CCO (COR) TG08.6R1 MCS 11/20/2019 Executed (CCO)
COR 313735 / CR T‐1049 / CCO 0749 313735 TG08.11R Added SS Trim at W‐18 Transition  $5,322.96 Proceed to CCO (COR) TG08.11R GCW 11/20/2019 Executed (CCO)
COR 313756.1   / CR T‐1057 / CCO 0752 313756.1 TG08.6R1 RandR W14 Panels for Added Code Required Lighting  $4,549.27 Proceed to CCO (COR) TG08.6R1 MCS 11/20/2019 Executed (CCO)
COR 313772 / CR T‐1058 / CCO 1283 313772 TG08.6R1 RR W14 Panels at GL2 for AC Wiring ‐ RFI T‐5709  $4,242.49 Proceed to CCO (COR) TG08.6R1 MCS 11/20/2019 Executed (CCO)
COR 313826 / CR T‐1057 / CCO 0752 313826 TG08.6R1 SWSC W‐14 Training of Turner SPD Subcontractor Redtop $3,473.58 Proceed to CCO (COR) TG08.6R1 MCS 11/20/2019 Executed (CCO)
COR 314667 / CR T‐1056 / CCO 1282 314667 T ‐ TG08.11R floating door cladding $10,089.59 Proceed to CCO (COR) TG08.11R GCW 11/20/2019 Executed (CCO)
COR  312177  / CR T‐1042 / CCO 0742 / NOPC 036 312177 TG10.4  Company Switches  $7,327.80 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 311509 / CR T‐319 , T‐1042 / CCO 0742 / NO 311509 T ‐ TG10.4 / ASI 148 RFI and QBD Conformed Set (CR T‐319) $83,294.55 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 311655 / CR T‐1063 / CCO 1285 311655  TG10.3 ‐ Duct Removal for RFI T‐5652 $8,599.68 Proceed to CCO (COR) TG10.3 HVC 12/4/2019 Executed (CCO)
COR 312276  / CR T‐1062 / CCO 0698 312276 TG10.3 Make Up Water for ACC units  $36,388.49 Proceed to CCO (COR) TG10.3 HVC 12/4/2019 Executed (CCO)
COR 313308.1 / CR T‐1042 / CCO 0742 / NOPC 03 313308.1 T ‐ RFI T‐7385.1 Replace F9 with F6 at 02425 Food Court  $764.33 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 313530.1  / CR T‐1042 / CCO 0742 / NOPC 03 313530.1 TG10.4 RFI T‐7721.1 B1 Exit Signage per SFFD  $22,500.95 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 313530.2 / CR T‐1042 / CCO 0742 / NOPC 03 313530.2 TG10.4 RFI T‐7755 Bus Deck Exit Sign Changes $19,079.42 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 313548 / CR T‐1042 / CCO 0742 / NOPC 0366 313548 TG10.4 RFI T‐4242 Additional Fire Strobes $4,737.24 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 313650  / CR T‐1042 / CCO 0742 / NOPC 0364 313650 T – RFI T‐7754 Low Light Levels at Elevators  $10,064.56 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 313709 / CR T‐1042 / CCO 0742 / NOPC 0362 313709 TG10.4 RFI T‐6946 Stair 601 Changes $5,933.75 Proceed to CCO (COR) TG10.4 ELV 12/4/2019 Executed (CCO)
COR 310735 / CR T‐185 HVC / CCO 0762 310735  TG10.3 ASI‐138 $29,349.49 Proceed to CCO (COR) TG10.3 HVC 12/18/2019 Executed (CCO)
COR 310745 / CR T‐1066 / CCO 0759 310745  TG10.3 ASI‐131 $128,094.71 Proceed to CCO (COR) TG10.3 HVC 12/18/2019 Executed (CCO)
COR 311473 / CR T‐1044 / CCO 0744 / NOPC 0369 311473 T ‐ TG10.4 / RFI T‐5637 Access Control Rough‐in for IDF Rooms $37,009.53 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
COR 311924  / CR T‐1068 / CCO 1287 311924 TG08.6R1 ‐ R&R HDW Draftstop ‐ RFI T‐2997.1  $3,873.81 Proceed to CCO (COR) TG08.6R1 MCS 12/18/2019 Executed (CCO)
COR 313240  / CR T‐1065 / CCO 0745 313240 TG12.1 Changed Detail for Trench Drain Connection  $15,160.52 Proceed to CCO (COR) TG12.1 CVL 12/18/2019 Executed (CCO)
COR 313543 / CR T‐1044 / CCO 0744 / NOPC 0371 313543 T ‐ Add L179 at PE 700 Level 2  $10,077.51 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
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COR COR # Description Current Value Status Trade Group CCO Executed CCO Status
COR 313809 / CR T‐1046 / CCO 0746 / NOPC 0373 313809 TG10.4‐ RFI T‐7785 ELV ‐ Low Light for PE700 2nd Level  $5,292.41 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
COR 313886 / CR T‐1046 / CCO 0746 / NOPC 0375 313886 T – RFI T‐7858 ELV – Adding Receptacles in 01423  $3,626.60 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
COR 313948 / CR T‐1046 / CCO 0746 / NOPC 0374 313948 TG10.4 RFI T‐7797 Starline Busway Changes  $7,543.59 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
COR 313953 / CR T‐1046 / CCO 0746 / NOPC 0372 313953 TG10.4 RFI T‐6993 Power to Jockey Pump  $3,046.77 Proceed to CCO (COR) TG10.4 ELV 12/18/2019 Executed (CCO)
COR 313394  / CR T‐1059 / CCO 1284 313394 TG08.4 Replace edge trim at AV Screen PE502‐503 $19,137.00 Proceed to CCO (COR) TG08.4 MWP 12/18/2019 Executed (CCO)
COR 314560 / CR T‐1070 / CCO 1289 314560 TG14.1A ‐ Modify Hoistway Sills and Angles  $3,293.03 Proceed to CCO (COR) TG14.1a ELT 12/18/2019 Executed (CCO)
COR 311878.1  / CR T‐1066 / CCO 0759 311878.1 TG10.3 RFI T‐6886 Added $9,436.29 Proceed to CCO (COR) TG10.3 HVC 12/18/2019 Executed (CCO)
COR 314239 / CR T‐1070 / CCO 1289 314239 TG14.1A ‐ Otis Elevator Sill Extensions at Roof  $12,356.91 Proceed to CCO (COR) TG14.1a ELT 12/18/2019 Executed (CCO)
COR 313710  / CR T‐1048 / CCO 0748, 1277 313710 TG12.1 revised curb ramp at 301 Mission  $57,946.63 Proceed to CCO (COR) TG12.1 CVL 12/18/2019 Executed (CCO), Executed (CCO)
COR 312961 / CR T‐207.1 / CCO 0761 312961 TG18.1 Reinstall Frame 5 cameras $2,099.60 Proceed to CCO (COR) TG18.1 BRP 12/18/2019 Executed (CCO)
COR 312334  / CR T‐1066 / CCO 0759 312334 TG10.3 ‐ RFI T‐7006 Grease Duct Traps $55,955.21 Proceed to CCO (COR) TG10.3 HVC 12/18/2019 Executed (CCO)
COR 314664 / CR T‐1067 / CCO 1286 314664 TG13.2 additional panels at East Stairs (Punch Item 6354)  $7,308.94 Proceed to CCO (COR) TG13.2 RWP 12/18/2019 Executed (CCO)
COR 313640 / CR T‐1059 / CCO 1284 313640 TG8.4 Panel Removal at PE202 Call Button $5,570.00 Proceed to CCO (COR) TG08.4 MWP 12/18/2019 Executed (CCO)
COR 312085.1 / CR T‐1059 / CCO 1284 312085.1 TG08.4 Acceleration of Muni Plaza W‐16A&B Install Dec 17  $7,072.00 Proceed to CCO (COR) TG08.4 MWP 12/18/2019 Executed (CCO)
COR 313215  / CR T‐1070 / CCO 1289 313215 PE204 jamb replacement $3,089.28 Proceed to CCO (COR) TG14.1a ELT 12/18/2019 Executed (CCO)
COR 314450  / CR T‐969, T‐1071 / CCO 1237, 1290 314450 TG05.10 Concrete ramps at B1 $106,051.85 Proceed to CCO (COR) TG05.10  1/2/2020 Executed (CCO), Executed (CCO)
COR 314540  / CR T‐1071 / CCO 1290 314540 TG07.6 Roof Level Expansion Joint Alterations $11,658.00 Proceed to CCO (COR) TG07.6 TOP 1/2/2020 Executed (CCO)
COR 313848.1   / CR T‐1071 / CCO 1290 313848.1 TG07.6 Remediation Work at Grand Hall Sliding Doors $26,968.00 Proceed to CCO (COR) TG07.6 TOP 1/2/2020 Executed (CCO)
COR 312910 / CR T‐1060 / CCO 0753 312910 TG08 W16A Panel Remove $9,213.96 Proceed to CCO (COR) TG08.4 MWP 1/10/2020 Executed (CCO)
COR 313859  / CR T‐1060 / CCO 0753 313859 TG08.4 ‐ RFI 6329.1 Waterproofing Changes to Accommodate Electrical Changes  $3,529.35 Proceed to CCO (COR) TG08.4 MWP 1/10/2020 Executed (CCO)
COR 311546  / CR T‐1074 / CCO 1294 / NOPC#112 311546 TG08.11R  Light Column W‐10 and W‐4 Acceleration $41,157.30 Proceed to CCO (COR) TG08.11R GCW 1/10/2020 Executed (CCO)
COR 311864 / CR T‐1074 / CCO 1294 311864 T ‐ TG8.11R W13 Acceleration  $31,840.45 Proceed to CCO (COR) TG08.11R GCW 1/10/2020 Executed (CCO)
COR 313848  / CR T‐1069 / CCO 1288 313848 TG 08.11R Remediation Work at Grand Hall Sliding Doors $4,192.65 Proceed to CCO (COR) TG08.11R GCW 1/10/2020 Executed (CCO)
COR 314125 / CR T‐1060 / CCO 0753 314125 TG08.4 RFI T‐7882 R&R panels for AV modifications $6,767.87 Proceed to CCO (COR) TG08.4 MWP 1/10/2020 Executed (CCO)
COR 313708.2  / CR T‐1060 / CCO 0753 313708.2 TG08.4 panel removal and install for elevator inspector $4,379.26 Proceed to CCO (COR) TG08.4 MWP 1/10/2020 Executed (CCO)
COR 313822  / CR T‐1069 / CCO 1288 313822 Door contacts for bus deck and grand hall sliding doors $21,006.64 Proceed to CCO (COR) TG08.11R GCW 1/10/2020 Executed (CCO)
COR 313248  / CR T‐1078 / CCO 0771 313248 TG10.4B RFI T‐7554 Added 3‐Way Control Valve  $1,092.96 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 314032 / CR T‐1064 / CCO 0758 314032 TG10.4B ‐ RFI T‐6966 Coaxial Cable for TV Tuners in B1249 $5,050.80 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 314211 / CR T‐1064 / CCO 0758 314211 TG10.4B RFI T‐7892 Elevator Control Room Doors  $2,692.04 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 314218  / CR T‐1064 / CCO 0758 314218 TG10.4B RFI T‐7782 Added Speakers for E409 and E410  $718.29 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 314495  / CR T‐1064 / CCO 0758 314495 TG10.4B ‐ RFI T‐7896 Roof Park AOR Weatherproof Cover $3,592.49 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 313696 / CR T‐1078 / CCO 0771 313696 TG10.4B ‐ RFI T‐7801 Added Speakers  $2,280.11 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 313797  / CR T‐1078 / CCO 0771 313797 TG10.4B ‐ Relocation of Data Ports in GB $1,974.78 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 314279  / CR T‐1064 / CCO 0758 314279 TG10.4B ‐ RFI T‐6193 Additional FSD in Roof Park Rest  $2,148.66 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 313882  / CR T‐1061 / CCO 0757 313882 TG10.4B RFI T‐7859 Elevator Cameras  $10,862.33 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 313862  / CR T‐1061 / CCO 0757 313862 TG10.4B ‐ Howard St. GB Data Ports  $1,974.79 Proceed to CCO (COR) TG10.4b ELV 1/15/2020 Executed (CCO)
COR 313770  / CR T‐1077 / CCO 1296 313770 TG10.4B WOJV Directed OT for Camera Install $124,412.32 Proceed to CCO (COR) TG10.4b ELV 1/21/2020 Executed (CCO)
COR 311334.2 / CR T‐288, T‐1079 / CCO 0586 311334.2 TG10.2 / RFI T‐5311.1 PG&E Gas Meter Room Changes $48,113.15 Proceed to CCO (COR) TG10.2 PLG 1/27/2020 Executed (CCO)
COR 311691 / CR T‐1080 / CCO 1221 311691 T ‐ TG10.2 / Removal of Piping for Setting of E307/308 Escalators (ISSUE2311) $2,569.00 Proceed to CCO (COR) TG10.2 PLG 1/27/2020 Executed (CCO)
COR 313325  / CR T‐1079 / CCO 0586 313325 TG10.2 ‐ Clean Up Sewage Spill GL 33‐B $7,354.59 Proceed to CCO (COR) TG10.2 PLG 1/27/2020 Executed (CCO)
COR 314504  / CR T‐1080 / CCO 1221 314504 TG10.2 ‐ Field Office Sewer Lateral Emergency Repair $13,581.89 Proceed to CCO (COR) TG10.2 PLG 1/27/2020 Executed (CCO)
COR 314591.2  / CR T‐962.2 / CCO 0739 314591.2 TG05.10 Rooftop Pathway Prosoco Sealant $290,861.48 Proceed to CCO (COR) TG05.10  1/29/2020 Executed (CCO)
COR 314591.3   / CR T‐962, T‐962.1, T‐962.2 / CCO 314591.3 TG05.10 Rooftop Tile Work $36,103.69 Proceed to CCO (COR) TG05.10  1/29/2020 Executed (CCO)

COR 313835 / CR T‐708, T‐1076 / CCO 1295 313835 TG08.4 CR T‐708 cart rail removal at top of E409 for seismic closure support detail $916.00 Proceed to CCO (COR) TG08.4 MWP 1/29/2020 Executed (CCO)
COR 313751  / CR T‐1082 / CCO 1298 313751 TG07.6 furnish tacile tiles for bus deck replacement work $63,780.64 Proceed to CCO (COR) TG07.6 TOP 1/29/2020 Executed (CCO)
COR 313823 / CR T‐1076 / CCO 1295 313823 TG08.4 OHD 02320H relocation costs $8,682.00 Proceed to CCO (COR) TG08.4 MWP 1/29/2020 Executed (CCO)
COR  312661  / CR T‐1026, T‐1055 / CCO 0725, 12 312661 TG07.2 Rebar Changes at GL 10 & 20 Vehicular Joints $16,126.44 Proceed to CCO (COR) TG07.2 SCS 2/13/2020 Open (CCO), Executed (CCO)
COR 311190  / CR T‐1055 / CCO 1281 311190  TG07.2 Material Access Block‐out (south eyebrow) $81,529.45 Proceed to CCO (COR) TG07.2 SCS 2/13/2020 Executed (CCO)
COR 311190.1  / CR T‐1055 / CCO 1281 311190.1 TG07.2 Zone 4 Ground Access Blockout  $68,028.58 Proceed to CCO (COR) TG07.2 SCS 2/13/2020 Executed (CCO)
COR 311883 / CR T‐1047 / CCO 0747 311883 TG07.2 Ground Eyebrow GL 21‐25 CJ $434.65 Proceed to CCO (COR) TG07.2 SCS 2/13/2020 Executed (CCO)
COR 311949.1  / CR T‐1055 / CCO 1281 311949.1 TG07.2 High Early at West Eyebrow & ST201 Revised Joint  $57,639.90 Proceed to CCO (COR) TG07.2 SCS 2/13/2020 Executed (CCO)
COR 312410 / CCO 1299 / NOPC 0310 312410 TG08.4 OHG1601G&H Conflict With W‐16A  $33,599.00 Proceed to CCO (COR) TG08.4 MWP 2/13/2020 Executed (CCO)
COR 314496  / CCO 0765 / NOPC 0325 314496 TG13.1 Resin DG Repairs  $36,542.40 Proceed to CCO (COR) TG13.1 RPL 2/13/2020 Executed (CCO)
COR 314000 / CCO 1299 314000 TG08.4 ST205 Conflict  $8,331.00 Proceed to CCO (COR) TG08.4 MWP 2/13/2020 Executed (CCO)
COR 310725.7  / CCO 1206 310725.7 TG10.4B ‐ ERRCS Additional Design Labor  $103,000.00 Proceed to CCO (COR) TG10.4b ELV 2/13/2020 Executed (CCO)
COR 314591  / CR T‐962.1 / CCO 1236.1, 0763, 12 314591 TG05.10 rooftop park pathway $1,479,304.80 Proceed to CCO (COR) TG05.10  2/13/2020 Executed (CCO)
COR 314591.1  / CR T‐955 / CCO 1239, 0763, 1291 314591.1 TG05.10 rooftop park pathway removal  $463,255.86 Proceed to CCO (COR) TG05.10  2/13/2020 Executed (CCO)
COR 314591.4  / CR T‐1029 / CCO 1266, 0764, 129 314591.4 TG13.2 ‐ Waterproofing repair at rooftop restrooms for tile work $2,140.59 Proceed to CCO (COR) TG13.2 RWP 2/13/2020 Executed (CCO)
COR 314705 / CCO 1234 314705 TG13.2 ‐ Final Settlement $77,663.00 Proceed to CCO (COR) TG13.2 RWP 2/13/2020 Executed (CCO)
COR  312661  / CR T‐1026, T‐1055 / CCO 0725, 12 312661 TG07.2 Rebar Changes at GL 10 & 20 Vehicular Joints $16,126.44 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 310586.1  / CR T‐1084 / CCO 0774 310586.1 TG07.2 Earthcam Additional Duration & Timelapse Movie  $19,507.85 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 310911  / CR T‐1026 / CCO 0725 310911  TG07.2 / Roof Pylon DBAs to be Welded by TG07.2 $15,260.67 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311033.2 / CR T‐228, T‐1084 / CCO 0774 311033.2 TG07.2 • Curb Acceleration September 2016 • October 2016 $9,274.41 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311033.3 / CR T‐228, T‐1084 / CCO 0774 311033.3 TG07.2 Curb Acceleration 11/16‐3/17 Part 4 issued as 311033‐3 $17,561.23 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311325 / CR T‐1084 / CCO 0774 311325 TG07.2 added cjs at vehicle and bike ramp walls $64,820.58 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311357 / CR T‐1084 / CCO 0774 311357 CR T‐697/ TG07.2 ‐ Insufficient Cover at GL 4&G  $3,515.28 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311391 / CR T‐1026 / CCO 0725 311391 TG07.2 / Ground Level 16.9 Door Bump Out (ISSUE1838) $29,786.79 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311571.1  / CR T‐1088 / CCO 1303 311571.1 TG08.6R1 R and R Draftstop Framing at GL12.5 ‐ 13.5  $2,493.95 Proceed to CCO (COR) TG08.6R1 MCS 2/24/2020 Executed (CCO)
COR 311711 / CR T‐1026 / CCO 0725 311711 TG07.2 PE704‐705 Changes $16,520.25 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311777 / CR T‐1026 / CCO 0725 311777 TG07.2 PE 203 Embeds  $18,242.49 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311856 / CR T‐1026 / CCO 0725 311856 Changes to Grey Water Tank Pads $21,615.63 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 311985 / CR T‐1026 / CCO 0725 311985 TG07.2 West Throat Slab Curbs  $16,059.38 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 314018  / CR T‐1084 / CCO 0774 314018 TG07.2 Beale Street Permit Cancellation ` $5,526.84 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
COR 310833  / CR T‐1085 / CCO 1300 310833 TG07.2 Beale Street Acceleration  $6,032.23 Proceed to CCO (COR) TG07.2 SCS 2/24/2020 Executed (CCO)
TG10.5 0675 CLOSEOUT $211,864.50
TG10.5 1227 CLOSEOUT $71,100.00
ERRCS DELTA 310725.6 ERRCS DELTA $621,616.76

$13,551,090.80
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