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Our Team:

• Transbay Joint Powers Authority 
(TJPA)

• Turner Construction 

• Webcor-Obayashi 

• PMPC/ URS

• Singer Associates, Inc. 



Utility Relocation



Phase I Construction
Timeline Summary

Buttress, Shoring and 
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Park 
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BSE Timeline 
Summary
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CDSM 
Shoring Wall

Buttress 
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Excavation 
and Bracing

Construct 
Traffic  Bridges
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BSE Status

CDSM Complete

CDSM in Progress

Pre-trenching Complete

Pre-trenching in Progress

Buttress Work in Progress



East Section Progress

End of September 2011 End of October 2011



Central and West Sections 
Progress

End of September 2011 End of October 2011



CDSM Operations –
Minna Street Complete

Minna Street Restored

Preparing for Asphalt 
Replacement



CDSM Operations –
West End

Southwest Section

West  End Complete



CDSM Operation –
Street Crossings

Fremont Street 
Crossing

First Street Crossing

First Street Repairs



Buttress Progress



Buttress Shaft 
Operation



Buttress Shaft –
Reinforcing Cage



Utility Relocation

Pavement Restoration on Beale Street

Demolition of old Utilities, Beale Street



Phase II Utility Infrastructure –
First Street 



Rubble Removal

End of October 2011



Debris Removal



Debris Removal

Recycled Concrete, Clean Fill, Bay Mud
o Treasure Island ‐ San Francisco, CA
o Dumbarton Quarry ‐ Fremont, CA
o Baylands Soil Processing Brisbane – Brisbane, CA
o Potrero Hills Landfill ‐ Suisun City, CA

Class 2
o Keller Canyon Sanitary Landfill –Pittsburgh, CA
o Ox Mountain Sanitary Landfill – Half Moon Bay, CA

Class 1
o ECDC Environmental – East Carbon, Utah



April: First Street 
Traffic Bridge



Traffic Bridge Elements



Questions?


