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Colliers Leasing Report By Stage

DEFINITION OF STAGE
Prospects: Tenants Colliers has targeted and is reaching out to 
Inquiry: Comes through the website (registrants) + anyone who inquired prior to launch
Preview: These people have been contacted through our Gmail and directed to a location in the center/invited to submit a proposal. 
Touring: Self-explanatory
LOI: Trading paper
Legal: Lease being drafted
Lease Out: Lease negotiations
Dead Deal: Tenant has been rejected, opted out, or deal died
Idle: No communication after several attempts to reach to them, or TJPA not ready to reject tenant. 

Industries

Stage: Prospects Inquiries Preview Touring LOI Legal Lease Out Idle Dead Total

Restaurant:  Quick-Service 8 6 3 8 7 3 32 16

Restaurant:  Fast Casual 11 3 1 3 19 14

Restaurant:  Full-Service 18 1 1 3 4 1 9 11

Bar 1 3 1 17 5

Sporting Goods 1 1

Fitness 2 1 1 1 5 4

Grocery 1 2 3 8

Coffee 1 2 2 2 5 4

Toy/Gift/Craft 4

Health/Beauty 3 2

Salon/Spa 1 1 1 2 3

Electronics 2 2 3 2

Services 7 1 2 1 8 11

Specialty Retail 1 1 2 3 3

Bookstore 1

Apparel/Accessories 3 5

Total 50 9 12 27 18 8 0 116 89 329 June

51 8 11 29 20 3 0 116 87 325 May

Dead Because: Chain Opted Out Proximity Merch Plan Not Qualified Pop-Up
Competing 

Tenant Total

1 62 7 5 9 1 4 89 June

1 60 7 5 9 1 4 87 May
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Colliers Progress Report By Stage

Actual/Target* YTD

Stage Q1 2018 Q2 2018 Q3 2018 Q4 2018 Q1 2019 Q2 2019 6.1.18

LOI:             25/13 18/13 0/8 0/1 18/35

Negotiate: 8/13 0/13 0/8 0/1 8/35

Sign:           0/13 0/13 0/8 0/1 0/35

*Takes into consideration average construction time of 16 weeks.

On

Off
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Colliers Update

▪ Actively touring over 27 

interested parties

▪ Daily meetings with Lincoln & 

Turner to price out Tenant’s 

construction

▪ 18 active LOI’s and 8 lease 

negotiations 

▪ Working with Lincoln to meet or 

exceed pro forma while 

maintaining the approved Tenant 

mix 

▪ Roof sidewalk pour will delay 

Restaurant tours
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Facility Readiness - Transit
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Facility Readiness - Lincoln

Current Forecast  Progress Line  Temporary Certificate of Occupancy (TCO)

Activity Start Activity Finish  Substantial Completion  Full Operations

LINCOLN

2018

March April May June July August

LINCOLN ADMIN

Finalize & Integrate IT Contract
Develop & Launch Website

Install & Populate CMMS Program

Complete SOP Documentation

Hire, Train, & Ramp-Up Janitorial Staff

Order & Stage Equipment
Order & Stock Consumables

LEGEND

TOWNSHIP E&M

Hire, Train, & Ramp-Up Engineering Staff

Order & Stage Equipment

Onboard O&M/Warranty Documents

TOWNSHIP JANITORIAL

04/2018 `06/2018

05/2018

05/2018

05/2018

`08/2018

05/2018 `06/2018

06/2018

`08/2018

`08/2018

`08/2018

`08/2018

`08/2018

`08/2018

06/2018
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Facility Readiness - Lincoln

Current Forecast  Progress Line  Temporary Certificate of Occupancy (TCO)

Activity Start Activity Finish  Substantial Completion  Full Operations

Complete License Agmts for MUNI Plaza

Complete License Agmts for All Remaining

Complete Additional Electrical Work

LEGEND

PEARL

Complete Content Dvlpmt for MUNI Plaza

Complete Content Dvlpmt for All Remaining

Begin Promotions & Sponsorships

PRI

Install Remaining Pop-Ups

Begin Programming & Events

LINCOLN

2018

March April May June July August

BRV

Secure Initial 30-35 Programming Partners
Complete Policies & Procedures

Hire & Train Programming Hosts/Staff 

Setup Amenity Areas on Park

06/2018

`05/2018

06/2018

07/2018

06/2018

`08/2018

`08/2018

`08/2018

`08/2018

`08/201806/2018

`06/2018

`06/2018

`06/2018
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Facility Readiness - Security

Current Forecast Facility Schedule  Progress Line  Temporary Certificate of Occupancy (TCO)
(Webcor)

Activity Start Activity Finish  Substantial Completion  Full Operations

Develop SOPs

SECURITY

2018

March April May June July August

LEGEND

PSIM & ECS/MNS

Pre-Opening Security Training

Facility Security - Bus Plaza

Facility Security - Bus Deck 

& Bus Ramp

`06/2018

`08/2018

`03/2018

`06/2018

06/2018

06/2018

`05/2018



201 Mission Street, Suite 2100 San Francisco, CA 94105   415.597.4620   www.tjpa.org

Questions?


