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1. Call to Order 
 

Chair Agid called the meeting to order at 5:31 pm. 
 
Members Present: Chair Agid, Jackson Fahnestock, Robert Feinbaum, Nathan Morales, and 
Patty-Jo Rutland  
 
Members Absent: Paolo Cosulich-Schwartz, Helen Han, John Kutay, Charley Lavery, Sean 
McGarry, and Jason Smith 
 
A quorum was not achieved. 
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2. Staff Report  
 

Skip Sowko, TJPA Senior Design & Engineering Manager, presented the report. Mr. 
Sowko reported that in April of this year, the San Francisco County Transportation 
Authority (SFCTA) approved an allocation of $5.4 million to continue preliminary 
engineering and design work for the elements of the Downtown Rail Extension (DTX) 
that are common to all alternatives under consideration by the Railyard Alternatives and 
I-280 Boulevard Feasibility (RAB) Study. Mr. Sowko stated that the preliminary findings 
will be presented to the TJPA Board at their October meeting. The allocation included 
funding to perform a Tunnel Options Study to reduce the amount of cut and cover work 
along Townsend Street and the throat section (at Howard and 2nd Streets) that connects 
to the Transit Center. The preliminary results of the tunnel options study indicate that the 
entire portion of the cut and cover work along Townsend Street can be eliminated, with 
the exception of the excavation work needed to construct the 4th and Townsend station. 
The study also determined that the cut and cover work at the throat structure section at 
Howard and 2nd Streets can be reduced. Chair Agid asked about reducing the “cut and 
cover” and whether the recommended methodology is in fact, sequential mining or tunnel 
boring.  Mr. Sowko explained that the Tunnel Options Study addressed all different 
mining options, so there are hybrids and a number of options. TJPA will give a 
presentation at the SFCTA Board meeting in September and to the TJPA Board in 
October on the findings of the report. The results of the Rail Operations Study will also 
be presented to the TJPA Board at their October meeting. Mr. Sowko reported that the 
TJPA continues to work closely with the RAB team. The RAB team is gearing up for 
meetings later this month to present the results of the RAB study to the Technical 
Advisory Committee, other stakeholders and the public. Mr. Sowko further reported that a 
Community & Public Outreach services contract is out for bid to help with the transition 
from the Temporary Terminal to the Transit Center and the Grand Opening as well as other 
outreach needs. Mr. Sowko also stated that Caltrans agreed to lease the Caltrans right of way 
under the Fremont Street off ramp for $1/year to be used for that portion of Under Ramp 
Park. Once all the terms of the lease agreements for operation of all the property needed for 
Under Ramp Park are finalized with TJPA and the Office of Community Investment and 
Infrastructure (OCII), the leases will be brought to the SFCTA Board for approval.   
 
Martha Velez, TJPA Facility Manager, announced that the architect has been selected for 
the build out of the retail spaces, but stated there is still work to be done on the contract 
by Lincoln Properties Company (LPC). Ms. Velez also reported that the Request for 
Qualifications (RFQ) for Tenant Improvements/General Contractor have been received 
and the selection process is underway. LPC selected Township for their Engineering and 
Maintenance Contractor. Ms. Velez stated the Chief Engineer, Township, began working 
with TJPA’s Construction Manager/General Contractor (CM/GC), Webcor/Obayashi, in 
August and has been getting up to speed on the operational portion of the Transit Center. 
Ms. Velez provided a status update on LPC’s Request for Proposals (RFP).  Ms. Velez 
also noted that the rooftop park operator, Biederman Redevelopment Ventures (BRV), 
will present at the September TJPA Board meeting and at the October CAC meeting due 
to time constraints at the September CAC meeting. Robert Feinbaum asked about the 
vacancy of the Transit Center once it opens. Ms. Velez stated there is a lot of interest 
from perspective tenants and noted that the plan is to have the center fully activated with 
pop-ups in March. Chair Agid stated that the CAC’s vision is for the Transit Center to be 
fully activated when bus operations start in March. Mark Zabaneh, TJPA Executive 
Director, reported on the significance of Regional Measure 3 (RM3), which will bring an 
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operational subsidy of 5 million dollars annually to the Transit Center. Chair Agid asked 
if this is in addition to Regional Measure 2 (RM2) funding already secured for the Transit 
Center. Mr. Zabaneh explained that the RM3 funding would be in addition to RM2, 
which would total 8 million dollars a year. Mr. Feinbaum asked about California High 
Speed Rail Authority (CHSRA) adding a member to the TJPA Board. Mr. Zabaneh 
reported that the TJPA is still awaiting concurrence from the City and County of San 
Francisco (CCSF). Mr. Zabaneh also stated that per the Bylaws, if CHSRA is added as a 
member, CCSF will also add another Board member.  

 
  
3. Approval of Meeting Minutes: July 11, 2017 
 

A quorum was not achieved so the minutes will be carried over to the October CAC Meeting.  
  

 
4. Presentation of the rules and regulations for TJPA’s park on the roof of the Transit Center  

 
Sidonie Sansom, TJPA Chief Security Officer, presented the item. Ms. Sansom stated that 
most CCSF Parks are owned by the Recreation and Parks Department, and adhere to 
Municipal Code. Ms. Sansom stated that the TJPA will continue to own and manage the 
park, so the TJPA will allow exceptions to the Municipal Code as needed.  Patty-Jo Rutland 
also asked about certain activities and what will be allowed within the park. Ms. Sansom 
stated that BRV is developing park programming which will be presented at the October 
CAC meeting. Mr. Feinbaum asked about seating and what type of design would be used 
because he admires the long bench style seating like in Central Park. Mr. Feinbaum also 
asked about the restaurant hours and how that would work within the specified hours of the 
rooftop park as well as the type of after-hours security available to keep people from entering 
the park once it is closed.  Ms. Sansom stated that when the park is closed, the elevators will 
be programmed to go to and from the restaurant only. Chair Agid expressed concern with 
people having access to the park once it is closed.  Ms. Sansom stated that signage, security 
personnel and security technologies, such as security cameras, would be used to ensure the 
park is secure during closure hours. She also stated the bridges to adjoining buildings and the 
gondola will be secured during park closure hours. Ms. Sansom stated that TJPA will follow 
the same regulatory model as Yerba Buena Gardens, as is stated in Article 11 of the proposed 
amended SF Park Code. Chair Agid stated that San Francisco Police Department (SFPD) 
already struggles to keep the minimum number of officers in the City and, with the growing 
population in San Francisco, it would be extremely challenging for SFPD to provide officers 
to the Transit Center. Ms. Sansom stated that TJPA is currently negotiating a Memorandum 
of Understanding with law enforcement. Jackson Fahnestock asked about the number of bike 
racks that will be available once the Transit Center opens. Ms. Sansom stated that the Transit 
Center will have over 100 bike racks on the ground level before the trains come in for short-
term and long-term use. After the trains come in, the amount will increase to over 300 bike 
racks. Chair Agid expressed his interest in having Jeff Kositsky, Director of the CCSF 
Department of Homelessness & Supportive Housing, representatives from the East Cut 
Community Benefit District (CBD) and the TJPA develop an approach on how to deal with 
the homeless issue. Mr. Zabaneh expressed that he understands the CAC’s concerns and will 
do everything possible to meet their expectations. Mr. Zabaneh also stated that the TJPA’s 
jurisdiction is within the Transit Center only, and any work outside TJPA jurisdiction will 
need additional input from other responsible agencies.  
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Public Comment:  
 
Jim Patrick stated he is not in favor of the TJPA mirroring Yerba Buena Garden’s park model 
since they currently have a shadow restriction. Mr. Patrick feels this would be a strategic 
problem that would put existing builders in a financial risk.  
 

5. Construction Update 
 
Dennis Turchon, TJPA Senior Construction Manager, and Ron Alameida, Director of Design 
& Construction for the Transit Center Project/San Francisco Public Works, presented the 
construction update. Steve Humphreys, CM/GC, also contributed to the Construction Update. 
Mr. Alameida noted that the team is focused on the schedule due to the December 2017 
substantial completion deadline. Mr. Humphreys stated that the current mitigation strategy of 
implementing an additional electrical subcontractor (Rosendin) to perform specific tasks in 
lieu of the current electrical subcontractor (Fisk), may have an additional cost incurred by the 
CM/GC.  Mr. Fahnestock asked about certain penalties within the contract that address 
delays caused by the additional time required to implement the project work. Mr. Alameida 
stated that the contracts, between TJPA and the CM/GC for example, have unspecified 
damages that kick in. Mr. Alameida went on to say that there is also a mechanism between 
the CM/GC and their subcontractors to be able to recover certain damages without it coming 
out of the current budget for the project. Chair Agid noted that the schedule has been pushed 
out for several workstreams due to waiting on the electrical trade subcontractor. Chair Agid 
also requested the use of more Gantt charts for Operational Readiness as they are an efficient 
form of communicating the schedule completion dates and to track key elements of the 
project. Mr. Alameida stated the current mitigation of the electrical scope allows other trades 
to now move forward with their work.   

   
Public Comment: 
 
Jim Patrick stated that the TJPA has performed 4 million craft hours at a premium rate that 
he does not agree with but he understands it is the law. 
 
Ted Olsson expressed the need for TJPA to suggest to its constituents the use of Connect SF 
so they may participate in the 50-year planning vision for transit and development.   

 
6. CAC Member Comments & Future Agenda Requests 
 

Chair Agid mentioned that he would like to see a comprehensive strategy and presentation 
concerning the homeless issue in regards to the security of the rooftop park, the Transit 
Center, the surrounding areas and the neighborhood. He stated he would like City officials, 
the East Cut CBD and the Transbay team to do a joint presentation on how the homeless 
issue would be addressed. Mr. Sowko stated that the homeless issue will be addressed in a 
multi-layered approach, and the park rules presented earlier under item 4 was the first step in 
the approach. Mr. Sowko further stated that Ms. Sansom is working with law enforcement 
personnel on putting together various strategies that collectively will provide a way to 
manage the homeless issue.   

 
Future agenda requests include: 1) transition into operations at the transit center and AC 
Transit’s readiness; 2) presentation from the Director of the City’s Department of 
Homelessness and Supportive Housing regarding a proactive strategy to prevent homeless 



  

5 | P a g e  
 

encampments once the transit center opens; 3) review of the plans for Mission Square; 4) 
review of bus and traffic circulation in the area surrounding the transit center; 5) coordination 
between the Greater Rincon Hill Community Benefit District and the Asset Management 
team; 6) train doors and platforms heights for DTX; and 7) PR strategy for opening of the 
transit center. 
 

7. Adjourn 
 

 Chair Agid adjourned the meeting at 7:29 pm.  


