
STAFF REPORT FOR CALENDAR ITEM NO.:  9 
FOR THE MEETING OF:  April 12, 2012 
 

TRANSBAY JOINT POWERS AUTHORITY 
 
 
BRIEF DESCRIPTION:  
Authorize the Executive Director to execute Amendment No. 3 to Agreement No. 06-04-ARCH-
000 (Agreement) between the Transbay Joint Powers Authority (TJPA) and Jacobs Engineering 
Group (Jacobs) for Architectural and Engineering Design Services for the New Bus Storage 
Facilities to add design services for a net additional Basic Services fee increase of $900,000, and 
a revised total contract amount of $5,748,379. 
 
EXPLANATION: 
On May 17, 2007, TJPA Board awarded the Agreement to Carter & Burgess, Inc. following a 
competitive procurement process.  On August 3, 2009, Carter & Burgess executed an assignment 
and novation of the contract to Jacobs, which had acquired Carter & Burgess.  The Agreement 
provided for a total contract amount of $4,065,000, comprised of $3,265,000 for Basic Services 
and up to $800,000 for Additional Services.  
 
On May 15, 2008, the TJPA Board approved Amendment No. 1 to the Agreement, authorizing 
an increase of $300,000 to the Basic Services fee amount for added scope including a Caltrans 
Project Study Report (PSR) and value engineering.  Amendment No. 1 increased the total 
contract amount to $4,365,000.  
 
On June 10, 2010, the TJPA Board approved Amendment No. 2 to the Agreement, authorizing 
an increase to the Basic Services fee for added design services including a new bus link ramp 
structure and dynamic modeling analysis in the amount of $483,379.  Amendment No. 2 
increased the total contract amount to $4,848,379. 
 
TJPA staff has identified the following additional required design services associated with design 
of the Bus Storage Facility: increased bus parking capacity; reconfigured modular AC Transit 
Administration Offices; enhanced sound/retaining/aesthetic walls; narrowed finger walls; 
additional Advanced Planning Studies (APS); new corner bulb out/curb ramps on Stillman Street 
at Third Street; Structure Type Selection (STS) plans/reports; support for additional community 
meetings; and a structural mitigation system.   
 
A detailed explanation of the proposed services to be added follows.  A Site Plan dated October 
13, 2011 is attached to Exhibit A – Revisions to Design Scope of Services, and reflects the Bus 
Storage Facility Site Plan as envisioned with the additional services provided under Amendment 
No. 3.    
 
Post Design Development Work   
At the end of the Design Development phase, a number of design issues arose which necessitated 
additional engineering effort by the design team. These items included: site modifications to 
increase bus parking capacity, including the narrow finger walls; modular structures for AC 



Transit administration offices in lieu of trailers; enhanced sound/retaining/aesthetic walls; and 
seven additional Advanced Planning Studies (APS) for Caltrans.  
 
Structural Mitigation  
Following an earlier presentation of findings from the seismic analysis/impact analysis for Frame 
5U, Caltrans required that the design team analyze all affected frames of the West Approach 
(WA) of the San Francisco-Oakland Bay Bridge (SFOBB) to determine if structural mitigation is 
warranted as a result of proposed construction of the Bus Storage Facility.  
 
In order to comply with this requirement, the design team must develop a three dimensional 
structural model of all additional affected frames (5L, 4U and 4L) of the WA-SFOBB to 
demonstrate structural conditions both before and after the proposed Bus Storage Facility 
construction. If behavior of the WA-SFOBB is altered by the proposed construction, the design 
team will be required to develop a structural mitigation solution to compensate for changes.  It 
should be noted that Frame 5U did show a difference in structural behavior and consequently 
requires an undefined mitigation to be determined by Caltrans. 
 
Construction Documents Phase 
Many of the items listed above will require increased level of effort and time during the 
Construction Documents phase.  These items include additional engineering work for the 
modular offices structures, a new corner bulb out/curb ramps at Stillman Street at Third Street, 
enhanced sound/retaining walls and bridge features, narrowed finger walls, additional Advanced 
Planning Studies (APS); Structure Type Selection (STS) plans/reports; and a structural 
mitigation system.  In addition, a greater level of community outreach is anticipated in order to 
update the community on the status of the improvements in their neighborhood including the 
sound/retaining walls, treatment areas, corner bulb out/curb ramps, and landscape treatments and 
the design team will provide graphics support to TJPA with this effort.  Singer Associates shall 
facilitate the community meetings and provide outreach services to the TJPA under a separate 
existing contract (10-07-PR-000) 
 
The work proposed under this Amendment No. 3 is considered Basic Services and would be 
attributed to the Construction Documents phase of the original contract.  These scope and fee of 
the proposed additional services have been negotiated by TJPA and Program Management staff, 
resulting in a net increase in the Basic Services fee of $900,000; this would increase the total 
contract amount to $5,748,379 ($4,948,379 Basic Services and $800,000 Additional Services). 
 
RECOMMENDATIONS: 
Staff recommends that the Board of Directors authorize the Executive Director to execute 
Amendment No. 3 to the Agreement with Jacobs for the New Bus Storage Facilities project to 
add design services for a net Basic Services fee increase of $900,000, and a new total contract 
amount of $5,748,379. 
 
ENCLOSURES: 

1. Resolution  
2. Agreement 
3. Revised Site Plan for Bus Storage Facility 



 

TRANSBAY JOINT POWERS AUTHORITY 
BOARD OF DIRECTORS 

 
Resolution No. _____________ 

 
 

WHEREAS, On May 17, 2007, the Transbay Joint Powers Authority (TJPA) Board of 
Directors authorized the Executive Director to execute an Architectural and Engineering Design 
Services Agreement (Agreement) for New Bus Storage Facilities with Carter & Burgess, Inc. for 
a total Basic Services fee amount of $3,265,000 and up to $800,000 for Additional Services; and 
 

WHEREAS, On May 15, 2008, the TJPA Board of Directors authorized the Executive 
Director to execute Amendment No. 1 to the Agreement, increasing the Basic Services fee 
amount by $300,000 for additional scope including a Caltrans Project Study Report (PSR) and 
value engineering; and 
 

WHEREAS, On August 3, 2009, Carter & Burgess, Inc. executed an assignment and 
novation of the Agreement to Jacobs Engineering Group (Jacobs); and  
 

WHEREAS, On June 10, 2010, the TJPA Board of Directors authorized the Executive 
Director to execute Amendment No. 2 to the Agreement, increasing the Basic Services fee 
amount by $483,379 for a new bus link ramp structure and dynamic modeling analysis; and 
 

WHEREAS, TJPA staff have determined that the successful completion of the 
engineering and design of the Bus Storage Facility requires additional design services associated 
with increased bus parking capacity; reconfigured modular AC Transit Administration Offices; 
enhanced sound/retaining/aesthetic walls; narrowed finger walls; additional Advanced Planning 
Studies (APS); new corner bulb out/curb ramps on Stillman Street at Third Street; Structure Type 
Selection (STS) plans/report; support for  additional community meetings; and a structural 
mitigation system; and 
 

WHEREAS, Such revised design services require an Amendment to the Agreement, to 
modify the scope, fee, schedule and deliverables under the Agreement; now, therefore, be it  
 

RESOLVED, That the TJPA Board of Directors authorizes the Executive Director to 
execute Amendment No. 3 to the Architectural and Engineering Design Services Agreement 
with Jacobs for the New Bus Storage Facilities Project, to add design services for a net Basic 
Services fee increase of $900,000, and a new total contract amount of $5,748,379.  
 
 
I hereby certify that the foregoing resolution was adopted by the Transbay Joint Powers 
Authority Board of Directors at its meeting of April 12, 2012. 
       
 

       ______________________________________ 
             Secretary, Transbay Joint Powers Authority  
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Agreement Amendment No. 03 
Between 

The Transbay Joint Powers Authority 
and 

Jacobs Engineering Group 
To Furnish 

Architectural and Engineering 
Design Services 

For 
The Transbay Transit Center Program 

Bus Storage Project 
(Agreement No. 06-04-ARCH-000) 

 
 

THIS AMENDMENT for AGREEMENT is entered into as of the ______day of __________2012 
by and between the TRANSBAY JOINT POWERS AUTHORITY (“TJPA”) and Jacobs Engineering Group 
(the “Architect”). 
 

Recitals 
 

A.  On November 17, 2006, the TJPA issued a Request for Proposals for Design Services for the 
New Bus Storage Facilities Project (RFP). 
 

B.  Architect submitted a written Proposal in response to the RFP, which was orally presented and 
rated highest by a selection committee comprised of technical experts. 
 

C.  On May 17, 2007, the TJPA Board of Directors adopted Resolution No. 07-016, which 
authorized the Executive Director to execute the original Agreement for said design services by the Architect. 

 
D. On May 15, 2008, the TJPA Board of Directors adopted Resolution No. 08-018, which authorized 

the Executive Director to execute Amendment No. 1 to the Agreement for additional design services by the 
Architect. 

 
E.  On June 10, 2010, the TJPA Board of Directors adopted Resolution No. 10-014, which 

authorized the Executive Director to execute Amendment No. 2 to the Agreement for additional design 
services by the Architect.    

 
Now, THEREFORE, the parties agree as follows: 
 

Terms and Conditions 
  

The agreement between the TJPA and the Architect is amended as follows: 
 

1. Additional services associated with design of increased bus parking capacity; reconfiguration of 
modular AC Transit Administration Offices; enhanced sound/retaining/aesthetic walls; narrowed 
finger walls; additional Advanced Planning Studies (APS); new corner bulb out/curb ramps on 
Stillman Street at Third Street; Structure Type Selection (STS) plans/report; support for two (2) 
additional community meetings; and a structural mitigation system shall be included in “Basic 
Services” and shall be completed by the end of the “Construction Documents” phase.  Exhibit A 
provides amended scoping. 
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2. The Agreement maximum compensation for Basic Services shall be increased by $900,000 from 
$4,048,379 to $4,948,379.  The Additional Services amount remains unchanged by this Amendment 
No. 03.   

3. All other terms, covenants, and conditions in the original agreement shall remain in full force and 
effect and shall be applicable to this amendment. 

 
The individuals executing this amendment to the agreement represent and warrant that they have the legal 
capacity and authority to do so on behalf of their respective legal entities. 
 
IN WITNESS WHEREOF, the parties hereto have executed this contract Amendment No. 03 on the day first 
mentioned above. 
 
TRANSBAY JOINT POWERS AUTHORITY 
 
 
 
  
Maria Ayerdi-Kaplan 
Executive Director 
 
Transbay Joint Powers Authority 
Board of Directors 
Resolution No. _______________________ 
Adopted: ____________________________ 
Attest:    
 
____________________________________ 
Secretary, TJPA Board 
 
 
Approved as to Form: 
 
Legal 
 
 
By   
 TJPA Legal 
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Jacobs 
  
Architect 
 
By signing this Agreement, I certify that I comply with the requirements of the Minimum Compensation 
Ordinance, which entitle Covered Employees to certain minimum hourly wages and compensated and 
uncompensated time off. 
 
I have read and understood San Francisco’s statement urging companies doing business in Northern Ireland to 
move towards resolving employment inequities, encouraging compliance with the MacBride Principles, and 
urging San Francisco companies to do business with corporations that abide by the MacBride Principles. 
 
 
 
  
Authorized Signature  
 
 
  
Printed Name  
 
 
  
Title  
 
Jacobs 
  
Company Name  
 
300 Frank Ogawa Plaza, Suite 10 
  
Address 
 
Oakland, CA  94612 
  
Authority, State, ZIP 
 
(510) 457-0027 
  
Phone Number 
 
95-4081636 
  
Federal Employer ID Number 
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Exhibit A 

 
Revisions to Design Scope Services  

 
1. Additional Services Architect Agrees to Perform 

Work under this Agreement shall be performed only by competent personnel 
under the supervision of and/or in the employment of the Architect: 
 

a) Provide complete design and engineering services necessary to incorporate 
additional elements identified during the Design Development Phase of 
work. 

b) Provide complete structural mitigation analysis and design for proposed 
Bus Storage improvements as required by California Department of 
Transportation (Caltrans).  

c) Provide additional design and approval effort associated with enhanced 
sound/retaining/aesthetic walls and bridge elements and provide support 
for two additional community meetings. 
 

Assumptions 
 A Site Plan dated October 13, 2011 is attached and reflects the AC Transit Bus 

Storage Facility Site Plan as envisioned with Amendment  No. 3. 
 The Design Development Report will not be updated to reflect the current AC Transit 

Bus Storage Facility Site Plan dated October 13, 2011. 
 TJPA/Caltrans will provide encroachment permit for field activities. 
 Three (3) Caltrans review cycles are anticipated for the Construction Documents – 

95%, 100%, and Final (issue for bid).  95% CDs are considered to be complete and 
will be submitted to Caltrans and AC Transit for their review; 100% CDs will 
respond to Caltrans’ and AC Transit’s comments, and revisions/comments addressed 
will be submitted to Caltrans and AC Transit to ensure that their comments were 
addressed as they intended; and Final will be clean-up of Caltrans’ and AC Transit’s 
comments and will be considered ready to be issued for bid. 
 The 95% submittal is anticipated in December 2012 – this will be the first submittal 

to Caltrans and AC Transit. 
 Project files will be maintained in the Architect’s Oakland, California office. 
 All services described in this Amendment No. 3 are considered Basic Services as 

defined in the Original Contract.  
 The work effort of Amendment No. 3 is over and above the services described in 

Amendment No. 2. 
 
Scope 
 Perform contract administration and manage sub-consultant contracts and activities. 
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 Update Gantt chart schedules using Microsoft Project to include key steps required to 
complete structural mitigation analysis. 
 Keep TJPA Project Manager informed of project progress, support TJPA Project 

Manager at meetings with Caltrans for the following additional meetings:  two 
Community Meetings, one meeting for the Structure Type Selection (STS) with 
Caltrans’ Department of Engineering Services (DES) for all structures except the 
structural mitigation system, two meetings with Caltrans’ DES associated with 
structural mitigation analyses, and one meeting for STS for structural mitigation 
system. 
 Provide quality assurance of all work products. 

   
The below tasks relate to the tasks as defined in the Original Contract and 
Amendment Nos. 1 and 2. 
 
Task 1 - Programming, Community Involvement and Schematic Design – no change   

 
Task 2 - Design Development – no change   
 
Task 3 - Construction Documents (CDs) 
Task 3.3 - CDs from Design Development Revisions (Budget = $165,000) 
ARCHITECT shall provide complete Construction Documents for the following design 
elements:  

 Increased bus parking capacity through narrowing finger walls along Bents 10 and 
11, lower deck columns with encasements, and relocating AC Transit Administration 
Building to underneath SFOBB bents 13 and 14. 
 Modular AC Transit Administration office structures are replacing the previously 

proposed trailers.   
 Advanced Planning Studies (APS):  Provide seven new APS documents to include 

Bus Link Ramp (BLR) Bridge over Vassar Place, MSE (LWF) East, MSE (LWF) 
West, Second Street SoundWall (SW), Third Street SW, Perry Street SW, and 
Stillman Street SW on barrier. 
 Enhanced sound/retaining/aesthetic walls and bridge elements. 
 Vine trellis (stainless steel wires bolted to the face of the SWs at designated 

spacings). 
 Minor additional geotechnical effort. 

 
Task 3.3 Deliverables: 
• Incorporate items into the 65%, 95%, 100% and Final (issue for bid) CD submittals. 

 
Task 3.4 - Structural Mitigation Analysis and Design 
Architect shall perform the following activities: 
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 Full analytical demand and capacity models for all affected frames -  Frames 5U, 5L, 
4U and 4L where U signifies WA-SFOBB Upper Deck and L signifies WA-SFOBB 
Lower Deck - required by Caltrans. The task scope of work will be divided into three 
phases: 

 
Task 3.4.1- Phase 1: (Budget = $140,000)  
 Complete the work analysis on Bent12U-C2. 
 Perform analyses (existing conditions, new conditions with BSF improvements, and 

new conditions with BSF improvements and mitigation slab) for one column/shaft 
of Bent 12L. 
 Finish Frame 5UP analysis with BSF and BSF improvements with mitigation slab. 
 Perform analyses for one column/shaft 11U-C2 and one column/shaft of 11L-Cx of 

Frame 4. 
 Prepare and submit draft Phase 1 Report and meet/teleconference with TJPA and 

AC Transit. 
 Revise Phase 1 Report with TJPA comments. 
 Transmit Phase 1 Report to Caltrans and conduct a meeting with Caltrans DES, 

TJPA and AC Transit.  Caltrans DES reviews and, if appropriate accepts the Phase 
1 report.   
 The Phase 1 report will be finalized and will determine the direction for Phase 2. 

 
Task 3.4.1 - Phase 1 Deliverables: 
• Draft and Final Phase 1 Reports of summary of findings 
• Meeting summary 

 
Task 3.4.2 - Phase 2: (Budget = $140,000) 
 Finish analysis of Frame 5L. 
 Finish analysis of Frame 4U and 4L. 
 Prepare and submit Phase 2 Report, then meet/teleconference with TJPA and AC 

Transit on their comments. 
 Transmit Phase 2 Report to Caltrans and conduct a meeting with Caltrans DES, 

TJPA and AC Transit.  Caltrans DES reviews and, if appropriate, accepts Phase 2 
Report.  
 The Phase 2 report will be finalized. 

 
Task 3.4.2 - Phase 2 Deliverables: 
• Draft and Final Phase 2 Report of summary of findings 
• Meeting summary 

 
Task 3.4.3 - Phase 3: (Budget = $110,000) 
 Prepare STS plan/report for structural mitigation. 
 Attend STS meeting. 
 Prepare STS meeting minutes. 
 Prepare 65% Construction Documents for review by TJPA and AC Transit. 
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 Prepare 95% (includes independent check), 100% and Final (issue for bid) 
Construction Documents and submit for review to TJPA, AC Transit and Caltrans 
DES. 

 
Task 3.4.3 - Phase 3 Deliverables: 
• STS plans/reports and STS meeting summary 
• 65%, 95%, 100% and Final (issue for bid) Construction Documents.  

 
Task 3.5 Construction Documents (Budget = $345,000) 
Provide complete construction documents for new all items listed above as well as the 
following: 
 Two additional community meetings – (Jacobs PM - 4 hrs; Jacobs CADD – 8 hrs; 

Merrill Morris – 8 hrs for each Community meeting). 
 Revise PSR/PR to reflect current site plan to include additional APS documents. 
 Provide new corner bulb-out at the northeast corner of Stillman St./Third St. in 

accordance with City and County of San Francisco standards or as CCSF modifies. 
o verify new bulb-out allows for proper line; 
o provide turning templates (both in and out) for passenger vehicles, garbage truck, 

fire truck, and 45 ft. delivery truck 
o provide required drainage re-design for two existing inlets (if the drainage system 

requires more than relocation of the inlets, TJPA will be notified to determine the 
City and County of San Francisco preferred direction – work for design of a 
drainage system will be considered extra work.  

 Structure Type Selection with Bridge Site Data Submittals (BSDS) for up to 10 
structures.  Effort includes STS meeting attending and preparing summary notes.  
 Prepare Construction Documents for enhanced sound/retaining/aesthetic walls and 

bridge features. 
 

Task 3.5 Deliverables  
• Graphics support for two community meetings 
• Revised Project Study Report (PSR)with all APS documents 
• STS plans/report 
• STS meeting summary 
• CDs for enhanced sound/retaining/aesthetic walls and bridge features 

 
Task 4 Bidding Support – no change 

 
Task 5 Construction Administration Support  
Provide complete construction administration support for the amended scope items. 
 
Task 6 Warranty Support – no change   

  
Task 7 Additional Services – no change 
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