Memorandum

To: TJPA Board of Directors

From: Maria Ayerdi-Kaplan, Executive Director

Date: For the Board Meeting of September 11, 2014

Re: Transbay Joint Powers Authority Quarterly Reports

The following reports have been prepared as information items for the TJPA Board:

1. FY 2013-14 Fourth Quarter Budget vs. Actual Financial Report (Unaudited)

- 2. Status of Purchase Orders and Contracts Greater than \$25,000 as of June 30, 2014
- 3. Quarterly Investment & Earnings Report as of June 30, 2014
- 4. Inception to June 30, 2014 Expenditures and Revenues (Unaudited)
- 5. Status of Program Reserve and Contingencies through August 22, 2014

This memorandum describes the reports.

1. FY 2013-14 Fourth Quarter Budget vs. Actual Financial Report

The TJPA Board approved the FY 2013-14 TJPA budgets in June 2013. Four amendments to the capital budget have been approved, and one amendment to the operations budget.

Accounting reports have been summarized to show budget versus actual amounts for capital expenditures, operating expenses, and corresponding revenues through the end of the fourth quarter of the fiscal year 2013-14 (July 1, 2013 through June 30, 2014), unaudited, for both the capital and operating budgets. The FY 2013-14 fourth quarter budget versus actual financial report is Attachment 1. This report indicates that capital expenditures and operating expenses through the fiscal year were within the available budgets.

2. Status of Purchase Orders and Contracts Greater than \$25,000 as of June 30, 2014 TJPA staff periodically reports to the Board on the status of contracts greater than \$25,000. As shown in Attachment 2, expenditures as of June 30, 2014 are within the contract certification amounts. In general, procurement activities are proceeding as planned. Additional details for each contract are noted in the report.

Data on Disadvantaged and Small Business Enterprise (DBE/SBE) utilization is also included for each contract. The TJPA Anticipated DBE Participation Level (ADPL) for the three Federal Fiscal Years begun October 1, 2013, which has been calculated based on FTA-funded contracts planned to be awarded during the three year time period, is 14.8%. The actual DBE commitment for contracts awarded thus far is 9% and the actual SBE commitment is 22%. Actual payments to DBEs and SBEs through the third quarter of Federal Fiscal Year 2013-14 (October 1, 2013 – June 30, 2014) were \$12.9 million.

3. Quarterly Investment & Earnings Report as of June 30, 2014

The primary objectives, in priority order, for the TJPA's investment activities are safety, liquidity, and return on investment. The TJPA's permitted investment instruments are governed by California Government Code and the TJPA Board-approved Investment Policy. All cash, other than cash held in escrow for contractor retention, is currently held in one of three accounts: 1) an insured/collateralized checking account with U.S. Bank, 2) the City & County of San Francisco Treasurer's investment pool, or 3) trust accounts with U.S. Bank. The Investment & Earnings report (Attachment 3) from the TJPA Chief Financial Officer identifies the balance in each of these accounts at the end of the quarter.

For the quarter ending June 30, 2014, interest earnings from the City Treasurer's Pool were \$12,718. The annualized rate of return for the quarter was .75% with an ending cash balance in the pool of \$6,786,397.

Due to the low interest rate environment, the U.S. Bank account is currently set up with an earnings credit rate, meaning that any earnings offset bank fees. Thus no interest earnings are reported in the investment report for the bank account. TJPA holds only the amount necessary for upcoming cash disbursements in the bank account.

The TJPA has a trust account with U.S. Bank for Gross Sales Proceeds from former state parcels. At June 30, 2014, TJPA held \$170,000,000 (par value) of U.S. Treasury Notes, U.S. Treasury Bills, and commercial paper that mature on a rolling basis, plus a money market mutual funds balance of \$20,582,673 for projected upcoming disbursements in order to avoid penalties for selling any investments before maturity. The proceeds of the U.S. Treasury Bills that matured on July 17 were re-invested in U.S. Treasuries and commercial paper. The proceeds of the commercial paper that matured on July 28 were transferred to the money market mutual funds for upcoming disbursements. Further details on investments are shown in Attachment 3.

4. Inception to June 30, 2014 Capital Expenditures and Revenues

The Inception to Date Expenditures and Revenues (unaudited) report (Attachment 4) provides an overview of the TJPA's capital expenditures and revenues from the beginning of the program through June 30, 2014. Summary level information is provided by major expenditure category and revenue source.

5. Status of Program Reserve and Contingencies

This report (Attachment 5) provides detail on any draws on Program Reserve and/or contingencies over approximately a three-month period. This issuance of the report shows draws from June 1 through August 22, 2014; this data is also included in the monthly Construction Update presented at the Board meeting and is available in the Program Progress Reports produced on a monthly basis.

Information only.

Transbay Joint Powers Authority Fiscal Year 2013-14 Budget vs. Actual (Unaudited) as of 4th Quarter (July 2013 through June 2014) As of August 11, 2014

	FY 2013-14 Budget Amendment 4 ³	FY 2013-14 1st-4th Quarter Capital Outlay & Revenues	Unexpended FY 2013-14 Budget	Percent Expended through 4th Quarter	Netes
ENDITURES ¹					Notes
ries & Benefits					
Salaries	2,166,000	2,067,546	98,454	95%	
Benefits Contract Colorina & Bornefite	751,000	692,319	58,681	92%	
Subtotal, Salaries & Benefits	2,917,000	2,759,865	157,135	95%	
inistration					
Rent	710,000	695,389 77,375	14,611	98% 88%	
Insurance Interest Expense	88,000 25,000	- 11,315	10,625 25,000	0%	
Office Expenses	92,000	79,386	12,614	86%	
Communications	77,000	52,711	24,289	68%	
Information Technology Support	46,000	31,949	14,051	69%	
Travel/Conferences	40,500	40,397	103	100%	
Professional Development Board Expenses	29,000 10,000	23,663 9,935	5,337 65	82% 99%	
Meeting Expenses	15,000	2,793	12,207	19%	
Benefits Administration/Payroll Services	19,000	17,552	1,448	92%	
Miscellaneous	32,500	5,760	26,740	18%	
Subtotal, Administration	1,184,000	1,036,911	147,089	88%	
essional & Specialized Services Engineering & Design Services					
Program Management / Program Controls	9,279,000	9,003,591	275,409	97%	
Downtown Extension Preliminary Engineering & Design	500,000	448,817	51,183	90%	
Downtown Extension Interagency Coordination	177,000	0.050.444	177,000	0% 82%	
Transit Center & Ramps Engineering & Design Transit Center Traffic Signals	11,804,000 50,000	9,652,411 37,423	2,151,589 12,577	82% 0%	
Transit Center Overhead Lines	250.000	145,071	104,929	58%	
Transit Center Commissioning Agent	200,000	86,783	113,218	43%	
Bus Ramps Design Reviews	30,000	23,176	6,824	77%	
Bus Storage Engineering & Design	1,166,000	537,246	628,754	46%	
Utility Relocation Engineering & Design	230,000	217,476	12,524	95%	
Environmental Consultant / Building and Soil Haz. Mat. Archaeological Support Services	173,000 100,000	6,031	166,969 100,000	3% 0%	
Public Art Program	500,000	270,197	229,803	54%	
Other Engineering & Design Services	1,223,000	-	1,223,000	0%	
Permits and Fees Transit Center Building & Ramps Permits & Fees	916,600	88,934	827,666	10%	
Utility Relocation Permits & Fees	101,400	101,354	46	100%	
DTX Permits & Fees	10,000	1,690	8,310	17%	
Other Plan Checks / Permit Fees	51,000	-	51,000	0%	
Real Estate Services	11000	0.000		2.40/	
Property Management Appraisal Services	14,000 82,200	9,000 82,101	5,000 99	64% 100%	
ALTA / Design Surveys	179,800	6,107	173,693	3%	
SF Redevelopment Successor Agency Administrative Fee	722,000	494,596	227,404	69%	
Miscellaneous Real Estate Services	50,000	-	50,000	0%	
Construction Management					
Construction Management & Oversight for Transit Center	8,761,700 200,000	8,761,643 180.687	57	100% 90%	
Construction Dispute Resolution Services Construction	200,000	180,687	19,313	90%	
Transit Center & Ramps CM/GC Pre-Construction Services	6,100,000	6,005,089	94,911	98%	
Transit Center Building & Ramps Construction	213,205,900	166,330,414	46,875,486	78%	
Utility Relocation Construction	2,528,400	2,528,333	67	100%	
Planning & Environmental Analysis	50.00-	0.1.05	25.25=	4001	
Community Benefits District Formation Economic and Real Estate Analysis	50,000 287,000	24,063 101,550	25,937 185,451	48% 35%	
Environmental Review	1,000,000	733,658	266,342	73%	
Operations Planning	17,150	17,150		100%	
Other Planning Studies	49,850	-	49,850	0%	
Administration					
Outside Legal Counsel & City Attorney	3,129,000	3,029,925	99,075	97%	
Financial & Grant Management New Revenue Consultation	742,075 25,000	742,075	25,000	100% 0%	
Accounting Software & Installation	20,000	15,980	4,020	80%	
Audit Services	50,000	48,000	2,000	96%	
Credit Rating Analysis	201,925	-	201,925	0%	
Loan Servicing Fees	89,000	62,485	26,515	70%	
TIFIA Project Monitoring	2 000	1 250	750	n/a 63%	
Trustee Account Services Community & Public Relations	2,000 180,000	1,250 180,000	750	63% 100%	
Legislative Services	506,000	504,137	1,863	100%	
Disadvantaged & Small Business Program	50,000	-	50,000	0%	
Other Intergovernmental Agreements	30,000	-	30,000	0%	
Other Consulting Assistance	50,000	13,000	37,000	26%	

	FY 2013-14 Budget Amendment 4 ³	FY 2013-14 1st-4th Quarter Capital Outlay & Revenues	Unexpended FY 2013-14 Budget	Percent Expended through 4th Quarter	Notes
Right of Way Acquisition					Notes
Property Acquisition	9,536,000	(47,250)	9,583,250	0%	repurchase of 90 Natoma temp. easements by owner
Title/Closing Costs	34,000	- 0.705	34,000	0%	
Relocation Services Consultation Relocation Services Assistance	32,000 544,000	6,725	25,275 544,000	21% 0%	_
Goodwill Loss Assistance	240,000	239,320	680	100%	
Other Right of Way Expenses	43,000	18,000	25,000	42%	
Subtotal, Right of Way Acquisition	10,429,000	216,795	10,212,205	2%	
Other					
Caltrans Attorney Parking	100,000	87,120	12,880	87%	_
Subtotal, Other	100,000	87,120	12,880	87%	
December 1					
Reserves Fiscal Reserve	2,750,000	_	2,750,000	0%	
Emergency Reserve	500,000	-	500,000	0%	
Subtotal, Reserves	3,250,000		3,250,000	0%	_
, ·,	-,,		-,,		
TOTAL EXPENDITURES + OTHER	282,964,000	214,592,134	68,371,866	76%	
CAPITAL REVENUE ²					
Committed Revenue		= 2			
Federal Alternatives Analysis Grant	1,240,000	506,224	733,776	41%	
Federal Bus Facility & PNRS Grants	9,238,000	7,715,493	1,522,508	84%	
Federal High Speed and Intercity Passenger Rail Program Regional Measure 1	85,120,000 28,984,900	55,650,664 28,984,900	29,469,336	65% 100%	
Regional Measure 2	1,831,000	704,919	1,126,081	38%	
AB1171 Bridge Tolls	69,482,800	69.482.722	78	100%	
Proposition K San Francisco Sales Tax	13,452,000	2,715,899	10,736,101	20%	_
AC Transit Capital Contribution	4.000.000	3,850,123	149,877	96%	_
Land Sales Proceeds	60,317,600	43,542,708	16,774,892	72%	
Lease Income	100,000	97,600	2,400	98%	
Interest Income	330,000	242,005	87,995	73%	
Reimbursements by Others (Private Utilities, Adjacent Prop. Developers		801,620	80	100%	
Subtotal, Committed Revenue	274,898,000	214,294,877	60,603,123	78%	
Discourse I December					
Planned Revenue AC Transit Capital Contribution	4,297,000		4,297,000	0%	
Subtotal, Planned Revenue	4,297,000	-	4,297,000	0%	
Subtotul, Franco Revenue	4,237,000		4,201,000	0,0	
Other					
Fund Balance from Previous Year	3,769,000	297,257	3,471,743	7%	
Subtotal, Other	3,769,000	297,257	3,471,743	8%	
TOTAL REVENUE + OTHER	282,964,000	214,592,134	68,371,866	76%	
	FY 2013-14 Operating	FY 2013-14 1st-4th Quarter Operating	Unexpended FY 2013-14	Percent Expended	
	Budget	Expenses &	Budget	through 4th	
	Amendment 14	Revenues		Quarter	Notes
OPERATING EXPENDITURES					
Professional & Specialized Services					
Temporary Terminal Facility Management & Security Police Services as Needed	1,169,000 10,000	979,162	189,838 10,000	84% 0%	
AC Transit Additional Operating Support & Staging Lease	2,817,895	2,523,685	294,210	90%	
Parking Control Officers	146,000	127,508	18,492	87%	
Utilities	41,000	38,301	2,699	93%	_
Insurance	47,900	47,726	174	100%	
Operating Contingency	-	-	-	-	
Subtotal, Professional & Specialized Services	4,231,795	3,716,381	515,414	88%	
Reserves					
Operating Posento	1 204 400	4 000 047	147 100	000/	
Operating Reserve Subtotal, Reserves	1,381,100 1,381,100	1,233,917 1,233,917	147,183 147,183	89% 89%	
Subtotal, Reserves	1,301,100	1,233,917	147,103	09%	
TOTAL OPERATING EXPENDITURES	5,612,895	4,950,298	662,597	88%	
	-,,	.,,-30	,	0	
OPERATING REVENUE					
Regional Measure 2	4,231,795	3,716,381	515,414	88%	
AC Transit Reserve Contribution	1,025,000	870,941	154,059	85%	
Rents Advertising Interest Other	305,000	311,544	(6,544)	102%	excess revenues contribute to Operating Reserve
Advertising, Interest, Other Subtotal, Operating Revenue	51,100 5,612,895	51,432 4,950,298	(332) 662,597	101% 88%	excess revenues contribute to Operating Reserve
Subicial, Operating Revenue	3,312,033	→,33U,230	002,337	00 /0	
TOTAL OPERATING REVENUE	5,612,895	4,950,298	662,597	88%	

^{1:} Italics indicate those line items for which the approval of the expenditure amount provides expenditure authorization from the Board. Other line items are generally authorized through contract approvals.
2: TJPA's capital grant revenues are multi-year, and do not lapse at the end of a fiscal year. Revenues that are budgeted in one fiscal year, but not utilized, will carry forward into the following year.
3: Capital Budget Amendment 4 approved by Executive Director under TJPA Budget Policy.
4: Operating Budget Amendment 1 approved by TJPA Board under TJPA Budget Policy.

Purpose	Vendor	Contract Value	Accrued to June 30, 2014	Term	Funding Source	DBE Advisory	DBE Actual through June 30, 2014	SBE Goal	SBE Actual through June 30, 2014
essional & Specialized Se			0			,		0== 000	
Program Management / Program Controls	URS Corporation	\$21,760,000	\$0 (begins July 1)	7/1/14- 6/30/18	Prop K	0%	n/a	37%	n/a
Downtown Extension Preliminary Engineering	Parsons Transportation Group	Authorized: \$1,543,087 Total: \$4,200,000	\$1,426,904	7/1/11- 6/30/17	Prop K	30%	2%	0%	2%
Bus Storage A&E Services	Jacobs (formerly Carter & Burgess)	Authorized: \$5,375,379 Total: \$5,748,379	\$4,327,196	5/17/07- Bus Storage Warranty	RM-2, RTIP	16%	12%	0%	23%
Utility Relocation A&E Services	AECOM (formerly Metcalf & Eddy)	\$5,593,515	\$5,490,450	9/20/07- Utility Warranty	FRA, RM-2	20%	7%	0%	15%
Transit Center Bldg & Related Structures A&E Services	Pelli Clarke Pelli Architects	Authorized: \$137,229,451 Total: \$152,000,000	\$128,723,719	5/16/08- Transit Ctr Warranty	AB1171, AC Transit, developer contribution, FRA, Prop K, RM-2, RTIP	0%	0%	0%	8%
Cast Steel Nodes Engineering & Administrative Services	Cast Connex, Inc.	\$1,710,000	\$1,343,400	6/26/12- 6/25/16	AB1171	0%	0%	0%	0%
Commissioning Agent	Enovity Inc.	Authorized: \$337,585 Total: \$828,196	\$298,901	9/10/09- 6/30/16	RM-2	5%	0%	90%	100%
Environmental Consulting Services During Construction	Langan Environmental (formerly Treadwell & Rollo)	Authorized: \$386,688 Total: \$650,000	\$361,218	6/10/10- 7/28/17	Prop K	20%	29%	37%	48%
Supplemental EIR/EIS Preparation Services	AECOM	\$1,312,800	\$876,795	11/26/12- 11/25/14	FTA, Prop K	0%	20%	21%	27%
Artwork: Grand Hall Terrazzo Floor	Julie Chang Olcott	Authorized: \$62,500 Total: \$125,000	\$62,500	1/6/11- 12/31/17	Prop K	n/a	n/a	n/a	n/a
Artwork: CityPark Bus Jet Fountain	Ned Kahn Studios	Authorized: \$50,000 Total: \$100,000	\$40,000	1/6/11- 12/31/17	Prop K	n/a	n/a	n/a	n/a
Artwork: Shaw Alley Pedestrian Passage	James Carpenter Design Associates	Authorized: \$103,500 Total: \$207,000	\$103,500	3/3/11- 12/31/17	Prop K	n/a	n/a	n/a	n/a
Artwork: Landmark Entry Sculpture at Mission Square	Tim Hawkinson	Authorized: \$60,000 Total: \$200,000	\$30,000	3/5/11- 12/31/17	Prop K	n/a	n/a	n/a	n/a
Artwork: Bus Level Enclosure LED Array	Jenny Holzer	\$104,000	\$78,000	6/21/12- 12/31/17	AB1171	n/a	n/a	n/a	n/a
Concept of Operations	Ross & Baruzzini	\$700,000	\$17,150	5/8/14- 5/13/17	FTA	n/a	0%	0%	0%

Purpose	Vendor	Contract Value	Accrued to June 30, 2014	Term	Funding Source	DBE Advisory	DBE Actual through June 30, 2014	SBE Goal	SBE Actual through June 30, 2014
Lease Agreement	California Mission Street Partners	\$5,122,518	\$4,035,920	2003- 2015	FTA, RTIP	n/a	n/a	n/a	n/a
Legal Bench 12-02		Authorized:							
General Counsel	Shute, Mihaly & Weinberger	\$3,878,000	\$3,264,193	9/1/12- 8/31/17	FTA, developer contribution	0%	0%	100%	88%
Construction Counsel	Seyfarth Shaw	\$2,114,000	\$1,675,042	9/1/12- 8/31/17	FRA, FTA, developer contribution	0%	0%	0%	0%
Labor Counsel	Renne Sloan Holtzman Sakai	\$208,373	\$175,250	9/1/12- 8/31/17	FTA	0%	0%	0%	0%
Financial Counsel	Nixon Peabody	\$150,000	\$116,802	9/1/12- 8/31/17	FTA	0%	0%	0%	0%
	Total Authorized:	\$6,350,373	Total Bench NTE:	\$8,000,000					
Retail Counsel	Sheppard Mullin Hampton & Richter	\$200,000	\$54,978	9/10/09- 12/30/14	FTA	0%	0%	0%	0%
Legal Counsel	Thompson Coburn	Authorized: \$600,000 Total: \$1,000,000	\$535,834	11/1/10- 10/31/15	FTA	0%	0%	0%	0%
Financial Consulting Services	Sperry Capital (formerly Nancy Whelan Consulting)	\$4,284,920	\$2,044,881	3/1/11- 2/28/16	FRA, FTA, Prop K	30%	28%	72%	68%
Federal Advocacy Services	Chambers, Conlon & Hartwell	\$708,500	\$517,819	10/1/10- 9/30/15	unrestricted revenue	n/a	0%	0%	0%
Federal Advocacy Services	Manatt, Phelps & Phillips (formerly Holland + Knight)	\$708,500	\$505,500	10/1/10- 9/30/15	unrestricted revenue	n/a	0%	0%	0%
State Advocacy Services	Mercury Public Affairs	\$402,000	\$393,500	8/1/10- 7/31/14	unrestricted revenue	n/a	0%	0%	0%
State Advocacy Services	Townsend Public Affairs	\$402,000	\$393,500	8/1/10- 7/31/14	unrestricted revenue	n/a	0%	0%	0%
Integrated Financial System	New World Systems	\$409,577	\$297,065	2/21/08- 6/30/18	FTA, RM-2	0%	0%	0%	0%
Public Relations & Community Outreach	Singer Associates	Authorized: \$720,000 Total: \$900,000	\$585,000	4/1/11- 3/31/16	FTA, Prop K	18%	0%	40%	100%
New Revenue/ Fundraising Consultation	ccs	\$67,000	\$42,000	12/2/08- 12/1/14	unrestricted revenue	0%	0%	0%	0%
Independent Auditor	Vavrinek, Trine, Day & Co	\$240,000	\$164,000	3/18/11- 3/17/16	FTA, Prop K	0%	0%	10%	12%

Purpose	Vendor	Contract Value	Accrued to June 30, 2014	Term	Funding Source	DBE Advisory	DBE Actual through June 30, 2014	SBE Goal	SBE Actua through June 30, 20
I Estate Related Profession		valuo .	04110 00, 2014	10	000100	DBE Navioory	04110 00, 2014	0 <u>0</u> 22 00a.	04110 00, <u>20</u>
Real Estate Appraiser	Carneghi-Blum & Partners	Authorized: \$276,352 Total: \$425,000	\$237,089	4/17/09- 10/8/14	FTA, Prop K, RTIP	0%	0%	0%	0%
Goodwill Loss Appraisers	Donna Desmond Associates	Authorized: \$34,333 Total: \$75,000	\$34,333	5/5/08- 5/4/16	FTA, RTIP	0%	1%	0%	100%
Real Estate Transaction Title and Escrow Services	Chicago Title	\$300,000	\$170,089	5/17/07- 5/16/15	Prop K, RM-2, RTIP	0%	0%	0%	0%
Relocation Assistance Services	Associated Right of Way Services	\$600,000	\$576,830	10/1/08- 9/30/16	Prop K	0%	0%	0%	0%
Property Management Services	Colliers International	\$96,750	\$94,592	as needed	FTA	n/a	n/a	n/a	n/a
On-Call Survey & Mapping Services	F3 & Associates	Authorized: \$142,044 Total: \$390,000	\$117,491	1/20/11- 1/19/18	FRA, Prop K	15%	0%	100%	100%
On-Call Survey & Mapping Services	Luk and Associates	Authorized: \$49,160 Total: \$390,000	\$28,694	5/11/11- 5/10/18	FRA, Prop K, RM-2	15%	100%	100%	100%
Real Estate Bench 11-03		Authorized:							
Real Estate Economics Advisory Services	The Concord Group	\$153,493	\$153,493	8/1/11- 7/31/16	FTA, Prop K	0%	0%	0%	0%
Real Estate Economics Advisory Services	Jones Lang LaSalle	\$7,050	\$7,050	4/23/12- 4/22/17	FTA	0%	0%	0%	0%
Real Estate Economics Advisory Services	Seifel Consulting	\$204,000	\$188,656	8/1/11- 7/31/16	FTA, Prop K	0%	0%	100%	100%
Real Estate Economics Advisory Services	BAE	\$0	\$0			0%	0%	0%	0%
Real Estate Economics Advisory Services	Keyser Marston	\$0	\$0			0%	0%	0%	0%
	Total Authorized:	\$364,543	Total Bench NTE:	\$500,000					
struction & Construction N	lanagement								
Construction Management Oversight	Turner Construction Company	Authorized: \$28,485,555 Total: \$38,500,000	\$22,914,092	6/28/10- 6/27/16	AB1171, AC Transit, FRA, Prop K	35%	23%	35%	30%
Construction Manager/ General Contractor - TTC & Ramps	Webcor/Obayashi	Authorized Pre- Construction: \$30,228,362 of \$31,191,821; Authorized Construction: \$793,009,455	\$417,395,113 (including retention held by TJPA)	3/12/09- Completion	AB1171, AC Transit, developer & utility reimbursements, FRA, land sales, Prop K, RM-1, RM-2	17%	3%	17%	12%
Construction Management - Bus Storage	Townsend Management	\$1,250,000	\$0	3 years from NTP	TBD	55%	n/a	74%	n/a
Construction Labor Compliance Software	Elation Systems	Authorized: \$68,500 Total: \$102,500	\$65,500	9/15/08- 12/31/17	FRA, Prop K, RM-2	0%	0%	0%	0%

	Purpose	Vendor	Contract Value	Accrued to June 30, 2014	Term	Funding Source	DBE Advisory	DBE Actual through June 30, 2014	SBE Goal	SBE Actual through June 30, 2014		
Ор	erations											
	Temporary Terminal Facility Manager	ABM Facility Services (formerly Linc)	\$5,542,812	\$3,824,988	8/20/09- 12/31/14	RM-2	2%	3%	15%	9%		
Ove	erall DBE and SBE Partici	pation				DBE Goal	DBE Awarded	SBE Awarded	DBE Payments	SBE Payments		
	Life of the Transbay Trans	it Center Program, since 2	2004			n/a	12%	21%*	\$57,897,926	\$142,282,039*		
	Federal Fiscal Years Octo	ber 2013 - September 20	16			14.8%	9%	22%	\$8,641,546	\$12,945,415		
	*TJPA began tracking SBEs in FF	FY08-09										
	Contract or Budget Accrued to Funding											

Agency	Contract or Budget Value	Accrued to June 30, 2014	Term	Funding Source	Notes
nteragency Agreements					
California Department of Transportation (Caltrans)	\$300,000	\$196,000	7/15/10- 12/31/18	Prop K, RM-2	Design review and oversight services provided by Caltrans for project elements affecting State right-of-way; agreement approved by TJPA Board in resolution 10-023.
California Department of Transportation (Caltrans)	\$400,000	\$0	7/3/14-completion of Bus Ramps	Prop K	Quality assurance and construction oversight services for Bus Ramps elements within or affecting State right-of-way; agreement approved by TJPA Board in resolution 14-019.
Office of Community Investment & Infrastructure (successor to SF Redevelopment)	\$1,657,047	\$1,484,414	on-going	FTA, RM-2, developer contribution, unrestricted revenue	Services for Preparation and Sale of State Conveyed Parcels provided on a Request for Services basis; work currently authorized for Blocks 5, 8 and 9.
SF City Attorney	\$2,653,178	\$2,628,178	on-going	FTA, RM-2	Legal Services provided via Administrative Services agreement dated October 2001 between TJPA and City and County of San Francisco.
SF Department of Public Works	Authorized: \$827,185 Total: \$1,174,500	\$649,360	2/11/08- 2/10/17	FRA, FTA, Prop K, RM-2, RTIP	Additional Survey & Mapping, Sewer, Roadway Resurfacing, AWSS and General Services provided via agreement approved by TJPA Board in resolution 08-005.
SF Municipal Transportation Agency	Authorized: \$2,890,680 Total: \$5,393,677	\$2,320,281	8/20/09- 12/31/17	Prop K, RM-2	Traffic Engineering, OCS Design and Construction Management Services provided via agreement approved by TJPA Board in resolution 09-018; amendment to include Temp Terminal traffic control services by PCOs approved by TJPA Board in resolution 10-027.
SF Art Commission	Authorized: \$671,836 Total: \$950,000	\$661,777	7/1/08- 6/30/15	FTA, RTIP	Public Art Program Implementation Services provided via agreement approved by TJPA Board in resolution 08-026.
SF Department of Building Inspection	Based on services; Authorized: \$5,036,443	\$4.014.317		AB1171, FRA, Prop K	Plan review and field inspection services provided via agreement approved by TJPA Board in resolution 09-036.
SF Public Utilities Commission	Authorized: \$1,000,000 Total: \$1,150,000	\$757,831	9/14/09- 9/13/17	Prop K, RM-2	Design Review Services related to hydraulics and wastewater via agreement approved by TJPA Board in resolution 09-010.

Contract	Issued	Due Date	Funding Source	SBE Goal			Notes				
vitations for Bids / Requests	for Proposals	T									
Plumbing	1/30/14	8/20/14	Land sales, Prop K	12%	Six pre-qualified bidde	ers; scheduled for aw	ard at the TJPA Oc	tober 2014 Board M	eeting		
Heating, Ventilating and Air Conditioning	1/30/14	8/20/14	Land sales	12%	Six pre-qualified bidde	ers; scheduled for award at the TJPA September 2014 Board Meeting					
Fire Protection	1/30/14	8/19/14	Land sales, Prop K	5%	Four pre-qualified bidd	ders; scheduled for a	award at the TJPA S	eptember 2014 Boa	rd Meeting		
Electrical, Communications, Security and Integrated Networks	1/30/14	9/18/14	Land sales	15%	Six pre-qualified bidders; scheduled for award at the TJPA September 2014 Board						
Fireproofing	7/10/14	9/11/14	Bridge financing, land sales	10%	Six pre-qualified bidders; scheduled for award at the TJPA October 2014 Board Meeting						
Exterior Awning	7/30/14	9/30/14	Bridge financing, land sales	5%	Design-Build RFP; scheduled for award at the TJPA November 2014 Board Meeti						
Expansion Joints	8/13/14	10/21/14	Land sales	20%	Six pre-qualified bidders; scheduled for award at the TJPA November 2014 Board I						
Dock Levelers & Bumpers	8/7/14	10/14/14	Land sales	15%	Five pre-qualified bidders; scheduled for award at the TJPA November 2014 Board Mee						
Façade Access Equipment	8/7/14	10/15/14	Land sales	5%	Three pre-qualified bio	dders; scheduled for	award at the TJPA	November 2014 Boa	rd Meeting		
Bollards and Barriers	8/7/14	10/16/14	Land sales	10%	Five pre-qualified bidd	lers; scheduled for a	ward at the TJPA N	ovember 2014 Board	Meeting		
Miscellaneous Metals	8/20/14	10/22/14	Bridge financing, land sales	10%	Five pre-qualified bidd	lers; scheduled for a	ward at the TJPA N	ovember 2014 Board	Meeting		
Skylights	8/1/14	11/13/14	Bridge financing, land sales	5%	Design-Build RFP; scl	heduled for award at	the TJPA January 2	2015 Board Meeting			
Roofing/Waterproofing	8/27/14	11/18/14	District Plan revenues, land sales	10%	Five pre-qualified bidd	lers; scheduled for a	ward at the TJPA De	ecember 2014 Board	d Meeting		
Purpose	Vendor	Award Value	Total Spent	Term	Funding Source	DBE Advisory	DBE Actual	SBE Goal	SBE Actua		
ontracts Completed 4/1/14 - 6	6/30/14										
Program Management / Program Controls	URS Corporation	\$28,400,000	\$28,126,303	7/1/11- 6/30/14	AB1171, AC Transit, FRA	30%	27%	30%	40%		

Transbay Joint Powers Authority Investment & Interest Earnings Report¹ Fiscal Year 2014 4th Quarter

			Date of			4	th Quarter	Annualized Rate				
Depository	Depository Investment Type		Investment		Balance		Interest ²	of Return				
City Treasurer	Pooled Deposit on call	(continuous	\$	6,786,397	\$	12,718	0.75%				
U.S. Bank	Checking	(continuous	\$	1,362,186	\$	-	0.00%				
U.S. Bank	Trust Accounts	varies		\$	\$ 190,688,633		15,232	0.03%				
U.S. Bank Trust A	U.S. Bank Trust Account Detail											
	Maturity Date		Par Value	Carrying Value		Market Value ³		Yield to Maturity				
Cash	n/a	\$	63,439	\$	63,439	\$	63,439	0.00%				
Mutual Funds	n/a	\$	20,582,673	\$	20,582,673	\$	20,582,673	0.00%				
Commercial Paper	7/28/2014	\$	10,000,000	\$	10,000,000	\$	10,000,000	0.06%				
U.S. Treasury Bills	7/17/2014	\$	50,000,000	\$	49,990,889	\$	49,999,500	0.05%				
U.S. Treasury Bills	9/25/2014	\$	60,000,000	\$	59,989,139	\$	59,995,800	0.05%				
U.S. Treasury Notes	12/15/2014	\$	50,000,000	\$	50,062,493	\$	50,039,000	0.25%				
Totals		\$	190,646,112	\$	190,688,633	\$	190,680,412	_				

¹ Per California Government Code Section 53646(b)(2), the TJPA investment portfolio is in compliance with the TJPA Investment Policy. As required by California Government Code Section 53646(b)(3), TJPA has sufficient resources to cover expenditures for the next six months.

² Investment interest reported net of premium/discount amortization.

³ Source of Market Value is U.S. Bank portfolio statement issued for 6/30/14. TJPA holds securities until maturity.

Transbay Joint Powers Authority Inception to Date Capital Expenditures and Revenues As of June 30, 2014 (Unaudited)

EXPENDITURES	INCEPTION TO DATE
Salary and Benefits	16,881,104
Administration	7,167,309
Professional & Specialized Services	
Transit Center/Bus Ramps Preliminary Engineering & Design	137,203,408
Temporary Terminal Preliminary Engineering & Design	3,263,825
Bus Storage Preliminary Engineering & Design	4,439,779
Utility Relocation Engineering & Design	5,826,258
Downtown Extension Preliminary Engineering & Design	26,409,072
Program Management/Program Control Other Professional Services	83,813,063 41,170,542
Subtotal, Professional & Special	
	,,,
Construction & Construction Management	
Temporary Terminal Construction Management (complete)	1,749,247
Temporary Terminal Construction (complete) Transit Center/Utilities CM/GC Pre-Construction Services and Bonds	20,729,570 33,626,573
Former Terminal and Ramps Demolition (complete)	15,748,484
Construction Management and Construction Management Oversight	23,531,714
Transit Center Building Construction	371,748,004
Utility Relocation Construction	20,504,527
Subtotal, Construction & Construction Manager	ment 487,638,119
Right of Way	
Property Acquisition	117,086,950
Professional Services (closing costs, relocation, etc.)	5,016,302
Subtotal, Right of	Way 122,103,252
Other (Caltrans Attorney Parking)	356,098
TOTAL EXPENDITU	JRES 936,271,829
REVENUES	
Federal Demonstration Section 1601	8,795,355
Federal High Priority Project 5309	27,097,072
Federal Projects of National & Regional Significance	17,230,197
Federal High Speed Intercity Passenger Rail	360,432,211
Federal Homeland Security Transit Security Grant Federal Rail Relocation Grant	100,000 2,650,000
AC Transit Capital Contributions	9,846,911
AB 1171	127,669,725
Regional Measure 1	35,584,900
Regional Measure 2	143,897,105
San Francisco (Proposition K) Sales Tax	119,422,202
San Mateo Sales Tax Regional Transportation Improvement Program (RTIP)	23,359,514 10,153,000
Land Sales	43,952,041
Lease, Interest Income & Other Unrestricted Revenues	3,848,710
Franchise Work Repaid by Utilities	801,620
Former SF Redevelopment Agency In-Kind Contribution	798,689
Developer Transaction Cost Contribution	632,577

Inception to Date capital outlay is based on payments made and reported in the LOGOS Financial System as of Notes:

June 30, 2014 as well as accrued outstanding June 2014 invoices.

Revenues are based on revenue received and recorded in the LOGOS Financial System as of June 30, 2014 as well as receivables related to accrued expenditures.

Report is for capital expenditures/revenues only; does not include operations.

Transbay Joint Powers Authority Status of Program Reserve and Contingencies through August 22, 2014

Date	Cost Trend Description	Design Contingenc	,	Construction Contingency		CMGC Contingency	Program Reserve	Escalation	Rev	vised Baseline Budget
Date	Phase 1 Revised Baseline Budget Amount as of 5/31/14	\$6,473		\$61,179,000		\$35,324,000	i			\$1,899,400,000
	Transfers & Draws	\$0,470	,,,,,,	ψοι,ο,οοο		400,024,000	\$55,555,751	\$00,204,040		\$1,000,400,000
6/3/14	CCO - BSE - Additional Resolution of Lower Concourse Bracing Conflicts			\$ (27,000)		(27,000)				
6/3/14	CCO - AWSS - Obstructions at Mission and Main Street Intersection ¹			\$ (284,961)						
6/9/14	Caltrans Parcels H & I' Two-Year Lease for Bus Ramps Construction			\$ (5,000)						
6/12/14	CCO - BSE - Pipe and Conduit Penetrations			\$ (12,041)						
6/26/14	CCO - BSE - Unforeseen Obstructions			\$ (80,035))					
6/26/14	CCO - BSE - Review of Quickdeck Under Beale Street Bridge			\$ (7,744))					
6/26/14	CCO - BSE - Settlement of Claims 25, 31 and 39			\$ (84,335))					
7/10/14	Award - TG05.8 Rooftop Crane						\$ (3,512,500)	\$ (487,500)		
7/10/14	Award - TG05.10 Temporary Facilities						\$ (2,702,132)	\$ (805,167)		
7/10/14	Award - TG07.5R Metal Stairs and Ladders	\$ (18	610)				\$ (4,502,548)	\$ (151,546)		
7/10/14	Award - TG14.1A Elevators	\$ (4	482)				\$ (3,928,434)	\$ (586,898)		
7/10/14	Award - TG14.1B Escalators	\$ (4	826)				\$ (1,231,419)	\$ (620,816)		
7/24/14	CCO - BGS - Added Barlocks for Rebracing Access to Waterproofing			\$ (46,028)						
7/24/14	CCO - AWSS - Obstructions between First and Fremont Streets ²			\$ (196,790)						
7/24/14	CCO - BGS - Increase in SF City Sales Tax on Purchased Materials			\$ (169,532)						
7/24/14	CCO - BGS - Use of Manlift Platform for Zone 3 Mat Slab Placement			,	\$	(49,431)				
8/18/14	CCO - BGS - Final Lift of Train Box Waterproofing on Wall			\$ (907,977)	ıl İ	(-, - ,				
8/18/14	CCO - BGS - Various changes incl. Addtl. Pile Rebar, Archeo. Finding			\$ (152,553)						
	Additional Minor Change Orders - Net Credit			(102,000)						
	Total Transfers/Draws	\$ (27	918)	\$ (1,973,996)	\$	(76,431)	\$ (15,877,033)	\$ (2,651,927)	\$	-
	Phase 1 Baseline Budget Amount as of 8/22/14	\$6,445	,126	\$59,205,004		\$35,247,569	\$43,031,668	\$27,632,613		\$1,899,400,000

Summary of Total Program Contingencies & Reserve Beginning Contingencies & Reserve Balance (6/1/14) Changes since Previous Report (5/31/14) Current Contingency & Reserve Balances (8/22/14)

Design Construction CMGC Total Contingencies & Contingency Contingency Contingency Program Reserve Escalation Reserve 6,473,044 35,324,000 \$ 58,908,701 30,284,540 192,169,285 \$ 61,179,000 \$ \$ (27,918)(2,651,927) (20,607,305) \$ (1,973,996)(76,431)(15,877,033) 59,205,004 35,247,569 43,031,668 6,445,126 \$ \$ 27,632,613 171,561,980 \$

Acronyms

CCO = Contract Change Order AWSS = Auxiliary Water Supply System (TG04.2) BGS = Below Grade Structure (TG06)

BSE = Buttress, Shoring & Excavation (TG03)

Notes
To be reimbursed by PG&E

² To be partially reimbursed by PG&E and AT&T