Memorandum

To: TJPA Board of Directors

From: Mark Zabaneh, Executive Director

Date: For the Board Meeting of June 8, 2017

Re: Transbay Joint Powers Authority Quarterly Financial Reports

The following reports have been prepared as information items for the TJPA Board:

- 1. FY 2016-17 Third Quarter Budget vs. Actual Financial Report (Unaudited)
- 2. Status of Purchase Orders and Contracts Greater than \$25,000 as of March 31, 2017
- 3. Inception to March 31, 2017 Expenditures and Funding Sources (Unaudited)

This memorandum describes the reports.

1. FY 2016-17 Third Quarter Budget vs. Actual Financial Report

The TJPA Board approved the FY 2016-17 capital and operating budgets in June 2016. Two amendments to the capital budget have previously been approved by the Executive Director per TJPA Budget Policy. Amendment 1 moved \$102,500 from Legislative Services to Credit Rating Analysis and Real Estate Valuation Services; Amendment 2 moved \$59,000 from Transit Center Building & Ramps Permits and Fees to Property Management. These cumulatively represent 0.03% of the Professional & Specialized Services budget for FY 2016-17. There have been no amendments to the operating budget.

Accounting reports have been summarized to show budget versus actual amounts for capital expenditures, operating expenses, and corresponding funding sources and revenues through the third quarter of the fiscal year 2016-17 (July 1, 2016 through March 31, 2017), unaudited, for the capital and operating budgets. The FY 2016-17 second quarter budget versus actual financial report is Attachment 1. This report indicates that capital expenditures and operating expenses through the fiscal year to-date are within the available budgets.

2. Status of Purchase Orders and Contracts Greater than \$25,000 as of March 31, 2017

TJPA staff periodically reports to the Board on the status of contracts greater than \$25,000. As shown in Attachment 2, expenditures as of March 31, 2017, are within the contract certification amounts. Additional details for each contract are noted in the report.

Data on Disadvantaged and Small Business Enterprise (DBE/SBE) utilization is also included for each contract. With minimal amounts of FTA grants remaining, TJPA does not have a target DBE Participation Level for the three Federal Fiscal Years October 1, 2016 through September 30, 2019, but does have an SBE goal for the Program of 14.3%. The DBE commitment for all contracts awarded thus far in the period was 8% and the SBE commitment was 32%. More than six percent of all payments for the Federal Fiscal Year 2016-17 (October 1, 2016 – September 30, 2017) thus far have gone to DBEs and SBEs.

3. Inception to March 31, 2017 Capital Outlay and Funding Sources

The Inception to Date Capital Outlay and Funding Sources (unaudited) report (Attachment 3) provides an overview of the TJPA's capital outlay and funding sources from the beginning of the program through March 31, 2017, for both program phases. Summary level information is provided by major capital outlay category and funding source. This report does not include operating expenses or revenues.

Additionally, the Third Quarter Investment Report was posted on the TJPA website under Financial Documents on May 10, 2017. These reports are provided for information only; no Board action is required.

Transbay Joint Powers Authority Fiscal Year 2016-17 Budget vs. Actual (Unaudited) 3rd Quarter (July 2016 through March 2017) As of May 24, 2017

	FY 2016-17 Budget Amendment 2 ³	FY 2016-17 3rd Quarter Capital Outlay & Funding Sources	Unexpended FY 2016-17 Budget	Percent Expended through Fiscal Year	Notes
CAPITAL EXPENDITURES ¹					
Salaries & Benefits					
Salaries	2,320,700	1,338,825	981,875	58%	
Benefits	848,700	436,492	412,208	51%	
Subtotal, Salaries & Benefits	3,169,400	1,775,317	1,394,083	56%	
Administration					
Rent	710,000	518,931	191,069	73%	
Insurance	75,000	74.882	118	100%	
Office Expenses	86,000	23,519	62,481	27%	
Communications	69,000	23,295	45,705	34%	
Information Technology Support	130,000	80,090	49,910	62%	
Travel/Conferences	38,000	11,924	26,076	31%	
Professional Development	28,000	8,812	19,188	31%	
Board Expenses	16,000	10,221	5,779	64%	
Meeting Expenses	13,000	1,320	11,680	10%	
Benefits Administration/Payroll Services	20,000	13,511	6,489	68%	
Miscellaneous	35,000	2,641	32,359	8%	
Subtotal, Administration	1,220,000	769,146	450,854	63%	
Professional & Specialized Services					
Engineering & Design Services					
Program Management / Program Controls	7,800,000	4,759,883	3,040,117	61%	
Downtown Extension Preliminary Engineering & Design	7,800,000	4,759,883	6,176,784	12%	
Downtown Extension Preiminary Engineering & Design	24,000	622	23,378	3%	
Transit Center & Ramps Engineering & Design	7,260,000	3,659,473	3,600,527	50%	
Transit Center Traffic Signals	10,000	5,380	4,620	<u> </u>	
Transit Center Overhead Lines	250,000	114,733	135,267	46%	
Transit Center Commissioning Agent	400,000	77,117	322.883	19%	
Bus Ramps Design Reviews	17,000	77,117	17,000	0%	
Bus Storage Engineering & Design	1,175,000	31,359	1,143,641	3%	
Utility Relocation Engineering & Design	150,000	-	150.000	0%	
Environmental Consultant / Building and Soil Haz. Mat.	73,000	6,721	66,279	9%	
Public Art Program	447,000	180,941	266,059	40%	
Other Engineering & Design Services	498,000	-	498,000	0%	
Permits and Fees	100,000		100,000	070	
Transit Center Building & Ramps Permits & Fees	1,263,000	199,716	1,063,284	16%	
Bus Storage Permits & Fees	200,000	4,325	195,675	2%	
DTX Permits & Fees	2,000	1,976	24	99%	
Other Plan Checks / Permit Fees	76,000	-	76,000	0%	
Real Estate Services	10,000		10,000	070	
Property Management	68,000	59,709	8,291	88%	
Real Estate Valuation Services	65.000	62,500	2.500	96%	
ALTA / Design Surveys	30,000	1,154	28,846	4%	
Other Miscellaneous Real Estate Services	2,000	-	2,000	0%	
Construction Management	2,000		2,000	070	
Construction Management Oversight for Transit Center	12,020,000	8,658,561	3,361,439	72%	
Construction Management for Bus Storage	185,000	-	185,000	0%	
Construction Dispute Resolution Services	100,000	6,719	93,281	7%	
· · ·	,				

	FY 2016-17 Budget Amendment 2 ³	FY 2016-17 3rd Quarter Capital Outlay & Funding Sources	Unexpended FY 2016-17 Budget	Percent Expended through Fiscal Year	Notes
Construction					Holes
Transit Center & Ramps CM/GC Pre-Construction Services	200,000	10.656	189,344	5%	
Transit Center Building & Ramps Construction	420,143,000	240,500,223	179,642,777	57%	
Utility Relocation Construction	744,000	225,428	518,572	30%	
Bus Storage Construction	7,000,000		7,000,000	0%	
Planning & Environmental Analysis	- ,,		.,,	• • •	
Community Benefits/Community Facilities Districts Formation/Issuance	38,000	21,406	16,594	56%	
Economic and Real Estate Analysis	50,000	6,579	43,421	13%	
Environmental Review	135,000	95,846	39,154	71%	
Operations Planning	175,000	40,940	134,060	23%	
Other Planning Studies	19,900	-	19,900	0%	
Administration	13,500		10,000	070	
Outside Legal Counsel & City Attorney	3,129,000	1,964,542	1,164,458	63%	
Financial & Grant Management	750,000	356,517	393,484	48%	
Accounting Software & Installation	23,000	22,194	<u>393,484</u>	96%	
Accounting Software & Instantation	48,000	22,194	20,000	58%	
Credit Rating Analysis	72,500	72,500	20,000	100%	
Loan Servicing Fees and Interest	2,900,000	1,538,727	1,361,273	53%	
CBD Special Tax Assessment	2,900,000	22.257	35,743	38%	
	2,000	, -	,	63%	
Trustee Account Services		1,250	750		
Legislative Services	322,500	202,745	119,755	63%	
Disadvantaged & Small Business Program	25,000		25,000	0%	
Other Intergovernmental Agreements	30,000	-	30,000	0%	
Other Consulting Assistance Subtotal, Professional & Specialized Services	20,000 474,999,900	263,763,914.96	20,000 211,235,985	0% 56%	
ves Fiscal Reserve	5,031,000	_	5,031,000	0%	
Emergency Reserve	500.000	-	500.000	0%	
			500,000	070	
Subtotal, Reserves	5,531,000	-	5,531,000	0%	
		-			
Subtotal, Reserves TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ²	<i>5,531,000</i> 484,920,300	- 266,308,378.32	<i>5,531,000</i> 218,611,922	0% 55%	
TOTAL EXPENDITURES + RESERVES		- 266,308,378.32			
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² nitted Funds	484,920,300		218,611,922	55%	
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² nitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA)	484,920,300 2,563,900	715,825	218,611,922 1,848,075	55% 28%	final FRA grapt revenues: colled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program	484,920,300 2,563,900 1,771,200	715,825 2,457,074	218,611,922 1,848,075 (685,874)	28% 139%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2	484,920,300 2,563,900 1,771,200 712,000	715,825 2,457,074 183,998	218,611,922 1,848,075 (685,874) 528,002	28% 28% 139% 26%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls	484,920,300 <u>2,563,900</u> <u>1,771,200</u> <u>712,000</u> <u>2,970,000</u>	715,825 2,457,074 183,998 1,273,952	218,611,922 1,848,075 (685,874) 528,002 1,696,048	28% 139% 26% 43%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300	715,825 2,457,074 183,998 1,273,952 9,527,315	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985	28% 139% 26% 43% 91%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100	715,825 2,457,074 183,998 1,273,952	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117)	28% 139% 26% 43% 91% 120%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant	484,920,300 <u>2,563,900</u> 1,771,200 712,000 <u>2,970,000</u> 10,488,300 <u>1,791,100</u> <u>3,881,300</u>	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300	28% 139% 26% 43% 91% 120% 0%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - 128,934,683	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317	28% 28% 139% 26% 43% 91% 120% 0% 99%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - 128,934,683 16,023,958	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242	28% 139% 26% 43% 91% 120% 0% 99% 71%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - 128,934,683 16,023,958 68,214,642	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758	28% 139% 26% 43% 91% 120% 0% 99% 71% 42%	final FRA grant revenues; rolled from prior yea
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA City Financing	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400 101,779,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - - 128,934,683 16,023,958 68,214,642 36,333,662	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758 65,445,338	28% 139% 26% 43% 91% 120% 0% 99% 71% 42% 36%	
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² Tederal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA City Financing Mello-Roos Community Facilities District Impact Fees	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400 101,779,000 165,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - - 128,934,683 16,023,958 68,214,642 36,333,662 213,215	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758 65,445,338 (48,215)	28% 139% 26% 43% 91% 120% 0% 99% 71% 42% 36% 129%	
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA City Financing Mello-Roos Community Facilities District Impact Fees Net Tax Increment Revenue	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400 101,779,000 165,000 1,495,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - - 128,934,683 16,023,958 68,214,642 36,333,662 213,215 531,453	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758 65,445,338 (48,215) 963,547	28% 139% 26% 43% 91% 120% 0% 99% 71% 42% 36% 129% 36%	
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA City Financing Mello-Roos Community Facilities District Impact Fees Net Tax Increment Revenue Lease Income	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400 101,779,000 165,000 1,495,000 95,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758 65,445,358 (48,215) 963,547 23,544	28% 139% 26% 43% 91% 120% 0% 99% 71% 42% 36% 129% 36% 75%	
TOTAL EXPENDITURES + RESERVES AL FUNDING SOURCES ² hitted Funds Federal Bus Facility, Alternatives Analysis and PNRS Grants (FTA) Federal High Speed and Intercity Passenger Rail Program Regional Measure 1 & 2 AB1171 Bridge Tolls Proposition K San Francisco Sales Tax AC Transit Capital Contribution One Bay Area Grant Land Sales Proceeds Bridge Loan Proceeds TIFIA City Financing Mello-Roos Community Facilities District Impact Fees Net Tax Increment Revenue	484,920,300 2,563,900 1,771,200 712,000 2,970,000 10,488,300 1,791,100 3,881,300 130,426,000 22,527,200 162,408,400 101,779,000 165,000 1,495,000	715,825 2,457,074 183,998 1,273,952 9,527,315 2,152,217 - - 128,934,683 16,023,958 68,214,642 36,333,662 213,215 531,453	218,611,922 1,848,075 (685,874) 528,002 1,696,048 960,985 (361,117) 3,881,300 1,491,317 6,503,242 94,193,758 65,445,338 (48,215) 963,547	28% 139% 26% 43% 91% 120% 0% 99% 71% 42% 36% 129% 36%	final FRA grant revenues; rolled from prior yea

	FY 2016-17 Budget Amendment 2 ³	FY 2016-17 3rd Quarter Capital Outlay & Funding Sources	Unexpended FY 2016-17 Budget	Percent Expended through Fiscal Year	Notes
Planned Funds					
AC Transit Capital Contribution	2,148,000	-	2,148,000	0%	
Planned Bridge Tolls	1,100,000	-	1,100,000	0%	
Proposition K San Francisco Sales Tax	11,006,900	-	11,006,900	0%	
Mello-Roos Community Facilities District Bond Proceeds	19,600,000	-	19,600,000	0%	
Subtotal, Planned Revenue	33,854,900	-	33,854,900	0%	
Other					
Fund Balance from Previous Year	5,276,000	(2,568,134)	7,844,134	-49%	replenishment from sale of interest rate cap, etc.
Subtotal, Other	5,276,000	(2,568,134.14)	7,844,134	-49%	
TOTAL FUNDING SOURCES + OTHER	484,920,300	266,308,378	218,611,922	55%	

1: Italics indicate those line items for which the approval of the expenditure amount provides expenditure authorization from the Board. Other line items are generally authorized through contract approvals. 2: TJPA's capital grant revenues are multi-year, and do not lapse at the end of a fiscal year. Revenues that are budgeted in one fiscal year, but not utilized, will carry forward into the following year. 3: Capital Budget Amendments 1 & 2 approved by TJPA Executive Director under TJPA Budget Policy.

OPERATING EXPENSES	FY 2016-17 Operating Budget	FY 2016-17 3rd Quarter Operating Expenses & Revenues	Unexpended FY 2016-17 Budget	Percent Expended through Fiscal Year	Notes
Professional & Specialized Services					
Temporary Terminal Facility Management & Security	1,281,000	738,602	542,398	58%	
Police Services as needed	10,000	-	10,000	0%	
AC Transit Additional Operating Support	2,600,000	1,751,566	848,434	67%	
Parking Control Officers	159,000	95,369	63,631	60%	
Insurance	53,900	51,278	2,622	95%	
Operating Contingency	587,968	-	587,968	0%	
Subtotal, Professional & Specialized Services	4,691,868	2,636,815	2,055,053	56%	
Reserves					
Operating Reserve	495,300	1,369,661	(874,361)	277%	additional reserve deposit from DAS fees
Subtotal, Reserves	495,300	1,369,661	(874,361)	277%	
TOTAL OPERATING EXPENSES	5,187,168	4,006,475	1,180,693	77%	
OPERATING REVENUE					
_Regional Measure 2	4,691,868	2,636,815	2,055,053	56%	
Neutral Host DAS fees	-	1,000,000.00	(1,000,000)	n/a	
Rents	438,300	327,985	110,315	75%	
Advertising, Interest, Other	57,000	41,675	15,325	73%	
Subtotal, Operating Revenue	5,187,168	4,006,475	1,180,693	77%	
TOTAL OPERATING REVENUE	5,187,168	4,006,475	1,180,693	77%	

		Contract	Accrued to		Funding		DBE Actual through		SBE Actual through
Purpose	Vendor	Value	March 31, 2017	Term	Source	DBE Advisory	March 31, 2017	SBE Goal	March 31, 2017
ofessional & Specialized Ser	rvices								
Program Management / Program Controls	AECOM (formerly URS)	Authorized: \$21,451,706 Total: \$27,160,000	\$18,904,852	7/1/14- 6/30/18	Bridge Ioan, Planning, Prop K, TIFIA	n/a	30%	37%	35%
Downtown Extension Preliminary Engineering	Parsons Transportation Group	Authorized: \$4,200,000 Total: \$6,800,000	\$2,686,262	7/1/11- 6/30/19	CFD impact fees, Planning, Prop K	30%	6%	0%	6%
Bus Storage A&E Services	Jacobs (formerly Carter & Burgess)	Authorized: \$5,692,378 Total: \$5,733,696	\$5,125,202	5/21/07- Bus Storage Warranty	City financing, RM-2, RTIP	16%	13%	0%	28%
Utility Relocation A&E Services	AECOM (formerly Metcalf & Eddy)	Authorized: \$5,578,071 Total: \$5,593,515	\$5,495,100	9/20/07- Utility Warranty	AB1171, FRA, RM-2	20%	7%	0%	15%
Transit Center Bldg & Related Structures A&E Services	Pelli Clarke Pelli Architects	Authorized: \$150,561,945 Total: \$154,000,000	\$148,966,885	5/16/08- Transit Ctr Warranty	AB1171, AC Transit, bridge loan, developer contrib, FRA, land sales, Prop K, RM-2, RTIP, TIFIA	0%	0%	0%	8%
Commissioning Agent	Enovity Inc.	Authorized: \$687,685 Total: \$828,196	\$423,847	9/10/09- 6/30/19	RM-2	5%	0%	90%	100%
Environmental Consulting Services During Construction	Langan Environmental (formerly Treadwell & Rollo)	Authorized: \$470,626 Total: \$650,000	\$422,347	6/10/10- 7/28/17	Prop K	20%	24%	37%	52%
Supplemental EIS/EIR Preparation Services	AECOM	\$1,430,000	\$1,429,646	11/26/12- 11/26/17	FTA, Prop K	0%	13%	21%	17%
Artwork: Grand Hall Terrazzo Floor	Julie Chang Olcott	Authorized: \$87,500 Total: \$125,000	\$87,500	1/6/11- 12/31/17	Bridge loan, Prop K	n/a	n/a	n/a	n/a
Artwork: CityPark Bus Jet Fountain	Ned Kahn Studios	Authorized: \$70,000 Total: \$100,000	\$50,000	1/6/11- 12/31/17	Bridge loan, Prop K	n/a	n/a	n/a	n/a
Artwork: Shaw Alley Pedestrian Passage	James Carpenter Design Associates	Authorized: \$124,200 Total: \$207,000	\$124,200	3/3/11- 12/31/17	Bridge loan, Prop K	n/a	n/a	n/a	n/a
Artwork: Landmark Entry Sculpture at Mission Square	Tim Hawkinson	Authorized: \$130,000 Total: \$200,000	\$95,000	3/5/11- 12/31/17	Prop K	n/a	n/a	n/a	n/a
Artwork: Bus Level Enclosure LED Array	Jenny Holzer	\$260,000	\$187,500	6/21/12- 12/31/17	AB1171, City financing, Prop K	n/a	n/a	n/a	n/a
Concept of Operations	Ross & Baruzzini	Authorized: \$500,000 Total: \$700,000	\$500,000	5/8/14- 5/13/17	FTA, RM-2	n/a	0%	0%	0%

Purpose	Vendor	Contract Value	Accrued to March 31, 2017	Term	Funding Source	DBE Advisory	DBE Actual through March 31, 2017	SBE Goal	SBE Actual through March 31, 2017
Lease Agreement (Rent Costs only)	California Mission Street Partners	\$8,629,300	\$5,678,707	12/1/03- 3/31/21	FTA, bridge loan, RTIP, sublease, TIFIA	n/a	n/a	n/a	n/a
Legal Bench 12-02		Authorized:							
General Counsel	Shute, Mihaly & Weinberger	\$7,779,600	\$7,449,716	9/1/12- 8/31/17	FTA, developer contribution, Prop K, TIFIA	0%	0%	100%	87%
Construction Counsel	Seyfarth Shaw	\$3,554,000	\$3,396,459	9/1/12- 8/31/17	FRA, FTA, City financing, developer contribution, Prop K	0%	0%	0%	0%
Financial Counsel	Nixon Peabody	\$685,000	\$632,343	9/1/12- 8/31/17	FTA, Prop K, TIFIA	0%	0%	0%	0%
Labor Counsel	Renne Sloan Holtzman Sakai	\$270,773	\$241,857	9/1/12- 8/31/17	FTA, Prop K	0%	0%	0%	0%
	Total Authorized:	\$12,289,373	Total Bench NTE:	\$15,000,000					
Legal Counsel	Thompson Coburn	Authorized: \$600,000 Total: \$1,000,000	\$581,952	11/1/10- 10/31/18	FTA	0%	0%	0%	0%
Legal Counsel	Jones Day	\$2,000,000	\$893,348	12/14/16- 12/13/21	City financing	n/a	0%	0%	0%
Retail Counsel	Sheppard Mullin Hampton & Richter	\$288,000	\$287,988	9/10/09- 12/31/17	FTA, Prop K, TIFIA	0%	0%	0%	0%
Financial Consulting Services	Sperry Capital (formerly Nancy Whelan Consulting)	\$4,284,920	\$3,729,755	3/1/11- 2/28/18	FRA, FTA, Prop K, TIFIA	30%	15%	72%	75%
State Advocacy Services	Townsend Public Affairs	\$216,000	\$45,000	11/1/16- 10/31/18	unrestricted revenue	n/a	0%	0%	0%
Federal Advocacy Services	Carpi & Clay	Authorized: \$160,000 Total: \$320,000	\$26,370	2/1/17- 1/31/19	unrestricted revenue	n/a	0%	0%	0%
Integrated Financial System	Tyler Technologies (formerly New World Systems)	\$412,757	\$358,834	2/21/08- 6/30/18	Bridge loan, FTA, RM-2	0%	0%	0%	0%
Independent Auditor	Vavrinek, Trine, Day & Co	\$144,000	\$48,000	3/11/16- 3/10/19	Bridge loan, TIFIA	0%	0%	0%	0%
Information Technology Support Services	Decision Consultants	Authorized: \$185,000 Total: \$260,000	\$159,516	7/24/13- 7/23/18	Bridge loan, FTA, TIFIA	0%	0%	0%	100%
Estate Related Profession	al Services								-
On-Call Survey & Mapping Services	F3 & Associates	Authorized: \$194,172 Total: \$390,000	\$177,144	1/20/11- 1/19/18	FRA, Prop K	15%	0%	100%	100%
On-Call Survey & Mapping Services	Luk and Associates	Authorized: \$36,218 Total: \$390,000	\$36,218	5/11/11- 5/10/18	FRA, Prop K, RM-2	15%	100%	100%	100%
Phase 2 Real Estate Valuation Services	Runde & Partners	\$62,500	\$62,500	10/19/16- 10/18/18	CFD Impact fees	n/a	0%	0%	0%

Purpose	Vendor	Contract Value	Accrued to March 31, 2017	Term	Funding Source	DBE Advisory	DBE Actual through March 31, 2017	SBE Goal	SBE Actual through March 31, 201
Real Estate Bench 11-03		Authorized:							
Real Estate Economics Advisory Services	The Concord Group	\$219,993	\$219,993	8/1/11- 12/31/18	FTA, Prop K	0%	0%	0%	0%
Real Estate Economics Advisory Services	Jones Lang LaSalle	\$7,050	\$7,050	4/23/12- 4/22/17	FTA	0%	0%	0%	0%
Real Estate Economics Advisory Services	Seifel Consulting	\$235,996	\$231,755	8/1/11- 12/31/18	FTA, Prop K	0%	0%	100%	100%
Real Estate Economics Advisory Services	Keyser Marston	\$8,995	\$8,995	6/4/15- 6/3/18	Prop K	0%	0%	0%	0%
	Total Authorized:	\$472,033	Total Bench NTE:	\$500,000					
struction & Construction M	anagement								
Construction Management Oversight	Turner Construction Company	\$72,500,000	\$63,508,918	6/28/10- 6/30/18	AB1171, AC Transit, Bridge Ioan, FRA, land sales, Prop K	35%	44%	35%	49%
Construction Manager/ General Contractor - TTC & Ramps	Webcor/Obayashi	Authorized Pre- Construction: \$30,728,362 NTP'd Construction: \$1,315,627,018 Awarded Construction: \$1 353 964 892	\$1,148,629,887	3/12/09- Completion	AB1171, AC Transit, Bridge Ioan, City Financing, developer & utility reimbursements, FRA, land sales, OBAG, Prop K, RM-1, RM-2, TIFIA	17%	4%	17%	11%
Construction Management - Bus Storage	Townsend Management	\$1,250,000	\$0	12/1/16- 11/30/19	City financing, RM-2	55%	n/a	74%	n/a
Construction - Bus Storage	Ghilotti Construction	\$21,608,720	\$0	5/1/17- Completion	City financing	0%	n/a	32%	n/a
Construction Labor Compliance Software	Elation Systems	Authorized: \$83,500 Total: \$102,500	\$83,500	9/15/08- 12/31/17	AB1171, FRA, Prop K, RM-2, TIFIA	0%	22%	0%	36%
rations									1
Temporary Terminal Facility Manager	ABM Facility Services (formerly Linc)	\$9,500,000	\$6,642,740	8/20/09- 6/30/18	RM-2	2%	5%	15%	11%
all DBE and SBE Participat	tion	· ·			DBE Goal	DBE Awarded	SBE Awarded	DBE Payments	SBE Paymen
Life of the Transbay Transit C	Center Program, since 2	2004*			n/a	9%	20%	\$107,501,201	\$204,828,26
Federal Fiscal Years Octobe	r 2016 - September 201	n/a	8%	32%	\$6,325,038	\$7,184,000			

Agency	Contract or Budget Value	Accrued to March 31, 2017	Term	Funding Source			Notes			
nteragency Agreements										
California Department of Transportation (Caltrans)	\$300,000	\$268,445	7/15/10- 12/31/18	Prop K, RM-2	Design review and oversight services provided by Caltrans for project elements affecting State right-of-way; agreement approved by TJPA Board in resolution 10-023.					
California Department of Transportation (Caltrans)	\$400,000	\$268,555	7/3/14-completion of Bus Ramps	Prop K	Quality assurance and constru way; agreement approved by T			lements within or affec	ting State right-of-	
SF City Attorney	\$2,712,133	\$2,703,192	on-going	FTA, Prop K, RM-2	Legal Services provided via Ac County of San Francisco.	Iministrative Services	agreement dated O	ctober 2001 between	TJPA and City and	
SF Department of Public Works	Authorized: \$967,460 Total: \$1,174,500	\$687,823	2/11/08- 2/10/17	FRA, FTA, Prop K, RM-2, RTIP	Additional Survey & Mapping, agreement approved by TJPA			d General Services pro	ovided via	
SF Department of Public Works	\$4,491,461	\$706,120	1/4/16- Phase 1 Completion	Prop K	Construction Management and Oversight Services provided via agreement approved by TJPA Board in resoluti 16-008.					
SF Municipal Transportation Agency	Authorized: \$4,250,769 Total: \$5,393,677	\$3,265,847	8/01/09- 12/31/17	Prop K, RM-2 , TIFIA	Traffic Engineering, OCS Design and Construction Management Services provided via agreement approved by TJPA Board in resolution 09-018; amendment to include Temp Terminal traffic control services by PCOs approved by TJPA Board in resolution 10-027.					
SF Art Commission	\$950,000	\$875,392	7/1/08- 6/30/18	FTA, RTIP, TIFIA	Public Art Program Implementation Services provided via agreement approved by TJPA Board in resolution 08-026.					
SF Department of Building Inspection	Based on services; Authorized: \$5,036,443	\$4,774,643	3/10/10- termination	AB1171, FRA, Prop K	Plan review and field inspection services provided via agreement approved by TJPA Board in resolution 09-03					
SF Public Utilities Commission	Authorized: \$915,338 Total: \$1,150,000	\$915,338	9/14/09- 9/13/17	Prop K, RM-2	Design Review Services related to hydraulics and wastewater via agreement approved by TJPA Board in resolution 09-010.					
Contract				Issued	Due Date	Funding Source	SBE Goal	No	tes	
vitations for Bids / Requests 1 Physical Security Information System/Mass Notification Sy	n Management (PSIM) S		Communication	9/12/16	11/10/16 City financing, 0% Scheduled for award in June				l in June	
Purpose	Vendor	Award Value	Total Spent	Term	Funding Source	DBE Advisory	DBE Actual	SBE Goal	SBE Actual	
ontracts Completed 1/1/17 - 3	/31/17									
Federal Advocacy Services	Carpi & Clay (formerly Manatt, Phelps & Phillips)	\$881,125	\$881,125	10/1/10- 1/31/17	unrestricted revenue	n/a	0%	0%	0%	

Transbay Joint Powers Authority Inception to Date Expenditures and Funding Sources As of March 31, 2017

(Unaudited)

EXPENDITU	IRES	INCEPTION TO DATE
Salary and	Benefits	24,761,252
Administrat	ion	9,437,712
Drofossion	1 & Craciolized Corvices	
Professiona	II & Specialized Services Transit Center/Bus Ramps Engineering & Design	159,693,717
	Temporary Terminal Engineering & Design	3,263,825
	Bus Storage Engineering & Design	5,273,469
	Utility Relocation Engineering & Design	5,937,438
	Downtown Extension Preliminary Engineering & Design	27,643,057
	Program Management/Program Control	101,986,850
	Other Professional Services	53,520,276
	Subtotal, Professional & Specialized	357,318,631
Constructio	n & Construction Management	
00//3// 40//0	Temporary Terminal Construction Management (complete)	1,749,247
	Temporary Terminal Construction (complete)	20,729,570
	Transit Center CM/GC Pre-Construction Services and Bonds	43,973,394
	Former Terminal and Ramps Demolition (complete)	15,748,484
	Construction Management and Construction Management Oversight	65,050,745
	Transit Center Building Construction	1,032,568,868
	Utility Relocation Construction	22,635,762
	Bus Ramp Construction	60,618,076
	Subtotal, Construction & Construction Management	1,263,074,145
Right of Wa	V	
	Property Acquisition (complete for Phase 1)	117,920,480
	Professional Services (closing costs, relocation, etc.)	5,067,734
	Subtotal, Right of Way	122,988,214
Other		444 500
	Caltrans Attorney Parking (complete) Financing Costs (Bridge Loan, TIFIA, City Financing)	411,538
	Subtotal, Other	17,210,675 17,622,213
		17,022,210
	TOTAL EXPENDITURES	1,795,202,167
FUNDING S	OURCES	
FTA: Federa	Demonstration Section 1601	8,795,355
	I High Priority Project 5309	29,293,776
	Projects of National & Regional Significance	24,367,495
	I High Speed Intercity Passenger Rail	400,000,000
	I Rail Relocation Grant	2,650,000
	ral Homeland Security Transit Security Grant apital Contributions	100,000
AB 1171 Brid		38,960,580 147,047,725
	asure 1 Bridge Tolls	54,400,000
0	asure 2 Bridge Tolls	147,881,808
	co (Proposition K) SF Sales Tax	181,143,657
San Mateo S	ales Tax	23,359,514
Regional Tra	Insportation Improvement Program (RTIP)	10,153,000
Land Sales		489,741,050
Bridge Loan		144,977,544
TIFIA Loan F		56,767,098
City Financir	5	23,474,251
	est Income & Other Unrestricted ents by Others (Private Utilities, Adjacent Property Developers, etc.)	7,077,264
	edevelopment Agency In-Kind Contribution	4,009,046 798,689
CFD Impact		101,293
Net Tax Incre		103,019
		4 705 202 467

TOTAL FUNDING SOURCES 1,795,202,167

Inception to Date capital outlay is based on payments made and reported in the LOGOS Financial System as of March 31, 2017 as well as accrued outstanding March 2017 invoices.

Revenues are based on revenue received and recorded in the LOGOS Financial System as of March 31, 2017 as well as receivables related to accrued expenditures.

Report is for capital expenditures/revenues only; does not include operations.

Notes: