### **Transbay Program**

### American Public Transportation Association (APTA)

**APTA Peer Review** 

# APTA Peer Review • Objective

Assist the TJPA in strengthening the organization's management and oversight to best position it for successful delivery of Phase 2.

- Lessons learned from Phase 1
- Industry best practices

## APTA Peer Review •

## **Panelists**

#### 1. Henry J. Stopplecamp, P.E.

Assistant General Manager, Capital Programs **Regional Transportation District** 1560 Broadway, Suite 700 Denver, CO 80202

#### 2. Richard Clarke

Chief Program Management Officer Los Angeles County Metropolitan Transportation Authority 1 Gateway Plaza Los Angeles, CA 90012-2952

#### 3. Erik Stoothoff, PE

Chief Engineer **Massachusetts Bay Transportation Authority** 10 Park Plaza, Room 3910 Boston, MA 02116

#### 4. Connie Crawford, P.E.

Senior Vice President, Rail/Transit Global Practice Leader Louis Berger 412 Mt. Kemble Avenue P.O. Box 1946 Morristown, NJ 07962-1960

#### 5. Jeff Hiott

APTA Peer Review Facilitator Assistant Vice President – Technical Services & Innovation American Public Transportation Association Washington, DC 20005

# APTA Peer Review •

## Methodology

Highly experienced and respected transit professionals voluntarily provide their time and support to address the desired scope.

The panel will conduct this peer review through documentation review, a series of briefings and interviews with TJPA team members and field observations.

## APTA Peer Review • Transbay Program Overview

**Program History & Governance Structure** 

### Phase 1

- Design and Construction
- Oversight & Coordination
- Budget
- Transit Center Operations and Security

### Phase 2

• DTX History, Design, Next Steps

#### Phase 3

PAX Overview and Next Steps

# Peer Review • Report Scope

### APTA

#### 1. Organizational Structure

- a. Capabilities
- b. Depth
- c. Partnerships/Liaisons
- d. Optimum mix of resources

#### 2. Project Delivery Best Practices

### 3. Communication Plan

- a. Stakeholders
- b. Policy Makers
- c. Operators
- d. Funding Partners
- e. Business Community
- f. Public

### SFCTA

- 1. Governance
- 2. Management
- 3. Oversight
- 4. Finance
- 5. Project Delivery

## APTA Peer Review • Report Schedule

### March 11<sup>th</sup>-13<sup>th</sup>

### Kick-off Meeting/Workshop

a. In-depth Program Review

b. Interviews with Key TJPA team members

April

Draft Report

May

Final Report



MANANAL

201 Mission Street, Suite 2100 San Francisco, CA 94105 • 415.597.4620 www.tjpa.org

Ē.

1

ALL DE

**A W** 

I. Cault I

ii ii Labar

1 1

100

- DAY