San Francisco Peninsula Rail Program

Item 11 - Executive Steering Committee Report

TJPA Board of Directors

February 11, 2021













Executive Steering Committee (ESC) Chair Report

- Key Activities
 - Funding Plan Review
 - FTA Briefing
 - Ridership Forecasting
 - Phasing and Operations
 - Outreach and Engagement

Key Activities

- Funding Plan
 - Review of existing and potential funding sources
 - Coordinated partnership strategy for securing near-term funding
- FTA Meeting
 - Introduction of San Francisco Peninsula Rail Program Partnership
 - Preparations for seeking entry to FTA New Starts program
 - Set the stage for technical guidance and continued collaboration
- Ridership Forecasting
 - Progressing using SF Champ
 - Coordination with MTC, Caltrain, CHSRA, and FTA

Key Activities (con't)

- Phasing and Operations
 - Phasing concepts evaluation
 - Operations analysis proceeding
- Planning and Benefits Assessment
 - Scoping DTX Business Case
 - Link21 coordination
- Outreach and Communications
 - Project website update, re-branding study launched
 - Presentation to California Foundation on the Economy and Environment

Questions











