

# Phase 2 DTX Look-ahead for TJPA Board

---

- September Action Phasing Study Results and Recommendations
- October Information Phasing Study Operations Analysis
- October Information Through Running Operations Analysis
- October Action Design Development Configuration Changes
- October Information Rebranding and Outreach Plan
- December Action Project Delivery Method Findings
- December Information Benefits/Ridership Report