



Webcor/Obayashi CMGC Project Update

May 13, 2010

Transbay Transit Center

TJPA





Transbay Transit Center

SBE Update

- Current Activities
 - Site Utility Relocation Scope – 100% SBE
 - Joint Trench RFQ Development
 - Coordinated with PG&E and AT&T
 - Relocation of Electrical and Telecom work on Minna Street
 - RFQ to be advertised in late May
 - SBE Outreach Activities to solicit interests
 - Project Kick-off with SBE Consultant (BDI)
 - Share trade package information
 - Identify SBE Participation Goal Forecasts