



# Webcor/Obayashi CMGC Project Update

September 9, 2010

## Transbay Transit Center

**TJPA**





Transbay Transit Center

## SBE Update

- TG03 Buttress Shoring Excavation
  - 24% SBE Goal; Pre-Bid on August 19<sup>th</sup>, 2010
  - 5 prequalified bidders; 240 attendees
- TG04.5.1 Site Utility & Joint Trench
  - 100% SBE Goal; Pre-Bid on August 24<sup>th</sup>, 2010
  - 3 prequalified bidders; 50 attendees
- TG04.4 Water & Sewer on Natoma
  - 100% SBE Goal; Issue Bid on October 5<sup>th</sup>, 2010
- TG04.3 Water on Howard
  - 100% SBE Goal; Issue Bid on October 11<sup>th</sup>, 2010