

# Downtown Rail Extension (DTX) / The Portal Project Delivery Workplan Schedule Update

TJPA Board  
June 8, 2023



# The Portal Accelerated Workplan

TJPA Board Look Ahead – June 8, 2023

ITEM					
	July	August	September	October	November
Archaeological Services Consulting Contract	Action				
Procurement Plan	Info				
Caltrain Master Cooperative Agreement		Action			
Baseline Budget, Schedule, & Capital Funding Plan		Action			
Submit FTA Grant Funding Request <sup>1</sup>		Action			
Relocation Plan Public Hearing				Action	
Governance MOU					Action

<sup>1</sup>Dependent on funding

(dates subject to change)

Questions?

