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Bus Ramp Update

• 35% to 65% Design Phase

T i B /CHSR Ch• Train Box/CHSR Changes
• Stakeholder Review – Planning/SFRA – 10/7/10
• Seismic and Structural Review – 10/11/10
• Advancing Cable Bridge Alternative

• Visual Context

• Cost and Schedule



Transit Center Bus Ramps
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Plan of Cable Bridge Option   
Howard Street



Cable Bridge General Arrangement
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Cable Bridge Cross Section



View of Cable Bridge Option   
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Pelli-Clarke-Pelli Architects



View of Cable Bridge Option   
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View of Cable Bridge Option   



Schedule Summary

Task Schedule

Cable Bridge Design Refinements 12/10

65% Design (PS&E) 3/11

100% Design (PS&E) 11/11

TJPA Construction Contract Approval 3/12pp

Construction 6/12 to 6/15



Cost Summary

Est Cost
B R Vi dBus Ramp Viaduct

Cable Bridge $ 10.9M

Concrete Girder Bridge $ 25.2M
Embankment
Harrison Street
At-grade
MiscMisc.

TOTAL $ 36.1M



Next Steps


