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I. INTRODUCTION  

 

PROJECT DESCRIPTION 

The Transbay Joint Powers Authority’s new Transbay Transit Center(TTC) is under 

construction on the site of the former Transbay Terminal in downtown San Francisco and 

will serve eleven transportation systems: AC Transit, BART, Caltrain, Golden Gate 

Transit, Greyhound, Muni, SamTrans, WestCAT Lynx, Amtrak, Paratransit and future 

California High Speed Rail.  As a new one million square foot regional transportation 

facility serving San Francisco the TTC is comprised of the following levels:  

 

 Train Station Passenger Platform Level 

 Train Concourse Level 

 Ground Level 

 Second Level 

 Elevated Bus Level 

 5.4 acre Park Level Roof 

 

The project has three components: 

Transbay Transit Center:  Bounded to the east by Main Street, to the west by Second Street, 

to the north by Minna Street and the south by Natoma Street.  The TTC will be 

approximately 1600 feet long, 180 feet wide, 60 feet below grade and 60 feet above grade. 

 

Utility Relocation:  Scope is for purposes of adjusting utilities in vicinity of the TTC.  The 

work encompasses the area between Second Street and Main Street and between Market 

Street and Howard Street.  It involves relocation of water lines, sewer lines, sludge lines, 

demolition of existing utilities and coordination with PG&E and all telecom agencies.   

 

Bus Ramp and Bridge:  Scope includes elevated roadways connecting the Elevated Bus 

Level with the San Francisco-Oakland Bay Bridge and with bus storage under the Bay 

Bridge’s West Approach structure.  These ramps will approach the TTC from the south 

and connect to the TTC at the southwest corner. 

 

End Section I - Introduction 
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II. PROJECT INFORMATION 

A. OWNER – Transbay Joint Powers Authority  

The TJPA is a collaborative group of government and transportation bodies responsible for 

the funding, design, construction, maintenance and operation of the new intermodal 

Transbay Transit Center (TTC) and rail extension in downtown San Francisco. 

Transbay Joint Powers Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) – URS 

The PM/PC provides various services to support the management and administration of the 

TTC Program including project management and coordination, standards and procedures, 

performance monitoring, design review, quality assurance and assistance with contract 

administration, liaison with user agencies and San Francisco City departments, and right-

of-way acquisition. 

URS 

201 Mission Street, Suite 2750 

San Francisco, CA 94105 

 

C. CONSTRUCTION MANAGEMENT OVERSIGHT (CMO) – Turner Construction 

The CMO provides construction management oversight services, including 

communication, documentation, record keeping, cost management, schedule management, 

technical support, environmental monitoring, coordination with other agencies, and 

agreement administration services, including but not limited to progress reporting and 

quality assurance services (testing and inspection) for the TTC, Utility Relocation and Bus 

Ramps. 

Turner Construction 

201 Mission Street, Suite 560 

San Francisco, CA 94105 

 

D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR – Webcor/Obayashi Joint 

Venture 

The CM/GC is responsible to deliver the services required to construct the Transbay Transit 

Center, Utility Relocation and Bus Ramps scope for the Transbay Transit Center Project.  

“Contractor” is used throughout this document interchangeably with “CM/GC” and both 

refer to Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture 

175 Beale Street 

San Francisco, CA 94105 

 

E. ARCHITECT/ENGINEER – Pelli Clarke Pelli Architects/AECOM 

The Architect provides complete construction documents for the Transit Center and Bus 

Ramps scopes of work within the TTC Program. 

Pelli Clarke Pelli Architects (PCPA) 

1056 Chapel Street 

New Haven, CT 06510 
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The Engineer provides complete construction documents for the Utility Relocation scope 

of work within the TTC Program. 

AECOM 

405 Howard Street 

San Francisco, CA 94105 

 

 

End Section II – Project Information 
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III. INSTRUCTIONS TO PROPOSERS 

Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own 

convenience, to withdraw this Request for Proposals (RFP) at any time, and to reject any and 

all submittals without indicating any reason for such rejection.  As a function of the RFP 

process, Webcor/Obayashi Joint Venture reserves the right to remedy technical errors in the 

RFP and to modify the published scope of services.   

 

Statements and other materials submitted with this RFP will not be returned. 

 

Webcor/Obayashi Joint Venture reserves the right to abandon this RFP process and/or change 

its procurement process for the subject Trade Package at any time if it is determined that 

abandonment and/or change would be in Webcor/Obayashi Joint Venture’s best interest.  In 

the event of an abandonment or change, Webcor/Obayashi Joint Venture will not be liable to 

any Trade Subcontractor for any costs or damages arising out of or relating to its response to, 

or any other work related to, the RFP. 

 

The issuance of this RFP does not constitute an agreement by Webcor/Obayashi Joint Venture 

or the TJPA that any Trade Subcontract will actually be entered into by Webcor/Obayashi Joint 

Venture. Webcor/Obayashi Joint Venture expressly reserves the right at any time to: 

 Waive or correct any defect or informality in any qualification, submittal or submission 

procedure, as determined by Webcor/Obayashi Joint Venture and the TJPA in its sole 

discretion. 

 Reject any or all Proposals, without indicating any reason for such rejection and to 

waive any minor irregularity in a Proposal. 

 Reissue an RFP. 

 Modify all or any portion of the selection procedures prior to submission deadline for 

proposals, including deadlines for accepting responses, the specifications or 

requirements for any materials, equipment or services to be provided under this RFP, 

or the requirements for contents or format of the proposals. 

 Request that one or more Trade Subcontractors clarify, supplement or modify the 

information submitted. 

 Extend deadlines for accepting responses; request amendments to responses after the 

expiration of deadlines and request clarifications. 

 Procure any materials, equipment or services specified in this RFP by any other means. 

 

Any interpretation of or change in this RFP will be made by addendum, and shall become part 

of the Proposal Documents. 

Trade Subcontractors will be required to comply with Federal procurement rules and 

guidelines including, but not limited to, those set forth in Federal Transit Administration 

Circular 4220.1.F, the Uniform Administrative Requirements for Grants and Cooperative 

Agreements to State and Local Governments, the FTA Best Practices Procurement Manual, 

and at 49 CFR Part 18 and Part 26.  Trade Subcontractors will also be required to comply with 

all provisions of section 1770 et seq. of the California Labor Code.  Procurement will be 

without regard to race, gender, religion, affiliation, or sexual orientation. 
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Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fees, 

administration, bonds, insurances, contingency, profit and other necessary activities for this 

project shall be included in the Proposal amount and distributed into the Proposal Items. 

 

A. Trade Subcontractor’s Representation 

1. Proposal 

Trade Subcontractor by submitting its Proposal represents that Trade Subcontractor has 

carefully examined, read, reviewed and understands the  RFP Documents and the 

project site; is fully informed of existing conditions and limitations, including all items 

contained in the RFP Documents; and its Proposal is made in accordance therewith.  As 

such Trade Subcontractor will sign, date and return the last page of this Project Request 

for Proposals Manual, Acknowledgement of Receipt and Review (ARR in Forms 

Section), with their Proposal. 

 

B. Obtaining Request for Proposals Documents 

1. Document Availability  

Trade Subcontractor is responsible for obtaining the RFP Documents. 

a) ARC - (415) 495-8700.  

http://www.e-arc.com 

b) Plan Rooms: 

(1) San Francisco Builder’s Exchange 

 850 South Van Ness Ave. 

 San Francisco, CA 94110 

 (415) 282-8220 

(2) Alameda County Builder’s Exchange 

 3055 Alvarado St. 

 San Leandro, CA 94577 

 (510) 483-8880 

(3) Contra Costa Builder’s Exchange 

 2440 Stanwell Drive 

 Concord, CA 94520 

 (925) 685-8630 

(4) Peninsula Builder’s Exchange 

 735 Industrial Rd., #100 

 San Carlos, CA 94070 

 (650) 591-4486 

(5) Sacramento Regional Builder’s Exchange 

 1331 T Street 

 Sacramento, CA 95814 

 (916) 442-8991 

(6) Builder’s Exchange of Santa Clara County 

400 Reed Street 

 Santa Clara, CA 95050 

 (408) 727-4000 

(7) Solano-Napa Builder’s Exchange 

 135 Camino Dorado 
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 Napa, CA 95050 

 (707) 255-2515 

(8) Ventura County Contractors Association 

 1830 Lockwood Street, Suite 110 

 Oxnard, CA 93036 

 (805) 981-8088 

c) From the TJPA Website, http://transbaycenter.org/tjpa/doing-business-with-the-

tjpa/current-contract-opportunities.  Note that Plans and Specifications are not available 

on the TJPA Website. 

Contract Documents and reference documents for the Transbay Transit Center Project may 

contain protected information pertaining to sensitive, financial, commercial, or proprietary 

business information and/or the security of the Project.  Such protected information is 

classified as Confidential Information, Sensitive Security Information (SSI) or Protected 

Critical Infrastructure Information (PCII). Proposers and Trade Subcontractors shall follow 

the procedures for the safeguarding of protected information specified in Specification 

Section 01 35 70, Document Control Procedure for Protected Information. 

RFP Documents containing protected information will be made available to Proposers after 

they have signed and returned a completed Non-Disclosure Agreement (NDA) to the TJPA.  

Certain protected information is available only from the TJPA’s secure website.  Protected 

information available on the TJPA’s secure website is listed on the attachment to the NDA; 

refer to instructions attached to the NDA for accessing the referenced documents.  

 

C. Examination of Request for Proposals Documents and Project Site 

1. Project Conditions 

Trade Subcontractor shall give due consideration to the intricate and difficult conditions 

at the site which involve coordinating and interfacing with other Trade Subcontractors at 

the Site and which may affect the scheduling of the Work. 

2. Contract Document Review 

Trade Subcontractors are alerted to Specification Section 00 07 00 – General Conditions, 

Article 3, CM/GC’s Responsibilities, as these requirements apply to each Trade 

Subcontractor with respect to their respective scopes of work.  Without limiting the 

applicability of all provisions of the Prime Contract, certain requirements are reiterated 

herein for reference purposes only. 

 

Trade Subcontractor is required to review the Contract Documents and Site Conditions 

in accordance with all requirements set forth in the Prime Contract with respect to its 

scope of work (see Specification Section 00 07 00, General Conditions, Article 

3.03).  This shall include, without limitation, the obligation to carefully review the 

appropriate portions of the Contract Documents in advance of the Work to be executed 

for the express purposes of checking for any manifest errors, omissions, discrepancies or 

ambiguities and notifying Webcor/Obayashi Joint Venture in writing promptly upon 

discovery of errors, omissions, discrepancies or ambiguities so that Webcor/Obayashi 

Joint Venture can properly notify the TJPA within the time period prescribed in 

Specification Section 00 07 00 – General Conditions, Article 3.03.C. 

 

http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities
http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities
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In addition, if Trade Subcontractor performs work that it knows, or reasonably should 

have known, to be contrary to the Building Code or other applicable laws, statutes, 

ordinances, rules and regulations without written notice to Webcor/Obayashi Joint 

Venture, Trade Subcontractor shall assume responsibility for such Work and shall bear 

all costs of correction (see Specification Section 00 07 00, General Conditions, Article 

3.08.F). 

 

D. Request for Proposals Process and Procedures 

1. General Process Overview 

a) Trade Subcontractors are encouraged to attend the pre-proposal conference as 

identified in Exhibit A, Section II, Key Dates, 

b) The Proposal contract, if awarded, will be awarded to the qualified and 

responsible Trade Subcontractor  as determined by Webcor/Obayashi Joint Venture and 

the TJPA Webcor/Obayashi Joint Venture reserves the right to reject any proposal in 

making its determination for the subject proposalcontract. The award of any proposal 

contract is subject to the approval of the TJPA. 

2. Form and Style of Proposals 

a) Proposals shall be submitted on the Proposal Form included in Exhibit A. 

b) All Proposal Items shall be completed on the Proposal Form typed or printed legibly 

in ink.  Sums shall be expressed in figures. 

c) The Proposal shall be deemed non-responsive if all Proposal Items are not 

completed on the Proposal Form. 

d) Terminology such as “No Proposal”, “Not Applicable”, “No Change” or “Does Not 

Apply” shall not be used. 

e) In the case of discrepancy between words and figures, the words shall prevail. 

f) The Proposal shall include the legal name of the Trade Subcontractor and a 

statement that the Trade Subcontractor is a sole proprietor, a partnership, a corporation 

or identified as some other legal entity.  Proposals shall be signed by the person or persons 

legally authorized to bind the Trade Subcontractor to a contract of the size and scope of 

the Subcontract.  A Proposal submitted by an Agent shall have a current power of 

attorney attached certifying the Agent’s authority to bind the Trade Subcontractor. 

g) The work in an individual Proposal Package described in these documents is the 

sole responsibility of the successful Trade Subcontractor.  Proposals will only be 

accepted on the full scope of Work outlined in and in strict conformity with all 

requirements in the RFP Documents. 

3. Submission of Proposals 

a) Submission of a Proposal constitutes an incontrovertible representation by Trade 

Subcontractor that the Trade Subcontractor has complied with every requirement in the 

RFP Documents; that the price is premised upon performing and furnishing the Work 

required by the RFP Documents without exception; that the RFP Documents are 

sufficient in scope and detail to accurately describe all terms and conditions for the 

performance of the Work;  and the Trade Subcontractor accepts all terms and conditions 

of the Webcor/Obayashi Joint Venture Long Form Subcontract without exception. 

b) Proposals shall be submitted no later than the date and time specified in Exhibit A 

for Proposals or as subsequently specified if changed by Addendum. 
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(1) The deadline for submitting Proposals will be the time stated in the 

Advertisement for Proposals, exactly.   

(2) No Proposals received after the specific date and time will be 

accepted. 

c) Trade Subcontractor shall fill in all blanks as appropriate on the Proposal form and 

shall submit with its Proposal the forms noted herein and as listed in the Request for 

Proposals Checklist (RFPC) properly completed and executed. 

d) All copies of the Proposal and all other documents are required to be submitted 

with the Proposal and shall be enclosed in a sealed opaque envelope.  “SEALED 

PROPOSAL ENCLOSED” shall be written on the face of the envelope.  The envelope 

shall identify the Project name, Trade Subcontractor name and address and the specific 

Proposal Package as per Exhibit A instructions.  

e) Proposals sent via overnight mail or messenger requires that the sealed Proposal 

envelope be enclosed in a separate mailing envelope.  The overnight mail cover shall also 

identify the Project name, Trade Subcontractor name and address as well as the Proposal 

Package.  It shall be the Trade Subcontractor’s responsibility to see that Proposals are 

sent in sufficient time to be received at the specified address and taken to the place of the 

Proposal opening prior to the time specified in the Exhibit A. 

f) Oral, telephonic, email, facsimile or telegraphic Proposals are invalid and will be 

rejected. 

g) Proposals which are in any way conditional or which make alterations, omissions, 

or qualifications to the terms of the Proposal Documents shall be rejected as incomplete, 

unqualified or non-responsive. 

h) All Proposal data, except signatures, shall be typed or printed legibly in ink. 

Mistakes may be crossed out and corrections inserted adjacent to the crossed-out text, 

with each correction initialed in ink by the signer of the Proposal. 

i) Each Proposal shall show the full business address of the Trade Subcontractor and 

be executed with its usual signature.  A Proposal by a partnership shall furnish the full 

names of all partners and shall be signed in the partnership name by one member of the 

partnership or by an authorized representative, followed by the signature and title of the 

person signing.  A Proposal by a corporation, with corporate seal affixed, shall be 

executed with the legal name of the corporation, followed by the name of the state of 

incorporation and the signature and title of the person executing.  The name and title of 

the person executing shall also be typed or printed below the signature.  When required 

by Webcor/Obayashi Joint Venture, satisfactory evidence of the authority of the officer 

executing on behalf of the corporation shall be furnished. 

j) Proposals will only be accepted for individual Proposal Packages from Qualified 

Trade Subcontractors, and Trade Subcontractors meeting all qualification requirements 

per public code and any Qualification instructions, if applicable. Trade Subcontractors 

are required to propose the entire Proposal Package.  Trade Subcontractors may submit 

a proposal for more than one Proposal Package; however, separate Proposals are required 

for each Proposal Package. 

k) Webcor/Obayashi Joint Venture reserves the right after opening Proposals to reject 

any or all Proposals, and to waive any minor irregularity in a Proposal. 

4. Modification or Withdrawal of Proposal 
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a) In submitting its Proposal the Trade Subcontractor agrees that the Proposal shall 

not be modified, withdrawn or cancelled by the Trade Subcontractor after the stipulated 

time period and date designated for the receipt of Proposals. 

b) Prior to the time and date designated for receipt of Proposals, any Proposal 

submitted may be modified or withdrawn by notice to the party receiving Proposals at 

the place designated for their receipt.  Such notice shall be in writing over the signature 

of the Trade Subcontractor. 

c) Withdrawn Proposals may be resubmitted up to the time designated for the receipt 

of Proposals provided they are then fully in conformance with the RFP. 

d) Those Proposals not withdrawn prior to the scheduled time for receipt of Proposals 

shall not be withdrawn for a period of ninety (90) days thereafter. 

5. Statutory Request for Proposals Requirements 

a) Tax Registration 

(1) Trade Subcontractor shall submit the Business Tax Registration 

Declaration (Specification Section 00 04 54). 

b) Contractor’s License 

(1) A Trade Subcontractor who does not hold the license(s) required to 

perform the Work shall be considered non-responsive and the Proposal shall 

be rejected. 

c) Highest Prevailing Wage 

(1) Trade Subcontractor shall complete and submit with its Proposal a 

Highest Prevailing Wage Rate Certification form (Specification Section 00 

04 60) certifying its intention to comply with Section A7.204 of the San 

Francisco Charter and Section 6.22E of the San Francisco Administrative 

Code. 

d) Apprenticeship Training 

(1) Trade Subcontractor shall complete and submit with its Proposal a 

Certificate of Trade Subcontractor Regarding Apprenticeship Training 

Program form (Specification Section 00 04 65).   

(2) Upon award the Trade Subcontractor shall complete and submit a 

Certificate of Subcontractor Regarding Apprenticeship Training Program 

form (Specification Section 00 04 66). 

(3) Upon award the Trade Subcontractor shall provide a copy of the 

completed and submitted DAS 140 Form “Public Works Contract Award 

information”.  

DAS Forms are available at the State of California Department of 

Industrial Relations Division of Apprenticeship Standards on public works 

projects website http://www.dir.ca.gov/das/PublicWorksForms.htm 

(4) Upon award the Trade Subcontractor shall provide documentation 

of minimum and maximum apprenticeship ratios for each craft expected to 

be employed by the Trade Subcontractor and its subcontractors. Trade 

Subcontractor to provide a copy of the registered apprenticeship program 

documentation and submit a completed Webcor/Obayashi Joint Venture 

Exhibit Q, “Trade Subcontractor’s Apprenticeship Requirements”. 

e) CityBuild/First Source 

(1) Trade Subcontractor shall comply with CityBuild/First Source 

Program Requirements specified in Specification Section 00 08 20. Trade 
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Subcontractor shall complete and submit with its Proposal a CityBuild/First 

Source Referral Program Certification as stated in Specification Section 00 

04 57. The Trade Subcontractor’s signature on the Proposal Form shall 

constitute signature of the CityBuild/First Source Referral Program 

Certification.  In the event the successful Trade Subcontractor whose Grand 

Total Proposal Price and selected Alternates is in excess of the amount 

stated in the CityBuild/First Source Program Requirements and fails to 

submit timely said certification, the successful Trade Subcontractor may 

forfeit the amount of its Proposal bond or Certified Check, and 

consideration for Contract award may pass to the next lowest responsive, 

responsible Trade Subcontractor at the discretion of Webcor/Obayashi Joint 

Venture. 

f) Debarment and Suspension 

(1) Trade Subcontractor shall complete and submit with its Proposal the 

“Certification Regarding Debarment Suspension and Other Responsibility 

Matters” form (Specification Section 00 08 13/APA). 

(2) Trade Subcontractor further agrees by submitting this Proposal that 

it will require its Subcontractors, lower-tier Subcontractors, and suppliers 

to complete and submit to Webcor/Obayashi Joint Venture within ten (10) 

calendar days after the date of Proposal opening the “Certification of 

Lower-Tier Subcontractor or Supplier Regarding Debarment and 

Suspension” form (Specification Section 00 08 13/APA) for lower-tier 

covered transactions of $25,000 or more. 

(3) The inability of Trade Subcontractor or its lower-tier 

Subcontractors, or suppliers to provide the above certifications may not 

necessarily result in denial of award of the Contract. In the event that Trade 

Subcontractor or its lower-tier Subcontractor, or supplier is unable to 

provide such certification because it currently violates or has previously 

violated conditions of the certification, a description of each instance of 

violation and explanation shall be attached to its certification. The 

certification or explanation will be considered in connection with the 

determination of whether to award the Contract. However, failure of Trade 

Subcontractor or its lower-tier Subcontractor(s), or suppliers to furnish a 

certification or an explanation may disqualify such Trade Subcontractor 

from eligibility for award of the Contract. 

(4) Trade Subcontractor agrees by submitting this Proposal that, should 

the Contract be entered into, it shall not knowingly enter into any lower-tier 

covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in this Contract, unless 

authorized in writing by Webcor/Obayashi Joint Venture. 

(5) The certifications are a material representation of fact upon which 

reliance is placed when determining to enter into this Contract. Trade 

Subcontractor shall provide immediate written notice to Webcor/Obayashi 

Joint Venture if at any time Trade Subcontractor learns that its certification 

or the certification of a lower-tier participant was erroneous when submitted 

or has become erroneous by reason of changed circumstances. 
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(6) The terms ''covered transaction,'' ''debarred,'' ''suspended,'' 

''ineligible,'' ''lower-tier covered transaction,'' ''participant,'' ''person,'' 

''primary covered transaction,'' ''principal,'' ''proposal,'' and ''voluntarily 

excluded,'' as used in this Article, ''Debarment and Suspension Certification 

Requirements'', shall have the meanings set forth in the ''Definitions'' and 

''Coverage'' sections of rules implementing Federal Executive Order 12549. 

(7) A participant in a covered transaction may rely upon a certification 

of a prospective participant in a lower-tier covered transaction that is not 

debarred, suspended, ineligible, or voluntarily excluded from the covered 

transaction unless it knows that the certification is erroneous. A participant 

may decide the method and frequency by which it determines the eligibility 

of its principals. Each participant may, but is not required to, check the 

''Exclusions Extract Data Package'' on the federal System for Award 

Management website:  http://www.sam.gov, under the Data Access tab.   

(8) Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required.  The knowledge and information of participant is not 

required to exceed that which is normally possessed by a prudent person in 

the ordinary course of business dealings.  

(9) If  a participant in a covered transaction knowingly enters into a 

lower-tier covered transaction with a person who is suspended, debarred, 

ineligible, or voluntarily excluded from participation in this Contract, in 

addition to other remedies available, Webcor/Obayashi Joint Venture, 

Owner or other government agency may terminate this Contract for cause 

or default. 

g) Additional Certifications  

Additional Certifications are required with Proposal submission (See Request 

for Proposals Checklist (RFPC). 

 

E. Additional Request for Proposals Notes 

1. Interpretation or Correction of RFP Documents 

a) Trade Subcontractor shall notify Webcor/Obayashi Joint Venture of all 

ambiguities, inconsistencies or errors discovered upon examination of the RFP 

Documents, the Project site and local conditions.  Trade Subcontractor shall provide 

notification in writing describing any ambiguities, inconsistencies or errors with 

Webcor/Obayashi Joint Venture’s Question on Proposal Documents Form (QPD in 

Forms Section).  Each submitted QPD question and its associated response will be posted 

to the TJPA website for all Trade Subcontractors to review. 

(1) In the event that the response required does not reside within the 

RFP Documents and a response is determined to be required by 

Webcor/Obayashi Joint Venture a written and binding clarification will be 

issued as an Addendum to all Pre-Qualified prospective Trade 

Subcontractors of record, and made available as per the Obtaining RFP 

Documents section above.  Webcor/Obayashi Joint Venture is not 

responsible for oral explanation or interpretations of the RFP Documents.   

(2) An optional Pre-Proposal Conference may be held to allow for 

Trade Subcontractor’s clarification(s) of the intent of the RFP Documents, 

http://www.sam.gov/
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dissemination of information and a site visit/tour.  Refer to Exhibit A for 

further information. 

(3) Refer to Exhibit A for the QPD deadline. 

2. Exclusions/Clarifications/Qualifications 

a) Proposals which include any exclusion, alteration, omission or qualification of the 

terms of the RFP Documents shall be rejected as non-responsive. 

3. Addenda 

a) Addenda will be made available as per the Obtaining RFP Documents section 

above. 

b) All Trade Subcontractors shall acknowledge receipt of all Addenda prior to 

submission of a Proposal.  Submit the Acknowledgement of Receipt of Addenda Form 

(ARA in Forms Section).  Failure to complete and submit this form will cause Trade 

Subcontractor to be non-responsive and its Proposal may be rejected. 

4. Tax 

a) The Trade Subcontractor’s Cost Proposal shall include all applicable taxes 

including but not limited to Sales Tax and /or Use Tax 

b) San Francisco, California shall be designated the point of sale for all materials 

purchased.  Submit the Business Tax Declaration Registration Form (Specification 

Section 00 04 54). 

5. Phases of Construction 

a) Trade Subcontractors acknowledge that if awarded the Subcontract, the project is 

administered under a method referred to as phased construction whereby construction 

commences prior to the completion of all working construction documents for 

subsequent Work.  

 

F. Award & Execution of Trade Subcontract 

1. Award 

a) In accordance with TJPA Procurement Policy, no proposal is accepted and no 

construction contract in excess of $400,000 is awarded by the TJPA until such time as 

TJPA staff recommends the Contract for award, and the TJPA Board of Directors then 

adopts a resolution to award the Contract. Accordingly, the Trade Subcontract, if 

awarded by Webcor/Obayashi Joint Venture, shall be subject to the approval of the TJPA. 

2. Execution 

Except as otherwise set forth below, within five (5) working days after the date of 

Webcor/Obayashi Joint Venture’s written notification of award of the Trade Subcontract, 

the Trade Subcontractor shall deliver the following properly completed and signed 

documents to Webcor/Obayashi Joint Venture: 

(1) Long Form Subcontract, two (2) original copies with the successful 

Trade Subcontractor’s signature affixed thereto. If successful Trade 

Subcontractor is ''doing business as'' company, attach a copy of ''dba'' 

certificate filed with and certified by the County Clerk. 

(2) Insurance certificates and endorsements (see Exhibit D), two (2) 

original copies of each, including the following: 



 

 Transbay Transit Center Project Request for Proposals Manual Page 17 of 48 

B… Revision 17 18 Dated August 12, 2014 Decmeber 16, 2014 …B 

(a) The Trade Subcontract number and Project title ''Transbay 

Transit Center”,  the agent names and telephone numbers, and the 

name of the certificate holder as follows: 

Webcor/Obayashi Joint Venture 

Attn:  Project Accountant 

175 Beale Street 

San Francisco CA 94105 

(b) Name as additional insured the parties as specified in the 

Trade Subcontract Documents with endorsement attached. 

(c) If the standard Acord form is used, delete the wording 

“endeavor to” and “but failure to mail such notice shall impose no 

obligation or liability of any kind upon the company, its agents or 

representatives.” 

(3) Corporate authority in the form of resolution or certified extract 

from the minutes authorizing the signatory to sign on behalf of the 

corporation. 

(4)     Within ten (10) days after the date of Webcor/Obayashi Joint 

Venture’s written notification of award of the Trade Subcontract, the 

successful Bidder shall deliver Proof of Status as Signatory to 

Apprenticeship Program or Proof of Payment:  

(a)    If successful Bidder declared that it is a signatory to a 

recognized apprenticeship or training program on the Certificate of 

Bidder Regarding Apprenticeship Training Program form 

(Specification Section 00 04 65), successful Bidder shall submit 

written proof of its status as a signatory. 

(b)       For each lower tier Subcontractor or supplier that declared it 

is a signatory to a recognized apprenticeship or training program on 

the Certificate of Subcontractor Regarding Apprenticeship Training 

Program form (Specification Section 00 04 66), successful Bidder 

shall submit written proof of each such lower tier Subcontractor's or 

supplier’s status as a signatory.  

Failure to deliver to Webcor/Obayashi Joint Venture one or more of the documents 

listed shall constitutea refusal to enter into the Contract. 

 

3. Authorization to Proceed 

This project will be funded from multiple sources and the TJPA intends to issue 

multiple Notices to Proceed (NTPs). The first NTP will be issued at the time of award 

in an amount sufficient to begin the Work.  Additional NTPs will follow as Work 

progresses. 

 

 

End of Section III – Instructions To Trade Subcontractors 



 

 Transbay Transit Center Project Request for Proposals Manual Page 18 of 48 

B… Revision 17 18 Dated August 12, 2014 Decmeber 16, 2014 …B 

IV. TRADE SUBCONTRACTOR REQUIREMENTS 

A. General Information 

The complete RFP including this Project Request for Proposals Manual will be incorporated 

into the successful Trade Subcontractor’s Long Form Subcontract. 

Subcontractor is also designated as Trade Subcontractor and thus these names (Subcontractor 

/ Trade Subcontractor) can and will be used interchangeably. It shall be understood that the 

Trade Subcontractor is responsible for compliance  with any requirement in the Proposal 

Documents.  

Work to be performed by Trade Subcontractors shall be in accordance with the complete 

RFP. 

This Project Request for Proposals Manual is supplemental in nature and is not intended to 

replace the plans and specifications.  If any conflicts exist between any of the documents 

provided to the Trade Subcontractor, the most stringent condition applies.  At its sole 

discretion, Webcor/Obayashi Joint Venture shall determine the more stringent condition. 

1. Codes 

a) Trade Subcontractor shall operate, furnish and install work in accordance with all 

applicable local, state, federal laws, and governing authorities including, but not limited 

to ADA access requirements. 

2. Office Space 

a) No Trade Subcontractor office space will be provided on or off site. No office space 

is allowed on-site or in any staging areas. 

3. Parking and Staging 

a) Webcor/Obayashi Joint Venture will not provide any parking for Trade 

Subcontractors' employees, lower-tier subcontractors, vendors, etc. Trade Subcontractor 

is responsible for all parking for their employees, lower-tier subcontractors, vendors, etc. 

as no parking is provided on or off-site or in any staging areas. 

b) Staging and lay down areas will remain in control of Webcor/Obayashi Joint 

Venture at all times.  Due to jobsite constraints there will be limited staging and lay down 

area availability.  Arrangements for use of staging and/or lay down areas shall be 

submitted in writing and must be approved in advance by Webcor/Obayashi Joint 

Venture.  Availability of staging and lay down areas is not guaranteed.  All arrangements 

for use of any other properties by Trade Subcontractors will be made by that Trade 

Subcontractor. 

4. Daily Reports 

a) Trade Subcontractor shall submit its official Daily Report format upon award for 

Webcor/Obayashi Joint Venture approval.   

b) Trade Subcontractor shall provide a record copy of the Daily Report to 

Webcor/Obayashi Joint Venture by 9:00 a.m. the following work day including all 

required information pursuant to RFP Documents including, but not limited to plans and 

specifications, and the following additional information:  

(1) Schedule Activity ID for all activities underway; 

(2) Delays/Impacts to the Work; 

(3) Damage to the Work; 
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(4) Daily Maintenance Checks for all Trade Subcontractor installed 

systems; and 

(5) Daily quantities associated with the day’s Work, Trade 

Subcontractor shall coordinate with Webcor/Obayashi Joint Venture 

regarding what quantities to report. 

(6) Number of employees per trade (including but not limited to:  

foreman, journeymen, apprentices and administrative personnel). 

c) Trade Subcontractor shall include a copy of its daily sign-in sheet with the Daily 

Reports. Webcor/Obayashi Joint Venture shall provide Trade Subcontractor with a .pdf 

of TJPA’s Daily Sign-in Sheet for use, prior to start of work.  

d) Staying current with submission of the complete Daily Reports and daily sign-in 

sheets is a requirement for Progress Payments.  

5. Weekly Meetings   

a) Trade Subcontractor agrees that its Superintendent and/or Project Manager will 

attend all meetings as required by Specification Section 01 10 40 and Specification 

Section 01 12 00 and as requested by Webcor/Obayashi Joint Venture.  

6. Permits  

a) Trade Subcontractor shall obtain all required ancillary permits to complete its scope 

in a timely manner.  Refer to Specification Section 01 14 10 for project permits. 

b) Trade Subcontractor shall be required to obtain TJPA Night Noise Permits for any 

scheduled night work to be performed. 

7. Inspections and Testing 

a) All Work will be inspected and/or tested.  Assume there will be a minimum of four 

(4) separate inspections of the Work:   

(1) Subcontractor’s own quality control inspection as outlined in its 

Webcor/Obayashi Joint Venture approved Quality Control/Quality 

Assurance Program 

(2) Webcor/Obayashi Joint Venture inspection 

(3) Building inspection 

(4) Special inspection 

b) All Trade Subcontractors are responsible to schedule all applicable inspections 

required for the complete and timely execution of the Work.  Any missed inspections 

will not be grounds for an extension of time.  Trade Subcontractor is to pay any fees for 

missed or failed inspections and any fines, liquidated damages and consequential 

damages resulting from lack of compliance with applicable codes. 

c) Trade Subcontractor shall be responsible for fees including, but not limited to, all 

governmental agency fees, licensing fees, individual trade permit fees, local fees and 

applicable sales and use taxes. 

d) Trade Subcontractor will provide manpower and means of access to assist in these 

inspections in the cost of its work.  Trade Subcontractors will be required to submit a 

Request for Inspection to Webcor/Obayashi Joint Venture a minimum of three working 

days in advance of each inspection and/or test.  If a Trade Subcontractor’s work does not 

pass inspection and/or testing, that Trade Subcontractor will be responsible for all 

applicable re-inspection and/or retesting costs. 

e) Trade Subcontractors with late requests for inspection will be responsible for all 

resulting schedule and financial impacts. 
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f) Trade Subcontractors shall perform all testing and inspections required by the 

Contract Documents, as they relate to Temporary Work. 

8. Surveying, Staking and Layout  

a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.  

Trade Subcontractor shall refer to Exhibit R,“Survey Information”, for the updated 

project survey control points, provided by other trade subcontractor. Trade 

Subcontractor shall protect and maintain all control and benchmark elevations 

throughout the project.  

b) Trade Subcontractor shall include all staking, elevation control, line, grade and field 

layout required to complete the Work.   

c) Trade Subcontractor shall protect and maintain all staking, elevation control, line, 

grade and field layout from weather and other trades.  

d) Any discrepancies in the Documents or other Trade Subcontractor’s Work not 

brought to Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to 

affect the schedule prior to beginning the installation of the Trade Subcontractor’s work 

shall be the responsibility of the Trade Subcontractor.   

9. Embedded Items   

a) Include supply, installation and protection of all embedded items including but not 

limited to embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. required 

for Trade Subcontractor’s Work.   

b) Trade Subcontractor will include personnel for pour watch and will be responsible 

for checking and correcting placement of embedded items prior to and during concrete 

pours.  

c) Any damage created by the installation of Trade Subcontractor’s embeds or damage 

to other Trade Subcontractor’s work shall be the responsibility of this Trade 

Subcontractor to cure.  

d) No lead-containing anchors or connectors shall be used.  

e) All embedded items shall be stored on site in a location approved by 

Webcor/Obayashi Joint Venture and ready to install a minimum of four (4) weeks prior 

to the scheduled installation date.  Trade Subcontractor to verify with Webcor/Obayashi 

Joint Venture that the items are onsite even if the items are being provided F.O.B.  

Installation dates shall be coordinated with Webcor/Obayashi Joint Venture’s 

Superintendent. 

f) Protection of embedded items furnished to another trade subcontractor for 

installation shall be the responsibility of the furnishing trade subcontractor immediately 

upon installatil of the embedded item. 

 

10. Penetrations 

a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning etc. 

for all penetrations required for Trade Subcontractor’s Work.   

b) Trade Subcontractor shall seal all penetrations in accordance with required sound 

ratings, fire ratings and applicable codes. Seals shall be air tight and water tight in the 

areas penetrated. 

Trade Subcontractor shall cover and maintain coverage for all penetrations and openings.  

Coverings shall be designed, labeled and secured per CalOSHA regulations and 
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requirements.  Webcor/Obayashi Joint Venture will address any out of compliance 

penetrations and openings at Trade Subcontractor expense.  Trade Subcontractor shall 

coordinate the coverage and maintenance with other Trade Subcontractors who require 

access to this work. 

11. Cutting/Patchwork 

a) Trade Subcontractor shall include all required cutting and patchwork as required 

by or for its scope of work. 

12. Leave Out Areas 

a) The use of hoists (personnel/material hoists and stairs) on this project will 

necessitate the completion of the leave out areas of the building following the completion 

of the interior elevators on the project.  Trade Subcontractor shall include in the Proposal 

all costs associated with performing the completion of the work affected by the leave out 

areas as out of sequence work.  General hoist locations will be shown on the Site Logistics 

plan in the Exhibit A attachments.  Trade Subcontractor to coordinate and submit final 

locations to Webcor/Obayashi Joint Venture for approval.   Trade Subcontractors shall 

perform all work through completion, in accordance with approved leave out area 

schedule. 

13. Protection of Work and Security 

a) Trade Subcontractor shall effectively secure, protect and maintain responsibility for 

the Work during transport, hoisting, temporary site storage, during installation and after 

fully installed. Trade Subcontractor is fully responsible for maintaining protection, 

cleaning and final acceptance of the Work including removal of their protection. Trade 

Subcontractor shall replace all damaged or defective work, materials, and equipment 

before requesting final acceptance.   

b) Trade Subcontractor shall protect all of its work from damage or deterioration until 

completion, acceptance by the Owner, Substantial Completion and start of warranty 

period.  Trade Subcontractor shall be liable for any loss or damage to any work in place 

or to any equipment and materials on the project site caused by Trade Subcontractor, 

employees, guests or agents thereof. 

c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for 

any damage caused by other trades.  Trade Subcontractors shall be responsible for all 

costs associated with any Trade Damage. 

d) Trade Subcontractor shall settle all Trade Damage costs with all affected Trade 

Subcontractors.  Upon submission of the executed agreement between the parties 

involved, Webcor/Obayashi Joint Venture will issue the corresponding 

additive/deductive change orders as necessary.   

e) Phase Requirements – The project is being performed in several phases. This 

proposal package covers a portion of the overall work plan. To provide safe working 

areas and minimize rework, care must be taken to assure future protection of work 

installed in this package. 

f) Any walls, pipes, floor drains, conduit, or other protuberances that will be stubbed 

up in floor require protection from damage throughout the remaining phases. Trade 

Subcontractors must provide protection to be left in place to assure ease of access for 

future work. 
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g) Valuable materials must be properly stored and/or protected to avoid theft. 

Copper, brass, other metals and valuable parts must be stored and protected as needed.  

h) All storage and protection procedures shall be submitted to Webcor/Obayashi 

Joint Venture for review to assure that all methods are acceptable and can be 

maintained in future phases. 

i) Trade Subcontractor will be required to provide 100% of the necessary Security 

measures to protect their materials, work space, equipment and other elements of their 

work until completion of the work and acceptance by the Owner.  Any Trade 

Subcontractor materials or equipment that are lost or damaged will be the responsibility 

of the Trade Subcontractor.  

j) Valuable materials must be properly stored and/or protected to avoid theft. Store 

and protect copper, brass, other metals and valuable parts as needed. 

k) Submit all protection procedures to Webcor/Obayashi Joint Venture for review 

and approval to assure all methods are acceptable and can be maintained in future 

phases. 

l) Security for Staging Areas that may be provided by Webcor/Obayashi Joint 

Venture to the Trade Subcontractor shall be maintained by Trade Subcontractor until 

completion of the work and acceptance by the Owner. 

14. Weather Protection  

a) It shall be the responsibility of the Trade Subcontractor to take all measures to 

protect it’s Work from inclement weather, including that determined by 

Webcor/Obayashi Joint Venture, until completion of the work and acceptance by the 

Owner.   

b) Weather protection for Staging Areas that may be provided by Webcor/Obayashi 

Joint Venture to the Trade Subcontractor shall be maintained by Trade Subcontractor at 

all times. 

15. Temporary Toilets and Sanitary Facilities will be provided by others. 

16. Temporary Power 

a) Webcor/Obayashi Joint Venture will provide power within 100’ of all work areas 

throughout the project. Trade Subcontractor shall be responsible for all temporary 

power needs to complete its work beyond the distribution points provided by 

Webcor/Obayashi Joint Venture.  Use of the site temporary power skids is shared with 

other trade subcontractors, and shall be limited to temporary lighting, small tools, and 

other small equipment. Webcor/Obayashi Joint Venture will not provide temporary 

power for welding.  

17. Temporary Lighting 

a) Webcor/Obayashi Joint Venture shall provide all code-required temporary lighting. 

b) Trade Subcontractor shall provide all task lighting required for safe and proper 

installation of its Work. 

18. Temporary Water  

a) Webcor/Obayashi Joint Venture will provide temporary hose bibs at various 

locations throughout the project. Any additional temporary water needs such as hydrant 

meters, additional connections, hoses, etc. will be the responsibility of Trade 

Subconcontractor. 
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b) Trade Subcontractor is responsible for supplying its own drinking water, cups and 

trash receptacles, and all trash shall be removed from the site on a daily basis. 

19. Notification Requirements 

a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi 

Joint Venture as reasonably required to permit Webcor/Obayashi Joint Venture to 

comply with its notice requirements as set forth in the Contract Documents.  

b) Whenever Trade Subcontractor desires to perform work outside regular working 

hours, Trade Subcontractor shall provide written notice to Webcor/Obayashi Joint 

Venture a minimum of five (5) working days in advance, or such other period as may 

be specified, except in the event of an emergency prior to performing such work so that 

Webcor/Obayashi Joint Venture and the TJPA may make the necessary arrangements 

for testing and inspection.  This section shall take precedence over Specification 

Section 00 07 00, Article 3.04.F.  

20. Utility Shut-Down Requirements 

a) Tie-ins and shutdowns of existing utilities may have to be performed during off 

hours. Trade Subcontractors are to include any required premium time in their Base 

Proposal.  

21. Existing Utilities/Existing Condition 

The project is being performed in several phases. This proposal package covers a 

portion of the overall work plan. To provide safe working areas and minimize rework, 

care must be taken to assure future protection of work installed in this package. 

a) No changes will be issued due to Trade Subcontractor not taking into account all 

existing conditions that are observable or that are evident in the RFP Documents.  

b) Trade Subcontractor will be responsible to adequately locate all existing utilities 

that may be encountered in the completion of Trade Subcontractor’s work. 

c) Due to the overall project sequence of work, “existing conditions” may change 

between time of proposal and beginning of work. It shall be the responsibility of the 

Trade Subcontractor to field verify all existing conditions prior to planning and execution 

of work. Trade Subcontractor shall verify and certify locations of the Work in accordance 

with the Survey and Control Specification Section 01 10 50. 

22. Delivery Requirements 

a) Trade Subcontractor shall provide all necessary equipment and personnel to stock 

construction materials including overtime when required by Webcor/Obayashi Joint 

Venture. 

b) All deliveries of materials to the jobsite shall be scheduled in writing with the 

Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) 

with respect to date, time, and unloading or storage location. If requested, provide a 

detailed outline of delivery schedule and sequence(s). 

c) Unscheduled deliveries are subject to being turned away. 

d) Weekend deliveries are not to be scheduled, unless approved in advance by 

Webcor/Obayashi Joint Venture. 

e) Trade Subcontractor to provide traffic, flagging and pedestrian control for Trade 

Subcontractor’s deliveries in accordance with applicable law, Contract Documents, and 

Webcor/Obayashi Joint Venture requirements. 

23. Traffic 



 

 Transbay Transit Center Project Request for Proposals Manual Page 24 of 48 

B… Revision 17 18 Dated August 12, 2014 Decmeber 16, 2014 …B 

a) Trade Subcontractor shall follow all traffic control measures as indicated in the 

Proposal Documents.  

b) Trade Subcontractor is responsible for all traffic control and for maintaining 

traffic control and related work for its own Work for each zone until completion of the 

Work. 

c) Trade Subcontractor must coordinate efforts with other trades and 

Webcor/Obayashi Joint Venture to assure an efficient and safe environment. 

24. Sidewalk and Street Coordination 

a) Trade Subcontractor shall include certified flag persons, street and pedestrian traffic 

coordination for the Work on a daily basis. 

b) Trade Subcontractor shall include any special routing provisions as required by 

governmental agencies or Webcor/Obayashi Joint Venture.  All personnel provided shall 

be trained per the Site Specific Safety Plan as well as Specification Section 01 15 70. 

c) Trade Subcontractor shall include all street use permits and fees as required to 

complete the Trade Subcontractor’s Work. 

d) Perimeter site fencing, barricades, guardrails and gates will be provided by 

Webcor/Obayashi Joint Venture.  Trade Subcontractor shall include cost for any 

removal, modification, and reinstallation of temporary facilities as required for Trade 

Subcontractor’s Work. 

e) Trade Subcontractor must coordinate efforts with other trades to assure an 

efficient and safe environment. 

A 

25. Cranes/Hoisting  

a) Trade Subcontractor is responsible for coordinating with Webcor/Obayashi Joint 

Venture and the TG05.8 Rooftop Rail Cranes Trade Subcontractor at all times for use of 

the rooftop rail cranes.  Webcor/Obayashi Joint Venture will provide rooftop rail cranes 

for use during regular weekday work hours from 7:00 a.m. till 8:00 p.m.  If Trade 

Subcontractor requires use of the rooftop rail cranes outside of the regular weekday work 

hours, Trade Subcontractor shall cover all costs associated with work during those hours. 

Trade Subcontractor shall include all other hoisting, crane certification(s), unloading, 

scaffolding, high reach equipment, platforms, or bracing, etc. as required to complete the 

Work. 

A 

b) Trade Subcontractor will provide certified riggers, operators and flaggers to 

complete the Work. 

c) Trade Subcontractor shall provide a competent person to perform a complete 

review/inspection of equipment required to complete the Work on a daily basis before 

start of Work and shall provide proof of such review/inspection in their Daily Report. 

26. Personnel/Material Access   

a) Permanent/temporary stairs and Personnel/Material hoists will be provided by 

Webcor/Obayashi Joint Venture as shown in Contract Documents. 
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b) Trade Subcontractor shall provide all additional temporary means to provide 

access, as required, to perform the Trade Subcontractor’s work, typically defined as but 

not limited to, lifts, scaffolding, and ladders as needed.  

27. Vehicle Maintenance 

It will be the responsibility of Trade Subcontractor to maintain all its vehicles and 

equipment used on-site and to comply with the following items: 

a) Maintained to prevent oil and/or other fluid leaks. 

b) Kept clean as necessary to prevent excessive build-up of oil and grease. 

c) Repaired off-site.  No vehicular repairs are allowed to be made on-site. 

d) Incoming vehicles and equipment are to be inspected by Trade Subcontractor for 

leaking oil and fluids.  Leaking vehicles and/or equipment shall not be allowed on-site. 

e) Cleanup and proper disposal of any oil or fluid leak. 

28. Project Supervision and Management  

a) Trade Subcontractor shall provide sufficient supervision and management to meet 

all schedule and budget requirements. Refer to specific requirements as found in 

Exhibit A. 

b) Webcor/Obayashi Joint Venture reserves the right to have Trade Subcontractor’s 

personnel permanently removed from the job for violating any Contract requirements or 

otherwise failing to follow standard industry practices in connection with the 

performance of the Work.  If a Trade Subcontractor employee is removed, Trade 

Subcontractor will replace employee with equal or greater qualifications subject to 

approval by Webcor/Obayashi Joint Venture, which approval shall not be unreasonably 

withheld. 

29. Team Résumé 

a) Trade Subcontractor shall include a resume of the proposed jobsite 

superintendent(s) with the Proposal.  This person will work directly with 

Webcor/Obayashi Joint Venture personnel to schedule deliveries, provide adequate 

manpower, and insure the project is completed in a cost effective, efficient manner.  

Trade Subcontractor will also provide a 24-hour contact and response team who can be 

available in an emergency and a project organizational chart upon award. 

b) Trade Subcontractor shall provide résumés of key personnel who will manage and 

supervise the construction in order to validate consistency with those identified at the 

time of qualification. 

c) Any variation to the proposed team is subject to review and approval by 

Webcor/Obayashi Joint Venture. 

d) Additional staffing may be requested by Webcor/Obayashi Joint Venture if 

deemed necessary. 

e) Webcor/Obayashi Joint Venture will reserve the right to request that specific 

personnel with specific expertise be added to Trade Subcontractor’s team, if 

Webcor/Obayashi Joint Venture determines that specific expertise is lacking in the 

project team. 

30. No Smoking 

a) Smoking is strictly prohibited on or within twenty (20) feet of the jobsite and is 

grounds for removal from the project site. 
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31. Specific Project Requirements 

a) All equipment used on site is to be equipped with BroadBand alarms.  Contact 

Brigade Electronics www.brigade-electronics.com or (888) 727-4423 for alarm type.   

32. Track-out  

a) Trade Subcontractor will be responsible for cleaning all of the Trade 

Subcontractor’s vehicles to ensure mud and debris are not tracked onto the public right 

of way. 

33. Construction Stormwater Pollution Control/Compliance Plan 

a) Trade Subcontractor shall comply with the project Storm Water Pollution, Erosion, 

and Sediment Control Plan.  Refer to Exhibit K.  

34. Submittals 

a) Consistent with the requirements set forth in the RFP Documents, Trade 

Subcontractor is required to provide an electronic copy of all submittal.   

b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be 

required to use an Internet based Project Management program where submittals are 

uploaded directly to the website by each respective Trade Subcontractor. This internet 

program may be in addition to that specified in Specification Section 01 31 25. See 

Communications (Paragraph 41 below) and Exhibit A for further information. 

c) Trade Subcontractor shall provide submittals as defined in the technical 

specifications pursuant to Specification Section 01 13 00 and in compliance with the 

Project Schedule.  Trade Subcontractor shall provide the Trade Subcontractor’s 

Submittal Schedule no more than fifteen (15) days after award.  Procurement lead times 

must be indicated on the submission. 

(1) Webcor/Obayashi Joint Venture shall provide an electronic 

Microsoft Excel form for the Submittal Schedule and determine required 

grouping of submittal packages.  All fields must be filled in. 

d) In its detailed shop drawings Trade Subcontractor shall identify all elements of 

work that are required to remain uninstalled until the Work of other Trades is installed.  

Trade Subcontractor may install, remove and reinstall its work as required, or make 

other arrangements at no additional cost so as not to impact the schedule, customer or 

other trade subcontractors.  

e) Trade Subcontractor shall update the Submittal Schedule and reconcile it with the 

Trade Package Progress Schedule no less than twice a month.  Payment will be 

contingent on the receipt of this form. 

35. Substitutions 

a) No substitutions shall be made in the Trade Subcontractor’s Work unless permitted 

in the Contract Documents.  

36. Billing Projection 

a) The Trade Subcontractor shall provide a complete Schedule of Values and Billing 

Forecast anticipated throughout the course of the project and update monthly thereafter 

upon award for submission with payment.  Refer to the Request for Proposals Checklist 

(RFPC) for submission requirements. 

37. Manpower Projection 
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a) The Trade Subcontractor shall provide a month-by-month projection of average 

jobsite manpower and resources which ties to the total man-hours provided on the 

Proposal Form.  This projection shall be updated monthly with the payment request.  

Refer to RFPC for submission requirements. 

38. Escalation 

a) Trade Subcontractor shall include all escalation for their Scope of Work for the 

duration of the Project. 

39. LEED - NC Version 3.0 

a) This is a LEED - NC Version 3.0 project with target set to achieve LEED Silver 

Certification.  Trade Subcontractor shall have a thorough understanding and fully comply 

with all requirements noted in Specification Section 01 81 13 in conjunction with the 

RFP Documents and Exhibit E to provide all required documentation and satisfy timely 

compliance.  The LEED Action Plan has been submitted by Webcor/Obayashi Joint 

Venture and is not a requirement of Trade Subcontractors. 

b) Any and all material, labor and documentation that is or may be required to comply 

with the USGBC LEED requirements for which this project is registered, shall be a cost 

of the Trade Subcontractor’s and included in the base proposal, all alternates as 

applicable. 

c) The USGBC LEED certification credit matrix as included in the RFP Documents 

provides a guide to the LEED credits that are under consideration for this project.  This 

matrix is subject to change at any time during the project and the Trade Subcontractor is 

responsible for complying with these changes by the LEED Consultant.  Costs to provide 

documentation for the Design Review Submittal (DRS) and Construction Review 

Submittal (CRS) components as applicable are to be included in the project proposal(s) 

as submitted. If there is a conflict between any portion of the Specification Section (s), 

drawings or other documents, those that are most stringent to the requirement as outlined 

by USGBC for the specific credit(s) take precedence. 

d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are 

responsible to ensure that any substitutions or changes are in full accordance with 

USGBC LEED requirements.  Any materials, methods or processes that are not in full 

compliance shall not be submitted for inclusion or consideration.  If items are submitted, 

or actions taken, that do not fully meet the USGBC LEED requirements, or there is 

noncompliance with USGBC LEED required actions the firms, subcontractors, suppliers 

and providers are responsible for fully remedying the situation including the removal, 

reinstallation, remediation, correction of its work and compensation to others for related 

work that may be impacted by its actions and activities. 

e) Trade Subcontractor shall maintain a set of up-to-date LEED submittals and 

associated record documents on site at all times.  Proof of up-to-date LEED submittals 

and record shall be monitored for monthly invoice approval and progress payment.  

40. Warranty 

a) Refer to RFP Documents for Warranty requirements and Exhibit B for form. 

41. Communications 

a) Trade Subcontractor shall direct all communications concerning the Trade 

Subcontractor's work to Webcor/Obayashi Joint Venture's Project Manager or Project 

Superintendent, as applicable copying Webcor/Obayashi Joint Venture’s designated 

Document Control personnel.   
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b) In no case shall communications be made directly to the Owner's representatives 

(architects, engineers, etc.) and or adjacent property owner(s) unless specifically directed 

by Webcor/Obayashi Joint Venture.  

c) Trade Subcontractor shall meet or exceed the requirements listed in the RFP 

Documents and the following minimum requirements outlined below as necessary to 

facilitate project communication: 

(1) Full time Internet connection (phone dial-up is not acceptable).  

(2) E-mail system that will handle attachments of at least 8MB (AOL 

or similar is not acceptable).    

(3) Internet Explorer, version IE8 or later. 

(4) Scanner capable of handling at least 8½” x 11” sheets. 

(5) Trade Subcontractor, if requested, shall utilize an Internet-Based 

Project Management System providing collaboration tools for the Project 

and an InternetBase Document Sharing Website, which may be used to 

facilitate the electronic dissemination of Project Information.  Refer to RFP 

Documents for additional information. 

42. Distribution of Contract Documents   

a) All distribution of Contract Documents will be done through email notifications 

from a web based system. This includes revisions to the original scope of work including 

addendums, instructional bulletins, etc.  

43. Upon Execution of the Subcontract 

a) One electronic set including drawings and specifications of the conforming 

Construction Documents will be provided to the Trade Subcontractor.  Costs for hard 

copies or additional electronic copies of Construction Documents or RFP Documents, if 

desired by the Trade Subcontractor, shall be borne by the Trade Subcontractor.  

Architectural bulletins, changes, addenda and revisions to the plans shall be handled in 

the same manner. 

b) Trade Subcontractor shall provide CM/GC an electronic copy of all applicable 

codes, reference guides, standards, etc. as requested by Webcor/Obayashi Joint Venture 

in addition to those required to be purchased by Webcor/Obayashi Joint Venture or Trade 

Subcontractor and be made available on site at all times. 

44. Quality Control   

a) Prior to the beginning of any work, a Contractor’s Quality Control (CQC) Plan 

shall be developed pursuant to Specification Section 01 14 00 and Exhibit J, 

“Webcor/Obayashi JV Contractor Quality Control Program”, for the Transbay Transit 

Center Project and submitted by Trade Subcontractor to Webcor/Obayashi Joint 

Venture for review and approval.  Specification Section 01 14 00 and the 

Webcor/Obayashi Joint Venture Quality Control Program require the Trade 

Subcontractor to implement and manage specific quality control processes which are 

unique to the Transbay Transit Center Project.  Refer to Contract Documents and 

Exhibit J for additional information.   

 

45. Final Acceptance Inspection  
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a) During the Final Acceptance Inspection process Trade Subcontractor will be back 

charged for each punch list item pertaining to an aspect of its work that is scheduled to 

be complete and is found to be incomplete or unacceptable during back check.  

b) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture no less than 48 

hours written notice that it is ready for the punch list process  that allows 

Webcor/Obayashi Joint Venture adequate time to verify completion of the noted area 

without impact to the project schedule. Reference Specification Section 01 14 00 for 

Final Acceptance Inspection requirements. 

c) Trade Subcontractor shall use the project’s designated punch list tracking system. 

d) The Trade Subcontractor is responsible for protection of and cleaning completed 

work until Final Acceptance by the Owner. 

46. Final Cleaning 

a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed 

material surfaces prior to acceptance by Webcor/Obayashi Joint Venture. 

47. Damaged Material 

a) Damage/breakage of material during and/or caused by the installation will not be 

an excuse for delays in the project schedule. 

48. Use of Webcor/Obayashi Joint Venture’s Equipment 

a) Notwithstanding any provision of the construction contract or any proposal 

document to the contrary, if at the request of Trade Subcontractor, Webcor/Obayashi 

Joint Venture permits Trade Subcontractor personnel to use Webcor/Obayashi Joint 

Venture's equipment such as hoisting equipment, safety planks, ladders, and scaffolds, 

Trade Subcontractor will indemnify Webcor/Obayashi Joint Venture and hold 

Webcor/Obayashi Joint Venture harmless from any and all liability, claims, actions, 

demands, damages, and expenses, including without limitation, reasonable attorneys' fees 

arising out of injury to persons or property in any way connected with such use of any 

project services, facilities, or equipment. 

49. Change Orders  

a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi 

Joint Venture Long Form Subcontract including, but not limited to General Conditions 

(Specification Section 00 07 00) and Article 6 (Clarifications and Changes in the Work) 

regarding Changes in the Work. Trade Subcontractor agrees to release the Contractor 

and the TJPA from claims for additional compensation or time relating to the 

undisputed amount included in the change order. Trade Subcontractor shall not 

condition or qualify any Change Order with a reservation of rights to seek at a later 

time additional time or compensation for the changed Work addressed in the Change 

Order. 

b) Change Order Requests and subsequent pricing as required will be submitted per 

project and contractual requirements otherwise specified to allow proper notification 

and processing by Webcor/Obayashi Joint Venture, TJPA and their representatives.  

c) Change estimates will include complete detail and back-up documentation and 

shall fully reference applicable drawings and documents. Trade Subcontractors 

recognize that changes are inherent in the building process and jobsite supervision, 

project management, and other overhead costs to administer a reasonable amount of 

change orders is included in the base proposal.  Change order estimates must provide 

detailed back-up including, but not limited to labor units, pricing back-up, trade 
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discounts, and other detail as appropriate.  Webcor/Obayashi Joint Venture has the right 

to audit invoices for materials and equipment to confirm actual pricing. 

d) Webcor/Obayashi Joint Venture reserves the right to reject any change order 

request due to incomplete, inaccurate or improper information or estimates. 

Webcor/Obayashi Joint Venture reserves the right to furnish any materials, equipment, 

labor or other components required for performance of the change or to separately 

contract change order work as needed.  

e) Trade Subcontractor shall submit to Webcor/Obayashi Joint Venture its Labor and 

Equipment Hourly Rate within the timeframe specified in the RFPC. Trade 

Subcontractor shall provide with its submission a breakdown of the Labor Rates in the 

following format:  

  
BASIC 

HOURLY 
RATE [A] 

FRINGE BENEFITS [B] 
STRAIGHT 

TIME 
HOURLY 

RATE 
[A+B] 

OVER TIME 
HOURLY RATE 

Craft & 
Classification 

HEALTH 
AND 

WELFARE 
PENSION 

VACATIO
N/ 

HOLIDAY 

TRAINING 
AND/OR 
OTHER 

OTHER 
PAYMENT

S 

DAILY / 
SATURDAY           

(1 1/2X) 

SUNDAY / 
HOLIDAY             

(2 X) 

SAMPLE                   

Carpenter                   

  Journeyperson  $    37.50   $     9.59   $     6.90   $     3.92   $     0.58   $     2.34   $       60.83   $   79.58   $   98.33  

Laborer                   

  Journeyperson  $    27.84   $     6.04   $     7.16   $     2.28   $     0.34   $     0.13   $       43.79   $   57.71   $   71.63  

50. Claims, and Timing of Notices 

a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi 

Joint Venture Long Form Subcontract including, but not limited to General Conditions 

(Specification Section 00 07 00) and Sections 14 (Recourse by Contractor) and 17 

(Claims Resolution Procedure) regarding potential claims. 

b) Prior to initiating any Claims Resolution Procedures, Trade Subcontractor must 

have met all other Contract requirements for change order requests, notifications, 

Notice of Potential Claims (NOPCs) and any other items required within Contract 

Documents.  

c) Trade Subcontractor must initially submit any request for an equitable adjustment 

to the Contract Time and/or the Contract Price as a Change Order Request (COR) (see 

Specification Section 00 07 00, Article 6.03.A) and not as a Notice of Potential Claim 

(NOPC) (see Specification Section 00 07 00, Article 13.02).  In accordance with 

Specification Sections 00 07 00, Article 6.03.B and 00 07 00.13.02.A, the absence of 

the TJPA’s written determination, within ten (10) days, with respect to the COR, or the 

outright rejection of the COR, would constitute a “potential claim event”, at which time 

the Trade Subcontractor may choose to submit a NOPC within ten (10) days of such 

event.  

d) TIMING REQUIREMENTS FOR NOTICES AND SUBMISSIONS TO THE 

OWNER 

(1) As already expressly provided in the Long Form Subcontract 

Agreement, to the extent the Prime Contract timing requirements are 

shorter than those set forth in the Subcontract Agreement, the shorter 

period shall govern.   

(2) The purpose of the schedule below is to clarify the various 

specified contractual durations as they pertain to the CM/GC (Contractor) 

versus the Trade Subcontractor.  As it pertains to the Trade Subcontractor, 
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the durations in Column D for the requirements specified in Column C 

shall take precedence over those specified elsewhere in the Contract 

Documents. 

B… 

CA Column-A Column-B Column-C Column-d 

No. Description General Condition Cite CM/GC Duration 
Trade Subcontractor 

Duration 

1 
Duration for the submission 

of a COR 00 07 00, Article 6.03.A 21 Days 154 Days 

2 Duration to submit COR 00 07 00, Article 6.03.D 10 Days 6 Days 

3 

Duration to notice of 
schedule 
impact 00 07 00, Article 7.02.D.2 7 Days 5 Days 

4 Duration to submit a NOPC 00 07 00.13.02.A 10 Days 6 Days 

5 Duration to submit a Claim 00 07 00, Article 13.02.B 30 Days 45 Days 

6 
Duration to request review 

by TJPA 00 07 00, Article 13.02.F.3 
Refer to Specs  

 
Refer to Specs 

 

…B 

51. Project Labor Agreement  

a) A Project Labor Agreement exists for the Transbay Transit Center Project.  Trade 

Subcontractor shall reference the Project Labor Agreement, Specification Section 00 08 

06, for the Transbay Transit Center Program, also available on the TJPA’s website: 

http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/project-labor-agreement. 

Trade Subcontractor shall abide by the terms of and participate in the Project Labor 

Agreement.  Trade Subcontractor must return an executed copy of the letter of assent 

(Specification Section 00 08 06/APB) when returning this executed subcontract to 

Webcor/Obayashi Joint Venture.  

52. Apprenticeship Program  

a) Compliance with the California Apprenticeship Training Program (Specification 

Section 00 07 00, Article 11.03) and the Federal Davis Bacon Act (Specification 

Section 00 08 13/APA) is required. Trade Subcontractor shall reference the 

Apprenticeship Program provided in Exhibit Q and the Contract Documents.  

b) Trade Subcontractor shall aproposale by the Apprenticeship Program set forth in 

the Prime Contract and Specifications.  Trade Subcontractor will submit all required 

forms including submission with its Proposal a Certificate of Bidder Regarding 

Apprenticeship Training Program form (Specification Section 00 04 65).   

c) Upon award the Trade Subcontractor shall complete and submit a Certificate of 

Subcontractor Regarding Apprenticeship Training Program form (Specification Section 

00 04 66). The following items pertaining to tracking Trade Subcontractor’s 

participation in the Apprenticeship Training Program shall be submitted to 

Webcor/Obayashi Joint Venture on a monthly basis    prior to processing and approval 

of the next month’s progress billing. 

(1) Verification that minimum and maximum apprenticeship ratios 

were followed. 
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(a) If Trade Subcontractor or its subcontractors are not meeting 

the minimum requirements the subcontractor must provide a plan 

to satisfy this requirement by the end of the project without 

exceeding the maximum number of apprentices on a daily basis. 

(b) If Trade Subcontractor or its subcontractors have exceeded 

the maximum number of apprentices the subcontractor must 

provide a written explanation for each day of violation  

(2) Submitted and Completed Exhibit Q - Monthly Trade 

Subcontractor Affidavit 

(3) Proof of Training Fund Contributions: 

(i) Subcontractors that have signed an apprenticeship 

agreement may provide proof of payment by submitting a 

copy of the trust fund remittance report and a copy of the 

cancelled check. 

(ii) Subcontractors not affiliated with an apprenticeship 

program must provide a copy of DAS Form CAC 2, 

“Training Fund Contributions” and a copy of the cancelled 

check. 

(4) Any submitted and completed DAS 142 Forms “Request For 

Dispatch Of An Apprentice”. 

(5) Provide documentation that the apprentices employed on the 

project are current and properly registered for the craft in which they have 

performed as required in Specification Section 00 08 13/APA, Paragraph 

23 (d) (1). 

d) Upon award the Trade Subcontractor shall provide a copy of the completed and 

submitted DAS 140 Form “Public Works Contract Award information”. 

e) Upon award the Trade Subcontractor shall provide documentation of minimum 

and maximum apprenticeship ratios for each craft expected to be employed by the 

Trade Subcontractor and its subcontractors.  Trade Subcontractor is to provide a copy 

of the registered apprenticeship program documentation and submit a completed 

Webcor/Obayashi Joint Venture Exhibit Q, “Trade Subcontractor’s Apprenticeship 

Requirements”. 

f) At the end of the job all trade subcontractors and lower tier subcontractors shall 

submit Exhibit Q, “Trade Subcontractor Affidavit” signed under penalty of perjury that 

the required number of apprentices were employed and/or records showing that the 

apprenticeship committee(s) either denied or failed to respond to a request for the 

dispatch of apprentices in accordance with Labor Code Section 1777.5.   

g) Successful Proposer and/or its lower tier Subcontractor(s) or supplier(s) must 

provide monthly Proof of Training Fund Contribution along with their monthly 

progress billing in order for the progress billing to be processed. Proof of Training can 

be submitted as follows: 

(1) Trade Subcontractors that have signed an apprenticeship agreement may 

provide proof of payment by submitting a copy of the trust fund remittance 

report and a copy of the cancelled check. 
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(2) Trade Subcontractors not affiliated with an apprenticeship program must 

provide a copy of DAS Form CAC 2, “Training Fund Contributions” and a copy 

of the cancelled check. 

(3) DAS Forms are available at the State of California Department of 

Industrial Relations Division of Apprenticeship Standards on public works 

projects website. 

(4) Failure to deliver to Webcor/Obayashi Joint Venture one or more of the 

documents listed shall constitute a refusal to enter into the Contract.  

53. Noise Mitigation 

a) Due to the project’s location and proximity of adjacent buildings, both 

commercial and residential, Trade Subcontractor shall take any and all measures to 

comply with noise restrictions and requirements as specified in Exhibit N “Noise and 

Vibration Mitigation Policy” of the Contract Documents.  

54. Air Quality 

a) Trade Subcontractor shall to comply with noise restrictions and requirements as 

specified in Exhibit O “Air Quality Plan” of the Contract Documents. 

55. Construction Waste Management Plan 

a) Trade Subcontractor shall take all measures to comply with the requirements as 

specified in Exhibit P “Construction Waste Management Plan” of the Contract 

Documents. 

b) Trade Subcontractor shall to separate food waste from Construction & Debris 

(C&D) waste. Trade Subcontractor shall provide separate bins at all break areas for 

food waste. The food waste bins shall not be dumped into C&D debris bins and must be 

removed separately from the site. Trade Subcontractor shall remove food waste on a 

daily basis to prevent contamination, rodents, and pests. 

56. Traffic Control Plan 

a) Trade Subcontractor shall take all measures to comply with the requirements as 

specified in Exhibit S “Traffic Control Plan” of the Contract Documents. 

 

B. Safety 

The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.  

Webcor/Obayashi Joint Venture retains the right to modify this safety program during the 

execution of any contract.  It will be incorporated into the Trade Subcontractor’s contract 

without any cost. 

Procurement, installation and maintenance of impalement protection devices shall be the 

responsibility of the Trade Subcontractor who installed the potential hazard.  Impalement 

hazards include but are not limited to rebar, conduit, piping, etc.  The Trade Subcontractor 

shall also be responsible for coordinating removal and disposal of the protection devices 

with all other Trade Subcontractors and Webcor/Obayashi Joint Venture in order to 

maintain a safe project site. 

1. Required Documents 

a) Trade Subcontractor shall submit its Health and Safety Plan a minimum of twenty 

(20) calendar days prior to start of work and as per the Request for Proposals Checklist 
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(PC in Forms Section).  Exhibit H defines all project safety and crisis management 

requirements including online safety training (ClickSafety), online safety performance 

tracking (Safe Site One), Job Hazard Analysis (JHA), meetings, fines, etc.  Being 

current with the submission of the meeting minutes and JHA reports is a requirement 

for Progress Payments.  

 

C. Scheduling and Phasing 

Trade Subcontractor must pay particular attention to all other subcontractors whose work 

interfaces with the work of Trade Subcontractor.  Trade Subcontractor will be responsible 

for any delay or production related impacts that result from the late completion of Trade 

Subcontractor’s work tasks or that result from impacts to other subcontractors whose 

work Trade Subcontractor interfaces with during the performance of its subcontract.   

Within fifteen (15) calendar days following the Trade Subcontractor’s receipt of the 

Notice to Proceed, Trade Subcontractor shall: 

1.  Meet with Webcor/Obayashi Joint Venture’s scheduler to review the detailed 

Trade Package Progress Critical Path Method (CPM) Schedule, Schedule I and 

demonstrate Trade Subcontractor’s compliance with all lead times and tasks 

beginning from the date of Notice To Proceed (NTP), (award of contract), to the 

projected completion.  Compliance shall be demonstrated by Trade Subcontractor 

providing performance information.  Performance information may include, but is not 

limited to, evidence of procurement agreements, adequate resources or any other 

means deemed necessary to establish a high-level of confidence by Webcor/Obayashi 

Joint Venture that Trade Subcontractor has satisfactorily planned to execute the Work 

of its contract in a timely and orderly manner. 

2. In addition to the information specified under Specification Section 01 13 10, 

Article 1.4, B.1-9, on every schedule, baseline and update, this Trade Subcontractor 

shall provide information, by Activity ID, of the number of personnel--excluding 

office staff, non-working supervisors, safety, and quality personnel--required to 

perform each activity.  

a) If the TJPA or Webcor/Obayashi Joint Venture requests a recovery schedule 

pursuant to Specification Section 00 07 00, Article 7.01, G, said schedule shall be 

person-loaded as described above. 

b) In addition to the information required in the Trade Subcontractor’s Daily Report, 

per Section “IV, Trade Subcontractor Requirements”, A, 4,  b.1-6 of the Project 

Bidding Manual, the Trade Subcontractor shall delineate its crew by the last 

submitted update schedule activity ID excluding office staff, non-working 

supervisors, safety, and quality personal.  The Daily Report is to include a list of 

those schedule activities that are being worked on with remaining duration to 

complete activity.  The Daily Report is also to include a list of those activities that are 
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scheduled to be worked on, that are not started or that are underway with an 

accompanying explanation as to why this work is not being completed. 

3.  Trade Subcontractor’s Work shall be completed so that it shall not impact any 

succeeding activities, Milestones, and/or the critical path of the Project Schedule. 

4.  Trade Subcontractor shall coordinate with other trade subcontractors for detailed 

work schedules and all costs associated with the schedule coordination shall be 

included in the Contract Amount. 

5.  To assist the Trade Subcontractor in understanding its performance requirements, 

Webcor/Obayashi Joint Venture has included a CPM schedule in summary form (see 

Exhibit I).   

The schedule is to clarify preceding and succeeding activities to this Trade Package work, 

as approved by TJPA.  Assume that the schedule activities shown may change sequence 

and start plus or minus 90 calendar days from the date indicated on Exhibit I.  

Webcor/Obayashi Joint Venture has the right to re-sequence work activities to mitigate 

delays and warrants no specific performance sequence.  

a) As described at Item 1, above, Trade Subcontractor shall meet with 

Webcor/Obayashi Joint Venture to review the Trade Subcontractor’s Schedule.  If 

necessary, Trade Subcontractor shall provide revised performance information until 

acceptable to Webcor/Obayashi Joint Venture and the TJPA, which will be then be 

incorporated into the Project Schedule.  No progress payments will be made to Trade 

Subcontractor until acceptance of Trade Subcontractor’s performance information by 

both Webcor/Obayashi Joint Venture and the TJPA. 

 

D. Small Business Enterprise (SBE) Program  

Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime 

Contract and Specification Section 00 08 21 and submit required forms.  

There will be SBE participation requirements for each scope of work.  Refer to Exhibit A 

for SBE participation requirements.   

Trade Subcontractor shall submit the Exhibit G “Progress Payment Report (With 

Additional SBE Columns)” in excel format to the Webcor/Obayashi Joint Venture SBE 

Manager on a monthly basis.  Columns A through K should match what is being submitted 

in the current progress payment period and columns L through Q are required for SBE 

tracking, and must be submitted in order to complete the processing of the current monthly 

progress billing. 

Trade Subcontractor shall also submit the “Subcontractor Payment Declaration” form 

(Specification Section 00 08 21/AT3-E), provided with the TJPA progress payment 

package for all of its subcontractors, within five (5) days of payment.  

 



 

 Transbay Transit Center Project Request for Proposals Manual Page 36 of 48 

B… Revision 17 18 Dated August 12, 2014 Decmeber 16, 2014 …B 

E. Coordination 

1. Site 

Trade Subcontractor, at no additional cost, shall relocate or move site office, stored 

material or equipment if required by Webcor/Obayashi Joint Venture. 

2. With Other Trades 

Trade Subcontractor shall coordinate its work, including temporary work, with all other 

trades as required for a complete installation.  Some of Trade Subcontractor’s work may 

have to be performed on a piece meal basis to allow the project as a whole to proceed in 

a productive manner. 

3. With Consultants 

Trade Subcontractor shall schedule all required inspections through Webcor/Obayashi 

Joint Venture. 

4. With Governing Agencies 

Trade Subcontractor will perform all coordination with public agencies as indicated in 

the RFP Documents, at the request of Webcor/Obayashi Joint Venture and as required to 

complete execution of the Work at no additional cost to the project. 

 

F. Logistics  

The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to 

Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Subontractor 

proceeding.  The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics 

Plan included in Exhibit A and is a precedent to receiving payment.  As the project site 

changes, Trade Subcontractor will provide periodic logistics plan updates. The staging 

areas can be changed at any time by Webcor/Obayashi Joint Venture or the TJPA.           

 

G. Clean Up 

1. Daily Subcontractor Clean Up 

At all times, and specifically at the end of each day, during the course of construction, 

Trade Subcontractor shall perform its work so as to maintain the site in a clean, safe and 

orderly condition.   

If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by 

Webcor/Obayashi Joint Venture, Trade Subcontractor will be charged a minimum of 

$500 in addition to the cost of work plus 15% mark-up will be back-charged to the Trade 

Subcontractor’s account, per occurrence.  

Trade Subcontractor shall provide its own break area and will be responsible for its own 

trash can for Trade Subcontractor’s employee’s lunch / break trash.  This trash shall be 

emptied by Trade Subcontractor on a daily basis.  Webcor/Obayashi Joint Venture will 

designate break area.  

Upon completion of the Work under this agreement, the Trade Subcontractor shall 

remove from the site, temporary structures, debris, and waste incident to its operations 

and clean all surfaces, fixtures, equipment, etc. relative to the performance of this 

Agreement.  
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H. Recurring Reporting Requirements 

 

Trade Subcontractor shall submit required reporting and documentation in accordance 

with the frequency as specified in Exhibit G and the Contract Documents.  In addition, 

Trade Subcontractor shall e-mail the electronic As-Builts to Document Control by the last 

working weekday of the month.  If files are too large a CD may be sent to 

Webcor/Obayashi Joint Venture by the last weekday of each month.  

 

I. Insurance Requirements 

Refer to Section 16 of the Long Form Subcontract, the Prime Contract, and Exhibit A for 

specific insurance requirements. 

J. Audit 

Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and audit 

all documents (whether paper, electronic, or other media) and electronically stored 

information, including, but not limited to, any and all books, estimates, records, contracts, 

escrow proposal documents, proposal cost data, schedules, subcontracts, job cost reports, 

and other data, including computations and projections, of Trade Subcontractor, lower-tier 

subcontractors and suppliers related to RFP, negotiating, pricing, or performing the Work 

covered by: (i) a Change Order Request or Proposed Change Order; (ii) Force Account 

Work; or (iii) a Contract Claim. In the event that Trade Subcontractor is a joint venture, 

said right to examine, copy, and audit shall apply collaterally and to the same extent to the 

records of the joint venture sponsor, and those of each individual joint venture member. 

These limitations do not affect any other audit rights, including but not limited to the right 

to audit Trade Subcontractor books and records. 

Upon written notice by Webcor/Obayashi Joint Venture or TJPA, Trade Subcontractor 

immediately shall make available at its office at all reasonable times the materials noted 

above for examination, audit, or reproduction. Notice shall be in writing, delivered by hand 

or by certified mail, and shall provide no fewer than five-days' notice of the examination 

and/or audit.  Webcor/Obayashi Joint Venture and TJPA may take possession of the 

records and materials noted in above by reproducing documents for off-site review or audit. 

When requested in Webcor/Obayashi Joint Venture’s or TJPA's written notice of 

examination and/or audit, Trade Subcontractor shall provide Webcor/Obayashi Joint 

Venture and TJPA with copies of electronic documents and electronically stored 

information in a reasonably usable format that allows Webcor/Obayashi Joint Venture and 

TJPA to access and analyze all such documents and information. For documents and 

information that require proprietary software to access and analyze, Trade Subcontractor 

shall provide Webcor/Obayashi Joint Venture and TJPA with two licenses each with 

maintenance agreements authorizing Webcor/Obayashi Joint Venture and TJPA to access 

and analyze all such documents and information.  

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an 

examiner or auditor and the scope of the examination or audit.  

Webcor/Obayashi Joint Venture and TJPA may examine, audit, or reproduce the materials 

and records under this Paragraph from the date of award until four years after Final 
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Completion, unless such period is extended by written notice from Webcor/Obayashi Joint 

Venture and TJPA to the Trade Subcontractor within the four-year period.  

Failure by the Trade Subcontractor to make available any of the records or materials noted 

above or refusal to cooperate with a notice of audit shall be deemed a material breach of 

the Contract and grounds for Termination For Cause. 

Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in 

all subcontracts of its lower-tier subcontractors and suppliers over $10,000. 

 

K. As-Builts 

a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings and 

specifications on site at all times. Proof of up-to-date as-builts will be a requirement for 

monthly invoice approval and progress payment. 

b) Trade Subcontractor shall provide one full size hard copy of up-to-date as-built 

drawings quarterly or as requested by the CM/GC. 

c) In addition to requirements outlined in the RFP Documents, electronic copies shall 

be provided by Trade Subcontractor in .pdf format, colored, with changes marked in red 

for review monthly.  

d) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet name. 

e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing 

retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one 

compact disk containing electronic files in .dwg format and PDF format of accurate and 

complete As-Built drawings. 

f) Operation and Maintenance Manuals and complete As-Builts are due upon 

completion or payment will be withheld until received and approved.  

 

End of Section IV – Trade Subcontractor Requirements 
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V. Webcor/Obayashi Joint Venture Request for Proposals Forms 

 

A. Request for Proposals Checklist (RFPC) SEE EXHIBIT A 

 

 

1. Trade Subcontractors shall use the following form in conjunction with specification section Product Options and 

Substitution (Specification Section 01 16 30) for questions.  Such forms must be submitted to Webcor/Obayashi 

Joint Venture within the time specified in Exhibit A: 

 

 Questions on Proposal Documents (QPD) 

 

2. Each Trade Subcontractor shall submit with its Proposal the following forms, properly completed and executed: 

 Request for Proposals Checklist (RFPC) 

 See Exhibit A Bonding requirements.  If applicable, provide a notarized Proposal Bond Form (PB), including 

Proposal Bond equal to five percent (5%) of the Total Contract Value OR Certified Check OR Letter of Credit 

 Subcontractor List (Project Request for Proposals Manual, SL)  

 Proposers Information Request Form (Specification Section 00 08 21/AT3-B) 

 Business Tax Registration Declaration (Specification Section 00 04 54) 

 Current Business Tax Registration Certificate 

 Certified, audited financial statement verifying Qualification information  

 Acknowledgment of Receipt of Addenda (Project Request for Proposals Manual, ARA)  

 Signed Original Acknowledgement of Receipt and Review - Project Request For Proposals Manual (ARR) 

 Highest Prevailing Wage Rate Certification (Specification Section 00 04 60)  

 Certificate of Proposers Regarding Apprenticeship Training Program (Specification Section 00 04 65) 

 Noncollusion Affidavit (Specification Section 00 04 80)  

 Fly America Certification (00 08 13/APA)  

 Buy America Certification (00 08 13/APA) 

 New Restrictions on Lobbying Certification (Specification Section 00 08 13/APA) 

 Résumés of the Trade Subcontractor’s proposed project team 

 Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Specification Section 00 08 

13/APA) 

 SBE Participation Good Faith Efforts Form (Specification Section 00 08 21/AT3-C) 

 CityBuild/First Source Referral Program Certification (Specification Section 00 04 57) 

3. Envelopes containing Proposals shall be sealed, addressed to Jeff Heath and designated as Transbay Transit 

Center (Webcor/Obayashi Joint Venture Contract No. 30100 (Refer to Long Form Subcontract for specific 

####)).  Envelopes shall bear the name and address of the Trade Subcontractor. 

Webcor/Obayashi Joint Venture 

Attn: Jeff Heath 

175 Beale Street 

San Francisco, CA  94105 

 

4. Within ten (10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 Trade Subcontractor Daily Report Form for Review and Approval 

 Subcontracting Request form (Project Request for Proposals Manual, SR) 

 W-9 Form 

 Description of Proposal Items and Schedule of Values (Specification Section 01 10 26)  

 Quality Control (QA/QC) Program (Specification Section 01 14 00 and Exhibit J) 

 Health and Safety Plan (Specification Section 01 15 45 and Exhibit H) 

 Injury Illness Prevention Plan (IIPP) 

 Logistics Plan 

 Trade Subcontractor’s Project Organizational Chart 

 Traffic Control Plans (Specification Section 01 15 70)  

 Parking and Storage Plans (Specification Section 01 15 70)  
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 Certification of four or more flag persons, as necessary (Specification Section 01 15 70)  

 Material Specifications (Specification Section 01 15 70)  

 Sign Inventory form (Specification Section 01 15 70/AT3)  

 Document Distribution Matrix 

 Public Works Contract Award Information DAS 140 Form 

5. Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 

 Corporate Authority 

 Power of Attorney 

 Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment 

 Certificate of Subcontractor Regarding Apprenticeship Training Program (Specification Section 00 04 66) 

completed by each Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade 

 Billing Projection 

 Month-by-month Manpower/Resource Projection 

 Submittal Schedule 

 Complete MSDS package 

 BIM Breakdown Sheet (Exhibit F) 

 CityBuild Workforce Projection Form (Specification Section 00 08 20/AT1) 

 Noise Mitigation Plan (Specification Section 00 08 13), Exhibit N  

 Air Quality Plan (Specification Section 00 08 13), Exhibit O 

 Executed Long Form Subcontract, two (2) original signed copies 

 Copy of the “dba” certificate filed and certified by the County Clerk, if applicable 

 Insurance Certificates and Endorsements, two (2) original signed copies 

 Construction and Demolition Debris Management Plan/Solid Waste Management Plan 

 Storm Water Pollution Prevention Plan(SWPPP), if applicable 

 Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor 

 Labor Rate Breakdown (in compliance with Specification Section 00 07 00 Article 6.06) 

 Executed copy of the Project Labor Agreement Letter of Assent (Specification Section 00 08 06/APB) 

 Trade Subcontractor’s Apprenticeship Requirements (Exhibit Q)  

 

6. Within ten (10) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:   

 Requests for Substitution —for “or equal” product (Specification Section 00 04 40)  

 

7. Within fifteen (15) business days after the NTP, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 CPM Trade Package Progress Schedule 

 Submittal Schedule 

 

8. Webcor/Obayashi Joint Venture reserves the right after opening Proposals to reject any or all Proposals, and to waive 

any minor irregularity in a Proposal. 

 

END OF RFPC 
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B. Questions On Request for Proposals Documents (QPD)  

Project: Transbay Transit Center (WEBCOR/OBAYASHI JOINT VENTURE USE) 

  
QPD No.:  

Contract 

No.: 

 
Received:  

TJPA to:  Date:  

To: Webcor/Obayashi Joint Venture Consultant to TJPA:  

(See Exhibit A For Contact Information) Addendum Required? Yes:  No:  

 
To Subcontractors Yes:  No:  

       

From:  Date: 
 

Firm:  Telephone: 
 

 Fax: 
 

Specification Section:  Paragraph(s): 
 

Drawing Sheet:  Detail(s): 
 

 

Question: 
 

 

 

 

 

 

 

 

 Mark this circle if the QPD can be answered by Proposer's review of the documents.  Reply with location(s) where the 

information can be obtained. 

Reply: 

 

By:  Firm:  Date:  
The reply is an answer to a Proposer’s question. The reply does not change the RFP Documents unless the information 

contained therein is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question and reply 

may be returned to the questioner and distributed to those on the Plan Holders List, if applicable, for informational purposes. 

END OF QPD
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C. Proposal Bond Form (PB) 

Proposer shall have this Proposal Bond form executed as indicated below unless Proposal is accompanied by certified check. 

KNOW ALL MEN BY THESE PRESENTS: 

That the undersigned Trade Subcontractor as principal and the undersigned Surety as obligator, are held and firmly 

bound unto the Webcor/Obayashi Joint Venture, as obligee, in the penal sum of 

____________________________________________________ Dollars, lawful money of the United States of America, for 

the payment of which, well and truly to be made, we bind ourselves, our successors, executors, administrators and assigns, 

jointly and severally, firmly by these presents. 

That the Trade Subcontractor as principal is submitting a Proposal for certain work to be performed for the said 

Webcor Obayashi Joint Venture described as follows: 

TRANSBAY TRANSIT CENTER PROJECT 

(CMGC Contract No. 08-04-CMGC-000) 

Project No. 30100 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Proposal submitted by said principal be accepted 

and the Contract be awarded to said principal and if said principal shall within a period of ten (10) days after such award enter 

into the Contract so awarded and file the required performance and payment corporate surety bonds certificates of insurance, 

then this obligation shall be void, otherwise to remain in full force and effect. 

IN WITNESS THEREOF, the above bounden parties have executed this instrument this ______________day of 

_____________________, 20____. 

(Corporate Seal) 

 Name of Firm, Corporation, Partnership or Joint Venture 

 

 Principal 

 

 By 

 (Corporate Seal) 

 Surety 

 

 Attorney in Fact 

  

 By 

END OF BB 
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D. Acknowledgment of Receipt of Addenda (ARA)  

 

If Addenda to the RFP Documents have been issued for this Contract, please indicate receipt thereof by filling in the 

appropriate Addendum number and filling in date received below. 

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

 

A PROPOSAL MAY BE RENDERED NONRESPONSIVE IF THE TRADE SUBCONTRACTOR DOES NOT 

ACKNOWLEDGE THE RECEIPT OF ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 

   

Trade Subcontractor's Name   

   

Name and Title of Signer   

   

Trade Subcontractor's Street Address   

   

Trade Subcontractor's City, State, ZIP   

   

Trade Subcontractor's Telephone No.   

   

Signature of Trade Subcontractor or 

Authorized Representative 

 Date 

END OF ARA 
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E. Subcontractor List (SL)  

Proposer shall provide the requested information for each subcontractor who shall perform work in excess of 1/2 of 1% of the 

Grand Total Proposal Price.  If this project involves the construction of streets, highways, or bridges, Proposer shall provide 

the information for each subcontractor who shall perform in excess of 1/2 of 1% of the Grand Total Proposal Price or $10,000, 

whichever is greater.   

Under San Francisco Administrative Code Section 6.21A(9) and California Public Contract Code Section 4104, failure to 

provide at a minimum the name, location of the place of business, and the portion of work to be performed by each such 

subcontractor may render the proposal nonresponsive or the Proposer unqualified to perform the work under this Contract.  

Proposers may provide license numbers or additional identifying information within 24 hours of the time proposals are 

received.  Where Webcor/Obayashi Joint Venture cannot identify a subcontractor with the information provided by a Proposer 

or where conflicting information is provided, Webcor/Obayashi Joint Venture may consider the subcontractor unlisted for 

purposes of California Public Contract Code Section 4106. 

Proposer shall also list all SBE subcontractors and suppliers, including the respective subcontract dollar amounts for each, 

on the Proposers Information Form in order to receive participation credit toward the SBE participation goal.  Failure to 

include this information with the Proposal may result in a determination that the Proposer has not met the SBE participation 

goal and its proposal is therefore nonresponsive. 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
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Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration 

No.: 
 

  
 

Subcontractor Name:  

Address:    

Portion of Work:    
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Amount of Subcontract:  

Contractor’s License No.:  
San Francisco Business Tax Registration 

No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  
San Francisco Business Tax Registration 

No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  
San Francisco Business Tax Registration 

No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  
San Francisco Business Tax Registration 

No.:  

  
 

Provide for each Subcontractor listed on SL:  (a) California contractor’s license in accordance with Section 7030.5 of the 

California Business and Professions Code, and (b) San Francisco Business Tax Registration certificate number in accordance 

with San Francisco Ordinance 345-88. 

Copy this page as needed to provide a complete listing. 

END OF SL 
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F. Subcontracting Request (SR)  

Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s acceptance 

the following statement of the Work to be subcontracted, the names of lower-tier subcontractors, suppliers and truckers and 

description and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the requirements 

of the Contract Documents.  Submit one (1) completed Subcontractor Request for each subcontract under the Contract.  

Substitution or replacement of such Subcontractors shall be made only when approved in writing by Webcor/Obayashi Joint 

Venture as set forth in California Public Contract Code Section 4107. 

 

Contract No.     Contract Title:    

Trade Subcontractor’s Name:    

Address:    

Phone:    Fax:   e-mail:    

I certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed 

subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the 

requirements of the Long Form Subcontract 

 

Signature of Trade Subcontractor’s authorized representative:    

Title:    

Date:    

 

 

Lower-tier Subcontractor 

Name:   

 

Address:    

Phone:    Fax:   e-mail:    

Portion of Work or Proposal Item, 

if applicable:   

 

Percent of Portion or 

Proposal Item 

Subcontracted: 

 % Amount of 

Subcontract: 

$  

Percent of Portion or Proposal Item performed by SBE joint venture partner, if 

applicable:   

 % 

Describe Work if less than 100% of Portion or 

Proposal Item is Subcontracted:   

 

 

Subcontracting Type (check applicable boxes): 

 Specialty; California specialty license:    expiration date:    

 Listed on SL – Subcontractor List 

 Certified DBE; date certified as DBE:    

 Certified SBE; certified by:   date certified:    

 

Transmit to:  Webcor/Obayashi Joint Venture; date transmitted:     

 

END OF SR 
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G. Acknowledgment of Receipt and Review - Project Request for Proposals Manual (ARR)  

 

The Project Request for Proposals Manual has been issued for this Contract; please indicate receipt and review thereof by 

filling in the appropriate date received and signing below. 

 

 

Project Request for Proposals 

Manual Date 

   

 

Date Received & Reviewed  

 

 

A PROPOSAL MAY BE RENDERED NONRESPONSIVE IF THE TRADE SUBCONTRACTOR DOES NOT 

ACKNOWLEDGE THE RECEIPT AND REVIEW OF THE PROJECT REQUEST FOR PROPOSALS MANUAL ISSUED 

FOR THIS CONTRACT. 

   

Trade Subcontractor's Name (Sign)   

   

Name and Title of Signer (Print)   

   

Trade Subcontractor's Street Address   

END OF ARR 

 

 

ISSUANCE/REVIEW LOG 

 

 

END OF PROJECT REQUEST FOR PROPOSALS MANUAL 
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