WEBCOR / OBAYASHI JOINT VENTURE
LONG FORM SUBCONTRACT - TRANSBAY TRANSIT CENTER PROJECT

Job Name: Transbay Transit Center Project Subcontract Number: 30100XXXX

Job Number: 30100 Trade: Subcontract Template -
COPY FROM

This Agreement is made this 04 day of January, 2011 between:

CONTRACTOR:

WEBCOR / OBAYASHI JOINT VENTURE WEBCOR / OBAYASHI JOB SITE OFFICE

951 Mariners Island Blvd 7th Floor 183 Fremont Street

San Mateo, CA 94404 San Francisco, CA 94105

Phone: (650) 349-2727 Phone: 415-978-5700

and:

TRADE SUBCONTRACTOR ("Subcontractor"):

New Vendor

i3hone:
On or about the 17 day of March, 2009 Contractor entered into a Prime Contract with:
OWNER:

Transbay Joint Powers Authority
201 Mission St., Ste. 2750

San Francisco, CA 94105
Phone: (415) 597-4618

To perform the following project: Contract No. 08-04-CMGC-000 for the performance of certain CM/GC services
related to the construction of the Transbay Transit Center Building and Related Structures (the "Project" as more fully
set forth in the Contract Documents. The Project generally consists of neighborhood utility relocation, demolition of
existing structure and ramps, construction of the Transit Center Building, and construction of the Bus Ramps
connecting the Transit Center Building to the Bus Storage Facility and the West Approach to the Oakland-San
Francisco Bay Bridge, and the interconnection and coordination with the Transit Tower. The Project is located over
four blocks (from Fremont to Second Streets) between Mission and Natoma Streets in the City and County of San
Francisco.

Said work is to be performed in accordance with the prime contract and the plans and specifications. Said plans and
specifications have been prepared by or on behalf of:

ARCHITECT (Transit Center Building and Bus Ramps):

Pelli Clarke Pelli Architects
1056 Chapel St.

New Haven, CT 06510
Phone: (203) 777-2515

ENGINEER (Utility Relocation):
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AECOM

405 Howard Street

San Francisco, CA 94105
Phone: (415) 365-3200

SECTION 1. ENTIRE CONTRACT

The phrase "Contract Documents" is defined to mean and include the following:

Long Form Subcontract

Contract Documents, as defined in Section VIII, Contract Document List, of Exhibit A - Trade Subcontractor
Bid Package Manual and Forms - Contract #30100XXXX, Trade Package TG##.#: DESCRIPTION dated
MONTH XX, 20XX, Rev X ("Exhibit A"). Should a conflict exist between this Long Form Subcontract and the
Contract Documents, Exhibit A shall take precedence.

Subcontractor certifies that he is fully familiar with all of the terms of the Contract Documents, the location of the job
site and the conditions under which the work is to be performed (including, without limitation, existing field conditions,
utility locations, and current, local construction practices) and that he enters into this Agreement based upon his
investigation of all such matters and documents and is not relying on any opinions or representations of Contractor.
This Agreement and the Contract Documents defined above represent the entire agreement. The Contract
Documents are incorporated in this Agreement by reference, and Subcontractor and its Lower-Tier Subcontractors will
be and are bound by the Contract Documents insofar as they relate in any way, directly or indirectly, to the work
covered by this Agreement. Subcontractor agrees to be bound to Contractor in the same manner and to the same
extent as Contractor is bound to the Owner under the Contract Documents, to the extent of the work provided for in
this Agreement, and that where, in the Contract Documents reference is made to Contractor, and the work or
specifications therein pertains to Subcontractor's trade, craft, or type of work, then such work or specification shall be
interpreted to apply to Subcontractor instead of Contractor, and shall include all work, materials and equipment that
may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as necessary to
properly execute and complete such work. In the event that there is a conflict between Contract Documents, the more
stringent of the documents shall apply. The prime contract between the Owner and Contractor is available for review at
the Contractor's main office at 951 Mariners Island Blvd. 7th floor, San Mateo, CA 94404.

Subcontractor understands that this Agreement is for work that is partially funded by the federal government, and that
there may be certain federal requirements as set forth in the Contract Documents that apply to Subcontractor's work
under this Agreement, and that it is fully aware of all such requirements that affect its work and shall comply with them.

SECTION 2. SCOPE

Subcontractor agrees to furnish all labor, materials, equipment and other facilities (collectively "services") required to
complete the work for the project in accordance with the Contract Documents. Scope of Work - The work to be
performed by Subcontractor is not necessarily in one particular portion of the plans and specifications. Subcontractor
will perform all of the work that falls within the general area of this Subcontract, regardless of the fact that the work to
be performed may be distributed throughout the plans and specifications, and Contract Documents, as well as all
incidental work reasonably necessary to complete this Subcontract. The work to be performed by the Subcontractor
generally is as follows: (list Scope)

Enter Scope of Work Here

In the event of any dispute between Contractor and Subcontractor. Subcontractor will not stop work but will prosecute
the work diligently to completion, the dispute to be submitted for resolution in accordance with section 17 of this
Agreement.

SECTION 3. CONTRACT PRICE

Contractor agrees to pay Subcontractor for the strict performance of its work, the sum of: *Zero And /100 Dollars And*
(%), subject to conditions and deductions for changes in the work as may be directed in writing by Contractor, and to
make payment in accordance with Section 4.
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Line No. [Task Name \ Job / Phase / Cat \ Amount |

SECTION 4. PAYMENT SCHEDULE

4.1

41.2

41.3

415

30100XXXX

Except as otherwise provided in this subcontract and except that this section shall in no event be construed
to violate the public policy of the State of California, it is agreed that progress payment to Subcontractor shall
only be made for work performed by Subcontractor as reflected in Contractor's Application for Payment.
Payment is due when Subcontractor furnishes services, actually performed, according to the terms of this
Subcontract, regardless of any defaults attributable to Owner or Contractor. Payment is payable either upon
Owner approval of the Payment Application and subsequent Owner payment, or, in the event of Owner's
non-payment, when Subcontractor has complied with paragraph 4.1.2 below.

Approval of Contractor's Application for Payment and payment for the work reflected therein by Owner shall
be a condition precedent that must occur before Contractor will be obligated to pay Subcontractor.
Subsequent to Owner approval of Contractor's Application for Payment, Contractor shall pay Subcontractor
upon receipt of payment from the Owner, Subcontractor's portion of said payment allowed to Contractor less
any percentage retained under the contract between the Contractor and the Owner. Upon receipt of
payment from the Owner, and Subcontractor compliance with Praagraphs (4.2) and (4.3) below, Contractor
will pay Subcontractor the said contract sum on or about the 30th day of the month following the fulfillment of
this Contract, an amount equal to the amount retained by Owner with respect to Subcontractor from sums
received by Contractor as final payment from the Owner, subject to the above provisions and also
Paragraphs (4.2), (4.3) and (4.4) below. Within (10) business days after the award of the Subcontract, but in
any event no later than Subcontractor's first payment request, Subcontractor shall furnish to Contractor a
billing breakdown or schedule of values for Contractor's approval for use in approving invoices and
percentages of completed work. Subcontractor's schedule of values shall include a line item for each portion
of the Work, and shall be incorporated in Exhibit "G". Notwithstanding anything to the contrary set forth in
the Subcontract Agreement, and provided that Subcontractor has complied in full with its subcontract
obligations, Contractor shall pay Subcontractor within 10 days of receipt of payment from Owner in
accordance with applicable state and federal law.

In the event the Owner fails, neglects or refuses to pay the Contractor for any reasons whatsoever (except
on account of defaults solely attributable to the Contractor), then payment shall not be payable to
Subcontractor until the events hereinafter set forth occur. In the event of non-payment by the Owner to the
Contractor, the Contractor shall notify the Subcontractor in writing. Assuming Subcontractor has satisfied all
conditions precedent to receiving payment, Subcontractor agrees that Contractor shall make progress
payments and final payments otherwise to Subcontractor for Work undisputedly performed properly by the
earlier of: (1) seven (7) days after Contractor being paid by the Owner for amounts payable to Subcontractor
on account of work done by Subcontractor on the Project, and (2) the Contractor and Owner exhausting all
processes prescribed in the Prime Contract for Contractor to seek and receive payment for Subcontractor's
Work. The parties expressly acknowledge and agree that the timing of payments to Subcontractor under the
conditions of this paragraph is reasonable. Subcontractor agrees that the liability of the surety on
Contractor's payment bond, if any, for payment to Subcontractor, is subject to the same conditions precedent
as are applicable to Contractor's liability to Subcontractor.

Grounds for Withholding Payment. Contractor may withhold, or on account of subsequently discovered
evidence, nullify the whole or part of any payment to the extent necessary to protect Contractor from loss,
including costs and attorney's fees, on account of (1) defective work not remedied; (2) claims filed or
reasonable evidence indicating probable filing of claim; (3) failure of Subcontractor to make payments
properly to his subcontractors or for material, labor or fringe benefits; (4) a reasonable doubt that this
Agreement can be completed for the balance then unpaid; (5) damage to another subcontractor; (6)
penalties assessed against Contractor or Subcontractor for failure of Subcontractor to comply with State,
Federal or local laws and regulations; or (7) any other ground for withholding payment allowed by State or
Federal law, or as otherwise provided in this Agreement.

In the event the Owner fails, neglects or refuses to pay the Contractor for any reasons whatsoever (except
on account of defaults solely attributable to the Subcontractor), Contractor agrees to pursue its and
Subcontractor's rights to payment from the Owner.

In the event the Subcontractor does not submit to the Contractor such monthly estimates by the date
provided in the subcontract, then (unless the Contract Documents provide otherwise) the Contractor may at
his option include in his monthly estimate to the Owner for Work performed during the preceding months
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such amount as he may deem proper for the Work for the Subcontractor for the preceding month and the
Subcontractor agrees to accept such approved portion thereof in lieu of monthly payment based upon the
Subcontractor's estimate. In the event Subcontractor submits such monthly estimate to Contractor within the
time described above, the Contractor may at his discretion modify Subcontractor's estimate in accordance
with Contractor's own estimate of the value of the Subcontractor's Work performed during the preceding
month, and the Subcontractor agrees to accept Contractor's estimate thereof in lieu of monthly payments
based on the Subcontractor's estimate.

4.1.6 Progress payments to the Subcontractor shall be made only for the Work performed by the Subcontractor as
reflected in the Subcontractor monthly estimate. Approval of the Subcontractor's monthly estimate, in whole
or in part shall be a condition precedent which must occur before the Contractor will be obligated to pay the
Subcontractor. Approval and payment of Subcontractor's monthly estimate is specifically agreed not to
constitute or imply acceptance by the Contractor or the OWNER of any portion of the Subcontractor's Work.
Subcontractor agrees that upon partial or full payment he will deliver to Contractor applicable releases of
mechanics lien rights for that portion paid on the form attached as Exhibit "C".

4.2 Subcontractor shall prepare and present to Contractor, for its approval, on or before the 18th day of each
calendar month ("Current Month"), projected through the last day of the month, a complete invoice using
Contractor's format (Exhibit's "C" & "G" referenced above in Section 1). Contractor is not required to make
any payment to Subcontractor unless Subcontractor shall previously have provided such supporting
documentation as may be required by Contractor, the OWNER, Architect, or any party authorized under the
Prime Contract. Such documentation may include, without limitation, copies of requisitions from
Subcontractor's subcontractors and material suppliers, payroll affidavits, receipts and vouchers, and
conditional lien releases for the Current Month and unconditional lien releases for all work completed prior to
the Current Month executed by all persons and companies who might have mechanic's lien, stop notice or
labor and material bond rights against the Project and arising out of work performed under the Subcontract,
using Contractor's forms along with evidence of payment as applicable to all unions and union trust funds.
Subcontractor shall promptly notify Contractor if Subcontractor's actual costs for the Current Month are not
consistent with the projected costs initially set forth in Subcontractor's invoice. If necessary, Subcontractor
shall promptly make all required changes to its invoice to ensure that Contractor's payment application
submitted to the Owner accurately reflects Subcontractor's actual costs. Contractor may prepare and issue
a joint check for the amount(s) indicated.

4.3 Contractor may withhold monthly progress payments, in accordance with applicable laws, in order to protect
Contractor and/or the Owner from loss because of any event of default under this Subcontract. When the
grounds for the default are cured by Subcontractor to Contractor's satisfaction, and the funds are paid to
Contractor by the Owner, payment shall be made for the amounts withheld because of them.

4.4 Subject to; Paragraphs 4.1.1,4.1.2, 4.1.3, 4.1.4, 4.1.5, above, the removal of all grounds for withholding, the
delivery by Subcontractor to Contractor of (i) Subcontractor's signed Guarantee, (ii) as-built plans, (iii)
operation and maintenance manuals required by the Contract Documents, and (iv) satisfactory proof that all
claims, including taxes, growing out of the work hereunder (and any liens related thereto) have been
released including, specifically, Contractor's receipt of fully executed lien releases from Subcontractor and all
of its Lower-Tier Subcontractors and material suppliers involved in its Work, the balance owing to
Subcontractor under the terms of this Subcontract shall be due and payable thirty (30) days after completion
and acceptance of the entire Project and ten (10) days after receipt of same from the Owner; provided
Contractor shall promptly release retention to the extent that Owner releases retention under the Contract
Documents with respect to Subcontractor's work. Final payment may, at the Owner's or Contractor's option,
be made in the form of checks made jointly payable to Subcontractor and any Lower-Tier Subcontractor,
materialman, laborer or supplier entitled to payment out of the funds of the final payment. Furthermore,
provided that Subcontractor has complied in full with subcontract obligations, Contractor will withhold no
more retention from Subcontractor than the amount of retention that is being withheld from Contractor by
Owner with regard to Subcontractor's work, and shall promptly reduce retention withheld from Subcontractor,
by a like percentage, when reduced to Contractor by Owner. See Prime Contract (Document 00 07 00)
Article 9.04.

4.5 Any and all funds payable to Subcontractor hereunder are hereby declared to constitute trust funds in the
hands of Subcontractor, to be applied first to the payment of claims of its subcontractors, architects,
engineers, surveyors, laborers and materialmen arising out of the described work, to claims for utilities
furnished and taxes imposed, and to the payment of premiums on surety bonds and other bonds filed and
premiums on insurance accruing during the construction of the described work, before application to any
other purpose.
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4.6 Monthly Progress Invoices and all appropriate documentation must be submitted to the jobsite office on or
before the 18th of each month for processing as per Section 4 of the Subcontract.

4.7 In accordance with, and subject to any restrictions set forth in, the Prime Contract provisions, Subcontractor
must obtain advance written approval to receive payment for materials or equipment delivered to the jobsite
but not yet incorporated into the work. Payments for materials stored on or off the site shall be conditional
upon submission by Subcontractor of bills of sale or such other procedures satisfactory to the Owner to
establish Owner's title and to protect Owner's interest in the materials or equipment.

SECTION 5. TIME

5.1 Time is of the essence of this Agreement. Subcontractor shall provide Contractor with scheduling
information and a proposed schedule for performance of his work in a form acceptable to Contractor.
Subcontractor shall plan and sequence its Work to conform to Contractor's Concept schedule (Exhibit "I")
and all reasonable revisions or changes made thereto by Contractor. Subcontractor shall prosecute his
Work in a prompt and diligent manner in accordance with Contractor's progress schedule without delaying or
hindering Contractor's work or the work of other contractors or subcontractors. Subcontractor shall
coordinate the Work covered by this agreement with that of all other contractors, subcontractors, and of the
Contractor, in a manner that will facilitate the efficient completion of the entire Project work. In the event
Subcontractor fails to maintain his part of the Contractor's schedule, he shall, without additional
compensation and at its own cost, accelerate the work as Contractor may direct until Subcontractor's work is
in accordance with such schedule. Contractor shall have complete control of the premises on which the
work is to be performed and shall have the right to decide the time and order in which various portions of the
work shall be installed and the relative priority of the work of Subcontractor and other subcontractors, and, in
general, all other matters, pertaining to the timely and orderly conduct of the work of Subcontractor on the
premises. Should Subcontractor be delayed in the prosecution or completion of the work by the act, neglect
or default of the Owner, Architect or Contractor, then the time herein fixed for the completion of the work
shall be extended the number of days the Subcontractor has thus been delayed, but no allowance or
extension shall be made unless a detailed written notice of delay is presented in writing to Contractor within
three (3) working days of the commencement of such delay, and under no circumstances shall the time
provided for Subcontractor's completion of its Work be extended to a date which will prevent Contractor from
completing the entire Project within the time allowed Contractor for such completion.

5.2 To the fullest extent permitted under applicable law, no claims for additional compensation or damages for
delays, whether caused in whole or in part by any conduct on the part of Contractor, including, but not limited
to, conduct amounting to a breach of this Agreement, or delays by other subcontractors or the Owner, shall
be recoverable from Contractor, and the above-mentioned extension of time for completion shall be the sole
remedy of Subcontractor; provided, however, that in the event Contractor obtains additional compensation
from Owner on account of such delays, Subcontractor shall be entitled to such portion of the additional
compensation so received by Contractor from the Owner as is equitable under all of the circumstances. In
the event that Contractor prosecutes a claim against the Owner for additional compensation for any delay,
Subcontractor shall cooperate fully with Contractor in the prosecution thereof and shall pay costs and
expenses incurred in connection therewith, including actual attorney's fees, to the extent that said claim is
made by Contractor at the request of Subcontractor. In the event of delays caused by Contractor or other
Subcontractors, Subcontractor may require compensation if such delays impact labor rates, over time,
equipment, or material cost.

5.3 Subcontractor shall prepare and obtain approval as required by the Contract Documents for all shop
drawings, details, samples, and do all other things necessary and incidental to the prosecution of his work in
conformance with Contractor's progress schedule. Subcontractor will prepare daily, and submit to
Contractor, the Subcontractor Daily Activity Report.

54 If the time periods in the Prime Contract are shorter for the giving of notices of delay (Section 5), notices of
claims (Section 6), demands for relief in the case of disputes (Section 17), or notices to correct a default
(Section 14), then the shorter period shall govern.

SECTION 6. CHANGES IN THE WORK

6.1 Subcontractor shall make any and all changes to the work described in the Contract Documents and this
Agreement as directed by Contractor in writing. Such change or written direction shall not invalidate this
Agreement.
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6.2 If necessary, and in accordance with the other provisions of this Subcontract, the Contract Price stated in
Section 3 and the time for Subcontractor's performance shall be adjusted by appropriate additions or
deductions mutually agreed upon before Subcontractor performs the changed work. Subcontractor shall
supply Contractor with all documentation necessary to substantiate the amount to or deduction from the price
or time. If Contractor and Subcontractor cannot agree on the amount of the addition or deletion,
Subcontractor shall nonetheless timely perform the work as changed by Contractor's written direction. Once
Subcontractor receives Contractor's written direction, Subcontractor is solely responsible for timely
performance of the work as changed by the written direction.

6.3 Payment for changed work shall be made in accordance with Section 4.

6.4 Subcontractor shall not make any changes in the work described in Section 2 or in any way cause or allow
that work to deviate from the Contract Documents without written direction from Contractor. If Subcontractor
makes any changes in the work described in Section 2 without written direction from Contractor, such
change constitutes an agreement by Subcontractor that he will not be paid for that changed work, even if he
received verbal direction, written or otherwise, from the OWNER or any other person or entity. In addition,
Subcontractor shall be liable for any and all losses, costs, expenses, damages, and liability of any nature
whatsoever associated with or in any way arising out of any such change he makes without written direction
from Contractor.

6.4.1 Unless agreed to otherwise, any changes in the work which arise from a Subcontractor's Additional Work
Authorization (AWA), will require the signatures of both the Contractor's Project Manager and the
Superintendent. Each AWA will require these two signatures by the Contractor, in addition to that of the
Subcontractor. An AWA is intended to cover work performed on a time and material basis or equivalent. An
AWA is only to be used under circumstances where Subcontractor and Contractor agree that a conventional
proposal, estimate and change order would not be appropriate. See Prime Contract General Conditions
(Document 000700), Article 6.07 for additional Owner requirements.

6.5 If Subcontractor discovers a condition or situation that it believes constitutes a change to its Work, or
otherwise requires a change to the Contract Documents, Subcontractor shall provide written notice of the
change within five (5) calendar days from discovering such changed condition. If a dispute arises between
Contractor and Subcontractor about whether particular work constitutes a change to the Work,
Subcontractor shall timely perform the disputed work and give written notice of any claim for additional
compensation for that work within five (5) days after such work was performed. Subcontractor's failure to
perform the work or failure to give timely notice of the change and claim constitutes an agreement by him
that he will not be paid for the disputed work.

6.6 No change, alteration, or modification to or deviation from this Agreement, the Contract Documents, prime
contract, plans, or specifications, whether made in the manner provided in this provision or not, shall release
or exonerate, in whole or in part, any bond or any surety on any bond given in connection with this
Agreement, and no notice is required to be given to such surety of any such change, alteration, modification,
or deviation.

SECTION 7. DAMAGES CAUSED BY DELAYS

If Subcontractor should default in performance of the Work or breach any provision of this Agreement, or should
otherwise commit any act which causes delay to the Contractor's work, Subcontractor shall be liable for all losses,
costs, expenses, liabilities and damages, including liquidated damages, sustained by Contractor, or for which
Contractor may be liable to the Owner or any other party because of Subcontractor's default or breach.

Subcontractor's liability for liquidated damages arising out of Subcontractor's default in performance of the work or
breach of any provision of this Agreement shall be limited to amounts, if any, assessed against Contractor by the
Owner and shall be further limited to the extent of Subcontractor's comparative fault for such losses.

SECTION 8. BONDING OF SUBCONTRACTOR

Concurrently with the execution of this Agreement, Subcontractor shall, if required by Contractor, supply a labor and
material bond and a performance bond, in an amount equal to one hundred percent (100%) of the Contract Price.
Such bonds shall be in forms satisfactory to Contractor and shall be executed by a U.S. Treasury listed corporate
surety acceptable to Contractor and admitted as a surety insurer in the State of California. The premium cost for such
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bonds is included in the Contract Price.

No change, alteration or modification to, or deviation from, the Contract Documents, including this Subcontract, the
Prime Contract, plans, or specifications, whether made in the manner provided for in this Subcontract or not, shall
release or exonerate, in whole or in part, any bond or any surety on any bond given in connection with this Subcontract,
and no notice is required to be given to such surety of any such change, alteration, modification, or deviation.

See the Prime Contract General Conditions (Document 000700), Article 10.02.C for additional requirements.
SECTION 9. LIENS

9.1 In case suit is brought on any claim, stop notice or lien for labor performed or materials used on or furnished
to the Project ("Claim"), Subcontractor shall pay and satisfy any such Claim as may be established by the
decision of the court in said suit. Subcontractor agrees within ten (10) days after written demand to cause
the effect of any such Claim or lien to be removed from the premises, and in the event Subcontractor shall
fail to do so, Contractor is authorized to use whatever means in its discretion it may seem appropriate to
cause said lien or Claim to be removed or dismissed and the cost thereof, together with actual attorney's
fees, shall be immediately due and payable to Contractor by Subcontractor. Subcontractor may litigate any
such Claim or suit provided he causes the effect thereof to be removed, promptly in advance, from the
premises, and shall further do such things as may be necessary to cause Owner not to withhold any monies
due to Contractor from Owner by reason of such liens or Claims.

9.2 It is understood and agreed that the full and faithful performance of this Agreement on the part of
Subcontractor (including the payment of any obligations due from Subcontractor to Contractor, and any
amounts due to labor and materialmen furnishing labor or material for said work) is a condition precedent to
Subcontractor's right to receive payment for the work performed, and any monies paid by Contractor to
Subcontractor under the terms of this Agreement shall be impressed with a trust in favor of labor and
materialmen furnishing labor and material to Subcontractor on the work herein subcontracted.

SECTION 10. PROVISIONS FOR INSPECTIONS

Subcontractor shall at all times furnish to Contractor and his representatives safe and ample facilities for inspecting
materials at the site of construction, shops, factories or any place of business of Subcontractor and his subcontractors
and materialmen where materials under this Agreement may be in course of preparation, process, manufacture or
treatment. Subcontractor shall furnish to Contractor as often as required by Contractor, full reports of the progress of
the work at any place where materials under this Agreement may be in the course of preparation or manufacture.
Such reports shall show the progress of such preparation and manufacture in such details as may be required by
Contractor, including, but not limited to, any plans, drawings or diagrams in the course of preparation.

SECTION 11. MATERIALS AND WORK FURNISHED BY OTHERS

In the event the Work includes installation of materials or equipment furnished by others or work to be performed in
areas to be constructed or prepared by others, it shall be the responsibility of Subcontractor to examine and accept, at
the time of delivery or first access, the items so provided and thereupon handle, store and install the items with such
skill and care as to insure a satisfactory completion of the Work. Use of such items or commencement of work by
Subcontractor in such areas shall be deemed to constitute acceptance thereof by Subcontractor. Loss or damage due
to acts of Subcontractor shall be charged to the account of Subcontractor and deducted from monies otherwise due
under this Agreement.

SECTION 12. PROTECTION OF WORK

121 Subcontractor shall effectually secure and protect the work done hereunder and assume full responsibility for
the condition thereof until final acceptance by the OWNER and Contractor. Subcontractor further agrees to
provide such protection as is necessary to protect the work and the workmen of Contractor, the OWNER,
and other subcontractors from its operations.

12.2 Subcontractor shall be liable for any loss or damage to any work in place or to any equipment and materials
on the job site caused by Subcontractor or its agents, employees or guests.

SECTION 13. LABOR RELATIONS AND LABOR AGREEMENTS
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131 Contractor is signatory to the following unions: Carpenters, Cement Finishers, Laborers, and Operating
Engineers. In accordance with this Section, Subcontractor shall comply with the terms and conditions of
these agreements.

13.2 Subcontractor shall keep a representative at the job site during all times when Subcontractor's work is in
progress, and such representative shall be authorized to represent Subcontractor as to all phases of the
work. Prior to commencement of the work, Subcontractor shall notify Contractor who Subcontractor's
representative is to be, and in the event of any change of representative Subcontractor shall notify Contractor
who the new representative is to be prior to such change becoming effective.

13.3 Subcontractor acknowledges that Contractor has entered into labor agreements covering work at its
construction jobsites with the labor unions listed in Section 13.1 above. Subcontractor hereby expressly
agrees that all of the provisions of the applicable labor agreements are incorporated into this Agreement as if
they were set forth in their entirety.

13.4 Subcontractor agrees to comply with all of the terms and conditions of those labor agreements set forth in
Section 13.1 above as if it were a party to said agreements including signatory status if required.
Subcontractor further agrees to pay the wage rates, make the required trust fund payments into the
respective labor trust funds, and observe the hours and all other terms and conditions set forth in the
respective labor agreements referenced in Section 13.1 above. Subcontractor agrees to comply with the
terms and provisions of said agreements setting forth the grievance and arbitration provisions. Furthermore,
Subcontractor agrees to comply with the terms and provisions of said agreements setting forth in the
jurisdiction and scope of work therein for resolution of jurisdictional disputes. In the absence of any such
procedure or if such procedure of if such procedure fails to promptly resolve the jurisdicational dispute,
Subcontractor agrees, at its own cost and expense and upon request by Contractor, to take any and all
lawful steps to secure a binding and final determination of said jurisdictional dispute by the National Labor
Relations Board.

13.5 Subcontractor acknowledges that terms and conditions of the labor agreements with the unions listed in
Section 13.1 above may require that Subcontractor comply with additional labor agreements with unions
affiliated with the AFL-CIO but not listed. When the terms and conditions of the below-referenced labor
agreements so require, Subcontractor shall perform his job site work pursuant to all terms and conditions of
an appropriate labor agreement with a union affiliated with the AFL-CIO.

13.6 Subcontractor acknowledges that Contractor is a member of the Construction Employers' Association, and
Subcontractor agrees to work in unison with Contractor and other subcontractors and to be bound by the
procedures to follow when establishing a dual gate system. Should there be picketing on Contractor's job
site, and Contractor establishes a reserved gate for Subcontractor's purpose, it shall be the obligation of
Subcontractor to continue the proper performance of his work without interruption or delay.

13.7 Subcontractor further promises and agrees that he will bind and require all of his subcontractors and their
subcontractors performing job site work of the type covered by any of the labor agreements specified in
Section 13.1 above to agree to all of the foregoing promises and undertakings, to the same effect as herein
provided with respect to him.

13.8 Subcontractor shall comply with all equal employment opportunity and affirmative action requirements
promulgated by any governmental authority, including, without limitations, the requirements of the Civil Rights
Act of 1964, Presidential Executive Orders No. 10925, 11114 and 11246, the California Fair Employment
Practices Act, the American with Disabilities Act of 1991 and the Family Medical Leave Act of 1993.
Subcontractor shall comply with and agrees to be bound by all applicable Federal, State and local laws and
regulations, including, but not limited to, all Fair Labor Standards Act provisions and California Code
provisions covering the work. Upon request, Subcontractor agrees to submit certified payroll reports to
contractor no later than three (3) working days after labor has been paid.

13.9 To the extent a Subcontractor is bound to any Collective Bargaining Agreement at the time of submitting its
bid proposal, Subcontractor agrees to comply with the terms and conditions of said Collective Bargaining
Agreement until completion of the project.

SECTION 14. RECOURSE BY CONTRACTOR

141 Termination for Default
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14.1.1 Notice to Cure. If Subcontractor at any time refuses or neglects to supply enough properly skilled workers
and proper materials, or fails to properly and diligently prosecute the work covered by this Agreement, or fails
to make prompt payment to his workers, sub-subcontractors or suppliers, or becomes delinquent with
respect to contributions or payments required to be made to any health and welfare, pension, vacation,
apprenticeship or other employee benefit program or trust, or is otherwise guilty of a material breach of a
provision of this Agreement, and fails within forty-eight (48) hours after receipt of written notice (letter,
facsimile, or email) to commence and continue satisfactory correction of such default with diligence and
promptness, then Contractor, without prejudice to any rights or remedies, shall have the right to any or all of
the following remedies:

(a) supply such number of workers and quantity of materials, equipment and other facilities as
Contractor deems necessary for the completion of Subcontractor's work, or any part thereof which
subcontractor has failed to complete or perform, and charge the cost thereof to Subcontractor, who
shall be liable for the payment of same including fifteen percent (15%) for overhead, ten percent
(10%) for profit, and actual attorney's fees incurred as a result of Subcontractor's failure of
performance;

(b) contract with one or more additional contractors to perform such part of Subcontractor's work as
Contractor shall determine will provide the most expeditious completion of the total work and
charge the cost including overhead and profit thereof to Subcontractor; and

(c) withhold payment of any monies due Subcontractor pending corrective action to the extent
required by and to the satisfaction of Contractor.

(d) Terminate Subcontractor's right to perform under this Agreement and use any materials,
implements, equipment, appliances or tools furnished by or belonging to Subcontractor to
complete Subcontractor's work without any further compensation to Subcontractor for such use.
Contractor also may furnish those materials and equipment, and/or employ such workers or
subcontractors as Contractor deems necessary to maintain the orderly progress of the work. In
such case, Subcontractor shall be entitled to no further payment until the balance of
Subcontractor's work has been completed. At that time, all of the costs incurred by Contractor in
performing Subcontractor's work, including a markup of fifteen percent (15%) for overhead and ten
percent (10%) profit on such expenses, plus actual attorney's fees as provided above, shall be
deducted from any monies due or to become due Subcontractor. Subcontractor shall be liable for
the payment of any amount by which such expenses may exceed the unpaid balance of the
Contract Price.

In the event of an emergency affecting the safety of persons or property, Contractor may proceed
as above without notice.

14.1.2 In the event Contractor terminates Subcontractor for default, and it is subsequently determined in a civil
action or arbitration that the termination for default was improper, Contractor's liability to Subcontractor shall
be no greater than it would be if Contractor would have terminated Subcontractor for convenience pursuant
to Paragraph 14.3. Moreover, the damages, if any, Subcontractor shall be entitled to shall be limited to the
compensation, if any, Subcontractor would be entitled to in the event of a termination for convenience
pursuant to Paragraph 14.3 below.

14.2  Bankruptcy

14.2.1 Termination Absent Cure. Upon the appointment of a receiver for Subcontractor or upon Subcontractor
making an assignment for the benefit of creditors or if Subcontractor seeks protection under the Bankruptcy
Code or commits any other act of insolvency, Contractor may terminate this Agreement without notice upon
giving written notice to Subcontractor and its surety, if any. If an order for relief is entered under the
Bankruptcy Code with respect to Subcontractor, Contractor may terminate this Agreement upon written
notice to Subcontractor, its trustee, and its surety, if any, unless Subcontractor, the surety, or the trustee:

(a) promptly cures all defaults;

(b) provides immediate and adequate assurance of furture performance;

(c) compensates Contractor for actual pecuniary loss resulting from such defaults;

(d) assumes the obligations of Subcontractor under this Agreement within the statutory time limits.
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30100XXXX 9



14.2.2

14.3.1

14.3.2

Interim Remedies. If Subcontractor is not performing in accordance with the Contractor's progress schedule

at the time of entering an order for relief, or at any subsequent time, Contractor, while awaiting the decision
of Subcontractor or its trustee to reject or to accept this Agreement and provide adequate assurance of its
ability to perform hereunder, may avail itself of such remedies under this Section as are reasonably
necessary to maintain the schedule of work including:

(a) Contractor may offset against any sums due or to become due Subcontractor all costs incurred in
pursuing any of the remedies provided hereunder, including, but not limited to, reasonable
overhead, profit and actual attorney's fees incurred as a result of Subcontractor's non-
performance.

(b)

Subcontractor shall be liable for the payment of any amount by which such expense may exceed
the unpaid balance of the Contract Price.

Termination for Convenience. Contractor may at any time and for any reason terminate Subcontractor's
services and work for Contractor's convenience. Cancellation shall be by service of written notice to
Subcontractor's place of business. Upon receipt of such notice, Subcontractor shall, unless the notice
directs otherwise, immediately discontinue the work and placing orders for materials, facilities and supplies in
connection with the performance of this Agreement, and shall, if requested, make every reasonable effort to
procure cancellation of all existing orders or contracts upon terms satisfactory to Contractor, or at the option
of Contractor, give Contractor the right to assume those obligations directly, including all benefits to be
derived therefrom. Subcontractor shall thereafter do only such work as may be necessary to preserve and
protect the work already in progress and to protect material and equipment on the job site or in transit
thereto. Upon such termination, Subcontractor shall be entitled to payment in accordance with Section 4
only as follows: (1) the actual cost of the work completed in conformity with this Agreement; plus, (2) such
other costs actually incurred by Subcontractor as are permitted by the prime contract and approved by
Owner; plus (3) fifteen percent (15%) of the cost of the work referred to in subparagraph (1) above for
overhead and profit (subject to any limitations set forth in the Prime Contract) or the profit earned if the
contract had been fully performed, whichever one is less. There shall be deducted from such sums as
provided in this subparagraph the amount of any payments made to Subcontractor prior to the date of the
termination of this Agreement. Subcontractor shall not be entitled to any claim or claim of lien against
Contractor or the OWNER for any additional compensation or damages in the event of such termination for
convenience and payment.

If the Prime Contract between Contractor and the OWNER is terminated for the convenience of the
OWNER, the termination settlement under this Subcontract shall be as provided in the Prime Contract.
Subcontractor shall not be entitled to receive any greater amount than Contractor may on behalf of
Subcontractor recover from the OWNER for such termination.

SECTION 15. INDEMNIFICATION

15.1.1

30100XXXX

Subcontractor's Performance. With the exception that this Section 15 shall in no event be construed to
require indemnification by Subcontractor to a greater extent than permitted under the public policy of the
State. Subcontractor shall indemnify and save harmless Owner and Contractor, including their officers,
agents, employees, affiliates, parents and subsidiaries, and each of them, of and from any and all claims,
demands, causes of action, damages, costs, expenses, actual attorney's fees, losses or liability, in law or in
equity, of every kind and nature whatsoever ("Claims") arising out of or in connection with Subcontractor's
operations to be performed under this Agreement for, but not limited to:

(a) Personal injury, including, but not limited to, bodily injury, emotional injury, sickness or disease, or
death to persons, including, but not limited to, any employees or agents of Subcontractor, Owner,
Contractor, or any other subcontractor and/or damage to property of anyone (including loss of use
thereof), caused or alleged to be caused in whole or in part by any negligent act or omission of
Subcontractor or anyone directly or indirectly employed by Subcontractor or anyone for whose acts
Subcontractor may be liable regardless of whether such personal injury or damage is caused by a
party indemnified hereunder.

(b) Penalties imposed on account of the violation of any law, order, citation, rule, regulation, standard,
ordinance or statute, caused by the action or inaction of Subcontractor.

(c) Infringement of any patent rights which may be brought against the Contractor or Owner arising out
of Subcontractor's work.
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15.1.2

15.2

15.3

15.4

15.4.1
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(d) Claims and liens (see Section 9) for labor performed or materials used or furnished to be used on
the job, including all incidental or consequential damages resulting to Contractor or Owner from
such claims or liens.

(e) Subcontractor's failure to fulfill the covenants set forth in each subpart of Section 13, Labor
Relations.

(f) Failure of Subcontractor to comply with the provisions of Section 16.1, Casualty Insurance.

(9) Any violation of infraction by Subcontractor of any law, order, citation, rule, regulation, standard,

ordinance or statute in any way relating to the occupational health or safety of employees,
including, but not limited to, the use of Contractor's or other's equipment, hoist, elevators, or
scaffolds (See Section 16 and 20).

The indemnification of (a) through (g) above shall extend to Claims occurring after this Agreement is
terminated as well as while it is in force. Such indemnity provisions apply regardless of any active and/or
passive negligent act or omission of the OWNER or Contractor or their agents or employees. Subcontractor,
however, shall not be obligated under this Agreement to indemnify OWNER or Contractor for Claims arising
from the sole negligence or willful misconduct of Owner or Contractor or their agents, employees or
independent contractors who are directly responsible to OWNER or Contractor, or for defects in design
furnished by such persons.

Subcontractor shall:

(a) At Subcontractor's own cost, expense and risk, defend all Claims as defined in Section15.1.1 that
may be brought or instituted by third persons, including, but not limited to, governmental agencies
or employees of Subcontractor, against Contractor or Owner or their agents or employees or any

of them;

(b)
Pay and satisfy any judgment or decree that may be rendered against Contractor or Owner of their
agents or employees, or any of them, arising out of any such Claim; and/or

(c) Reimburse Contractor or Owner or their agents or employees for any and all legal expense
incurred by any of them in connection herewith or in enforcing the indemnity granted in this Section
15.

Risk of Loss

All work covered by this Agreement done at the site or in preparing or delivering materials or equipment, or
any or all of them, to the site shall be at the risk of Subcontractor exclusively until the completed work is
accepted by Contractor.

No Limitation of Liability

The indemnities set forth in this Section 15 shall not be limited by the insurance requirements set forth in
Section 16.

Hazardous Materials

Subcontractor and its Lower-Tier Subcontractors shall use, handle, transport and dispose of all Hazardous
Materials (as defined below) in compliance with all federal, state and local environmental, health or safety
laws, including, but not limited to, all such statutes, regulations, rules, ordinances, codes, and rules of
common law. Subcontractor further agrees that Subcontractor and Lower-Tier Subcontractors shall not
cause the discharge, release or disposal of any Hazardous Material on the job site. Subcontractor and its
Lower-Tier Subcontractors shall, upon completion of performance of all duties under this Subcontract,
remove all supplies, materials and waste containing any Hazardous Material from the job site. Subcontractor
shall bear full financial responsibility, as between the parties of this Subcontract, for the compliance of
Subcontractor and its Lower-Tier Subcontractors with the provisions of this paragraph. Should
Subcontractor or its Lower-Tier Subcontractors discharge, release or dispose of any Hazardous Material on
the site in violation of this paragraph, Subcontractor shall immediately so inform Contractor in writing. In the
event Subcontractor or its Lower-Tier Subcontractors encounter on the site any pipeline, underground
storage tank or other container, of any kind, that may contain a Hazardous Material, or encounter material
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reasonably believed to be a Hazardous Material, Subcontractor shall immediately stop work in the area
affected and report the condition to Contractor in writing. Should Subcontractor or its Lower-Tier
Subcontractors fail to take immediate steps to comply with the requirements of this paragraph upon notice
from Contractor, Subcontractor shall be in default of this Subcontract.

15.4.2 "Hazardous Material" means any substance: (1) the presence of which requires investigation or remediation
under federal, state or local statute, regulation, ordinance, rule, code, order, action, policy or common law, or
(2) defined as a "hazardous waste," "hazardous substance," pollutant or contaminant under any federal,
state or local statute, regulation, ordinance or amendments thereto including, without limitation, the
Comprehensive Environmental Response Compensation and Liability Act (42 U.S.C. Sections 9601 et seq.)
and/or the Resource Conservation and Recovery Act (42 U.S.C. Section 6901 et seq.); or (3) which is toxic,
explosive, corrosive, flammable, infectious, radioactive, carcinogenic, mutagenic, or otherwise hazardous
and regulated by any governmental authority, agency, department, commission, board, agency or
instrumentality of the United States, the State or any political subdivision thereof; or (4) the presence of
which on the Property causes or threatens to cause a nuisance upon the Property or to adjacent properties
or poses or threatens to pose a hazard to the health or safety of persons on or about the Property; or (5)
which contains gasoline, diesel fuel or other petroleum hydrocarbons; or (6) which contains polychlorinated
biphenyls (PCBs), asbestos or urea formaldehyde form insulation.

SECTION 16. INSURANCE
16.1 Casualty Insurance. Subcontractor shall, at its expense, procure and maintain insurance on all of its

operations, in insurance companies with a Best's Insurance Rating of A- or better and Class VI or better or
otherwise acceptable to Contractor as follows:

16.1.1  Workers' Compensation and Employer's Liability Insurance. Workers' Compensation Insurance shall be
provided as required by any applicable law or regulation. Employer's Liability insurance shall be provided in
amounts not less than:

$1,000,000 each accident for bodily injury by accident
$1,000,000 policy limit for bodily injury by disease
$1,000,000 each employee for bodily injury by disease

If there is an exposure of injury to Subcontractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime
employees, coverage shall be included for such injuries or claims.

16.1.2 General Liability Insurance. Subcontractor shall carry Comprehensive General Liability or Commercial
General Liability insurance provided on the ISO CGL Form No. CG 00 01 10 01 or equivalent, covering all
operations by or on behalf of Subcontractor providing insurance for bodily injury liability and property damage
liability of the limits of liability indicated below and including coverage for:

(a) premises and operations;

(b) products and completed operations maintained continuously for a period of ten (10) years following
completion of construction or the applicable statutory period for which Subcontractor is liable for its
work, whichever is greater;

(c) contractual liability insuring the obligations assumed by Subcontractor in this Agreement;
(d) broad form property damage (including completed operations);

(e) explosion, collapse and underground hazards; and

(f) personal injury liability (with deletion of the exclusion for liability assumed under contract).

16.1.2.1 If Subcontractor carries a Comprehensive General Liability policy, the limits of liability shall be not less than a
Combined Single Limit for bodily injury, property damage and personal injury liability of:

$1,000,000 each occurrence
$1,000,000 in aggregate

16.1.2.2 If Subcontractor carries an Occurrence form Commercial General Liability policy, the limits of liability shall be
not less than:

$1,000,000 each occurrence (combined single limit for bodily injury and property damage)
$1,000,000 for personal injury only

WBSC_001 v1.0
30100XXXX 12



16.1.2.3

16.1.2.4

16.1.2.5

16.1.3

16.1.4

16.1.5
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$1,000,000 aggregate for products-completed operations
$2,000,000 general aggregate

The "General Aggregate" limit shall apply to Subcontractor's work under this contract.
Special Claims Made Policy Form Provisions. Subcontractor shall not provide general liability insurance

under any Claims Made Commercial General Liability form without the express prior written consent of
Contractor.

Additional Insured. With respect to whichever General Liability policy form is furnished as required above,
Contractor, its officers, directors and employees and the OWNER shall be named as additional insureds.
The policy shall be endorsed to stipulate that the insurance afforded the additional insureds shall apply as
primary insurance and that any other insurance maintained by Contractor or Owner shall be excess only and
shall not be called upon to contribute with this insurance.

Coverage for the Contractor, its officers, directors and employees and the OWNER as additional insureds
shall be provided by a policy provision or by an endorsement providing coverage utilizing ISO form CG 10 11
85 or ISO form CG 20 10 07 04 in conjunction with ISO form CG 20 37 07 04.. Additional entities that must
be named as an additional insured are listed in the sample insurance form attached hereto (See Exhibit "D").
Blanket additional insured endorsements which attempt to limit the scope or time period of coverage will not
be accepted. With respect to all other liability insurance policies (with the exception of Professional Liability),
similar endorsements naming Contractor, its officers, directors and employees and the Owner shall be
included with the required certificate of insurance.

Self-Insured Retention. If the commercial general liability policy contains a Self-Insured Retention (SIR), the
amount of the SIR must be clearly identified on the certificate of insurance, but in no event shall it exceed
$25,000. Contractor reserves the right to reject any policy utilizing an SIR or require the Subcontractor to
provide a bond securing an amount equal to the SIR at no additional cost to Contractor.

Subcontractor shall satisfy any SIR immediately upon Contractor's demand to affect coverage for claims
arising out of or in connection with Subcontractor's operations under this Agreement. Subcontractor's failure
to immediately satisfy the SIR upon Contractor's demand shall constitute a material breach of this
Subcontract Agreement.

The policy provision or additional insured endorsement providing additional insured coverage to Contractor
shall expressly provide that Contractor, as an Additional Insured, shall have the right to pay any SIR under
the policy. Accordingly, language similar to that provided below is expressly prohibited:

"Payments by others, including but not limited to additional insureds or insurers, do not serve to satisfy the
self-insured retention. Satisfaction of the self-insured retention as a condition precedent to our liability
applies regardless of insolvency or bankruptcy by [named insured]."

Subcontractor shall be fully responsible for any and all amounts paid by Contractor to satisfy the SIR, and
Contractor shall have the right to immediately deduct such amounts from any amounts otherwise due and
owing to Subcontractor.

Automobile Liability Insurance. Subcontractor shall carry automobile liability insurance, including coverage
for all owned, hired and non-owned automobiles. The limits of liability shall be not less than $1,000,000
combined single limit each accident for bodily injury and property damage.

Certificates of Insurance (as per Exhibit "D" referenced above in Section 1), as evidence of the insurance
required by this Agreement, shall be furnished by Subcontractor to Contractor before any work hereunder is
commenced by Subcontractor. The certificates of insurance shall provide that there will be no cancellation
or reduction of coverage without thirty (30) days prior written notice to Contractor.

The Certificate of Insurance furnished as evidence of Comprehensive General Liability or Commercial
General Liability insurance carried by the Subcontractor shall include a copy of the policy provision or the
additional insured endorsement adding the Contractor and Owner as Additional Insured and shall provide
that insurance for such additional insureds applies as primary insurance and that other insurance maintained
by the Contractor or Owner shall not be called upon for contribution.

Contractor may take such steps as are necessary to assure Subcontractor's compliance with his obligations
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under this Section 16. In the event Subcontractor fails to maintain any insurance coverage required under
this Agreement, Contractor may maintain such coverage and charge the expense to Subcontractor, or
terminate this Agreement.

16.1.6  The required insurance shall be subject to the approval of Contractor, but any acceptance of insurance
certificates by Contractor shall in no way limit or relieve Subcontractor of the duties and responsibilities by
him in this Agreement. If higher limits or other forms of insurance are required in the Contract Documents,
Subcontractor will comply with such requirements.

16.2 Property Insurance

16.2.1  Contractor and Subcontractor waive all rights against each other and against all other Subcontractors and
Owner for loss or damage to the extent reimbursed by Builder's Risk or any other property or equipment
insurance applicable to the work, except such rights as they may have to the proceeds of such insurance. If
the policies of insurance referred to in this Section require an endorsement or consent of the insurance
company to provide for continued coverage where there is a waiver or subrogation, the owners of such
policies will cause them to be so endorsed or obtain such consent.

16.2.2  Upon written request of Subcontractor, Contractor shall provide Subcontractor with a copy of the Builder's
Risk policy of insurance or any other property or equipment insurance in force for the project and procured
by Contractor. Subcontractor shall satisfy himself as to the existence and extent of such insurance prior to
commencement of Subcontractor's work.

16.2.3  If Builder's Risk insurance purchased by Owner or Contractor provides coverage for Subcontractor for loss
or damage to Subcontractor's work, Subcontractor shall be responsible for the insurance policy deductible
amount applicable to damage to Subcontractor's work and/or damage to other work caused by
Subcontractor.

16.2.4  If not covered under the Builder's Risk policy of insurance or any other property or equipment insurance
required by the Contract Documents, Subcontractor shall procure and maintain at his own expense property
and equipment insurance for portions of Subcontractor's work stored off the site or in transit. Subcontractor
is solely responsible for loss or damage to its personal property including, without limitation; tools,
equipment, scaffolding, temporary structures or property or materials created or provided under the
Subcontract until delivered and accepted or installed at the Project site. Any insurance provided by
Subcontractor shall include a waiver of subrogation from insurers in favor of Contractor and Owner.

16.2.5 If Owner or Contractor has not purchased Builder's Risk or equivalent insurance including the full insurable
value of Subcontractor's work, then Subcontractor may procure such insurance at his own expense as will
protect the interests of Subcontractor, and his subcontractors in the work. Such insurance shall also apply to
any of Owner's or Contractor's property in the care, custody or control of Subcontractor.

16.3 Failure of Contractor to enforce in a timely manner any of the provisions of this Section 16 shall not act as a
waiver to enforcement of any of these provisions at a later date in the performance of this Agreement. Any
exceptions to the provisions of this Section 16 must be delineated in the Contract Documents.

16.4 Professional Liability Insurance. All Subcontractors providing design-build or design-assist services in
conjunction with their work shall provide the following coverage and limits of insurance: Professional Liability
Insurance (Errors and Omissions) with a limit no less than $1 Million per claim and $2 Million policy
aggregate containing a deductible no greater than $50,000 per claim. Contractor reserves the right to reject
any policy utilizing an SIR or require the Subcontractor to provide a bond securing an amount equal to the
SIR at no additional cost to Contractor. Coverage shall be maintained continuously by Subcontractor for the
duration of the project and ten (10) years following completion of construction or the applicable statutory
period for which Subcontractor is liable for its work, whichever is greater. The retroactive date of such policy
must be on or before the first date Subcontractor began providing professional services in conjunction with
the work.

16.5 Contractors Pollution Liability (CPL) Insurance. If Subcontractor's scope of work includes the removal,
treatment, handling or hauling of hazardous materials, Subcontractor will provide pollution liability coverage
to respond to claims arising out of all hazardous material and hazardous waste remediation, storage,
transportation, and disposal. Such insurance shall be written on an occurrence basis and Contractor shall be
included as an insured party under the policy. Coverage shall extend to bodily injury, property damage,
completed operations and clean-up costs with limits of not less than $2,000,000 each occurrence and
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16.6

16.7

16.8

16.9

$2,000,000 Million policy aggregate.

Waivers of Subrogation. All required insurance coverages shall contain provisions stipulating that the
insurers waive all of their rights of recovery by subrogation against Contractor and Owner which shall be
evidenced by endorsement in conjunction with the required certificates of insurance. Subcontractors shall
require similar waivers of subrogation from each of its Subcontractors of every tier.

Insurance Requirements of Lower-Tier Subcontractors. Subcontractor shall ensure that its Lower-Tier
Subcontractors of any tier procure and maintain insurance in like form and amounts and include the required
additional insured endorsements and waivers of subrogation. Certificates of insurance and endorsements
must be provided prior to Lower-Tier Subcontractors entering the project site.

Deductibles/Self-Insured Retention: Subcontractor shall be fully responsible for satisfying all deductibles and
self-insured retentions under the Subcontractor's insurance policies applicable to the Work.

Additional Insurance Requirements. Please refer to the Prime Contract between the Contractor and the
Owner for any additional insurance requirements that may be applicable to Subcontractor's scope of work
(See Prime Contract Document 00 08 05). Additional insurance requirements applicable to Subcontractor's
specific scope of work may also be included in Exhibit A to this Subcontract Agreement. In the event that
applicable insurance requirements set forth elsewhere in the Contract Documents conflict with the insurance
requirements set forth above, the more stringent insurance requirements providing the highest limits and
greatest protection to Owner and Contractor shall apply.

SECTION 17. CLAIMS RESOLUTION PROCEDURE

171

17.2

17.2.1

30100XXXX

Resolution of Disputes Involving Owner. All claims, disputes and matters in question, involving the Owner,
arising out of, or relating to this Subcontract Agreement for a Particular Project or the breach thereof, except
for claims which have been waived by the making or acceptance of final payment, shall be decided by the
claims procedure, including any arbitration clause, specified in the prime contract between Contractor and
Owner for the Particular Project. Pass-through claims will be pursued by the Contractor at the expense of
Subcontractor, and Subcontractor will reimburse Contractor for the costs of legal and consulting services
Contractor deems necessary to protect the interests of Contractor in connection with the processing of such
claims. Without limiting any indemnity obligations elsewhere in this Subcontract, Subcontractor will
indemnify Contractor against any cost or expense incurred by Contractor in connection with any claim of
Subcontractor, including, without limitation, any response to an allegation of a false claim. Subcontractor
shall be provided a reasonable opportunity to participate in all dispute proceedings under the Prime Contract
and involving the Owner related to this Subcontract Agreement.

Arbitration Procedures. If, in the sole judgment of the Contractor, the controversy, dispute or claim is
principally between the Contractor and Subcontractor and does not involve the Owner, then such
controversy, dispute or claim between the Contractor and Subcontractor shall be determined as hereinafter
provided:

If any party has a claim, dispute, or any other unresolved matter written notice of the claim, dispute or other
matter in question must be given to the other party as a precondition to proceeding with any claim against
that party. Such written notice must be given within a reasonable time after the party is aware of claim,
dispute or other matter.

All claims, disputes and other matters in question between the Subcontractor and the Contractor arising out
of or related to the Subcontract Agreement or the breach thereof, except as specifically governed by the
foregoing provisions, and except for claims which have been waived by the making and acceptance of final
payments, shall be decided by arbitration in accordance with the Construction Industry Arbitration Rules of
the American Arbitration Association then obtaining at the sole option of the Contractor. If a demand for
arbitration is filed by the Subcontractor, the Contractor will advise the Subcontractor within thirty days after
receipt of such a demand for arbitration if the Contractor exercises the option to arbitrate or rejects
arbitration; such election once made shall be binding. The filing of a demand for arbitration by the Contractor
shall be deemed an election to arbitrate and shall constitute the exercise of the option of the Contractor to
proceed with arbitration. The Contractor may join or consolidate arbitration with the Owner, Architect or any
Subcontractor, or any other party having an interest in the proceeding. This agreement to arbitrate shall be
specifically enforceable under applicable law in any court having jurisdiction thereof. The award rendered by
the arbitrator(s) shall be final and judgment may be entered upon it in accordance with applicable law in any
court having jurisdiction thereof. Notwithstanding the foregoing, Contractor and Subcontractor shall mutually
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17.2.2

17.2.3

17.2.4

17.2.5

17.2.6

17.2.7

agree on whether any controversy, dispute or claim between the parties shall be submitted to arbitration.

The Subcontractor agrees to continue performance of the subcontract work and shall proceed in accordance
with the directives of the Contractor in the event of a dispute or controversy. It being understood and agreed
that any controversy between the parties shall not be deemed a basis to delay or suspend the work, unless
directed otherwise by the Contractor.

Notice of Demand. Notice of demand for arbitration shall be filed in writing with the American Arbitration
Association and the other party to this Agreement. Demand form shall be that provided by American
Arbitration Association. The demand for arbitration shall be made within a reasonable time after written
notice of the claim, dispute or other matter in question has been given, and in no event shall it be made after
the date when institution of legal or equitable proceedings based on such claim, dispute or other matter in
question would be barred by the applicable statute of limitations

Award. The award rendered by the arbitrator(s) shall be final and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction.

Work Continuation and Payment. Unless otherwise agreed in writing, Subcontractor shall carry on the work
and maintain the schedule of work pending arbitration or other legal proceedings, and, if so, Contractor shall
continue to make payments in accordance with this Agreement.

Consolidated Arbitration Proceedings. To the extent not prohibited by their contracts with others, the claims
an disputes of Owner, Contractor, Subcontractor and other subcontractors involving a common question of
fact or law shall be heard by the same arbitrator(s) in a single proceeding. In this event, it shall be the
responsibility of Subcontractor to prepare and present Contractor's case, to the extent the proceedings are
related to this Agreement. Should Contractor enter into arbitration with the Owner or others regarding
matters relating to this Agreement, Subcontractor shall be bound by the result of hte arbitration to the same
degree as the Contractor.

No Limitation of Rights or Remedies. This Section shall not be deemed a limitation of any rights or
remedies which Subcontractor may have under any Federal or State mechanic's lien laws or under any
applications labor and material payment bonds unless such rights or remedies are expressly waived by him.

SECTION 18. SAFETY PRACTICES

18.1

18.2

18.3
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Subcontractor shall comply fully with all laws, orders, citations, rules, regulations, standards and statutes with
respect to occupational health and safety, the handling and storage of hazardous materials, accident
prevention, safety equipment and practices including the accident prevention safety program of Owner and
Contractor. Subcontractor shall conduct inspections to determine that safe working conditions and
equipment exist and accepts sole responsibility for providing a safe place to work for its employees and for
employees of its subcontractors and suppliers of material and equipment, for adequacy of and required use
of all safety equipment and for full compliance with the aforesaid laws, orders, citations, rules, regulations,
standards and statutes. It is the responsibility of subcontractor to provide documentation to Contractor of
Safety Program, Compliance with Subcontractor Program and submission of MSDS Forms.

Substance Abuse Policy. In keeping with Contractor's intention to provide a safe working environment for all
of its employees, Contractor has established a Substance Abuse Policy for its employees and
Subcontractors working at any Webcor jobsite. A copy of our Substance Abuse Policy which includes testing
with reasonable cause, is available for review at any Webcor jobsite or our corporate office. In summary,
any employee or Subcontractor's employee found to possess, sell, or use drugs/alcohol or any controlled
substance at any Webcor jobsite will be subject to immediate termination even for a first violation. It is the
responsibility of all employees and Subcontractors to enforce this policy, including immediate termination of
any individual found possessing, selling, or using drugs/alcohol while on a Webcor jobsite and reporting
same to the President. THERE WILL BE NO EXCEPTION TO THE ABOVE ESTABLISHED POLICY.

NOTE TO SUBCONTRACTORS: Any employee of a Subcontractor working on a Webcor project
found to possess, sell, or use drugs/alcohol will be immediately discharged from the jobsite. Any
incident with your employees in this regard can be detrimental to your continued relationship with
Webcor.

Subcontractor agrees to comply with the current California Occupational Health & Safety Act. Subcontractor
additionally agrees to comply with Proposition 65 regarding warnings and use of chemicals at the jobsite and
WBSC_001 v1.0
16



to not discharge or cause to be discharged any chemical on the premises during the course of his work or
cleaning of his equipment at the jobsite.

18.4 Subcontractor shall provide their injury prevention program (IPP) to Contractor at the start of the job and
have weekly toolbox safety meetings with their workers and turn in copies of these reports to Contractor on a
timely basis.

18.5 Subcontractor will provide all necessary personal safety equipment, including hard hats for his workers. Lost

time due to Subcontractor's workmen being sent off the jobsite because of lack of safety equipment will not
be a reason for not meeting the Contractor's schedule. Subcontractor's workmen causing unsafe conditions
or engaging in unsafe work practices will not be tolerated and may be sent off the jobsite at the discretion of
the Contractor. Subcontractor will report to Contractor all accidents to or by Subcontractor's personnel or
equipment which occur at this jobsite. Copies of accident reports will be given Contractor with in 24 hours of
the occurrence.

SECTION 19. WARRANTY

Subcontractor warrants to Owner and Contractor that all materials and equipment furnished shall be new unless
otherwise specified and that all work under this Agreement shall be of good quality, free from faults and defects and in
conformance with the Contract Documents. All work not conforming to these requirements, including substitutions not
properly approved and authorized, may be considered defective. The warranty provided in this Section 19 shall be in
addition to and not in limitation of any other warranty or remedy required by law or by the Contract Documents.

SECTION 20. USE OF CONTRACTOR'S EQUIPMENT

In the event Subcontractor shall use Contractor's equipment, materials, labor, supplies or facilities, Subcontractor shall
reimburse Contractor at a predetermined rate, except as provided in Section 14 or as otherwise stated herein. Further,
Subcontractor assumes all responsibility for physical damage to such equipment, materials, labor, supplies, or facilities
used by Subcontractor or his agents, employees, or permittees. In the event that Contractor's employees are used by
Subcontractor, Subcontractor shall have full responsibility for all acts or omissions of Contractor's employees with
regard to Subcontractor's use or employment of them. Subcontractor accepts any and all of Contractor's equipment,
materials, labor, supplies or facilities as furnished.

20.1 Notwithstanding any provision of the construction contract or any bid document to the contrary, if at the
request of Subcontractor, Contractor permits Subcontractor personnel to use Contractor's equipment such
as hoisting equipment, safety planks, ladders, and scaffolds, Subcontractor will indemnify Contractor and
hold Contractor harmless from any and all liability, claims, actions, demands, damages, and expenses,
including without limitation, reasonable attorneys' fees arising out of injury to persons or property in any
connected with such use of Contractor's services, facilities, or equipment.

SECTION 21. ASSIGNMENT OF CONTRACT

Subcontractor shall not, without written consent of Contractor, assign, delegate, subcontract, transfer, or sublet any
portion or part of the work required by this Agreement, nor assign any payment hereunder to others.

SECTION 22. INDEPENDENT CONTRACTORS

Subcontractor is an independent contractor and shall, at his sole cost and expense, and without increase in the
Contract Price, comply with all laws, rules, ordinances and regulations of all governing bodies having jurisdiction over
the work; obtain all necessary permits and licenses therefore, pay all manufacturers' taxes, sales taxes, processing
taxes, and all federal and state taxes, insurance and contributions for social security and unemployment which are
measured by wages, salaries, or other remunerations paid to Subcontractor's employees. Subcontractor, upon
request, shall furnish evidence satisfactory to Contractor that any or all of the foregoing obligations have been fulfilled.

SECTION 23. CLEAN-UP

At all times during the course of construction, Subcontractor shall perform his work so as to maintain the site in a
clean, safe and orderly condition. Upon completion of the work under this Agreement, Subcontractor shall remove
from the site all hazardous materials, temporary structures, debris and waste incident to his operation and clean all
surfaces, fixtures, equipment, etc., relative to the performance of this Agreement.

WBSC_001 v1.0
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231 Subcontractor will be required, at all times, to keep the premises free from accumulation of waste materials
or rubbish caused by its operations and the operations of its subcontractors. If Subcontractor fails to comply
within 24 hours of a warning by the Contractor Superintendent, the clean up will be performed by Contractor
and charged to the Subcontractor. No debris boxes will be provided for Subcontractor use.

SECTION 24. ATTORNEY'S FEES

In the event the parties become involved in litigation or arbitration with each other arising out of this Agreement or other
performance thereof in which the services of an attorney or other expert are reasonably required, the prevailing party
shall be fully compensated for the cost of its participation in such proceedings, including the cost incurred for costs,
attorneys' fees and experts' fees. Unless judgment goes by default, the attorneys' fee award shall not be computed in
accordance with any court schedule, but shall be such as to fully reimburse all attorneys' fees actually incurred in good
faith, regardless of the size of a judgment, it being the intention of the parties to fully compensate for all costs,
attorneys' fees and experts' fees paid or incurred in good faith.

SECTION 25. SPECIAL PROVISIONS

251 Unless otherwise directed, Subcontractor agrees to send all materials and correspondence directly to the
jobsite and not to the main office in San Mateo.

25.2 Subcontractor agrees to submit Certificates of Insurance as evidence of insurance coverage to the
Contractor directly.

25.3 Subcontractor will provide a warranty for its work, in accordance with the Contract Documents, on the form
attached hereto as Exhibit "B". The duration of the warranty will be for a minimum period of one year unless
a longer period is noted in the Contract Documents, in which case the longer period will apply. The start date
of the warranty will commence on the date of substantial completion of the project and specific acceptance of
the work performed under this Subcontract. This warranty is in addition to the other remedies Contractor has
under this Contract and California Law.

254 Subcontractor agrees to attend weekly construction meetings at the jobsite.
25.5 Unless expressly stated otherwise in the Contract Documents, the Contract price shall include all

governmental agency fees, testing fees, licensing fees, individual trade permit fees, and all applicable sales
and use taxes.

25.6 Scope shall include all unloading and hoisting of Subcontractor's own material and equipment.
25.7 Scope shall include scaffolding, high reach equipment, or platforms, as required to execute this Subcontract.
25.8 Subcontractor includes complete coordination with other trades. No additional monies will be paid for extra

work caused by lack of coordination.

25.9 Subcontractor includes shop drawings and submittals as required for all its work as specified by the Contract
Documents or other applicable standards.

25.10 Subcontractor is required to submit, in writing, any Lower-Tier Subcontractors for approval by Contractor.

2511 All deliveries of material to the jobsite shall be cleared with the Contractor's Superintendent (minimum 48
hours notice) with respect to date, time, and unloading or storage location.

25.12 The scope of work of this subcontract shall include all work reasonably inferable for work of this nature
whether specifically shown or referenced in the Contract Documents.
25.13 This Subcontract shall be covered by the law of place where the project is located.

25.14 Prevailing Wage/Certified Payroll, and Apprentice Requirements: All persons performing labor on this
Project will be paid not less than the highest prevailing rate of wages for the labor so performed as
determined by the San Francisco Board of Supervisors and the Director of the California Department of
Industrial Relations, and when federal funds are involved, the current General wage Determination
Decisions, as determined by the U.S. Secretary of Labor . Subcontractor shall provide certified payroll
reports on a weekly basis with respect to all persons performing labor on the Project, and shall require its
subcontractors to fulfill this same requirement. Subcontractor shall also comply with the requirements of the
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State Apprenticeship Program and San Francisco Administrative Code, section 6.21(0). See Prime Contract
(Document 00 05 20) Article 8 and General Conditions (Section 00 07 00) Article 11. Subcontractor shall
indemnify Contractor for any penalties incurred as a result of Subcontractor's failure to fulfill these
requirements.

25.15 False Claims and Other Violations: Under San Francisco Administrative Code section 6.22M, any
Subcontractor or supplier who fails to comply with the terms of the Prime Contract as applies to their
respective scopes of work, who violates any provisions of San Francisco Administrative Code Chapter 6,
who submits false claims, or who violates against any governmental entity a civil or criminal law relevant to
its ability to perform under or comply with the terms and conditions of this Agreement, may be declared an
irresponsible bidder and debarred according to the procedures set forth in San Francisco Administrative
Code section 6.80, et seq.

(i) Subcontractor warrants that it shall, prior to submittal to Contractor, thoroughly analyze all payment
applications, change order requests, claims and statements in support thereof and by its
submission of same certifies that all information therein is true and accurate to the best of
Subcontractor's knowledge and belief. Subcontractor is also directed to the claim certification
requirements set forth in Section 13.02(C) of the General Conditions (Document 00 07 00) of the
Prime Contract for this Contract which shall apply to Subcontractor and its lower tier
Subcontractors/Suppliers with respect to submission of claims in the same manner that Contractor
is required to certify its claims to the Owner.

(i) A Subcontractor or Supplier who submits a false claim may be subject to monetary penalties,
investigation, and prosecution as set forth in San Francisco Administrative Code section 6.80, et
seq., California Government Code Section 12650, et seq., and the Federal False Claims Act.

(iii) Subcontractor shall indemnify Contractor to the maximum extent afforded under applicable law
against any losses or liabilities arising out of or in connection with Subcontractor's violation of the
applicable laws related to the submission of false claims as set forth in subparagraph A, above.

25.16 Earned Income Credit (EIC) Forms. San Francisco Administrative Code Chapter 120 requires that
employers provide their employees with IRS Form W-5 (the Earned Income Credit Advance Payment
Certificate) and the IRS EIC Schedule, as set forth below.

(i) Subcontractor shall provide EIC Forms to each Eligible Employee at each of the following times:
(a) within thirty days following the date on which this Subcontract becomes effective (unless
Subcontractor has already provided such EIC Forms at least once during the calendar year in
which such effective date falls); (b) promptly after any Eligible Employee is hired by Subcontractor;
and (c) annually between January 1 and January 31 of each calendar year during the term of the
Subcontract.

(i) Failure to comply with any requirement contained in subparagraph (i) above shall constitute a
material breach by Subcontractor of the terms of this Subcontract. If, within twenty-five days after
Subcontractor receives notice of such a breach, Subcontractor fails to cure such breach or, if such
breach cannot reasonably be cured within such period, Subcontractor fails to commence such cure
to completion, Contractor may pursue any rights or remedies available under this Subcontract or
applicable law.

(iii) Any subcontract entered into by Subcontractor shall require the subcontractor to comply, as to the
subcontractor's Eligible Employees, with each of the terms of this Section 25.16.

25.17 Assignability of Subcontracts. All lower tier subcontracts and purchase agreements of suppliers and lower-
tier suppliers shall provide that they are freely assignable to the Contractor and/or the TJPA.

25.18 Audit. Contractor reserves its right to review, obtain copies of, and audit any and all of Subcontractor's
financial information and documents concerning the project and any associated jobsite or home office
overhead expenses.

25.19 Mutual Waiver of Consequential Damages. Contractor and Subcontractor mutually waive claims against
each other for incidental or consequential damages arising out of relating to the Subcontract. This mutual
waiver includes, but is not limited to, all damages for principal office expenses including the compensation of
personnel, for losses of revenue (including profit), financing, business and reputation, and for loss of
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management or employee productivity or of the services of such persons.

Liquidated damages imposed by the TJPA against Contractor are direct damages and nothing contained in
this Section shall preclude an award of liquidated damages, when applicable, in accordance with the terms
and conditions of the Contract Documents.

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE CONTRACTOR'S
STATE LICENSE BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE
REGISTRAR OF THE BOARD, WHOSE ADDRESS IS:

Contractor's State License Board
Post Office Box 26000
Sacramento, CA 95826

Dated: Dated: Dated:
CONTRACTOR CONTRACTOR SUBCONTRACTOR
Webcor / Obayashi Joint Venture Webcor / Obayashi Joint Venture New Vendor
Webcor Construction, LP Obayashi USA
By: By: By:
(Signature - Webcor) (Signature - Obayashi) (Signature)

951 Mariners Island Blvd. 7th Floor 951 Mariners Island Blvd. 7th Floor

San Mateo, CA 94404 San Mateo, CA 94404 ,
Contractor's License No.: 928731 - A, Contractor's License No.: 928731 - A,
B &C-8 B &C-8 Contractor's License

No.:
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WARRANTY

WARRANTY to Transbay Joint Powers Authority
(Owner Name)
201 Mission, Suite 2100, San Francisco, CA
(Owner Address)
We hereby warrant and guarantee that the
(Description of Work)
which we have installed at Transbay Transit Center has been done in strict

accordance with the plans and specifications, and that the work installed will fulfill the
requirements of those specifications.

We agree to repair or replace, or cause to be repaired or replaced, any or all of the work which may
prove to be defective in workmanship or materials, together with any adjacent work which required
repair or replacement because of our defective work within a period of year(s) from the filing
of the Notice of Completion on all improvements, or acceptance by the Owner of the building,
whichever is later.

If we fail to commence to comply with the above paragraph within ten (10) days after receipt of
written notice, or fail to pursue such compliance with diligence, we jointly, and severally, do hereby
authorize the Owner or the General Contractor to proceed to have the defects repaired and made
good at our sole expense, and we will honor and pay the costs and charges for it together with
interest at the maximum rate permitted by law upon demand. If we fail to fulfill the preceding
obligations, and if Owner or General Contractor bring an action to enforce this Warranty, we agree
to pay Owner or General Contractor reasonable attorney's fees incurred in connection therewith.

SUBCONTRACTOR: CONTRACTOR:

WEBCOR/OBAYASHI JOINT VENTURE

BY: BY:
DATE: DATE:
LICENSE NO. LICENSE NO. 928731A, B, C-8

LOCAL REPRESENTATIVE TO BE CONTACTED FOR SERVICE:

NAME:

ADDRESS:

TELEPHONE:

FORM 1033 EXHIBIT "B" Rev. 9/2010



K

OBAYASHI

Exhibit C

LIEN RELEASES

Form Number Form Title
1034 Conditional Waiver and Release Upon Progress Payment
1035 Unconditional Waiver and Release Upon Progress Payment
1036 Conditional Waiver and Release Upon Final Payment

1037 Unconditional Waiver and Release Upon Final Payment



CONDITIONAL WAIVER AND RELEASE UPON
PROGRESS PAYMENT

Upon receipt by the undersigned of a check from Webcor/Obayashi Joint Venture
(Maker of Check)

in the sum of $ payable to and
(Your Customer)

when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective to release any mechanic's lien, stop notice, or

bond right the undersigned has on the job of Transbay Joint Powers Authority located at
(Owner)

Transbay Transit Center 425 Mission Street San Francisco, California to the following

extent. This
(Job Description)

release covers a progress payment for labor, services, equipment or material furnished to

Webcor/Obayashi Joint Venture through

(Date)
only and does not cover any retentions retained before or after the release date; extras furnished

before the release date for which payment has not been received; extras or items furnished after
the release date. Rights based upon work performed or items furnished under a written change
order which has been fully executed by the parties prior to the release date are covered by this
release unless specifically reserved by the claimant in this release. This release of any mechanic's
lien, stop notice, or bond right shall not otherwise affect the contract rights, including rights
between parties to the contract based upon a rescission, abandonment, or breach of the contract,
or the right of the undersigned to recover compensation for furnished labor, services, equipment,
or material covered by this release if that furnished labor, services, equipment, or material was
not compensated by the progress payment. The undersigned warrants that he (she/it) has
reviewed the job files and has queried his (hers/its) on job personnel, suppliers, subcontractors,
and any other potential lienor and, as of the date of this lien release, warrants that he (she/it) is
unaware of any changes in the work, extra or any claim that is not covered by this release. Before

any recipient of this document relies on it, the party should verify evidence of payment to the

undersigned.
Dated:
(Company Name)
Transbay Transit Center By:
(Title)

NOTE: This document has important legal consequences; legal consultation with an attorney is
encouraged with respect to its use or modification.

WEBCOR/OBAYASHI JV FORM 1034 EXHIBIT "C" Rev. 07/09



UNCONDITIONAL WAIVER AND RELEASE UPON
PROGRESS PAYMENT

The undersigned has been paid and has received a progress payment in the sum of

$ for labor, services, equipment or material furnished to Webcor /Obayashi
Joint Venture on the job of Transbay Joint Powers Authority located at
(Your Customer) (Owner)

Transbay Transit Center 425 Mission Street San Francisco, CA and does hereby release
any mechanic’s lien,

(Job Description)
stop notice, or bond right that the undersigned has on the above referenced job to the following
extent. This release covers a progress payment for labor, services, equipment, or materials
furnished to Webcor /Obayashi Joint Venture

(Your Customer)
through only and does not cover any retention retained before or
(Date)

after the release date; extras furnished before the release date for which payment has not been
received; extras or items furnished after the release date. Rights based upon work performed
or items furnished under a written change order which has been fully executed by the parties
prior to the release date are covered by this release unless specifically reserved by the claimant
in this release. This release of any mechanic's lien, stop notice, or bond right shall not
otherwise affect the contract rights, including rights between parties to the contract based upon
a rescission, abandonment, or breach of the contract, or the right of the undersigned to recover
compensation for furnished labor, services, equipment, or material covered by this release if
that furnished labor, services, equipment, or material was not compensated by the progress
payment. The undersigned warrants that they have reviewed the job files and have consulted
with their on job personnel and, as of the date of this lien release, are unaware of any change in
work or any claim that is not covered by this release.

Dated:

(Company Name)

Transbay Transit Center By:

(Title)

"NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY
AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU
SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT
BEEN PAID, USE A CONDITIONAL RELEASE FORM."

WEBCOR/OBAYASHI JV FORM 1035 EXHIBIT "C" Rev. 07/09




CONDITIONAL WAIVER AND RELEASE UPON
FINAL PAYMENT

Upon receipt by the undersigned of a check from Webcor/Obayashi Joint Venture
(Maker of Check)

in the sum of $ payable to
(Amount of Check) (Payee or Payees of Check)

and when the check has been properly endorsed and has been paid by the bank upon which it
is drawn, this document shall become effective to release any mechanic's lien, stop notice, or

bond right the undersigned has on the job of Transbay Joint Powers Authority
(Owner)

located at Transbay Transit Center 425 Mission Street San Francisco, California
(Job Description)

This release covers the final payment to the undersigned for all labor, services, equipment, or
material furnished on the job, except for disputed claims for additional work in the amount of
Zero ($0.00). Before any recipient of this document relies on it, the party should verify
evidence of payment to the undersigned. The undersigned warrants that they have reviewed
the job files and have consulted with their on job personnel and, as of the date of this lien
release, are unaware of any change in work or any claim that is not covered by this release.

Dated:

(Company Name)

Transbay Transit Center By:

(Title)

NOTE: This document has important legal consequences; legal consultation with an attorney is
encouraged with respect to its use or modification.

WEBCOR/OBAYASHI JV FORM 1036 EXHIBIT "C" Rev. 07/09



UNCONDITIONAL WAIVER AND RELEASE UPON
FINAL PAYMENT

The undersigned has been paid in full for all labor, services, equipment or material furnished to

Webcor/Obayashi Joint Venture on the job of Transbay Joint Powers Authority
(Your Customer) (Owner)

located at Transbay Transit Center 425 Mission Street San Francisco, California
(Job Description)

and does hereby waive and release any right to a mechanic's lien, stop notice, or any right
against a labor and material bond on the job, except for disputed claims for extra work in the
amount of $§ Zero(0.00). The undersigned warrants that they have reviewed the job files and
have consulted with their on job personnel and, as of the date of this lien release, are unaware

of any change in work or any claim that is not covered by this release.

Dated:

(Company Name)

Transbay Transit Center By:

(Title)

"NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY
AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU
SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT
BEEN PAID, USE A CONDITIONAL RELEASE FORM."

WEBCOR/OBAYASHI JV FORM 1037 EXHIBIT "C" Rev. 07/09
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SAMPLE CERTIFICATE OF INSURANCE
AND ADDITIONAL INSURED ENDORSEMENT

Form Number Form Title
ACCORD 25 Certificate of Liability Insurance
CG 201101185 Additional Insured - Owners, Lessees or Contractors (Form B) - Commercial General Liability

WC 04 03 06 Waiver of Our Right to Recover from Others Endorsement



ACORD.. CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YY)

PROPUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ANY AGENT OR BROKER ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
gﬁgﬁgf‘&f ITY STATE, ZIP HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW,
SAMPLE
INSURERS AFFORDING COVERAGE | NAIC #
INSURED
ABC SUBCONTRACTOR XYZ INSURANCE COMPANY
ADDRESS nsurer A:  (RATED A- VIII OR BETTER

CITY, STATE ZIP

BY AM BEST)

INSURER B:

INSURER C:

INSURER D:

INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED,
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE
MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND
CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Re: Transbay Transit Center Building.

'ETSE el TYPE OF INSURANCE POLICY NUMBER Pmﬁﬁggm’f ng'.fg mﬁ’g" LIMITS
GENERAL LIABILITY XYZ 1234567 EACH OCCURRENCE
DAMAGE TO RENTED
X | COMMERCIAL GENERAL LIABILITY PREMISES (En pcoumonce)
CLAIMS OCCUR MED EXP (Any one person) $
A MADE
PERSONAL & ADV INJURY | g
GENERAL AGGREGATE $
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | ¢
| poLicy [X ] prosect [ ]roc
| AUTOMOBILE LIABILITY XYZ 1234567 COMBINED SINGLELIMIT |
(X ANy AuTO (Ea accident)
|| AL ownep auToS BODILY INJURY s
A SCHEDULED AUTOS {Per persan)
|| HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per accident)
PROPERTY DAMAGE
(Per accident) $
GARAGE LIABILITY AUTO ONLY - EAACCIDENT | ¢
ANY AUTO OTHER THAN EAACC | g
AUTOONLY: “Aga s
EXCESS/UMBRELLA LIABILITY XYZ 1234567 EACH OCCURRENCE $
x]occur [ ] cLamsmape AGGREGATE 5
A $
DEDUCTIBLE 3
RETENTION  § g
WORKERS' COMPENSATION AND WG STATU- P
EMPLOYER'S LIABILITY XYZ 1234567 X | TORY LIMITS I §
A | ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT <
OFFICE/MEMBER EXCLUDED? EL DISEASE.EA EMPLOYEE | s
if yes, describe under SPECIAL PROVISIONS below E.L. DISEASE-POLICY LIMIT s
OTHER
POLLUTION LIABILITY XYZ 1234567
A _
PROFESSIONAL LIABILITY XYZ 1234567
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

CERTIFICATE HOLDER |

CANCELLATION Ten Day Notice for Non-Payment of Premium

Webcor/Obayashi Joint Venture
951 Mariners Island, 7" Floor
San Mateo, CA 94404-2514

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR O
MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE
LEFT, BUT-FAILUR ALL IMPOSE» SATION-OR-IABHL

AUTHORIZED REPRESENTATIVE

John Doe

ACORD 25 (2001/08)

© ACORD CORPORATION 1988




POLICY NUMBER: XYZ 1234567 COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS (FORM B)

This endorsement modifies insurance provide under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name of Person or Organization: WEBCOR/OBAYASHI JOINT VENTURE,
Its Officers, Directors and Employees

TRANSBAY JOINT POWERS AUTHORITY, its Board Members
and Commissions, All Authorized Agents and Representatives, and

Members, Directors, Officers, Trustees, Agents and Employees of Any
of Them.

RE: TRANSBAY TRANSIT CENTER BUILDING.

(If no entry appears above, information required to complete this endorsement will be shown in the Declarations as
applicable to this endorsement.)

WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization shown in the
Schedule, but only with respect to liability arising out of "your work" for that Insured by or for you.

If required by your agreement with such insured, this insurance shall be primary insurance for such Insured. If
anyone also provides similar insurance for such Insured, then that insurance will be primary, and this insurance will
be excess over, or secondary to that insurance.

“The insurance afforded by this policy for the additional insured(s) is primary insurance
and any other insurance maintained by or available to the additional Insured(s) is non-
contributory.”

CG20101185

Exhibit “D”



WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

This endorsement changes the policy to which it is attached effective on the inception data of the policy unless a different
date s indicated below.

(The following "stiaching ciause® needs to bs compleied only when this endorsement e lssued subsequent t preparation of the policy.)
This endorsement forms a part of Policy No. XYZ 1234567

lssued to: ABC SUBCONTRACTOR

By: XYZ INSURAN!CE COMPANY

Premium (if any) TBD

We have a right to recover our payments from anyone liabie for an injury covered by this polioy, We will not enforce our
right against the person or organization named in the Schedule. (This agreement applies only to the extent that you
perform work under a written contract that requires you to obtain this agresment from us).

You must maintaln payroli records accurately segregating the remuneration of your empioyees while engaged in the work
described in the Schedule.

The additional premium for this endorsement shall be 2-8% of the Californla workers compensation premium otherwise
due on such remuneration.

~ Schedule
Person or Organization Job Description
WEBCOR/OBAYASHI JOINT VENTURE, " TRANSBAY TRANSITY CENTER
Its Officers, Directors and Employees BUILDING.

AND .

TRANSBAY JOINT POWERS.AUTHORITY;

its Board Members and Commissions,

All Authorized Agents and Representatives,
and Members, Directors, Officers, Trustees,
Agents and Employees of Any of Them.

by John Doe
WC 040308 Countersigned :
(Ed, 4-34) Authorized Representative




Exhibit E — LEED Subcontractor Submission Letter & DATA sheet
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JOINT VENTURE

Transbay Transit Center
Webcor/Obayashi Joint Venture
183 Fremont Street

San Francisco, CA 94105
T415-978-5700

To Whom It May Concern:

In our efforts to complete LEED Documentation for the Transbay Transit Center Project we will need the following

information provided on your official company letter head:

P wnN e

Company Name & Contact information

Contract Value

Scope of work included in Contract with specific Division and Sections listed

List of all materials included in the contract with actual material costs and the total weight value of each
material .

Recycled content (post-consumer and Pre-consumer) percentages for each material from CSI MasterFormat
2004 Edition divisions 3-10, 31 (Section 31 60 00 Foundations)and 32 (Sections 32 10 00 Paving, 32 30 00 Site
Improvements and 32 90 00 Planting). Please provide cut sheets of each material with the recycled content
values posted.

Please note the location of material extraction and material manufacturing. Specifically, we are looking for
those materials that were both extracted and manufactured within 500 miles of the jobsite. If you are sure that
your materials do not comply as Regional Material, please note that the material does not comply with this
credit.

If you provided any of the following materials in your scope of work, please provide the specific material
information in form of MSDS sheet that includes VOC content: adhesives, sealants, coatings, paints, carpet
systems, etc.

Please see the sample letter and reporting spreadsheet to complete your LEED Submissions. If you have any questions

or concerns, please contact Webcor/Obayashi Joint Venture Document Control. If there is any information that you are

not able to track down please let us know. We are here to support your efforts.

Kindest Regards,

Webcor/Obayashi Joint Venture Transbay Transit Center Project Team
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Exhibit E — LEED Subcontractor Submission Letter & DATA sheet

[Type the sender address]
Phone: [Type the sender phone number]

} Document Control
Transbay Transit Center
Webcor/Obayashi Joint Venture
183 Fremont Street
San Francisco, CA 94105

To: Webcor/Obayashi Joint Venture,

Please find the following information regarding the scope of work that [subcontractor name] provided to the [project
name] in [project location].

1. The total contract value of our work is S

Scope of work (Division/Section):

3. List of Materials included in contract:

a. (total weight): (Ibs.)

b. (total material cost): (8)
4. Post Consumer Recycled content for each material (%):

Material Name:

Recycled content %:

5. Pre Consumer (or Post Industrial) Recycled content for each material (%):
Material Name:

Recycled content %:

6. Location of Extraction for each material:

Location of Manufacturing for each material:

7. VOC Content for each material:

(only required for adhesives, sealants, coatings, paints, carpet systems)

Thank you,

[Sender Name]

[Sender Title]

[Sender Company Name]
[Date signed]
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EXHIBIT F - BIM Breakdown Sheet

-~

N

OBEAYASHI

Trade Contractor Name:

(@) (b) (c) (d) (e) () (8) (h) (i) () (k) () (m) (n) (0) (p) (a) (r) (s)
IB ilding Element Quantity Unit IMateriaI ILabor
UniFormat Classification MasterFormat Code Name Material [ Waste |Specific Labor Rate, S/HR Crew Composition, Qty Blended Crew Labor Consumption Rate Waste
Cost Factor |includes misc small tools Hourly Unit Rate Hours / Unit Factor
$/unit % Labor Labor Labor Etc. Labor Type Labor Type  Labor Etc. Total Crew Cost Per Hour |Labor Hou'rs'/ Unit = %
Type#1 Type#2 Type#3 #1 #2 Type #3 / No. of Men on Crew |1/productivity
ion i i Consumption
UniFormat coding organizes . . The individual tasks that can be performed by the installing - . Excegs o TEN(S the. IIEDG rate
y MasterFormat coding organizes . . " X Defining measurable unit and .| material . . X . . Labor Productivity Rate
data logically by system and . - X " - trade contractor without interruption from other trades. Listed ; " Cost per unit} . Labor rate for each labor type required for the activity. Define quantity for each labor type for each activity. | Cost averaged hourly rate per . ; adjustment for
" Concise Name of Building Element. info by construction activity o P s . associated quantity for each .| required to (productivity = units / hour). |
assemblies N activities should coincide with activies included with a . of material (Add coumns as necessary) (Add columns as necessary) person on crew ' wn | specific
N (Example: 31.53.13) § ; . work activity complete Units need to match column "f P
(Example: A2010.10) subcontractor's detailed project schedule. . workin

work units. Ly
UniFormat Classification |Item Description/ Element Name on Bid Form XX XX XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX XX XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX. XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX XX XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX. XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX. XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX XX XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX. XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX.XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX. XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX XX XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX XX XX Work Activity 2 #DIV/0!
XX XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX XX XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX.XX Work Activity 2 #DIV/0!
XX.XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX. XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX.XX Work Activity 2 #DIV/0!
XX XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX XX XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX XX XX Work Activity 2 #DIV/0!
XX XX.XX Etc. #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX XX XX Work Activity 1 #DIV/0!
from Bid Form - xxxx.xx XX.XX.XX Work Activity 2 #DIV/0!
XX XX.XX Etc. #DIV/0!

Revision 1 - October 11, 2010
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EXHIBIT F - BIM Breakdown Sheet
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Trade Contractor Name:

Revision 1 - October 11, 2010

Page 2 of 2

(a) (b) (c) (d) (t) (u) (v) (w) (x) (v) (z) (aa) (bb) (cc) (dd) (ee) (ff) (gg) (hh) (ii) (ij),
IBuiId' g Element Activity IEguigment ISubto Is Total
UniFormat Classification MasterFormat Code Name Equipment Rate, $/HR Equipment Consumption Rate Waste Material OH&P | Total Material Labor OH&P Total Labor Equip OH&P | Total Equip
Unit Price / Hour Hours / Unit Factor S % S S % S S % S S
cummen coe | e e, |
()" (9)* () (aa) *[1 +(bb)] | (&) * ()™ (q) *[1 +(s)] (dd) * 1+ (ee)] | ()" () * (w) " [1 + (2)] (99) * [1 + ()] | (co) + (F) + (i)
. . X Lo . . Consumption
Uanormat coding organizes MasterFormat coding organizes The individual ta§ks thgt can bg performed by the |nsta|!|ng : : c e e Fomula is per piece
data logically by system and . _— X " s trade contractor without interruption from other trades. Listed | Define the type(s) of equipment for each s - " o .
X Concise Name of Building Element. info by construction activity o L o . o Productivity Rate (productivity = units / hour). for specific of equipment
assemblies X activities should coincide with activies included with a work activity ; o X
i (Example: 31.53.13) § ; . Units need to match column "f" units. working
(Example: A2010.10) subcontractor's detailed project schedule. ™
conditions
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 $ - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - $ - S - #DIV/0!
XXXX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - $ - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - S - S - #DIV/0!
XXXX.XX Etc. S - S - #DIV/0! S - S - $ - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - S - S - #DIV/0!
XX.XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX.XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! $ - S - S - #DIV/0!
XX.XX.XX Etc. S - S - #DIV/0! S - S - $ - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - $ - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - $ - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
UniFormat Classification |Item Description/ Element Name on Bid Form XX.XX.XX Work Activity 1 S - S - #DIV/0! S - S - S - #DIV/0!
from Bid Form - Xxxx.xx XX.XX.XX Work Activity 2 S - S - #DIV/0! S - S - S - #DIV/0!
XX XX.XX Etc. S - S - #DIV/0! S - S - S - #DIV/0!
[Total Costs [ $ - $ - #DIV/0!|
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SUBCONTRACTOR PAYMENT REQUISITION

Form Number Form Title
1030 Subcontract Progress Billing Invoice
1030A Schedule of Values

1031 Subcontractor Final Retention Invoice

1031A Schedule of Values Retention Release
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Send invoice to: (Choose one option)
1. EMAIL: ap@webcor.com
2. FAX: 650-524-6174

Subcontractor Progress Billing Invoice

3. MAIL: 951 Mariners Island Blvd. 7th Floor Attn: AP San Mateo, CA 94404-1561

Billing Information

Owner Pay App NO.

Vendor Number

Webcor/Obayashi Joint Venture
Subcontract Number:

Webcor/Obayashi Joint Venture
Job Number:

30100.XX

Job Name: Transbay Transit Center

Pay App Number:

Invoice Number:

Invoice Date:

Sub Job Number:

Period From:

Period To:

Subcontractor Contact Information

Subcontractor Name:

Remittance Address:

City, State, Zip:

Contact Name:

Contact Email Address:

Contact Phone Number:

Contact Fax Number

Print Signer's Name and
Title:

Signature

Date Signed

The following invoice covers work completed through the last day of

Original Contract Amount:

Executed Change Orders (SCO) thru SCO No:
Total Revised Contract Amount:

Gross Amount Complete to Date %

Less Gross Amount Previously Invoiced:
Current Gross Billing Amount:

Less Current Retention:

Current Net Amount:

WebeeriObayash Joint Verture Approvels below this fine

Form 1030

Exhibit G

7/21/2010
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JDINT VENTURE

Send invoice to:

EMAIL: ap@webcor.com
FAX: 650-524-6174

oaawnsm Subcontractor Final Retention Invoice

MAIL: 951 Mariners Island Blvd. 7th Floor Attn: AP San Mateo, CA 94404-1561

Billing Information

Vendor Number
(Webcor/Obayashi Use
Only)

Invoice Number:

RETENTION:

Invoice Date:

Webcor/Obayashi
Subcontract Number:

Webcor/Obayashi Job
Number: 30100.XX

Job Name:

Transbay Transit Center

The following invoice covers work completed through the last date of (Month),

Contract Amount:

Executed Change Orders (SCO) thru SCO No:

Total Revised Contract Amount:
Gross Amount Complete to Date % (
Less: Total Net Amount Previously Billed:

Total Amount Due:

Subcontractor Contact Information

Subcontractor Name:

Remittance Address:

City, State, Zip:

Contact Name:

Contact Email
Address:

Contact Phone
Number:

Contact Fax Number

Print Signer's Name
and Title:

Signature & Date

(Year):

Date Signed

P P P P [P [P

Fop lhear s @y@é&bﬁ Uselonly;

Form 1031
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OBAYASHI
JOINT VENTURE

TRANSBAY TRANSIT CENTER

Site Specific Safety Program
Revision 0

July 30, 2010

WEBCOR/OBAYASHI JOINT VENTURE
SAN FRANCISCO, CA

EXHIBIT H
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WEBCOR/OBAYASHI STATEMENT ON SAFETY

It is the policy of Webcor/Obayashi to provide employees a safe place to work. The personal safety and
health of each employee of this company is of prime importance. The prevention of accidents and injury
will be given precedence over operating productivity whenever necessary. To the greatest degree
possible, management will provide facilities required for personal safety and health.

Our objective is a program that will reduce the number of injuries to a minimum and to surpass the best
experience of other operations similar to ours. Our goal is zero accidents and injuries.

Our policy will be implemented as follows:

o Management intends to develop policies and procedures that will assist in the control of personal
injury, property losses, and fleet damage. Direct and indirect costs associated with these types of
losses contribute unfavorably to operating expenses. These policies and procedures will be
reviewed and updated as needed.

o Safety is the direct responsibility of all management personnel. Safety is of prime importance to
production and quality.

o Safety on the job in all company facilities and job sites is a priority. In no instance will safety
become secondary to any other considerations. Any recognized safety activity or hazard will be
corrected.

o It is mandatory that all personnel engaged in work on this project comply with all Federal, State
and Local safety codes and regulations throughout the duration of their construction on this
project.

o Each site will have a supervisor available to support the safety effort.

o Each supervisor and employee will be assigned various levels of safety responsibility and

authority. All employees will be held accountable for the safety policy.

° An established system of communication, measurement, and documentation exists throughout the
company.

A Safety Committee is in place to formulate and update the company safety program and policies. This
committee operates under the supervision of management.



HEALTH AND SAFETY COMMUNICATIONS

Orientation
This training will contain required elements stipulated by Webcor/Obayashi code of safe work practices.

The Webcor/Obayashi site-specific safety orientation will be approximately one half (1/2) hour to 45
minutes in duration. The orientation includes a discussion on site protocol, evacuation procedures and a
description of the logistics of the site. Subcontractors are required to provide other task specific
orientations as needed.

Click Safety Program
Project: Transbay Transit Center
Notification of Online Contractor Safety Training Initiative

Webcor/Obayashi and ClickSafety have partnered to create a web-based Contractor Safety orientation
course for the Transbay Transit Center. All contractors requiring access to the Transbay Transit Center
project must complete the Safety Passport orientation-training course online through ClickSafety. This
course addresses site-specific safety expectations/requirements that you and your employees are expected
to understand and comply with while working on the premises.

Project Requirements:

ClickSafety is the leading provider of web-based safety and risk management systems for the
Construction Industry. ClickSafety will be providing the online training and tracking system used to
deliver safety orientation. You will be required to have ALL your employees successfully complete the
online Safety Passport Orientation and project specific training through the ClickSafety system prior to
their arrival onsite. The average employee should take 30 minutes to complete the Safety Passport and
15 minutes for project specific training. The course will be available in both English and Spanish.

Project Fees:

The fee structure for ClickSafety servicesisa ............... *$100 annual fee per user.
*Prorate will apply to those that begin the training after Q1 of the current year.

The prorate schedule is as follows:

January 1 — March 31 $100 Valid January - December 2010
April 1 —June 30 875 Valid April 1 — December 2010
July 1 — September 30850 Valid July 1 — December 2010
October 1 — December 31 ~ $25 Valid October 1 — December 2010

ClickSafety Account Setup, User Registration and Implementation:
Step 1: Go to the project page www.clicksafety.com/projectname
Step 2: Create a company account. If you already have an account with ClickSafety, you will
still need to register your existing account for this project. Click on the ‘Company’ tab above
the ‘User’ Step 1 on the home page, and then click on ‘Register Company’.
Step 3: Assign Safety Passport Core Orientation (annual training) along with site specific
training.
Step 4: Prepay for employee training with a credit card and create an access code.
Step 5: Direct all employees to the project page to self-register with your access code and
complete training prior to arrival at the jobsite.
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For general information about this project or registration assistance, please contact:
ClickSafety Support at (925) 855-SAFE (7233) ext. 629 - cshelp@clicksafety.com

A ClickSafety representative is available to answer any of your questions about this program. The
ClickSafety program administrator is: Christina Parkin, Account Manager, (925) 208-2618, Email:
cparkin@clicksafety.com.

Should you have specific questions regarding the project or safety requirements, you may contact:

Lindsay Miller
Safety Engineer
Webcor/Obayashi
T 510-476-2589 C 650-288-8034
Lindsay@webcor.com

We appreciate your attention in this matter and look forward to a continuing and successful business
relationship.

Disclaimer:

ClickSafety and Webcor/Obayashi make this training material available with the understanding that users exercise their own
skill and care with respect to its use. It is the duty of each employer as specified in the Occupational Safety and Health Act of
1970 (P.L. 91-596) to furnish to each of his employees employment and a place of employment which is free from recognized
hazards that are causing or likely to cause death or serious physical harm to his employees and must comply with the
applicable occupational safety and health standards adopted for his / her type of work. In addition, each employee must
comply with occupational safety and health standards and all rules, regulations, and orders which are applicable to his or her
own actions and conduct.

Project Staffing Requirements

Every subcontractor shall employ a full time designated safety person (DSP) to coordinate project safety
requirements whenever 20 or more employees are working on site, including tiered subcontractors
employees. In addition for every additional 40 employees a DSP is required for each subcontractor and/or
subcontractor tiered employees. The designated safety person (DSP) are subject to Webcor/Obayashi’s
approval and may be removed at any time with or without cause and replacement personnel provided at
the subcontractor’s/employer’s expense. The DSP shall be knowledgeable in occupational health and
safety requirements and shall have attended the OSHA 30 hour training program as a minimum
requirement. The DSP shall attend weekly safety meetings conducted by Webcor/Obayashi’s site safety
manager to discuss safety related issues on the project. The DSP shall have no other duties than full time
safety.

Jobsite Safety Observations/Audits

Webcor/Obayashi project management will perform jobsite safety observations/audits. Superintendents
should perform documented daily safety audits. Project Managers and Project Engineers should perform
documented weekly safety audits. SafeSiteOne should be used to document safety inspections

SafeSiteOne Safety Inspection Program

Daily safety inspections using SafeSiteOne are required for all Subcontractors performing labor at the
jobsite. SafeSiteOne is a Web-based safety software product that is used by Webcor/Obayashi to
document, track and analyze daily job site safety performance. A version of the product has been
designed to provide Webcor/Obayashi subcontractors with an easy to use feature set delivering new safety
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process efficiencies, safety performance tracking and a convenient, cost-effective means to comply with
Webcor/Obayashi subcontractor safety documentation and reporting requirements. A job site safety
inspection form and accident form are provided for subcontractors to document their own work area
safety inspections and worker accident and injury information for automated distribution to
Webcor/Obayashi eliminating the time and cost burdens of maintaining separate manual processes for
documentation, reporting and data distribution. Accident and safety violation tracking tools in the way of
data tables and charts displayed on an information Dashboard are provided for subcontractors to monitor
their job site safety performance, identify and respond to trends and indicators and continuously improve
their safety strategies. Using the product, subcontractors can view all job site safety violations to which
they are assigned by Webcor/Obayashi during Webcor/Obayashi site safety inspections and be able to
respond and track their closure. Subcontractors will be able to track their own safety records relative to
the performance of all subcontractors on the job site providing an ongoing assessment and identifying
accomplishments of their safety performance. Subcontractors shall include 375.00 per month to cover
the costs of the SafeSiteOne Product.

Additional features, forms and product customizations can be made available to subcontractors by
contacting MedicaOne directly at info@medicaone.com or by calling (415)661-7587. More information
is also available by visiting the SafeSiteOne Web site at www.safesiteone.com.

Pre-Task Planning/Job Hazard Analysis

Written, detailed Job Hazard Analysis is required, at @ minimum, for the following activities:
Chemicals: hazardous & irritant

Concrete: pre-cast, tilt up, vertical, form work

Confined Space

Hoisting/rigging activities: including cranes, derricks, forklifts, straddle buggies, etc.
Demolition activities & hazardous materials assessment: asbestos, lead, biohazards or other
chemicals in the workplace, as well as general demolition hazards assessment

All framing activities (including drywall)

Excavation & trenching

Fall hazards: exposures 6+ feet, overhead work

Material handling

Non-routine activities: activities not performed in the last six months

Public exposure: phased occupancy, partial demolition, traffic control, etc.

Scaffolding

Steel erection

Start Up/Shut Down/System Testing activities: tool hook up, introduction of process chemicals
into systems, utility tie ins, lockout/tag out, work on energized equipment

General Job Hazard Analysis guidelines:

o JHA planning is to be led by the supervisor and documented in writing

o Conducted daily prior to start of work

o All crew members participate (at the job location) in JHA planning and should sign the completed
plan

o Should include hazards and precautions identified in work activities

o Should be readily available at the work site (posted and/or placed where crew members have

knowledge of its location at the work area)
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JHA plans should be reviewed and revised whenever work conditions (or crew membership) change that
may affect the ability to safely complete the work.

Incident Reporting/Root Cause Analysis

All incidents and accidents should be immediately reported to Webcor/Obayashi Project Management and
fully investigated. Investigation and root cause analysis should be completed to identify the primary
reason the incident occurred with an action plan developed to prevent recurrence. Incident Reporting and
Root Cause Analysis guidelines are discussed further in the following Appendices.

Safety and Health Training/Information

New workers will be provided with initial training and/or orientation prior to assignment or when
assigned to a new task for which training has not been received. Supervisors are expected to be
knowledgeable and informed on hazards and safe work practices in their area of responsibility and to
coordinate the disbursement of this information to crews. Training will include general area and specific
assignment topics. Documentation of required training will be made available to Webcor/Obayashi
Project Management and/or Webcor/Obayashi safety upon request. Training, to include refresher training
will be provided in accordance with Federal/State OSHA guidelines (Refer to Appendices for additional
information on required training). Training may include, but not be limited to:

° Aerial/Boom Lifts;

Confined Space Entry;

CPR/First Aid;

Electrical;

Excavation & Trenching;

Fall Protection;

Fire Watch;

Forklift;

Hazard Communication;

Hazardous Chemicals;

Ladders;

Lasers;

Lockout/Tag out

Powder Actuated Tools

Respiratory Protection;

Rigging

Scaffolding: Use & Erection/Dismantle;

Steel Erection;

Job Hazard Analysis;

Accident investigation training for Foremen & Superintendents;

Code of Safe Conduct and Work Practices

The following Safety Procedures will be complied with on the Transbay Transit Center project. These
Safety Procedures are in accordance with Webcor/Obayashi Safety Program and the division of Industrial
Safety Cal/OSHA Construction Safety Orders.
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General

All subcontractors must submit their Company’s Project Safety Program to the Project Site Safety
Manager prior to the start of their work. As a minimum, the subcontractor’s Safety Program shall meet or
exceed Webcor/Obayashi safety requirements, the applicable parts of the Webcor/Obayashi Corporate
Safety Manual, the contract documents and federal, state, local or other applicable regulations.

The Program shall be reviewed by the Site Safety Manager who may require, from time to time,
additional written Safety Procedures as may be necessary to address the potential hazards of their
operations.

Contractor Weekly Safety Meetings

Subcontractors and tiered subcontractors are required to hold Weekly Safety “Tool Box” Meetings with
their field crews. Submit copies of meetings including Safety subjects discussed and attendance, to the
Webcor/Obayashi Site Safety Manager. Webcor/Obayashi will provide assistance and information to
subcontractors and their sub-subcontractors as requested.

In addition, subcontractors and tiered subcontractors are to attend monthly or whenever determined by
Webcor/Obayashi all hands safety meeting.

Personal Protective Equipment

o Hardhats
All persons employed on this project are required to wear ANSI Z89.1-approved hardhats as a
condition of employment. All visitors on the jobsite will be required to wear hardhats while on
the project site. Any person refusing to wear a hardhat will be immediately dismissed from
the project site. Metal hardhats and “Cowboy” hardhats are not allowed to be worn. 100%
hardhats are required at all times while on the project.

o Eye Protection
The wearing of eye protection will be strictly enforced at all times. 100% safety glasses are
required at all times while on the project.

o Hand Protection
Hand protection must be worn 100% of the time on the project, unless the = Manufacture of
the equipment being used states gloves should not be worn.

o Foot Protection and Clothing
All personnel shall wear safety vests, work boots or acceptable work shoes while employed on this
project and keep their footwear in good condition at all times. Long pants and shirts with “T-shirt-
length sleeves shall be worn at all times. No sneakers, tennis shoes, soft-suede/canvas hiking
boots, tank tops, etc., will be allowed. Foot covers must be used with jumping jack compactors
and jackhammers.

o Hearing Protection
Each subcontractor shall provide and enforce the use of hearing protection for all workers exposed
to noise levels as required by law.

Contractor Parking

There is no subcontractor onsite parking on the project. Subcontractors and sub-subcontractors in
violation of this request will be towed at their expense without further notice. Because of the restricted
nature of the project, this rule will be strictly enforced.
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Job Vehicular Traffic and Material Deliveries
Only company-owned vehicles with signage are continuously required for the pursuit of subcontractor’s
and sub-subcontractor’s work, and trucks delivering materials will be allowed access to the project site.

All construction vehicle traffic access will be coordinated by Webcor/Obayashi.

Subcontractors are reminded that continuous 2-way vehicular traffic must be maintained at all times for
safe public accessibility unless posted otherwise. Two-way traffic control is to be provided by
subcontractors prior to delivery vehicles entering the property.

Subcontractors are to notify Webcor/Obayashi 48 hours in advance for approval of material deliveries.
Delivery vehicles will unload and depart the project site as soon as possible.

Material storage and layout must be approved by Webcor/Obayashi prior to delivery.

Temporary Offices
Temporary offices will be constructed of fire-resistant materials only. Temporary office locations must
be approved by Webcor/Obayashi prior to installation.

Fire Protection

In case of a fire or explosion, notify Webcor/Obayashi immediately so that necessary emergency fire-
fighting equipment can be routed to the jobsite. Emergency phone numbers will be posted in such a
manner so as to be clearly visible. Each trade is responsible for providing fire extinguishers and a fire-
watch program for their work as required in renovation and new construction areas.

Reference Webcor/Obayashi’s Fire Prevention Program.

Cleanup and Housekeeping

Subcontractors and sub-subcontractors shall leave the site clean and free of debris and hazardous
materials by the end of each working day to the satisfaction of Webcor/Obayashi. Each subcontractor is
responsible for removal of debris created by their work. Rubbish containers will be placed at a central
location for the removal of trash and debris. Accumulation of trash and debris will not be tolerated.
Webcor/Obayashi will perform necessary cleanup of same, at subcontractors’ expense, upon failure to
comply with cleanup notice request.

Drinking Water
Subcontractors shall provide potable drinking water, cups, and garbage cans for their employees.

Security Services
Subcontractors and sub-subcontractors shall be responsible for the security of toolboxes, onsite storage
materials, etc.

Noise Control

Noise control shall be maintained by the subcontractors in all areas of construction, guarding against
undue noise. Playing of radios, including headsets, is prohibited.

All motor-drive equipment shall have a proper exhaust system, which shall meet Cal/OSHA Standards on
noise levels. Subcontractors are to provide proper hearing protection to employees using chipping guns,
jackhammers, rock drills, or similar devices.
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Combustible Material (Gas, Oil, Oxygen)

Separate storage areas for acetylene, oxygen, and gasoline will be established by Webcor/Obayashi. The
contractor shall post proper warning signs. All gasoline will be in containers that will meet NFPA and
Cal/OSHA requirements, and will be stored in designated areas only. All acetylene and oxygen bottles
will be attached to a cart when in use, or tied off in a vertical position. All carts must be equipped with a
fire extinguisher.

All stored oxygen and acetylene must be separated from each other, by a minimum of 20 feet or a fire-
rated barrier, with bottle caps secured in place as required by Cal/OSHA.

Ladders

Fall prevention shall be considered by the competent person if employees work from a ladder 6’ or more
above a lower level. Metal ladders shall not be used on Webcor/Obayashi projects. When ascending or
descending a ladder, employees shall maintain a three-point contact and not carry anything that could
cause them to fall. Pull ropes should be placed at all access ladders to lift tools or equipment from level to
level. As a minimum, only type 1 or 1-A Heavy/Extra Heavy duty ladders, which carry a minimum of
275 1bs. to 300 Ibs., will be allowed on Webcor/Obayashi projects.

Scaffolds

All scaffolds will be constructed and maintained so as to meet all Safety requirements of Cal/OSHA and
Webcor/Obayashi. Failure to maintain scaffolds in good condition will result in removal by
Webcor/Obayashi. All scaffolds must have top rails, mid rails, and toe boards at all platform levels.
All scaffolds are to be built under the supervision of a competent person. The person’s name and their
qualifications shall be submitted in writing to Webcor/Obayashi prior to the start of work. Daily pre-shift
inspection checklists shall be performed by a competent person, maintained by the subcontractor and
submitted to Webcor/Obayashi upon request.

100% fall protection is required at all heights above 6. A competent person shall determine if it is
feasible to use fall protection devices while erecting/dismantling a scaffold. Rolling scaffold wheels shall
be locked when in use. A horizontal, diagonal brace shall be in place to prevent the scaffold from
“wracking”. Cross bracing shall not be used as a top or mid rail.

Fall Protection
Webcor/Obayashi maintains a zero tolerance policy for fall protection infractions. Anyone found
violating this policy may be removed from the site immediately.

Subcontractor employees are required to provide and use 100% fall protection systems whenever exposed
to a fall 6’ or greater, including any leading edge work. This can be accomplished through the use of a
safety net system, personal fall arrest system or a guardrail system. Webcor/Obayashi does not allow the
use of a Safety Monitor System.

Each subcontractor is responsible for providing perimeter tie-off protection for its employees. The
building perimeter cable is placed as a guardrail protection, and is not provided for tie-off protection.
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Electrical

Ground Fault Circuit Interrupter (GFCI) protection is required for all electrical cords and tools. Each
subcontractor shall provide GFCI-protected power strips for use in the building when permanent power
has been energized and permanent outlets are placed in service. Each contractor will be responsible for
providing and maintaining temporary GFCI’s for his or her employees if a GFCI receptacle is not
available.

Lockout/Tag Out Procedures

Subcontractors shall submit their written LOTO program and documented employee training prior to
beginning work on site. The program must include scope of training, pre-planning and specific LOTO
procedures. All individuals who are working in or around the hazardous energy shall place their own lock
and tag on the disconnect of the energy source. At no time will someone be allowed to remove another
employee’s lock unless it has been cleared through Webcor/Obayashi competent supervision.

Floor Openings/Hole Cover Procedures

Subcontractor competent person is responsible for identifying any floor opening/hole requiring to be
protected. All floor openings/holes shall be covered/protected using appropriate materials. The covers
must be able to withstand 2x the load and be secured to the floor and will be inspected daily by the
subcontractor competent person. All floor/hole covers shall be clearly marked “Hole Do Not Remove” in
a high visible color. All hole covers must be in compliance with OSHA’s 29 CFR 1910.23 (a) — 1910.23
(e) 11.

The building perimeter, shafts, and floor openings shall be protected with guard rails and toe boards.
Personnel working at a stationary position within 6'-0" of the building perimeter or the edge of a shaft or a
floor opening will wear a full body harness and be tied off with an appropriate lifeline. Subcontractors
and tiered sub-subcontractors shall not remove any guard rail or fall protection device without the express
consent of, Webcor/Obayashi any employee noticed removing such protection without authorization will
be removed from the project without recourse. Any area where guardrails and toe boards have been
removed shall not be left unattended during a shift. In no case will any guardrail or toe board be left
down at the end of a shift.

In locations where temporary protection conflicts with scheduled construction, the subcontractor or the
sub-subcontractor shall notify Webcor/Obayashi in advance of the work of necessary modifications. The
subcontractor or the sub-subcontractor shall remove the temporary protection and provide other
appropriate temporary measures for the performance of their work.

Safe Lifting
All personnel are to be instructed in the proper methods of lifting heavy objects. These instructions will
be discussed at Safety and “Tool Box” Meetings.

Powder Actuated Tools

Only low-velocity-type tools will be allowed on this project. Special permission from Webcor/Obayashi
must be obtained before high-velocity types can be used, and then only if the job requires it. All
personnel working with powder-actuated tools shall be property instructed and licensed for operation of
the tool and shall be in possession of current certification while using powder-actuated tools. Warning
signs shall be posted in the work area where powder-actuated tools are in use.
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Dismissal From Project

THE FOLLOWING IS PROHIBITED AND THE INDIVIDUALCAN BE SUJECT TO

DISMISSAL FROM THIS PROJECT SITE FOR VIOLATION:

. Fighting and horseplay.

Alcohol consumption or controlled-substance use on the site.

Crowding or pushing while accessing work levels on ladders, scaffolds, etc.

Throwing trash or any objects from the building.

Using fire equipment (extinguishers, etc.) for other than its intended use.

Destroying property or the work of other trades.

Stealing.

Gambling on the project site.

Unsafe work habits.

Persons using prescribed medication must notify his/her employer of such use prior to going to

work or taking the medication.

o Working while your ability or alertness is so impaired by illness or fatigue or other causes that it
might unnecessarily expose you or others to injury.

o Noncompliance of any Safety rules and regulations.

o Lewd or abusive language towards jobsite personnel, Owner’s personnel, or any member of the
public.

First Aid

All subcontractors and tiered subcontractors are required to have a CPR/First Aid certified persons and
First Aid Kit available at the jobsite with contents meeting the requirements of Cal/lOSHA. Each
subcontractor shall make arrangements for medical aid at a facility as provided through their insurance
carrier.

Use of Tools and Equipment

Each subcontractor is responsible to provide proper instructions for their employee’s use of all tools and
equipment.

When the use portable electric or pneumatic tools is needed, proper safety guards must be in place and
operational. Power tool cord “whips” must meet NEC requirements. Air compressor hoses must be
“clipped” together. Tools are not to be raised or lowered by their cords or air hoses.

Hazardous Communications Program

All subcontractors are to comply with Webcor/Obayashi’s Hazard Communication Standard Policy. If
you are allergic to cement or are susceptible to lime burns or skin disorders, notify your supervisor in
order to make sure you are not assigned work with those substances.

If you are allergic to or cannot use any other chemicals, notify your supervisor.

Confined Space

No person shall enter a confined space such as manholes, underground vaults, tanks, pipes, tunnels, or
other similar places until it is determined that it is Safe to enter the space by an approved method.
Subcontractor competent person is responsible for identifying any potential confined space and shall
initially determine if a permit required confined space exists. A pre-planning meeting must be held if a
confined space exits and proper procedures followed to ensure worker safety.
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Traffic Work Zone Signaling Requirements

Due to general liability exposure created by improper traffic control, all flagging, training, lane closures,
etc. shall conform to the most current edition of the Manual on Uniform Traffic Control Devices
(MUTCD). Local permitting issues shall be addressed by Webcor/Obayashi prior to the start of work.
All workers in the traffic control area must be trained according to local, state and federal requirements
and wear the appropriate reflective vest or high visibility clothing. Stop/Slow paddles, not flags, must be
used to control traffic flow.

Equipment

Machinery and equipment shall be operated by authorized, trained personnel only. All operated
equipment shall have backup alarms in working order. Operators shall inspect each work area to make
sure that it is Safe to operate the equipment in that area. Equipment shall not be serviced or repaired
while it is in motion or running, unless there are appropriate Safeguards in place to prevent injury. Fuel-
operated equipment, such as generators, air compressors, welders, etc., shall have a dedicated fire
extinguisher near the equipment at all times when it is in operation. Fire extinguisher shall be rated 10
ABC, minimum.

Excavation

Daily, pre-shift inspection of excavations, the adjacent areas and protective systems shall be made by the
competent person for evidence of potential cave-ins, hazardous atmospheres or protective system failure.
Daily, pre-shift inspection checklists shall be maintained by the subcontractor and submitted to
Webcor/Obayashi upon request.

No person shall enter an excavation where protection from ground movement is required until such
protection is in place. 100% fall prevention is required when working next to excavations greater
than 5’ in depth. Ladders or other means of approved access shall be used for all excavations.
Stepladders shall not be used in a “leaning” position to enter or exit excavations.

Respiratory Protection

o Conditions may exist which require the utilization of respiratory equipment to protect employees
against exposure to the inhalation of toxic or harmful gasses, vapors, mists, fumes and dust. Each
Contractor must implement and enforce a respiratory program in accordance with CAL/OSHA
standards to protect employees from these types of exposures.

o Only respirators that are applicable and suitable for the purpose intended will be used. They will
be selected on the basis of the hazards to which the employee is exposed.

o Employees required to use respiratory protective equipment approved for use in atmosphere
immediately dangerous to life shall be thoroughly trained in the use and limitations of such
equipment.

o Respiratory protective equipment will be inspected regularly and maintained in good condition.

Chemical cartridges will be replaced per manufacturer’s recommended or calculated filter change-
out schedule so as to provide complete protection. Dust respirators are to be replaced in
accordance with manufacturer specifications.

J Respiratory protective equipment, which has been previously used, shall be cleaned and
disinfected before it is issued to another employee.
o Workers required to wear respiratory protection shall have been medically evaluated and approved

to wear such devices. A copy of each of its worker’s medical approval will be kept by each
contractor on site.
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o Employee Training (Respirators, Breathing Apparatus, etc.)

o All employees required to use personal protective equipment shall be given individual
instruction by contractor regarding PPE prior to its use. This training shall be documented and
a record kept on site.

o All employees must be clean- to ensure the proper fitting of the respirator. Each contractor
must perform fit testing on each employee to ensure the proper fit of the respirator. The results
of the fit test shall be documented and a record kept on site.

o Each contractor must have a written respirator program and this program is to be submitted to
the construction manager, General Contractor and Safety Coordinator prior to working at this
site.

Cranes, Hoisting and Rigging
. Introduction

The safe operation and proper maintenance of cranes and rigging on the site shall be the overall

responsibility of the contractor. Each contractor shall also be held accountable for compliance with

CAL/OSHA crane regulations for all cranes or derricks on the site, whether contractor owned,

leased or rented.

o Special Provisions

o Prior to its initial use on the site or after repairs have been made each crane or derrick shall be
thoroughly inspected by a certified independent third party. Any deficiencies found shall be
corrected before the equipment is placed into service.

o A copy of the annual certification inspection performed by a certified independent third party
shall be submitted to the Webcor/Obayashi Safety Manager prior to the crane being operated
on site.

o Each contractor shall designate a competent person who shall inspect all cranes and derricks
daily as part of the contractor's job site inspection program. Such inspections shall be
documented. Defective equipment shall be removed from service and repaired and
service/repair shall be documented.

o The contractor or vendor supplying the equipment shall inspect each crane at least monthly
and provide a written report as to the results of the inspection. Defective equipment shall be
removed from service.

o Loads shall not be passed or suspended over persons.

o Tag lines or guide ropes shall be used to control all loads.

o Barricades for employee safety shall be maintained around the swing radius of the crane cab.

J Crane Operator Qualifications

Each contractor shall select only those personnel meeting the following qualifications to operate

cranes and other hoisting equipment:

o Designated operators who have been licensed by an approved agency or union and meet the
requirements of Chapter 5, ANSI B30.

o Crane operators will meet the minimum requirements by the D.O.T. Physical Examination, as
provided in D.O.T. 391, Physical Examination for truck drivers. No crane operator will be
allowed to operate a crane until they have passed the Physical Exam conducted by a licensed
Physician approved by the D.O.T.

o Coordinators certified for crane inspection;

o Test and maintenance personnel when necessary.

o No one other than the above personnel shall be in, or on, the crane during operations.
Exceptions are oilers or supervisors whose duties may require their presence.

o Operator's Responsibilities
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Each crane operator will be specifically assigned the responsibility for safe operations and shall be
given written instructions as applicable. These responsibilities shall include:

o Verification of a current "annual inspection” certification for the crane.

o Verification that manufacturer's rated load capacities, recommended operating speeds, and
special warnings or instructions are posted on the crane and are visible from the operator's
station.

o Daily inspection of:

e Condition of brakes under no-load conditions

e Functioning of various safety devices and limiting devices fitted to the hoisting apparatus

e The electric power installation

e The overload controls

e (Condition of structural members for cracks, bends, misalignment, etc.

e Fire extinguisher in cab

o Assuring that routine maintenance is performed, as well as necessary repairs.

o Responsibility for assuring that signaling and communications are adequate. This includes
making sure that personnel at materials loading and receiving areas use correct hand signals.
Where conditions require, radio communications will be used with a clear channel for crane
operations.

o Refusing to lift any loads that are not safely rigged. This refusal cannot be overridden by job
supervisory personnel.

e Making sure that adequate clearances exist between operating areas and nearby structures,
especially power lines.

e Each crane operator shall ensure that good housekeeping is maintained in his or her
equipment.

o Operating Procedures

o Each contractor shall ensure that its crane operators:

e Not engage in any practice, which may divert his attention while engaged in crane
operations.

e Not operate the crane if physically or mentally unfit, or if taking prescription drugs, which
may affect judgment.

e Not respond to any signal, which is unclear or is given by anyone other than appointed
signalmen. Exception: The operator shall respond to a stop signal given by anyone.

e Have final responsibility and control over the crane operations. When there is any doubt as
to safety, the operator shall have the authority to stop and refuse to handle the loads until
safety has been assured. Any manager, supervisor or person attempting to bypass the crane
operator’s authority on this issue will be immediately removed from the project.

e Shall be intimately familiar and have thorough knowledge of the crane and its care, the
operators' manual, and load charts. He shall be responsible for notifying its supervisor of
any needed adjustments or repairs, and for logging his findings in the crane log.

e Shall, upon request, demonstrate his ability to determine total load weight and its
relationship to the crane load charts.

e Immediately shut down the crane if any part of the crane, rigging or load strikes any object.
The crane will be re-inspected by a qualified person, and if damage is detected, all repairs
shall be completed under the guidelines of the manufacturer. The crane must then be re-
inspected by a third party agency prior to beginning operations again.

e Never leave the controls while there is a load on the hook.

e Stop the crane operation if there are any problems and notify the Safety Coordinator.
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o Contractor Responsibilities
o Making sure that rigging equipment is in good condition and provided with safety devices as
applicable. This includes such things as:
e Safety latches on hoisting hooks.
e Chains, wire rope, slings, etc. are free from defects and conform with standard load ratings
for work being done.
e Eye splices conform to safety standards.
o Employee Training
Each contractor shall ensure that all of its employees involved in crane activities receive
comprehensive training as to their responsibilities. This training shall include hand signals and
those authorized to give signals. Said training shall be documented.
J Hoisting and Rigging
o Documented inspections of hoisting and rigging equipment shall be conducted by a competent
person before their use to ensure that it is in safe operating condition and that lifts will be
conducted in a safe manner.

o Damaged or defective equipment shall be removed from service and removed from the project
site.

o Accessible areas within the swing radius of the rotating superstructure shall be properly
barricaded to prevent employees from being struck or crushed by the crane.

o Lifts shall not be conducted over employees, visitors, or areas occupied by the public.

o The crane operator shall be responsible for determining the safe operation of their crane and
the safety of each lift.

o Routes of suspended loads shall be preplanned to ensure no workers or the public are directly
below suspended loads.

o Tag lines shall be used for controlling all loads.
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HAZARD COMMUNICATION STANDARD POLICY

o Each subcontractor is to submit a copy of its written Hazard Communication Program to the
Webcor/Obayashi jobsite. An initial hazardous material/chemical listing for this specific jobsite
must accompany the Program.

o All subcontractors are required to maintain MSDSs on the project.

J A complete file of all MSDSs submitted is to be located at the jobsite office for review by all
workers during job hours (Webcor/Obayashi Subcontractors, and Sub-subcontractor/Suppliers).

o Noncompliance with this portion of the Webcor/Obayashi Safety Policy will be written up as a
Safety violation and may result in a Safety fine and/or nonpayment to the subcontractor(s).

o Webcor/Obayashi is only required to train its employees to comply and observe the policy. It is

the responsibility of each subcontractor and each sub-subcontractor to train his employees in the
implementation and use of the Hazard Communication Policy.

o Each subcontractor will discuss each new substance introduced on the jobsite at the weekly Safety
meetings with his crews and the Superintendents of other subcontractors at the Project Safety
Meeting.

J Each subcontractor must label the contents of all containers including secondary containers. The

label must identify:

o Substance

o Hazard Warnings

o Name and address of the manufacturer

J Each subcontractor must:

o Train his personnel regarding Hazardous Communications, and specifically as t the dangers of
working with these substances, chemicals, materials. Keep copies of training certificates at
jobsite.

o Provide proper personnel protective equipment, as required.

o Train employees in the first-aid and medical emergency procedures associated with each
material.

o Keep copies of all MSDSs at the jobsite.

. Bulk fuel storage is not allowed onsite.

EMERGENCY MEDICAL PROCEDURES

The purpose of this program is to establish standard jobsite procedures for reporting accidents,
administering first aid, and emergency medical procedures.

Each subcontractor and sub-subcontractor shall maintain a Cal/OSHA-approved First Aid Kit on the
Project at all times. Each subcontractor shall designate an employee qualified in first-aid treatment as
their Safety Coordinator. It shall be the Safety Coordinator’s responsibility to treat minor injuries and
complete and submit required accident reports to Webcor/Obayashi.

Minor Injuries
Minor injuries are those which require only immediate first-aid treatment and do not result in lost work
time.
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In the event of a minor injury, the subcontractor’s Safety Coordinator shall treat the injury and/or take the
injured employee to the designated medical center or clinic for treatment and checkup if necessary.

Persons who have sustained head injuries, major impacts, or whose injuries are the result of a fall shall be
provided transportation to the medical facility by the subcontractor.

Upon return from treatment, the employee shall return to work ONLY if so released in writing by the
attending physician.

All minor accidents shall be a topic of discussion at the subcontractor’s next scheduled Safety Meeting, to
include cause of accident and preventive measures to be taken to avoid future similar accidents.

Major Injuries
Major injuries or illness are those which require extended medical treatment with hospitalization for more
than 24 hours resulting in loss of work time, or result in death, disfigurement, or dismemberment.

In the event of a major injury, the first person to encounter the injuries shall summon others to notify the
Webcor/Obayashi Field staff and provide the appropriate first-aid treatment if qualified. Any
subcontractor or sub-subcontractor may dial 911 to request medical assistance. Emergency vehicles shall
be directed to enter the Project at TBD site entrance.

Upon entering the project, the emergency vehicle shall be directed to the exact location of the injured.

While awaiting arrival of the Emergency Vehicle(s), the injured shall not be moved unless he/she is in
immediate danger of additional injury in his/her current location. Equipment and material involved in or
responsible for the accident shall not be disturbed unless it presents an additional danger to the injured
person(s).

The closest Emergency Medical Facility is:

Immediately after the accident, Webcor/Obayashi will meet with the responsible subcontractor’s
Superintendent and/or Foremen, review the conditions, and direct the appropriate corrective action. The
subcontractor’s Safety Coordinator shall complete and submit a copy of all required reports to
Webcor/Obayashi.

Within 24 hours of a major injury, Webcor/Obayashi shall conduct a Safety Meeting with attendance
required of all jobsite personnel. Topics to include: cause of accident, nature of injury, immediate
prognosis for full recovery from injury (if available), and preventive measures to be taken to avoid future
similar accidents.

Accident/Injury Management

Accident Reporting
All on-site accidents must be reported to Webcor/Obayashi Project Management immediately. All
accidents resulting in industrial injuries or illnesses occurring on the jobsite will be thoroughly

WEBCOR/OBAYASHI 20
Site Specific Safety Program_Rev0, 07/30/2010



investigated. The investigation will be conducted by the controlling employer’s Project Management,
supervisor and Safety Coordinator, under the direction of Webcor/Obayashi Project Management. This
includes accidents, injuries and illnesses of workers whether the injury resulted in medical treatment; no
claim was filed, or is a non-industrial injury. Completion of appropriate forms, as defined in the Incident
Reporting Appendix must be completed immediately after occurrence.

Accident Investigation

The initial accident investigation is to be completed within 24 hours, with immediate notification of
Webcor/Obayashi safety (refer to Incident Reporting Appendix). Identification and review process of
root causes must be completed. Corrective actions, identification of persons responsible for corrective
actions, and date of completion must be established. Follow up documentation verifying corrective action
completion is required. Lessons learned from root cause analysis reviews will be shared with the project,
regionally and globally.

Investigation reports of accidents or injuries requiring medical treatment must include medical treatment
forms and completed first report or injury forms.

This project requires that an Incident Investigation form be completed for all on-the-job accidents. The
form is contained with the Incident Reporting Appendix. This form must be completed as soon as
possible (limit - within 1 working day) after occurrence of any injury that results in medical treatment or
property damage. After completion, the form must be returned to Webcor/Obayashi Project
Management/Safety for corrective action and processing.

Copies of all accident investigation documentation must be submitted to the Webcor/Obayashi Regional
Safety Director. If required by law, injury notification to OSHA must be coordinated through the
Webcor/Obayashi Regional Safety Director and the Corporate Safety Director.

Accident Analysis

Webcor/Obayashi provides a safe and healthful work environment for all workers through progressive,
proactive injury prevention planning. Job pre-planning and identification of up-coming potentially
hazardous activities is supported by regular review of trend analysis.

To identify root causes of accidents and at-risk behavior Webcor/Obayashi and subcontractor
management will be required to, within 48 hours of the incident, conduct a “lesson learned” meeting. The
meeting will analyze any injury accidents, environmental incident, or impact to existing facilities and
operations. Accident trends will be identified and plans developed to prevent additional incidents. A
complete Root Cause Analysis will be performed involving at least the Webcor/Obayashi and
Subcontractor Project Teams. The mission of these meetings will be to identify problem areas, develop
specific action plan(s) to address root causes and at-risk behaviors, and to immediately implement
corrective actions. Webcor/Obayashi will periodically review implemented plans for effectiveness.
Lessons learned from root cause analysis reviews will be shared with the project, regionally and globally.

RESPONSIBILITIES FOR SAFETY and LOSS CONTROL

Overview
The objective of this project safety overview (PSO) is to establish that safety and health must be
addressed throughout the entire project. The prevention of accidents and protection of property are
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company values and are integral to our success. All safety issues shall receive active support and
participation by the entire project team.

The principles of safety and loss control are intended to prevent injuries on the jobsite and to reduce the
potential for damage to property and equipment. No phase of construction is of greater importance than
incident prevention. Accidents that result in personal injury or damage to property and equipment
represent needless waste and loss.

Planning for safety starts with project design and continues through purchasing, fabrication and
construction in all phases of the project. Practical steps will be taken to maintain an Injury Free
Environment. All subcontractors must accept responsibility for preventing accidents and be responsible
for thorough safety and loss control training and instruction for their workers.

The primary objective of the Webcor/Obayashi PSO is to coordinate the elimination or reduction of risk
associated with the construction of the project. Associated missions are to promote safe work
practices/behaviors, prevent accidents, prevent worker injuries, prevent damage to property, and promote
maximum efficiency and effect savings by reducing unplanned business interruptions.

Active participation by the management of Webcor/Obayashi, subcontractors, tiered subcontractors and
all workers will make the program effective and successful by coordinating the participants' efforts in
performing the following tasks:
Providing a safe environment in which workers can perform high quality work.
Using job hazard analysis pre-task safety planning as a tool to reduce injury to persons and property.
Conduct jobsite safety audits to locate and abate unsafe work practices/behaviors and unsafe conditions.
Protecting the public and property potentially affected by Webcor/Obayashi sites.
Educating and training workers through:

New hire/site specific safety orientation

Safety meetings

Task specific safety training; i.e., hazardous communications (HAZCOM), construction safety
practices, excavation and trenching safety, confined space entry, equipment operations, etc.

Mandatory personal protective equipment (PPE) programs

Immediate injury reporting and effective record keeping to maintain an up-to-date accident
experience and trends analysis

Use of accident investigation information to abate deficiencies and eliminate any additional losses

WEBCOR/OBAYASHI Management Team

Webcor/Obayashi Management Team is responsible for construction management services for the

Transbay Transit Center and for:

o Encouraging, reinforcing and modeling Webcor/Obayashi culture, including Injury Free
Environment initiatives

o Participating in the development and assessment of EH&S leading indicators
o Reviewing and approving project corrective action/recovery plans.

o Instituting accountability when action plans and culture are not maintained

o Has the authority to stop any operations that pose a potential threat
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WEBCOR/OBAYASHI Project Manager

The Webcor/Obayashi Project Manager is responsible for construction management services for the

Transbay Transit Center and for:

Determining if contract documents and specifications support the project’s safety missions and objectives

Monitoring subcontractor selection process and adherence to established guidelines

Periodically auditing subcontractor's safety plans for compliance with the Webcor/Obayashi ‘s EHSP

Participating in pre-task planning and subcontractor pre-construction safety meetings

Being aware of loss control and public protection requirements of the project

Participating in fact finding, root cause analysis, and the implementation of corrective actions associated
with injury/incident investigations

Documenting weekly jobsite safety audits

Facilitating monthly craft feedback luncheon

Supporting Webcor/Obayashi EHS personnel and cooperating with all designated personnel in obtaining
corrective actions necessary to comply with the Webcor/Obayashi EHSP

Has the authority to stop any operations that pose a potential threat

Promoting and supporting our Injury Free culture

Webcor/Obayashi Project Superintendents

It is the responsibility of Webcor/Obayashi Superintendents to oversee safety on jobsite. Their EHS

responsibilities include:

Overseeing the planning and execution of all work in compliance with the Webcor/Obayashi EHSP and
contract specifications

Being aware of loss control and public protection requirements identified in the safety specifications of
the contract documents

Completing daily jobsite safety audits and reviewing completed jobsite safety audits to ensure identified
hazards are addressed in a timely manner

Participating in pre-task planning, and subcontractor pre-bid, pre-construction and/or kick-off meetings

Monitoring and participating in job hazard analysis and pre-task planning

Requiring supervisors and workers to use personal protective equipment in accordance with the
Webcor/Obayashi EHSP and local, state and federal safety regulations

Participating in fact finding, root cause analysis and the implementation of corrective actions associated
with injury/incident investigations

Ensuring Injury Accident Investigation Packets are accurately completed and forwarded to designated
individuals

Participating in and encouraging weekly tool box/tailgate safety meetings, and evaluating their
effectiveness

Taking appropriate action to abate identified unsafe conditions and practices and document corrective
actions.

Supporting Webcor/Obayashi EHS, and cooperating with all designated project safety personnel in
obtaining corrective actions necessary to comply with the Webcor/Obayashi EHSP

Has the authority to stop any operations that pose a potential threat

Promoting and supporting Injury Free culture

Webcor/Obayashi Project EHS Manager

The Webcor/Obayashi Project EHS Manager has authority for safety and health on the project. The
Webcor/Obayashi EHS Professional is considered to be the program administrator and has the authority
delegated by Webcor/Obayashi Corporate EHS to implement and promote safety. Duties of
Webcor/Obayashi Project EHS Manager include:
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Helping to familiarize Webcor/Obayashi and subcontractor project managers, superintendents and
supervisors with the Webcor/Obayashi EHSP. These individuals must be familiar with safety and
health hazards to which all workers may be exposed, as well as applicable laws, regulations and
safety rules and policies.

Supporting project management in achieving an injury, incident and impact free environment.

Help assure that all workers are trained in accordance with applicable requirements

Helping to ensure that observation, inspection, recognition, evaluation and abatement of hazards are
conducted on a continuing basis

Continually developing new methods for abating hazards

Helping to ensure that hazards are abated in a timely and effective manner

Reporting all injuries immediately to Webcor/Obayashi Project Management. Webcor/Obayashi EHS also
has the responsibility for overseeing development, implementation and maintenance of the
project’s safety program by:

Requiring subcontractors to incorporate the requirements of the Webcor/Obayashi’s EHS Plan into
their safety programs and safety orientation if theirs are less protective than those of.
Webcor/Obayashi.

Expediting corrective action(s) to abate any observed or potential safety exposure(s) to workers.

Requiring Webcor/Obayashi Project Management and Safety Coordinators to continuously
monitor Webcor/Obayashi and the subcontractor's safety performance and expedite abatement
action(s).

Overseeing the implementation of emergency response procedures, and helping to assure that
Webcor/Obayashi and subcontractor's personnel are trained to handle onsite emergencies.

Setting project missions and milestones and reporting indicators for all project personnel.

Webcor/Obayashi EHS is further responsible for monitoring the subcontractor's compliance with the
Webcor/Obayashi EHSP. Webcor/Obayashi EHS must help ensure that the guidelines, rules and
procedures in this document are followed for site work, being familiar with local emergency services and
conducting or taking the necessary steps to help ensure that tool box/tailgate safety meetings are
conducted before work startup. Additional meetings may be required for specific job tasks or site
activities. Webcor/Obayashi EHS also must help monitor the maintenance and inspection of PPE, onsite
hazards, the physical condition of site personnel, and perform daily safety audits of work site activities.

Additional duties include maintaining safety files, which will include training and applicable medical
certifications, environmental testing and special associated training, tool box/tailgate meeting notes and
rosters, safety observation/audit reports, investigation reports including near-misses, injury summaries,
required safety permits, security issues, or other safety and health documentation, as applicable.
Webcor/Obayashi EHS has the authority to stop any operations that pose a potential threat to site
personnel.

Furthermore, Webcor/Obayashi EHS will:

Report unsafe acts and conditions to the worker’s supervisor and/or safety coordinator for prompt
corrective action and stop all life threatening situations immediately upon knowledge.
Webcor/Obayashi requires prompt correction of safety infractions.

Help monitor the subcontractor selection process and adherence to established environmental safety and
health guidelines

If the subcontractor does not make immediate corrections after initial notification, Webcor/Obayashi EHS
will:
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Notify the subcontractor’s Project Management in writing to make prompt corrective action to
help eliminate construction safety concerns.

Forward copies of the written notice to Webcor/Obayashi Project Management

Develop the direction to help resolve outstanding construction safety issues and maintain
documentation of corrective actions

Help ensure that the proper steps are taken in the case of emergencies when a major event resulting in a
fatality, multiple injuries, or property loss occurs. Webcor/Obayashi EHS is responsible for
requiring that we preserve the accident scene in an "as is" condition, including any construction
equipment involved, to allow for a proper investigation. Webcor/Obayashi EHS must order, if
necessary, the area or piece of equipment to be stabilized to preclude further injuries or loss.

Notify Webcor/Obayashi Project Manager should we be subjected to an OSHA (federal or state)
inspection. Should citations, warnings or safety violations be issued, we copies to
Webcor/Obayashi Corporate EHS manager within 48 hours.

NOTE: Webcor/Obayashi EHS may assign all or some of these tasks to other responsible persons as
appropriate.

Webcor/Obayashi Project Engineer

The Webcor/Obayashi Project Engineer assists the Webcor/Obayashi Project Manager with his/her

responsibilities for construction management services for the project. This person will:

Complete weekly jobsite safety audits

Participate in pre-task planning, and subcontractor pre-bid, pre-construction, and/or kick-off meetings

Assist with jobsite safety startup, safety orientations, and craft feedback luncheons

Participate in fact finding, root cause analysis, and implementing corrective actions to prevent further
occurrences on all injury/incident investigations

Attend and/or participate in jobsite safety meetings

Webcor/Obayashi Supervisor/ Foremen

The Webcor/Obayashi Supervisor/Foreman will interface daily with his/her workers. Therefore, the

Webcor/Obayashi Supervisor/Foreman will have a major influence on the effectiveness of the safety

program and accident experience. Each Supervisor/Foreman’s construction safety responsibilities will

include:

Training and instructing workers in safe work practices for all tasks to which they are assigned

Helping ensure crew participation in pre-task planning

Helping ensuring availability of and enforce the proper use of jobsite tools and PPE

Monitoring the work area for unsafe acts and conditions and instituting immediate corrective action

Setting a good example for workers

Pre-planning activities to help ensure workers are properly trained in applicable safety requirements

Conducting daily pre-job meetings to include review of day’s activities and associated hazards

Ensuring all injury reports are properly completed and submitted to Webcor/Obayashi EHS or designee

Participating in fact finding, root cause analysis, and the implementation of corrective actions associated
with injury/incident investigations, and providing information regarding these actions to
Webcor/Obayashi Project Management/Regional Leadership

Reporting and assisting with the resolution of near miss incidents

Helping provide first aid care for injured workers

Promoting and supporting Injury Free culture

Leading tool box/tailgate safety meetings with the crew to:
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Encourage participation

Discuss observed accident trends and causes

Plan construction safety into crew's work activities
Take action to correct safety-related concerns

Webcor/Obayashi Project Safety Coordinator
The Webcor/Obayashi Safety Coordinator’s primary responsibility is to ensure immediate corrective
action of observed unsafe acts and unsafe conditions. This person will:
Report unsafe acts and conditions to the worker’s supervisor and/or safety coordinator for prompt
corrective action and stop all life threatening situations immediately upon knowledge
Orientate all new Webcor/Obayashi workers according to the Project Site-Specific Safety Orientation
Make twice daily job site safety audits
Facilitate daily safety coordination meetings with subcontractor safety coordinators (as applicable)
Provide appropriate materials and conduct weekly tool box/tailgate meetings or safety meetings, as well
as:
Review meeting reports for attendance

Help implement required training programs for workers

Report, in writing to the project EHS manager the names of individuals and their supervisors who are
continually observed to violate construction safety requirements, with copies to Webcor/Obayashi
Project Management. Webcor/Obayashi Project Management may require that we remove these
individuals and/or their supervisors from the job site. Also, Webcor/Obayashi Project
Management and/or Webcor/Obayashi EHS is/are authorized to order a work stoppage until
present unsafe conditions are abated.

Report all injuries immediately to Webcor/Obayashi EHS Manager.

Participate in fact finding, root cause analysis, and resolution on all injury/incident investigations

Participate in completion and forwarding of all Injury Accident Investigation Packets (injury, liability,
property damage, and the like) to Webcor/Obayashi Claims Manager.

Promote and support Injury Free culture.

Keep on file the following:

Updated chemical management plan, including chemical inventory lists and Material Safety Data
Sheets (MSDSs) for all products used or stored onsite

Subcontractor Responsibilities

The subcontractor has overall responsibility for accident prevention and implementation of this
Webcor/Obayashi EHSP for anyone under their control, including their respective employees, vendors
and suppliers. This responsibility is shared with the tiered subcontractors. .

Where subcontractor is not using Safety Professional(s)/Safety Coordinator(s) the subcontractor will
assign safety responsibilities to a member of subcontractor Project Management. This assignment is
subject to approval by Webcor/Obayashi Management and Webcor/Obayashi EHS, or designee.

Subcontractors will submit a copy of their company’s safety program prior to beginning work. All
subcontractor workers must be orientated to their company’s safety program as well as to applicable
sections of this Webcor/Obayashi EHSP.

The subcontractor may be responsible for providing their Safety Professional(s)/Safety Coordinator(s) or
designee with a reliable communication method or device in order to contact Webcor/Obayashi Project
Management and Webcor/Obayashi EHS during emergency response and/or other safety related
communications.
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Although many existing hazards may be corrected through informal communications between the
subcontractor’s Safety Professional/Safety coordinator or designee and members of Webcor/Obayashi
Project Management, all corrective actions must be documented, with copies forwarded to
Webcor/Obayashi Project EHS Manager.

Subcontractor’s Project Manager

The subcontractor’s Project Manager is responsible for:

Planning and monitoring all work performed for compliance with the objectives of the Webcor/Obayashi
EHSP, subcontractor’s safety program, and federal, state and local safety and health regulations

Authorizing immediate correction of any existing construction safety-related concerns

Fully supporting the designated Safety Coordinator and cooperating with all designated project safety
personnel in obtaining corrective actions necessary to comply with the Webcor/Obayashi EHSP

Completing weekly safety audits

Participating in pre-task planning and subcontractor kick-off meetings

Participating in fact finding, root cause analysis, and resolution on all injury/incident investigations

When requested, attending special construction safety meetings

Subcontractor Superintendent/Supervision/Foremen

Responsibilities of Subcontractor Superintendent/Supervisor/Foremen are the same as Webcor/Obayashi
Superintendent/Supervisor/Foremen, plus:

Attending weekly contractors’ safety meetings

Subcontractor’s Safety Professional

The subcontractor’s Safety Professionals responsibilities include ensuring immediate corrective action to

eliminate observed unsafe acts and unsafe conditions. This person will:

Report all injuries immediately to Webcor/Obayashi Project Management and Webcor/Obayashi EHS

Perform continuous safety audits of all their respective trade contractors and their subcontractors’ work
areas throughout the entire workday and take immediate action to eliminate all unsafe acts and/or
conditions. These observations, along with corrective actions taken will be reported to the
appropriate member of Webcor/Obayashi Project Management, the subcontractor’s own
management, and Webcor/Obayashi EHS, using the SafeSiteOne Safety Inspection Report. These
forms will be completed daily and submitted to Webcor/Obayashi Project Management/EHS.

Serve as technical advisors to their project management team on safety and health planning, training and
problem resolution issues.

Ensure that prior to the commencement of any work activity; every Supervisor/Foreman reviews each task
assignment with every affected employee to ensure a comprehensive understanding of the safety
requirements and precautions to be followed while performing this work. The Safety
Professional(s) and Supervisor/Foremen should further ensure that all of the necessary guards are
in place, safety equipment is provided, and other required steps are taken prior to starting the
work.

Each Safety Professional has the right and the authority to direct stoppage of any work of any contractor
whenever imminent danger to life and health exists.

Each Safety Professional has the right and authority to stop any and all hazardous work activities being
performed by his/her company or their subcontractors until necessary corrective actions are
taken.

Ensure that appropriate personal protective equipment is provided and its use enforced

Enforce their company’s safety program and disciplinary procedures

Accompany Webcor/Obayashi’s supervisory personnel as directed and perform joint inspections of work
areas and activities
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Orient all new subcontractor personnel to the site’s safety program prior to work commencement
Complete and forward all claim forms (injury, liability, property damage, and the like).
Attend and participate in daily Safety Coordination Meetings
Participate in accident investigations and recommend proper courses of corrective action. When serious
accidents occur, this task will be performed in conjunction with Webcor/Obayashi EHS and
Webcor/Obayashi and the subcontractor Project Management or their representatives.
Provide appropriate materials for those conducting weekly tool box/tailgate meetings or safety meetings,
as well as:
Review safety meeting reports for attendance

Attend and periodically conduct tool box/tailgate meetings to evaluate their effectiveness
Implement required safety training programs for subcontractor employees and supervisors

No full time Safety Professional shall be assigned any duties other than assuring the safety and health of
the personnel employed by their company or their subcontractors.

Subcontractor’s Safety Coordinator

The subcontractor’s Safety Coordinator’s responsibilities include assuring immediate corrective action to

eliminate observed unsafe acts and unsafe conditions. This person will:

Report all injuries immediately to Webcor/Obayashi Project Management/EHS

Orient all new subcontractor personnel to the site’s safety program prior to work commencement

Make daily job site safety observations/audits (to be documented daily) and provide copies of
documentation to Webcor/Obayashi Project Management and Webcor/Obayashi EHS

Complete and forward all claim forms (injury, liability, property damage, and the like).

Attend and participate in daily safety coordination meetings

Participate in accident investigations and recommend proper courses of corrective action. When serious
accidents occur, this task will be performed in conjunction with Webcor/Obayashi Project
Management/EHS and subcontractor Project Management or their representatives.

Provide appropriate materials for those conducting weekly tool box/tailgate meetings or safety meetings,
as well as:
Periodically conduct tool box/tailgate meetings

Implement required training programs for workers and supervisors

Provide necessary information for the obtaining of motor vehicle records for all crane operators on
site

Everyone’s Responsibilities

Report injuries immediately to supervision

Work according to good safety practices as posted, instructed and discussed

Comply with Webcor/Obayashi EHSP and subcontractor’s safety program

Use all required safety devices

Report any unsafe situation or act to supervisor and/or designated Safety Coordinator/designee
immediately (unsafe conditions and acts must be corrected when noticed to effectively prevent
accidents)

Maintain a clean and safe work area

Come to work alert and free of any impairment that may affect safety

Follow the site’s Safe Work Practices

Promote and support the Injury Free Environment: Agree to be held accountable for your safety, and the
safety of others

In addition, EVERYONE is held accountable for their designated assignments of responsibilities as
denoted in their respective definitions; i.e., Project Manager, Superintendent, etc.
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Refrain from performing any work which may feel unsafe or for which proper equipment and/or training
have not been provided

SAFETY DISIPLINARY POLICY

Under Webcor/Obayashi, all employees are required to follow company safety policies and operating
procedures. When needed, employees will be provided with additional training and information, or
retraining to maintain their knowledge.

Although Webcor/Obayashi reserves the right to discharge “at will,” we believe that employees found
performing work in an unsafe manner that would endanger the employee or another employee shall be
subject to discipline or termination by management. Webcor/Obayashi strictly maintains a zero tolerance
policy towards violations involving, but not restricted to: fall protection, lock-out/tag-out, and confined
space.

The Webcor/Obayashi Project Management/Site Safety Manager will determine the course of action best
suited to the circumstances. The steps to be taken at a minimum shall include the following:

o Verbal Warning — As the first step in correcting unacceptable behavior, the Supervisor shall
review the pertinent facts with the employee. The Supervisor will consider the severity of the
problem, and the employee’s past performance. A verbal warning will be issued to the employee,
if necessary; the employee will be placed on probation.

o Written Warning — 1f the unacceptable performance continues, the next step will be a written
warning. The written warning will clearly state the safety policy that was violated. Probation will
be a part of the written warning. It may also include time off without pay. At the completion of
the probationary period, the supervisor will meet with the employee to determine if the employee
has achieved the required level of performance.

o Termination — The employee may be terminated if he does not improve his performance while on
probation, or has violated another company safety policy within twelve months.

LADDER SAFETY RULES
General:
o Inspect before use for physical defects.
o Ladders are not to be painted except for numbering purposes.
. Do not use ladders for skids, braces, workbenches, or any purpose other than climbing.
o When you are ascending or descending a ladder, do not carry objects that will prevent you from

grasping the ladder with both hands.
Always face the ladder when ascending and descending.

J If you must place a ladder over a doorway, barricade the door to prevent its use and post a warning
sign.

o Only one person is allowed on a ladder at a time.

o Do not jump from a ladder when descending.
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o All joints between steps, rungs, and side rails must be tight.

o Safety feet must be in good working order and in place.

J Rungs must be free of grease and/or oil.

Stepladders

o Do not place tools or materials on the steps or platform of a stepladder
o Do not use the top two steps of a stepladder as a step or stand.

o Always level all four feet and lock spreaders in place.

o Do not use a stepladder as a straight ladder.

Straight type or extension ladders

o All straight or extension ladders must extend at least three feet beyond the supporting object when
used as an access to an elevated work area.

J After raising the extension portion of a two or more stage ladder to the desired height, check to
ensure that the safety dogs or latches are engaged.

o All extension or straight ladders must be secured or tied off at the top.

Ladder with a single support
attachment for a pole.

\l \ \ \",l Ladder ties ta the support al |h¢_-||;,|.

o All ladders must be equipped with safety (non-skid) feet.
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Rubber Safety Feet Spikes Cleats Mailed
Ladders with supports on the bottom. to the Fleor
. Portable ladders must be used at such a pitch that the horizontal distance from the top support to

the foot of the ladder is about one-quarter of the working length of the ladder.
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GENERAL MATERIALS HANDLING SAFETY

General material storage safety:

Make sure that all materials stored in tiers are stacked, racked, blocked, interlocked, or otherwise

secured to prevent sliding, falling, or collapse.

Post conspicuously the maximum safe load limits of floors within buildings and structures, in

pounds per square foot, in all storage areas, except for floor or slab on grade. Do not exceed the

maximum safe loads.

Keep aisles and passageways clear to provide for the free and safe movement of material handling

equipment or employees. Keep these areas in good repair.

Do not store materials on scaffolds or runways in excess of supplies needed for immediate

operations.

Use ramps, blocking, or grading when a difference in road or working levels exists to ensure the

safe movement of vehicles between the two levels.

Do not place materials stored inside buildings under construction within 6 feet of any hoistway or

inside floor openings, or within 10 feet of an exterior wall which does not extend above the top of

the material stored.

Segregate non-compatible materials in storage.

Stack bagged materials by stepping back the layers and cross-keying the bags at least every ten

bags high.

o Carefully handle cement and lime delivered in paper bags to prevent the bags from bursting.

o Do not pile cement and lime bags more than ten bags high except when stored in bins or
enclosures built for the purpose of storage.

o When bags are removed from the pile, keep the length of the pile at an even height and
maintain the necessary step backs every five bags.

o When handling cement and lime bags, wear eye protection preventing any contact with the
substance (such as goggles or other sealed eye protection) and wear long sleeve shirts with
close fitting collar and cuffs.

o Do not wear clothing that has become hard and stiff with cement.

o Make sure to report any susceptibility of skin to cement and lime burns.

o Make sure that a hand cream or Vaseline and eyewash is provided and kept ready for use to
prevent burns.

o Store lime in a dry place to prevent a premature slacking action that may cause fire.

Do not stack bricks more than 7 feet high. When a loose brick stack reaches a height of 4 feet,

taper it back 2 inches for every foot of height above the 4-foot level.

o Never stack bricks, for storage purposes, on scaffolds or runways.

o Always stack blocks; do not throw in a loose pile.

When stacking masonry blocks higher than 6 feet, taper back the stack one-half block per tier

above the 6-foot level.

o When stacking inside a building, distribute the piles to prevent overloading the floor.

o Do not drop or throw blocks from an elevation or deliver blocks through chutes.

Do not stack lumber more than 20 feet high; if handling lumber manually, do not stack more than

16 feet high.

o Remove all nails from used lumber before stacking.

o Stack lumber on level and solidly supported sills, and such that the stack is stable and self-
supporting.
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o Stack stored lumber on timber sills to keep it off the ground. Sills must be placed level on
solid supports.

o Place cross strips in the stacks when they are stacked more than 4 feet high.

If not racked, stack and block structural steel, poles, pipe, bar stock, and other cylindrical materials

as to prevent spreading or tilting.

o Wear heavy gloves when handling reinforcing steel.

o When bending reinforcing steel on the job, use a strong bench set up on even dry ground or a
floor to work on.

o Carefully pile structural steel to prevent danger of members rolling off or the pile toppling
over.

o Keep structural steel in low piles, giving consideration to the sequence of use of its members.

o Stack corrugated and flat iron in flat piles, with the piles not more than 4 feet high; place
spacing strips between each bundle.

Frequently inspect stock piles of sand, gravel, and crushed stone to prevent their becoming unsafe

by continued adding to or withdrawing from the stock.

o Do not remove frozen material in a manner that would produce an overhang.

General Rigging Equipment Safety:

Inspect rigging equipment for material handling prior to use on each shift and as necessary during
its use to ensure that it is safe. Remove defective rigging equipment from service.

Never load rigging equipment in excess of its recommended safe working load.

Remove rigging equipment when not in use from the immediate work area so as not to present a
hazard to employees.

Mark special rigging accessories (i.e., spreader bars, grabs, hooks, clamps, etc.) or other lifting
accessories with the rated capacity. Proof test all components to 125% of the rated load prior to
the first use. Maintain permanent records on the job site for all special rigging accessories.

Disposal of waste materials:

Whenever materials are dropped more than 20 feet to any point lying outside the exterior walls of
the building, use an enclosed chute of wood or equivalent material.

When debris is dropped without the use of chutes, make sure that the area onto which the material
is dropped is completely enclosed with barricades at least 42 inches high and 20 feet back from the
projected edge of the opening above. Post at each level warning signs of the hazard of falling
materials. Do not remove debris in this lower area until debris handling ceases above.

Remove all scrap lumber, waste material, and rubbish from the immediate work area as the work
progresses.

Make sure to comply with local fire regulations if disposing of waste material or debris by
burning.

Keep all solvent waste, oily rags, and flammable liquids in fire-resistant covered containers until
removed from the work site.

FIRE PREVENTION PROGRAM

Purpose:

To reduce to a minimum the possibility of fire damage and associated losses incurred during the
construction of the Project.
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The following program, by no means complete, is the guide to be used on the Project to aid in preventing
the spreading of materials loosed by fires and gases associated with combustion, etc.

Fire Protection

All temporary electric service, equipment, and wiring must be in accordance with Cal OSHA and

NFPA 70, National Electric Code (NFPA 241, Section 4-1.1).

Storage of any material within 10 feet of fire hydrants is strictly prohibited.

Work areas shall be policed on a regular basis to prevent accumulation of material. All

combustible waste material, dust, and debris shall be removed from the building and its immediate

vicinity at the end of each work shift, or more frequently as necessary, for Safe operations

(NFPA 241, Section 3-4.1).

No motors or machinery shall be left running during nonworking hours except as specifically

directed by Webcor/Obayashi.

All heating equipment shall have necessary Safety devices and shall be wired, piped, and operated

according to all applicable codes, rules and regulations, and manufacturers’ instructions.

All tarps and blankets shall be of fire-retardant material.

All fuel and solvent containers shall be in approved containers and placed on drip pans. Storage of

these materials shall be in accordance with product Material Safety Data Sheets, statutory

Hazardous Material requirements, and Fire Department requirements.

No open or burning fires shall be permitted onsite. Anyone doing so will be subject to immediate

dismissal.

No solid fuel shall be permitted on the site.

Fire extinguishers shall be placed and maintained on the job in conspicuous and identified

locations per Cal/OSHA Title 8 Construction Safety Orders, Article 36, Section 1922, (a), (1).

These fire extinguishers shall not be moved or discharged, except for fighting a fire. Anyone

discharging an extinguisher as a prank will be subject to immediate dismissal.

All gas bottles, such as propane, oxygen, and acetylene, shall be stored and secured in a vertical

position in areas designated by Webcor/Obayashi. All stored bottles shall be capped. Oxygen and

acetylene will not be stored within 20 feet of each other or must be separated by a one-half-hour-

rated fire barrier. At no time during construction shall propane or LPG be stored inside of a

structure or building.

o All oxygen and acetylene in use shall be in proper carts with required separations and with an
attached 10 BC, minimum, fire extinguisher.

o During welding or cutting operations, a fire watch with fire extinguisher will be required and
shall be the responsibility of the subcontractor or its sub-subcontractor performing the work.
The need of a hot work permit may be needed, depending on location and circumstances for
such. Permits will be obtained from the Project Safety Manager.

Fire Fighting

Appropriate action is the key to the prevention of loss of life and property damage. This action in
the first minute is worth gallons of water ten minutes later.

If a fire occurs, notify the local fire department and Webcor/Obayashi immediately.
Extinguish fire with a noncombustible, such as sand, or an available fire extinguisher.

Remove or shut off fuel supply, such as removing debris or stored material, or shutting off fuel
supply.

Welding and Cutting Permit Program for “Hot Work”
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The Site Safety Manager will act as the Fire Safety Manager.

Each subcontractor shall notify Webcor/Obayashi of proposed “Hot Work™ through a

“Welding/Cutting Permit” application to the Fire Safety Manager.

The Fire Safety Manager shall review the Permit form with the subcontractor to assure that all

areas of concern are accounted for in fire protection.

The Fire Safety Manager shall keep a log of all Permits.

Permissible Areas:

o New construction: When all fire prevention measures are taken, permits shall be authorized
for the work.

e New construction work shall require the presence of a dedicated fire extinguisher (20 Ib,
ABC), provided by the subcontractor performing the work, and any other preventive
measures as may be necessary for protection of life and property, such as fire blankets,
water supply, etc.

e The subcontractor and the Fire Safety Manager shall ensure that the surrounding area(s)
are free of combustible material per NFPA 51B.

e  When the work is of the nature that “hot” material may fall to areas below, the
subcontractor and the Fire Safety Manager shall ensure that those areas are free of
combustible material or material that may otherwise be damaged. Work in place must be
protected by the subcontractor performing the work.

e  When “Hot Work” is performed in Permit Required Confined Spaces, the applicable
Standards will be followed for Permit Required Confined Space work.

e “Hot Work” shall not be performed near fuel storage areas or other areas where
combustible vapors may accumulate.

o Occupied Buildings: “Hot Work™ shall not be performed in occupied buildings without
notification of the local Fire Department responding agency (local Engine Company).

e The fire suppression system for the building must be in operation.

e The appropriate Building or Department Managers must be notified and the work
coordinated with their operations.

e Preparation for the work and clearing of combustible materials shall be in accordance with
NFPA 51B. Combustible material shall be cleared from the work area by a distance of 35
feet.

Office, Tool Sheds, Etc.

Shall be constructed of fire-resistive materials and heated with approved fire-safe heating devices
in accordance with manufacturers’ instructions.

Shall be separated from materials which present extraordinary fire hazards in accordance with
NFPA 241, 241, Table 2-1.1).

Shall be equipped with a minimum of one 20-1b. ABC fire extinguisher each, in accordance with
Cal/OSHA Title 8 Construction Safety Orders, Article 36, Section 1922, (a), (1).

Shall have a 40-gallon waste container adjacent to it.

Shall not be used to store oily rags, oily clothes, or fuels.

The principles outlined above should provide a reasonable change for a fire-free job. Strict adherence to
the intent of this program is to be considered a contractual requirement. (See attached appendix for Hot
Work Permit.)
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APPENDIXES

ASBESTOS ABATEMENT PROGRAM

THE CHARACTERISTICS OF ASBESTOS

There are no visible signs that asbestos is particularly hazardous. Also, no immediate side effects are
experienced by workers after exposure. But this common mineral can cause lung disease, cancer and
even death if not handled safely. This is why the Standard requires that workers who don’t really work
directly with asbestos, but who may have incidental exposure, must receive at least “Asbestos Awareness”
training.

To help address OSHA’s concerns, and provide the awareness training needed by employees under the
regulation, this program is designed to present fundamental information.

Employees should understand how long-term exposure to asbestos can harm the human body. Employees
should recognize the areas where asbestos may be located in their project.

Employees should know which asbestos and asbestos-containing materials should be repaired and/or
removed.

Employees should understand how to avoid potential hazardous maintenance and custodial activities that
could lead to asbestos exposure.

Employees should know what personal protective equipment to use to protect against asbestos exposure.

Employees should understand which safe work practices should be used when helping with a minor
asbestos clean-up.

Employees should understand why, when there is the potential for exposure to asbestos, air monitoring
and medical surveillance can be important elements in providing a safer workplace.

Employees should be familiar with certain requirements in the OSHA Asbestos Standard...especially
those concerning workplace controls and personal protective equipment.

Outline of Major Program Points
The following outline summarizes the major points of information employees should be familiar with.

o Asbestos is a mineral which has many positive qualities. It is:
o Fireproof.

Heat resistant

Lightweight.

Resistant to most chemicals.

Sound-absorbing.

OO O O O

36



o And it does not conduct electricity.

Products that contain Asbestos can be helpful, but they can also be very harmful.

o Asbestos has hidden dangers that you need to know about.

While most rocks break down into tiny particles, like grains of sand... Asbestos breaks down into

small fibers, like strands of rope.

o These fibers are invisible to the human eye.

o You need a powerful microscope to see them.

o These fibers have the strength of steel.

The biggest problem when dealing with Asbestos fibers is that you cannot:

o See them.

o Taste them.

o Smell them.

If Asbestos fibers enter your body, they can cause severe damage.

Asbestos has been used throughout the building and construction industry. It was:

o Mixed with plaster and wallboard for strength and support.

o Sprayed onto wall, ceilings, and steel girders for fireproofing.

o Wrapped around pipes, boilers and heating ducts for insulation.

o Even in floor and ceiling tiles.

Several types of workers need to know about the hazards of working with or near Asbestos:

o Custodial.

o Engineering.

o Maintenance.

Asbestos hazards are so serious that OSHA has issued a Standard requiring that employees be:

o Trained

o Monitored.

o Protected.

As part of the training in this program, you will learn:

o The health risks and effects of long-term Asbestos exposure.

o How to recognize and deal with possible Asbestos hazards.

o The content of your employer’s Asbestos Management Plan.

Asbestos fibers can float in the air for long periods of time, and can be easily inhaled.

o They can cause severe damage to the lungs.

o Yet in most instances there are not any immediate side-effects.

This exposure to Asbestos fibers can lead to a disease known as “Asbestosis.”

o It can cause shortness of breath.

o It may cause enlargement of the heart.

o In extreme cases, it can even cause death.

Long-term exposure to Asbestos fibers can also lead to cancer.

People who smoke are especially vulnerable to Asbestos.

o Cigarette smoke breaks down the lungs’ defensive system, and leaves them vulnerable to
Asbestos fibers.

o Smokers are over 50 times more likely to become sick after long-term exposure to Asbestos.

Some of the ways to reduce your exposure to Asbestos including knowing:

o Where it is located in your work areas.

o How to recognize potential problems.

o What to do if you find damaged Asbestos materials.
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If Asbestos-Containing materials are located in your workplace, your facility will have an

Asbestos Management Plan.

o The plan will contain a list of Asbestos materials.

o There should also be a sign o a label at each location to warn you about Asbestos.

o Notify your supervisor if there is not a sign where Asbestos may be present.

Asbestos materials that you may encounter generally fit into two categories:

o Friable.

o Non-Friable.

“Friable” Asbestos material can be easily damaged or broken:

o This can release dangerous fibers into the air.

“Non-Friable” material is not damaged as easily, but can also release asbestos fibers.

The three most common materials that contain Asbestos are:

o Thermal system insulation.

o Floor tiles.

o Sprayed-on materials.

Thermal system insulation is the most common type of “friable Asbestos material, and can be

found on:

o Boilers.

o Utility pipes.

o Ductwork.

o Heating systems.

Keep a look-out for possible problems with this Asbestos material.

o Even a small tear in the insulation is a potential hazard

If you encounter damaged insulation, minimize the chance of exposure by acting immediately.

o Secure the area, even if you are not sure that the material contains Asbestos.

o Post a warning sign.

o Notify your supervisor, your facility’s environmental manager or an outside company (if
appropriate).

If you cannot fix the situation immediately, you may be asked to temporarily patch the damaged

area.

o Before starting work, put on appropriate personal protective equipment.

o This may include gloves, a respirator and disposable overalls.

o Wrap the damaged material with strong plastic.

o Secure it with duct tape.

The professionals will find a more permanent solution.

o When they arrive, keep clear and let them do their work.

Never handle or remove any Asbestos material unless authorized and properly equipped.

o If Asbestos material needs to be removed, first talk to your supervisor to find out who in your
facility is qualified.

Floor tiles, as well as the glue used to stick the tiles to the ground, can also contain Asbestos.

o Although floor tiles are non-friable, if they are damaged they can still release fibers.

o Look for cuts, grooves or cracks in the material.

o Ifyou notice damage, seal off the area and notify your supervisor.

o Do not grind, cut or break apart floor tiles, since this could release fibers.

If you need to strip a floor’s finish, use the “Wet Method.”

o Dampen the floor so fibers are less likely to become airborne.

o Use a Low Abrasion Pad, at speeds of less than 300 rpm, for safe cleaning.
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Ceiling tiles may also contain Asbestos.

o Be careful when changing light bulbs or replacing tiles.

o Look for broken corners or other damaged areas.

o Both are signs that the tiles may be releasing fibers.

Asbestos may also be found sprayed onto ceilings and walls.

o They are friable materials.

o They must be handled with extreme caution.

Sprayed on materials can also peel away from a surface, and the dust and debris could contain

Asbestos.

o Do not sweep or shovel material while “dry.”

o This stirs up fibers into the air where they can be inhaled.

o Report the problem to your supervisor, who will arrange for clean-up and disposal.

Depending on the job, you may be asked to assist in the repair or removal of Asbestos at your

facility.

o Make sure that you use proper personal protective equipment.

o Although Asbestos is not a skin contact hazard, by wearing disposable overalls your
decontamination will be much easier.

You will also need to wear a respirator fitted with special filters, to help prevent you from inhaling

fibers.

o The respirator must be the right size and shape for your face.

o “Fit test” the respirator to prevent gaps between your face and the mask, so Asbestos fibers
cannot “leak” through.

o You’ll be trained to clean and maintain your respirator, as well as how and when to change the
filters.

When cleaning up any Asbestos-Containing materials, never use an ordinary vacuum.

o Even a shop-grade vacuum will send fibers into the air.

o Vacuums used for Asbestos clean-up must be fitted with special HEPA filters.

o These “High Efficiency Particulate” fibers prevent the release of Asbestos fibers into the air.

Remember to use the “wet method” during clean-up activities.

o Make sure the Asbestos is wet before, during and after handling, even if a HEPA vacuum is
used.

o After any clean-up, “wet wipe” the area with a damp cloth.

o Be sure to dispose of the cloth properly.

Asbestos materials must be properly bagged and labeled.

o Use only official “Asbestos Disposal Bags” for this purpose.

o When labeling a bag, use a “Generator Label” which lists the name and address of your
facility.

If an Asbestos Disposal Bag becomes torn, seal it immediately with tape.

o Place the damaged bag inside a new bag and reseal it.

o Place a Generator label on the new outer bag.

o Remember, Asbestos is a regulated waste (it must be hauled to a licensed landfill).

When helping with an Asbestos cleanup, you may be asked to wear an Air Sampling Device.

o It measures the airborne concentration of Asbestos fibers in your work area.

o An air pump is strapped to your waist, and a sampling cassette is taped to the front of your
shoulder.

o After you turn in the cassette, the air sample is analyzed for Asbestos content.

After any work with Asbestos materials, you must decontaminate yourself and your equipment.
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o This prevents the spread of Asbestos dust and debris.

o Always use an official decontamination area.

o It should be equipped with a HEPA vacuum, as well as a plastic drop cloth (to contain any
loose fibers).

Never eat, drink or smoke in these decontamination areas, or any other area where Asbestos is

present.

o This increases your chance of inhaling fibers.

When decontaminating your clothing, never brush off dust or debris.

o This sends Asbestos fibers into the air.

o Use a HEPA vacuum to remove these materials from your clothing before taking it off.

o Also vacuum your equipment and Asbestos Disposal Bags.

Remember that your overalls will be contaminated, and must be disposed of as a regulated waste.

o Seal them in as Asbestos Disposal Bag.

Scrub your hands and face with soap and water before leaving work.

o If possible, shower before leaving your facility as well.

o Ifnot, shower immediately when you get home.

o This prevents exposure to your family or friends.

To provide an additional safeguard, you may be asked to participate in a Medical Surveillance

Program.

o This makes certain that you are not exposed to dangerous amounts of Asbestos.

o It will also verify that you can safely wear a respirator.

To provide an additional safeguard, you may be asked to participate in a Medical Surveillance

Program.

o This makes certain that you are not exposed to dangerous amounts of Asbestos.

o It will also verify that you can safely wear a respirator.

The Medical Surveillance Program requires regular visits to a doctor.

o You may be asked to take a “breathing capacity” test, or have X-rays taken of your lungs.

o This is provided free of charge.

o Ifyou have any questions, consult with your supervisor.

A review of the most important points of the program:

o Asbestos may be a hidden danger, but it is not hard to find ways to protect yourself.

Know where Asbestos is located in your facility, and check your Asbestos Management Plan.

Inspect all Asbestos locations at least twice a year.

Record the results of these inspections in an Asbestos Log Book for future reference.

Do not disturb Asbestos-Containing materials unless absolutely necessary.

Take steps to prevent contamination during operations involving Asbestos.

Always remember to decontaminate after coming into contact with any Asbestos material.

0 O O O O O
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LEAD ABATEMENT PROGRAM

This program has been put in place because Webcor/Obayashi recognizes that some of the work we do
has the potential to expose our employees to lead. We want to do as much as is practically possible to
protect them from lead exposure.

Prior to the start of a project, professionals/Industrial Hygienist in lead detection and abatement will be
brought in to do an exposure assessment to determine whether the work environments Webcor/Obayashi
employees will be operating in have the potential to expose them to lead. These professionals will be
used to give Webcor/Obayashi direction as to how to proceed. It will be our goal to have lead abatement
taken care of by licensed lead abatement professionals prior to the arrival of Webcor/Obayashi
employees.

To help address OSHA’s concerns and provide the lead awareness training needed by employees, this
program is designed to present fundamental information.

Lead can be found in a number of workplace environments. Until recently, lead was a common
component in paints of all kinds (which can create exposure whenever sanding, “sandblasting,” scraping,
or even demolition occurs).

Workplace experience and empirical studies have shown that lead is fairly easily absorbed into the body.
Breathing airborne lead dust and fumes is the most common route of entry. Lead can also be absorbed if
it comes into contact with the mouth or tongue.

Overexposure to lead can occur both on an “acute” basis, where large amounts of lead are absorbed into
the body in a short period or time, or on a “long-term” basis where small amounts of lead are absorbed at
any one time, eventually accumulating to cause significant health problems.

On May 4, 1993, OSHA published the Interim Final Rule for Lead Exposure in Construction. The
Construction Standard establishes “Interim™ procedures and work practices that must be followed in
construction environments. The OSHA Standard and its compliance requirements are included at the end
of this written program. The Lead Standards are “performance based”; the standard will tell you what you
have to accomplish.

There is really only one General Requirement in the Lead Standards. This requirement also essentially

defines the objectives of the standards as far as OSHA is concerned. That is:

o Employers must make sure that no employee is exposed to lead concentrations greater than 50
micrograms per cubic meter of air, averaged over an eight-hour period in any 24-hour day.

The rest of the standard addresses how to accomplish that goal.

Typically, OSHA requires that you use the following methods to protect your employees:

o Engineering controls.

o Work-practice controls.

o Respiratory protection.

o Personal protective clothing and equipment other than respirators.
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o Hygiene facilities and practices.
. Housekeeping.
. Employee information and training.

OSHA requires that every employer who is covered by these Standards provide “Information and
Training.” For employers in the Construction Industry, it requires that they meet the training
requirements of the Hazard Communication Standard (“Right To Know”). Information that must be
given employees under the Hazard Communication Standard includes:

The hazards associated with lead exposure.

Warning signs and labels that can be found on materials containing lead.

How to find information about materials containing lead on Material Data Safety Sheets (MSDS).
Use of personal protective equipment.

THE WRITTEN COMPLIANCE PROGRAM

Prior to the start of a project, professionals/Industrial Hygienist in lead detection and abatement will be
brought in to do an exposure assessment to determine whether the work environments Webcor/Obayashi
employees will be operating in have the potential to expose them to lead.

These professionals will give Webcor/Obayashi direction as to how to proceed. It will be our goal to have
lead abatement taken care of by licensed lead abatement professionals prior to the arrival of
Webcor/Obayashi employees.
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INCIDENT REPORTING INSTRUCTIONS

[ ] 1. Ensure the safety and security of the individual(s) that were injured or involved, other people
on site, the public and the project.

[] 2. Ifthisisa 911 emergency consult your Crisis Management Plan.

[ ] 3. All incidents requiring clinic visits contact Danielle DiRicco at 510-476-2578 or
650-520-4251.

[ ] 4. Take photos of the incident scene and surrounding area immediately. Include these photos in
the investigation report. Please number, date, use arrows to indicate specific targets, etc.

[ ]5. Contact your Area Safety Director/Manager.

[ ]6. For Webcor/Obayashi Field and Salaried employees complete the entire Incident Investigation
Packet thoroughly. The DWC1 form will need to have signatures by both the employee and
employer and a copy of the signed form must be given to the employee. You have a maximum of
24 hours to complete the packet. Send all forms via email or fax to Danielle DiRicco at fax
number 510-476-3066.

[ 17. For Subcontractor injuries complete the following forms. You have a maximum of 24 hours to
complete the forms. Send all forms via email or fax to Danielle DiRicco at fax number 510-476-
3066.

a. Incident Investigation Packet
b. Injured Worker’s Statement
c. Supervisor’s Statement

d. Witness Statement

[ ] 8. Before leaving the doctor’s office, obtain the Physician’s Release/Work Status and the Job
Analysis/Work Recommendations Report from the clinic/hospital doctor after each doctor’s
visit via email or fax to Danielle DiRicco at 510-476-3066.

[ 19. Provide training certificates, orientation documentation, Job Hazard Analysis for this specific
task to include in the Incident Investigation Packet.

[ ] 10. Contact your Area Safety Director/Manager if the injured worker must be hospitalized over
twenty-four (24) hours for more than observation. OSHA must be contacted within eight (8)
hours of the incident by the Area Safety Director/Manager or designated person.

[ ] 11. In the event an incident results in a recordable, lost time or near miss a Root Cause Analysis
(RCA) shall be performed. The RCA will be scheduled by the Area Safety Director/Manager and
participation by the designated project team members is required. See attached Root Cause
Analysis instructions.
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INCIDENT INVESTIGATION REPORT FORM

#1 Employer Information:

Company Name: WC Policy Number:
Mailing Address:

Nature of Business (type of contractor):

Job Site Name: Project Number:

Job Site Address:

#2 Employee Information:

Employee Name:
Address:

Street Address City State Zip Code
Social Security Number: - - [ ] Male [ ] Female
Phone Number: () Date of birth: / / Date hired: / /
Job Title:
Employee usually works: ~~ hours perday,  days per week,  total weekly hours

Employment Status: [_] Full Time [_] Part Time [_] Temporary [_] Seasonal

Gross wages/salary: $ per

#3 Injury / Illness Information

Date of Incident: Day of Week: Time of Incident:
Time Employee Began Work: If Employee Died, Date of Death:
Type of Injury: Part of body injured:

Exact Location of Incident (Bldg. Level/Area):

Employee’s Direct Supervisor: Were they working on a crew? [ | Yes [ | No

PPE worn at time of incident (list):

Were other workers injured in this event? [ ]Yes[ |No

Date reported to Webcor/Obayashi: , to whom:

Was the employee taken to a medical facility offsite? [ ] Yes [ | No Date:

Treating Facility & Phone Number:

INCIDENT INVESTIGATION REPORT FORM (continued)
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Physician’s Name:

Employee Returned to: [_] Regular Work [ | Modified Work If not, estimated return date:
Were they unable to work for at least one day after date of injury? [_] Yes [ ] No

Date Last Worked:  Date Returned to Work: is employee still off work? [_] Yes [ | No
Was the employee paid full wages for date of injury or last day worked? [_] Yes [ ] No

Is the employee’s salary being continued? [ ] Yes [ ] No

Equipment, materials and chemicals the employee was using when event or exposure occurred (i.e.,

Acetylene, welding torch, tractor, scaffold)?

General activity at time of incident (i.e., concrete)?

Specific task at time of incident (i.e., Finishing)?

INCIDENT INVESTIGATION REPORT FORM (continued)
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#4 Description of the Incident (not to be completed by injured worker):

NOTE: This does not take the place of a witness Statement. Describe in detail the circumstances of
the incident (attach diagrams, drawings and/or photos of accident scene). Give a chronological
sequence of events. If materials and/or equipment were involved, start before the
materials/equipment were brought to the incident scene describing who, what, where, when, how:

Please indicate the
location of all
incurred injuries
and describe the
type of injury. For
example, for a
laceration to the
right palm — shade
the right hand palm
and write
laceration next to it
connected by a
line.

INCIDENT INVESTIGATION REPORT FORM (continued)
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#5 Additional Information

Name of witnesses and others working with injured worker (attach witness statements):

Object, substance, equipment involved in incident (desc/model/serial #):

List PPE worn at time of incident:

Safety equipment, PPE & training required for job:

Does employee normally operate this equipment? [ ] Yes [ ] No
Was employee instructed in the safe use of this equipment? [ | Yes [ ] No

When/how? — Describe in detail & attach copies of equipment certifications):

Was any defect with the equipment noted or reported prior to accident/incident? [ | Yes [] No
Were standard work procedures followed? [ ]Yes[ ]No Ifno, why not — describe in detail, attach

additional sheets if necessary and attach a copy of the standard site procedures.

Was a safety rule or specific instruction violated? [_| Yes [ | No If yes, what — describe in detail, attach

additional sheets if necessary and attach a copy of the rule/regulation?

When was the last safety meeting conducted?
When was the last jobsite audit conducted?

Attach copies of the last safety meeting agenda with sign-in sheet and Job Hazard Analysis for specific

task.

#6 Completing Report:

Supervisor Completing Report: Management Review By:
Name: Name:

Signature: Signature:

Date report prepared:

47




Estado de California
Departamento de Relaciones Industriales
DIVISION DE COMPENSACION Al TRABAJADOR

State of California
Department of Industrial Relations
DIVISION OF WORKERS* COMPENSATION

WORKERS’ COMPENSATION CLAIM FORM (DWC 1) PETITION DEL EMPLEADQ PARA DE COMPENSACION DEL

TRABAJADOR (DWC 1)
Employee: Complete the “Employee” §eclion and give the form to Empleado: Complete la seccién “Empleado” y entregue la forma a su
your employer. Keep a copy and mark it “Employee’s Temporary empleador. Quédese con la copia designada “Recibe Temporal del

Receipt® until you receive the signed and dated copy from your em-
ployer. You may call the Division of Workers' Compensation and
hear recorded information at (800) 736-7401. An explanation of work-
ers' compensation benefits is included as the cover sheet of this form.

Empleado” hasta gque Ud. reciba la copia firmada y fechada de su empleador.
Ud. puede llamar a la Division de Compensacidn al Trabajador ol (800) 736-
7401 para oir informacidn gravada. En la loja cubierta de esta
Jorma esta Ia explication de los beneficios de compensacién al trabjador.

You should also have received a pamphlet from your employer de-
scribing workers’ compensation benefits and the procedures to obtain
them.

Ud. también deberfa haber recibido de su empleador un folleto describiendo Ibs
benficios de compensacién al trabajador lesionade y los procedimientos para
obtenerlos.

.

Any person who makes or causes to be made any knowingly false
or francddent material statement or material representation for

Toda aquella persona que a propésito haga o cause que se produzea
cualquier declaracion ¢ representacion material falsa o fraudulenta con el
the purpose of obtaining or denying workers’ compensation bene-
fits or payments is guilty of a felony,

fin de obtener o negar beneficios o pagos de compensacion a trabajadores
lesionados s culpable de un erimen mayor “felonia”.

Employee—complete this section and see note above  Empleado—complete esta seccion y note la notacién arriba,

L. Name. Nombre, : Today’s Date. Fecha de Hoy.

2. Home Address. Direccidn Residencial.

3. City. Ciudad, State. Estado. Zip. Cddigo Postal.

4. Date of Injury. Fecha de la lesion (accidente). Time of Injury. Hora en que ocurrid. am. p.in,
5.

Address and description of where injury happened. Direccidnflugar dénde occurié el accidente.

6. Describe injury and part of Body affected. Describa la lesidn y parte del cuerpo afectada.

Social Security Number. Mimero de Seguro Social del Empleado

Signature of employee. Firma del empleado.

Employer—complete this section and see note below. Empleador—complete esta seccion y note la notacién abajo.

9. Name of employer. Nombre del empleador.
10. Address. Direccion.

11. - Date employer first knew of injury, Fecha en que el empleador supo por primera vez de Ia lesién o accidente.

12. Date claim form was provided to employee. Fecha en que se le entregd al empleado la peticién.

13. Date employer received claim form. Fecha en que el empleado devolvié la peticidn al empleador.

14, Name and address of insurance carrier or adjusting agency. Nombre y direccidn de la companiia de seguros o agencia adminstradora de seguros.

15, Insurance Policy Number. B! nimero de la péliza de Seguro.

16, Signature of employer representative. Firma del representante del empleador.
17. Tite. Titulo. 18, Telephone. Teléfono.

Employer: You are required to date this form and provide copies to Empleador: Se requiere que Ud. feche esta forma y que provéa copias a su com-
your insurer or claims administrator and to the employee, dependent pafita de seguros, administrador de reclamos, o dependientel/representante de recla-
or representative who filed the claim within one working day of mos y al empleado que hayan presentado esta peticidn dentro del plazo de pn dig
receipt of the form from the cmployee. hdbil desde el momento de haber sido recibida la forma del empleado.

SIGNING THIS FORM IS NOT AN ADMISSION OF LIABILITY EL FIRMAR ESTA FORMA NO SIGNIFICA ADMISION DE RESPONSABILIDAD

] Employer copy/Copia de! Empleador a Employee copy/ Copia del Empleado O Claims Administrator/Administrador de Reclamos Temporary ReceiptiRecibo def Empleade

7/1/04 Rev.



Workers? Compensatlon Claim Form (DWC 1) & Notice of Potential Eligibility
Formulario de Reclamo de Compensacion para Trabajadores (DWC I) y Notificacion de Posible Elegtbihdad 3

Return to Work: To help you to return to work as soon as possible,
you should actively communicate with your treating doctor, claims
administrator, and employer about the kinds of werk you can do
while recovering. They may coordinate efforts to return you to
modified duty or other work that is medically appropriate. This
modified or other duty may be temporary or may be extended
depending on the nature of your injury or illness.

Payment for Permanent Disability: If a doctor says your injury or

illness results in a permanent disability, you may receive additional
payments. The anount will depend on the type of injury, your age,
occupation, and date of injury.

Yocational Rehabilitation {VR): If a doctor says your injury or

illness prevents you from returning to the same type of job and your
employer doesn’t offer modified or aliernative work, you may
qualify for VR. If you qualify, your claims administrator will pay the
costs, up to a maximum set by state law. VR is a benefit for injuries
that occurred prior to 2004,

Supplemental Job Displacement Benefit (SIDBY: If you do not
return to work within 60 days after your temporary disability ends,
and your employer does not offer modified or alternative work, you
may - qualify for a nontransferable voucher payable to a school for
retraining and/or skill enhancement.  If you qualify, the claims
administrator will pay the costs up to the maximum set by state law
based on your percentage of permanent disability. SIDB is a benefit
for injuries occurring on or after 1/1/04.

Death Benefits: If the injury or illness causes death, payments may
be made to relatives or household members who were financially
dependent on the deceased worker.

It is illegal for vour empleyer to punish or fire you for having a job
injury or illness, for filing a claim, or testifying in ancther person's
workers' compensation case (Labor Code 132a). If proven, you may
receive lost wages, job reinstatement, increased benefits, and costs
and expenses up to limits set by the state.

You have the right to disagree with decisions affecting your claim. If
you have a disagreement, contact your claims administrator first to
see if you can resolve it. If you are not receiving benefits, you may
be able to pet State Disability Insurance (SDI) benefits. Call State
Employment Development Department at (800) 480-3287.

You can obtain free information from an information and assistance
officer of the State Division of Workers' Compensation, or you can
hear recorded information and a list of local offices by calling (800)
736-7401. You may also go to the DWC web site at www.dir.ca.gov.

Link to Workers® Compensation.

You can consult with an atforney. Most attorneys offer one free
consultation, If you decide to hire an attorney, his or her fee will be

taken out of some of your benefits, For names of workers'
compensation attorneys, call the State Bar of California at (415) 538-

2120 or go to their web site at www.californiaspecialist.org.

impuestos. Los pagos por incapacidad temporal son dos tercios de su pago
semanal promedio, con cantidades minimas y méximas establecidas por las
leyes estatales. Los pagos no se hacen durante los primeros tres dias en que
Ud. no trabaje, a menos que Ud. sea hospitalizade(a) de noche, o no pueda
trabajar durante mas de 14 dfas.

Regreso al Trabajo: Para ayudarle a regresar a trabajar lo antes posible,
Ud. debe comunicarse de manera activa con el médico que le atienda, el/la
administrador(a) de reclamos y el empleador, con respecto a las clases de
trabajo que Ud. puede hacer mientras se recupera. Es posible que ellos
coordinen esfuerzos para regresarle a un trabajo modificado, o a ofro trabajo,
que sea apropiado desde el punto de vista médico. Este trabajo modificado,
u ofro trabajo, podria extenderse o no temporalmente, dependiendo de la
indole de su lesion o enfermedad.

Pago por Imecapacidad Permanente: Si el doctor dice que su lesién o
enfermedad resulta en una incapacidad permanente, es posible que Ud.

reciba pagos adicionales. La cantidad dependerd de la clase de lesion, su
edad, su ocupacidn y la fecha de la lesién.

Rehabilitacién Vocaciongl: Si el doctor dice que su lesién ¢ enfermedad no

le permite regresar a la misma clase de trabajo, ¥ su empleador no le ofrece
trabajo modificado o alterno, es posible que usted reting los requisitos para
rehabilitacién vocacional. Si Ud. redne los requisitos, su administrador(a)
de reclamos pagard los costos, hasta un méximo establecido por las leyes
estatales. Este es un beneficio para lesiones que ocurrieron antes de 2004.

Beneficio_Suplementario por Desplazamiento de Trabajo: Si Ud. no

vuelve al trabajo en un plazo de 60 dias después que los pagos por
incapcidad temporal terminan, y su empleador no ofrece un trabajo
modificado o alterno, es posible que usted retine los requisitos para recibir
un vale no-transferible pagadero a una escuela para recibir un nuevo
entrenamiento y/o mejorar su habilidad. Si Ud. redne los requisitios, el
administrador(a) de reclamos pagaré los costos hasta un méximo establecido
por las leyes estatales basado en su porcentaje del incapicidad permanente.
Este es un beneficio para lesiones que ocurren en o después de 1/1/04.

Beneficios por Muerte: Si la lesi6on o enfermedad causa la muerte, es
posible que los pagos se hagan a los parientes o a las personas que vivan en
el hogar, que dependian econdmicamente del/de la trabajador(z) difunto(a).

Es ilegal que su empleador le castigue o despida, por sufrir una lesion o
enfermedad en el trabajo, por presentar un reclamo o por atestiguar en el
caso de compensacién para trabajadores de otra persona. {El Codigo Laboral
seccién 132a). Si es probado, puede ser que usted reciba pagos por perdida
de sueldos, reposicién del trabajo, aumento de beneficios, y gastos hasta un
Iimite establecido por el estado.

Ud. tiene derecho a estar en desacuerdo con las decisiones que
afecten su reciamo. Si Ud. tiene un desacuerdo, primero comuniquese con
su administrador(a) de reclamos, para ver si usted puede resolverlo. Si usted
no esta recibiendo beneficios, es posible que Ud, pueda obtener beneficios
de Seguro Estatal de Incapacidad (SD1). Llame al Departamento Estatal del
Desarrollo del Empleo (EDD) al (800) 480-3287.

Ud. puede obtener informacion gratis, de un oficial de informacién
y asistencia, de la Division estatal de Compensacién al Trabajador (Division
of Workers' Compensation — DWC), o puede escuchar informacién grabada,
asi como una lista de oficinas locales, llamando al (800) 736-7401. Ud.
también puede ir al sitio electrénico en el Internet de la DWC en
www.dir.ca.gov. Enlécese a la seccién de Compensacién para Trabajadores.

Ud. puede consultar con un(a) abogada(a). La mayoria de los abogados

ofrecen una consulta gratis. 8i Ud. decide contratar a un(a) abogado(a), sus
honorarjos se tomaran de sus beneficios. Para obtener nombres de abogados
de compensacion para trabajadores, llame a la Asociacién Estatal de
Abogados de California (State Bar) al (415) 538-2120, 6 vaya a su sitio

electronico en ¢l Internet en yyww.californiaspecialist.org.



INJURED WORKER STATEMENT

Date: Project Name:

Name: Date of Birth:

Address: City, State, Zip

Phone: Phone 2:

Date of Incident: Time of Incident: o AM o PM

What happened? (Explain in Detail)

List names of co-workers that witnessed the incident:

To what part of the body was the injury sustained?
(Please print in this space and mark with “X” on diagram)

Employee Signature:
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EMPLOYEE WITNESS STATEMENT

Date: Project Name:

Name of witness Company:

Address: City, State, Zip

Phone: Phone 2:

Date of Incident: Time of Incident: o AM o PM

Name of injured worker:

What happened? (Explain in Detail)

I believe the preceding statement to be true to the best of my knowledge.

Witness Signature:

51



SUPERVISOR STATEMENT

Date: Project Name:

Name of supervisor Company:

Address: City, State, Zip

Phone: Phone 2:

Date of Incident: Time of Incident: o AM o PM

Name of injured worker:

What happened? (Explain in Detail)

I believe the preceding statement to be true to the best of my knowledge.

Supervisor Signature:
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RETURN TO WORK PROGRAM

Modified work is defined as the temporary period of time when the employee first comes back to work
with restrictions or job modifications, until the time when they are fully functional in their job or the
Company determines that it cannot reasonably accommodate the work restrictions.

Webcor/Obayashi will attempt to provide modified work that allows our injured employees an
opportunity to return to work on a modified work status whenever possible. This modified work process
will focus on your abilities and we will attempt to make the necessary accommodations for your work
restrictions.

When an employee reports an injury, they will be given certain forms and may be taken to a doctor for
treatment and/or an examination. If the doctor determines that the employee qualifies for our Return to
Work Program, the doctor will complete a work status report with the recommended restrictions for
modified duty. Webcor/Obayashi will then review the work status report and to the extent possible
provide modified work until the employee is able to return to full duty. Modified work may be offered at
any project and/or any shift.

You must inform your doctor that there is modified work available to you, regardless of your work
restrictions. You must also report to work immediately if possible, or by the next working day to inform
your supervisor in any changes to your work restrictions. You must give your supervisor your written
work status from the doctors listing all work restrictions. You may not return to work without release
from your doctor.

This letter serves as notice to you that modified work is available to you. Failure to return to the position
that is available may affect your employment with Webcor/Obayashi.

Webcor/Obayashi feels it is important to create an environment that allows injured employees an
opportunity to recover to their maximum potential and, whenever possible, continue to contribute to the
success of our organization.

' I have read and fully understand the above policy for Webcor/Obayashi Return-To-Work Program.
Signing this form states that I will accept modified duty.

Employee Name (Printed) Employee Signature Date
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RETURN TO WORK AGREEMENT

Webcor/Obayashi has modified work available that allows our injured employees an opportunity to return
to work on a modified work status whenever possible. This modified work process will focus on your
abilities and we will attempt to make the necessary accommodations for your work restrictions.

Information received from Dr. indicates that although you are not able to perform all of your
customary job duties, you may perform other modified duties asof  / / that are within the
following restrictions/capabilities:

We request that you report on:

Date: Report to:

Time: Days Per Week:
Address: Hours Per Day:
Phone:

* Wages will not be affected by this agreement.

Modified work is defined as the temporary period of time when the employee first comes back to work
with restrictions or job modifications, until the time when they are fully functional in their job or the
Company determines that it cannot reasonably accommodate the work restrictions.

This letter serves as notice that modified work is available to you. Failure to return to the position that is
available may affect your workers’ compensation benefits and may be grounds for termination.

Webcor/Obayashi feels it is important to create an environment that allows injured employees an
opportunity to recover to their maximum potential and continue to contribute to the success of our
organization.

B
For modified duty on  / /

agree to the restrictions given to me by the doctor and will report

1 T declined this modified work position.

/ /
Employee Signature Date

If you have any questions or concerns, please contact Danielle DiRicco at 510-476-2578 or 650-520-
4251.
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MODIFIED DUTY OFFER LETER

3/20/2008

Jane Doe
1234 Happy Lane
San Francisco, CA 94105

Re: Bona Fide Offer for Modified Duty
Dear Jane Doe:

Webcor/Obayashi has offered you modified duty to accommodate the restrictions given by your doctor. Our
records show that you have not shown up to work or called your Supervisor in 3 days, we would like to offer
you once again modified duty to help you transition back to your full capacity.

We believe this assignment is within your capabilities as described by your doctor. You will only be assigned
tasks consistent with your physical abilities, skills and knowledge. If any training is required to do this

assignment, it will be provided.

Job title:

Description of physical requirements of this position

Address:

Work Hours: From: ( ) To: ( )

(Wages will not be affected)

Job: Supervisor

-Attached is a copy of the letter you signed at the doctor’s appointment when you were put on modified duty,
stating you agreed to accept modified/light duty.
-Attached is a copy of the doctor’s status report with your restrictions.

This job offer will remain open for 48 hours from your receipt of this letter. If we do not hear from you within
48 hours, we will assume that you have refused this offer and this may be grounds for termination.

We look forward to your return. If you have any questions, please do not hesitate to contact me at:
510-476-2578 or 650-520-4251 or email me at ddiricco@webcor.com

Sincerely,

Danielle DiRicco
Safety Project Assistant
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ELEVATED WORK

Policy & Scope

All contractors have the duty to provide fall protection for all workers potentially exposed to a fall
situation. Safety harness is the only acceptable means of personal fall arrest system permitted on this site,

the use of safety body belts is not acceptable and violates federal OSHA standard 1926.502 (d).

Pre-Task Planning/Job Hazard Analysis

Work activities that expose worker(s) to fall hazards of 6 feet or more, work on/around scaffolding, as
well as overhead work requiring the worker to be 6 feet or more above the work platform are activities
defined by Webcor/Obayashi to be High Hazard and therefore require detailed, written pre-task planning.

Duty to have Fall Protection

All workers must be protected from the hazard of falls whenever work is being completed at heights of six
feet (6”) or greater measured from the work platform to the bottom of the sole of the foot. The six-foot
rule, at minimum, applies to the following conditions:

e Ladders

Walking and working surfaces

Unprotected sides and edges

Hoist areas

Holes

Formwork and reinforcing steel

Ramps, runways, and other walkways

Excavation and trenching

Dangerous or large pieces of equipment

Overhand bricklaying and related work

Precast concrete erection

Wall openings

Floor openings

Leading edge

Scaffolding erection/dismantle

Any additional circumstance that may be deemed necessary by Webcor/Obayashi.

Fall Protection Systems

Anytime a potential fall hazard of 6 feet or more exists, a suitable fall protection system must be provided
to protect the worker. Examples of suitable systems include the following:

e Guardrail Systems

Warning Line Systems

Safety Net Systems

Positioning Device Systems

Personal Fall Arrest Systems

Falling Object Protection Systems
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Anytime a potential hazard of falling objects exists, suitable systems must be provided to protect workers.
Examples of suitable fall object protection systems include the following:

e (Covers

e Toeboards
e Canopies

e Debri Nets

Safety Monitoring Systems

Webcor/Obayashi does not recognize the use of safety monitors as an effective means of ensuring the
safety of persons at elevated heights; hence, the use of a safety monitor is only allowed when all other
means have been demonstrated to be infeasible. A member of Webcor/Obayashi Project Management,
competent in fall protection, will make the final determination, and then only after a written fall protection
plan limited to the actual work to be performed is approved by Webcor/Obayashi.

Personal Fall Arrest Systems

Personal fall arrest systems are designed to control the fall of a worker and minimize the injury once a
worker has fallen. Personal fall arrest systems consist of the following components:

e Full body harness (body wear)

e Shock absorbing lanyard or retractable (connecting device)

e Tie off point (anchorage)

e Training

Specific Requirements

e Safety harness is the only acceptable means of personal fall arrest system permitted on any
Webcor/Obayashi project; the use of body belts is not acceptable for fall protection (including
positioning systems).

e Retractable lanyards are the most preferred fall protection systems for this project.

e Each subcontractor and tiered subcontractor is responsible for providing and requiring the use of
safety harnesses, lifelines and lanyards when workers are exposed to a fall of 6 feet or greater.

e All subcontractors must provide safety harness at their cost when fall protection is required.

e All lanyards must be equipped with locking snap hooks.

e Appropriate shock absorbing lanyards will be used for fall protection when they do not create a
greater hazard due to the length of the potential fall.

e Shock absorbing lanyards are not to be used in combination with a retractable lanyard.

e Any safety harness, lifeline or lanyard actually subjected to in-service loading MUST be immediately
removed from service and should not be used again for worker safeguarding.

e Fall arrest equipment should be removed from service when evidence of wear is detected.

e Retractable lifelines are preferred where direct anchorage is not available.

e All safety harnesses, lifelines and lanyards must have a nominal breaking strength of 5,000 Ibs (5,400
Ibs in CA).

e The anchorage (tie off point) must be capable of withstanding a minimum 5,000 Ibs (5,400 1bs in CA)
tensile strength per worker attached.

e Anchorage used for attachment of personal fall arrest equipment should be secured above the point of
operation whenever possible

e Anchorage, tie off, must generally be above the worker’s head.
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e Anchorage must be high enough that the worker will not strike any lower level surface or object
should a fall occur.

e All fall protection equipment shall be inspected daily/monthly and before each use, with
documentation made available upon request that it is in proper working order.

Rescue Plans

Specific plans for rescue of workers should be developed and rehearsed prior to initiating work requiring
the use of fall protection. Rescue plans and the basic work plan should be submitted to the
Webcor/Obayashi Project Management for review and comment. Concerns expressed by
Webcor/Obayashi Project Management or any other reviewing authority shall be addressed fully prior to
exposing any worker to the elevated work area.

Floor & Wall Openings and Guard Rail Systems
To control conditions where there is a danger of workers or materials falling through floor, roof, perimeter

edges or wall openings, such openings should be covered/protected and marked with a warning sign
(i.e., DANGER HOLE, DO NOT REMOVE).

All protection systems are to be maintained at all times. Any violation that is not rectified immediately
will result in removal of the responsible supervisor. Further violations will result in termination for cause
of the responsible subcontractor's contract.

Floor Openings

Floor opening covers should be capable of supporting the maximum intended floor load and installed so
as to prevent accidental displacement. Covers should be distinctively marked and anchored. For
purposes of covering, a floor opening is defined as any opening from 2" up to 16 square feet. All others
must be protected with top and intermediate rail and toe board.

Rail Systems
o Standard Railing: A standard railing should consist of a top rail, intermediate/mid-rail, toeboard
and posts:

o The top rail should be approximately 42 inches from the upper surface of the rail to the floor,
platform, or ramp level. The top rail should have a smooth surface throughout its length and
be made of at least 2-inch by 4-inch stock, 3/8-inch double clamped wire rope or its
equivalent. It should be secured to withstand a 200-pound, horizontal force with minimum
deflection.

o The midrail should be halfway between the top rail and the floor, runway, platform, or ramp.
The ends of the rail should not overhang the terminal posts except when it does not constitute a
projection hazard. The midrail sill should be made of at least 1-inch by 6-inch stock or its
equivalent.

o The toeboard should have a 4-inch minimum height and should be securely fastened in place
with no more than 1/4 inch clearance above the floor level.

o Wooden railing posts (verticals) should be made of at least 2-inch by 4-inch stock or its
equivalent, and be spaced so as not to exceed 8 feet on center.

o Other Railings: Other types, sizes and arrangements of railing construction are acceptable,
provided they meet the following requirements:

o A smooth surfaced top rail approximately 42 inches above the floor.

o Strength to withstand the minimum of 200 pound top rail pressure with a minimum of
deflection.
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o For specific material requirements, refer to applicable regulations.

Guard Rail Openings

Work that requires the opening of guardrails or the removal of hole covers shall be approved in
advance by the Webcor/Obayashi Project Management.

Particular attention shall be given to the alternate means of fall protection required to safely
perform the work and protect other workers in the vicinity of the fall exposure.

Those who remove the rail, are responsible for replacing it in a manner meeting or exceeding
local, state, federal, or Webcor/Obayashi practices, whichever may be more stringent.

Safety Nets

Safety nets will comply with CFR 1926.502 requirements. The use of safety nets may be allowed only
after a written fall protection plan limited to the actual work to be performed is reviewed and approved by
Webcor/Obayashi. Below are guidelines for Safety Nets:

Safety nets should be provided by the subcontractor or tiered subcontractor when work places are
more than 25 feet above the ground or other surfaces where the use of ladders, scaffolds, catch
platforms, temporary floors, safety lines or safety harnesses are impractical. When safety net
protection is required, operations should not be undertaken until the net is in place and has been
thoroughly tested.

Safety nets should extend 8 feet beyond the edge of the work surfaces where workers are exposed
and should be installed as close under the work surface as practical. In no case should the safety
net be more than 25 feet below the work surface. Nets should be hung with sufficient clearance to
prevent the user's contact with surfaces or structures below. Clearances should be determined by
impact load testing.

The mesh size of the nets should not exceed 6 inches by 6 inches. All nets should meet accepted
standards of 17,500 foot pounds minimum impact resistance, as determined and certified by the
manufacturer, and should bear a label of proof test. Edge ropes should have a minimum breaking
strength of 5,000 pounds. Forged steel safety hooks or shackles should be used to fasten the net to
its supports. Connections between net panels should develop the full strength of the net.

Fall Protection Training

Subcontractors and all tier subcontractors must provide as a minimum, by a competent person, the
following training. Documentation of training must be forwarded to Webcor/Obayashi upon request.
Training must include, at a minimum:

The nature of the fall hazards in the work area.

The correct procedure for erecting, maintaining, disassembling and inspecting the fall protection
systems to be used (the installation of personal fall protection systems cannot in themselves create
a fall hazard exposure to the worker installing the system).

The use and operations of guardrail systems, personal fall arrest systems, safety net systems,
warning line systems, safety monitoring systems (refer to section 2.3 of this Appendix), controlled
access zones and any other methods of protection to be used.

The role of each worker in the safety monitoring system (refer to section 2.3 of this appendix)
when this system is approved for use.

The limitations on the use of mechanical equipment during the performance of roofing work on
low-sloped roofs.
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The correct procedures for the handling and storage of equipment and materials and the erection of
overhead protection.
The role of workers in fall protection plans.

Aerial Lifts

Lifts should be inspected each day prior to use to verify they are in safe working condition. (Refer
to Scissor/Boom Lift Inspection form at the end of this Appendix or use manufacturer’s inspection
guidelines.)

Only authorized persons should operate an aerial lift, and must be trained on the equipment they
will be operating.

Always stand on the floor of the basket, do not sit or climb on the edge of the basket or use planks,
ladders, or other devices for a work position.

A body harness should be worn and a shock absorbing lanyard attached to the boom or basket
when working from an aerial lift. Tying off to an adjacent pole, structure or equipment is not
permitted.

Boom and basket load limits specified by the manufacture should not be exceeded.

The brakes should be locked and when outriggers are used, they should be positioned on pads or a
solid surface. Wheel chocks must be used before using an aerial lift on an incline provided they
can be safely installed.

An aerial lift truck should not be moved when the boom is elevated with personnel in the basket.
Aerial lifts should have both platform (upper) and lower controls. Upper controls should be in or
beside the platform within easy reach of the operator. Lower controls should provide for
overriding the upper controls. Controls should be plainly marked as to their function. Lower level
controls should not be operated unless permission has been obtained from the employee in the lift,
except in case of emergency.

Lifts must be thoroughly inspected to determine if they require two hands or a hand and a foot to
operate. Any lift that does not meet these conditions must immediately be removed from service
and either returned, replaced, or modified to meet this requirement.

A spotter may be needed when there is a potential for operator injury due to physical contact with
facility systems or structures or in congested areas. Spotters may also be needed when there is a
potential for damage to sensitive facility systems or structures.

Scissor Lifts

Lifts should be inspected each day prior to use to determine that they are in safe working condition
(refer to Scissor/Boom Lift Inspection form at the end of this Appendix or use manufacturer’s
inspection guidelines).

Only authorized persons should operate a scissor lift, and must be trained on the equipment they
will be operating.

Lifts should be operated in accordance with manufacturer’s recommendations.

Lifts must be thoroughly inspected to determine if they require two hands or a hand and a foot to
operate. Any lift that does not meet these conditions must immediately be removed from service
and either returned, replaced, or modified to meet this requirement. If the requirement cannot be
met for a two-hand controlled scissor lift, and a lift is unavailable to meet this requirement, a
spotter will be needed for all equipment movement (other than incidental movement where there is
no potential for operator injury due to physical contact with facility systems or structures).
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Note: A spotter may be needed when there is a potential for operator injury due to physical contact with
facility systems or structures and in congested areas. Spotters may also be needed when there is a
potential for damage to sensitive facility systems or structures.
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RESPIRATORY PROTECTION PROGRAM

Purpose

The purpose of this plan is to establish a program and procedures for wearing respiratory protection at
WEBCOR/OBAYASHI.

This program supports compliance with the Occupational Safety and Health Administration Respiratory

Protection Standard as found in 29 CFR 1910.134. This program applies to all company employees who
work in areas whose exposures to airborne contaminants require the use of respirators.

Definitions
Dusts: Particles released during work operations such as grinding and sawing.

Fit Testing: The process of making sure that an employee’s respirator fits property and will provide the
necessary protection without any leaks.

Fumes: Vaporized, condensed metals such as lead that may be present during welding operations.
Gases: Examples include nitrogen, methane, and carbon monoxide.

IDLH: An OSHA hazard classification—“Immediately Dangerous To Life & Health.” An atmospheric
condition that poses an immediate hazard to life or poses immediate irreversible debilitating effects on
health.

Mists: Particles of liquid released during operations such as spray painting.

NIOSH: National Institute for Occupational Safety and Health; an agency that establishes minimum
performance standards for respirators and tests and approves respirators for various uses.

Vapors: Gaseous forms of a liquid such as paint solvents.
Responsibilities

The Program Administrator
Responsible for:

o Issuing and administering this program and making sure that the program satisfies the
requirements of all applicable federal, state, or local respiratory protection requirements.

o Providing initial and periodic training to employees on respiratory protection requirements.

o Conducting hazard assessments where respiratory hazards may be present.

o Assisting managers and supervisors in the selection of appropriate respiratory protection for use
on their jobsites.

o Auditing the respiratory protection program to ensure its continued effectiveness.

The Purchasing Agent will be the Jobsite Superintendent.
Responsible for:
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o urchasing respiratory protection equipment.
Assuring that all equipment purchased is approved by NIOSH/MSHA.

Superintendents Whose Jobsites Are Required To Wear Respiratory Equipment.
Responsible for:

o Knowing the hazards in their areas that require respiratory protection.

o Knowing the types of respirators that need to be used.

o Enforcing the wearing of respiratory protection in the areas where it is required.

o Making sure employees are knowledgeable about the respiratory requirements for the areas in
which they work.

J Providing training on hazardous chemicals to employees.

Employees Who Are Required To Wear Respiratory Protection.
Responsible for:

o Wearing appropriate respiratory protection.
. Properly maintaining their respiratory protection equipment and keeping it in a clean and operable
condition.

Program Activities

General

o Respiratory hazards will be assessed on the jobsite and appropriate protection will be provided for
all affected employees.

o Employees are required to wear respiratory protection wherever respiratory hazards exist.

o Respiratory protection is stored and issued from the jobsite office.

o Efforts will be made to minimize the use of hazardous chemicals in the workplace.

o If the use of hazardous chemicals creates an imminent-danger situation, the operation will be
discontinued.

Selection and Use of Respirators

o Respirators will be selected according to the type of activity for which they will be used and the
type of potential air contaminants associated with these activities.

J Only NIOSH/MSHA approved respirators will be used.

o All respirator protection equipment will be used in accordance with the manufacturer’s
recommendations.

o In areas in which maintenance and sanitation services are unavailable or respiratory usage is
limited, disposable respirators will be used.

o Non disposable respirators which are used exclusively by one person will be maintained and cared
for by the wearer.

o All non disposable respirators which are used by more than one person will be cleaned and
sanitized between each use.

J Jobsite Superintendents will be responsible for re-issuing of respirators.

o Chemical cartridge respirators will be stored in airtight, labeled containers between each use. All
other respirators will be stored in a clean and sanitary manner and labeled with the wearer’s name.

o Disposable respirators will be used until the cartridge or filter media requires replacement or when

the face piece is dirty.

Respirator Inspection and Maintenance
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o Respirators will be inspected by the wearer prior to each use.

o Supervisors on jobsites where respirators are used will verify that appropriate respirator protection
is being used, inspected, and maintained properly.

o Non disposable respirators will be inspected according to the manufacturer’s instructions.

Fit Testing

o All users of respirators will be fit tested to ensure a proper face piece-to-face seal.

o Employees whose facial hair interferes with the face piece-to-face seal will not be allowed to wear

negative-pressure air-purifying respirators.

Training

J All employees who are required to wear respirators will receive training in their use, selection and
appropriate maintenance.

o Training will provide an opportunity for the employee to handle the respirator, have it fitted

property, test the face piece-to-face seal, wear it in normal air, and wear it in a test atmosphere.

Wearing Respirators In Emergency Situations
o Respiratory protection designated for emergency use will be inspected monthly.
o All employees who are expected to use emergency equipment will be trained in its use.
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SILICA EXPOSURE PROGRAM

Purpose

The purpose of this policy is to establish procedures to protect employees from the health hazards
associated with exposure to airborne crystalline silica generated by various construction activities. Due to
the amount of work we do with concrete and masonry on almost any project; our workers have the
potential for silica exposures through abrasive blasting, chipping, hammering, sawing, grinding or
demolition of concrete.

Silicosis is a lung disease marked by hardening of lung tissue and symptoms such as shortness of breath,
possible fever, fatigue and eventual respiratory failure. Silicosis also renders a person more susceptible to
disease of the lungs, such as tuberculosis. Where there is concrete, there is a potential silica exposure so it
is essential to monitor our work activities and take the necessary corrective actions to protect our
employees.

Responsibilities

Project Supervision shall:

o Evaluate all work activities for silica exposures

o Institute engineering controls as a first line of protection to reduce silica exposures

o Institute all administrative/work practice controls to reduce silica exposures when feasible and
when engineering controls have been explored and ruled out.

J Institute the use of respirators to reduce exposures when the above mentioned controls fail to
reduce silica exposure levels

o Provide training identified in this policy when employees are exposed to silica hazards

o Provide necessary respirator protection as well as training in its proper use, when deemed
necessary.

Craftsmen shall:

J Follow all work plans that identify engineering and administrative work practice controls to
reduce their exposure to crystalline silica

o Wear respiratory protection to reduce their exposure to crystalline silica when deemed necessary
by their supervisor

o Not eat, drink, use tobacco products or apply cosmetics in areas where there is dust containing

crystalline silica

Procedure
Exposure Assessment
o Work tasks that must be monitored for crystalline silica exposure include by are not limited to:
o Jack hammering and chipping
o Grinding concrete
o Tunneling
o Sandblasting
o Dry sweeping or blowing concrete debris, sand or rock dust
o Demolition of concrete/masonry structures
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o Crushing, loading, dumping rock or concrete

o Saw cutting concrete or rock

o Crystalline silica exposures must be maintained below the OSHA PEL of

10mg/m3
(Percentage Quartz) +2

o Historical data from similar operations producing silica exposure can be used as exposure
monitoring when feasible

o Assessment of worker exposure to respirable crystalline silica dust during various tasks
associated with concrete finishing and demolition activities is performed annually by an
Industrial Hygienist. Specific job tasks monitored include:
e Grinding and Patching
e Chipping
e Demolition
e Segregation, stockpile, and loading of concrete rubble

Engineering Controls

J When it has been determined that employees will be exposed to crystalline silica in excess of the
PEL, engineering controls will be used as a first line of defense.

o Engineering controls include, but are not limited to:
o Use of dust collection systems which are available for many dust generating tools and

equipment

Wetting down the grinding or cutting surface to reduce dust emissions

During saw cutting, use equipment that provides water to the blade

During rock drilling, use water through the drill stem to reduce the amount of dust in the air

During abrasive blasting use abrasives with a low silica or no silica content

Use local exhaust ventilation to prevent dust from being released into the air

o In the event engineering controls fail to reduce worker silica exposure below the PEL
administrative controls will be the next line of defense.

OO O O O O

Administrative/Work Practice Controls

o When engineering controls cannot be utilized or are not effective to sufficiently reduce exposure
to the inhalation of silica, administrative controls will be used when feasible to reduce the time of
exposure for the employees

o Where work crews are of sufficient size, the pool of workers skilled in the operation of applicable
tools, and job duration is sufficient to accommodate worker rotation, develop a program to reduce
the exposure time of individual workers to silica.

Respirator Protection

o When engineering and administrative/work practice controls cannot be utilized or are not effective
to sufficiently reduce exposure to inhalation of silica, respirators must be used to reduce employee
exposures.

o Select respirators based on the criteria identified in the respirator protection section of this manual.

Follow-up Monitoring

o After initial assessment and institution of exposure controls, follow-up air monitoring will be
conducted to assess the effectiveness of the controls put in place
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o In the event that the follow-up monitoring reflects that instituted controls have not yet reduced
employee exposures, the operations will cease, be re-evaluated and alternative controls will be
explored to reduce employee exposures to silica

Training

J Employees will be trained in the following
o Hazards of silica exposure
o The requirements of this program
o Engineering and administrative/work practice controls, if any, that have been instituted to

control silica exposures
o Personal protective equipment specific to their work assignments
o The employees right of access to exposure monitoring and medical records.

Emergency Procedures

Call 911

Identify the injury

Provide necessary first aid
Ventilate the area
Utilize the eye wash station

Stabilize the person, wear PPE

Don’t move injured unless absolutely necessary
Secure scene, make sure no one else can be hurt
Release care of injured to emergency personnel
Get medical screening if you come into contact with blood
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CONCRETE CODE OF SAFE PRACTICES

Introduction

The concrete appendix is established to assist in conforming to the requirements for all construction
activities involving concrete performed on Webcor/Obayashi projects. This includes, but is not limited to:
o Cast in Place

o Shoring & Reshoring

o Formwork/Falsework
o Post Tensioning

o Placing & Finishing
° Etc.

Definitions

Bull float means a tool used to spread out and smooth concrete.

Formwork means the total system of support for freshly placed or partially cured concrete, including the
mold or sheeting (form) that is in contact with the concrete as well as all supporting members including
shores, reshores, hardware, braces, and related hardware.

Limited access zone means an area alongside a masonry wall, which is under construction and which is
clearly demarcated to limit access by employees.

Precast concrete means concrete members (such as walls, panels, slabs, columns, and beams) which have
been formed, cast, and cured prior to final placement in a structure.

Reshoring means the construction operation in which shoring equipment (also called reshores or reshoring
equipment) is placed, as the original forms and shores are removed, in order to support partially cured
concrete and construction loads.

Shore means a supporting member that resists a compressive force imposed by a load.

Fall Protection

Workers working more than 6 feet above any adjacent working surface or placing reinforcing steel in
walls, piers, columns, etc. should be protected by personal fall arrest system, guardrail system or
equivalent device. In addition to the above general guidelines, the following specific guidelines will also

apply

o Unless otherwise provided by a site specific fall protection plan, the placing of frames and
stringers should be from below via appropriate ladders, temporary work platforms, false decks,
scaffolds, or other similar work platforms.

o Unless otherwise provided by a site specific fall protection plan, the first several joists spread
should be from below via appropriate ladders, temporary work platforms, false decks, scaffolds, or
other similar work platforms. Once the first several joists are positioned, a work platform (e.g. 4x6
sheet of plywood or similar) should be placed on top of a placed joists and all further spreading of
joists should take place from this work platform or successive sheets of plywood laid to extend
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this platform. Work should take place from the center of the bay, with joists spaced no greater than
24” on center. Any work within 6’ of the leading edge and greater than 6’ above a lower working
surface should be protected by a suitable fall protection system.

Workers inside a Cunningham beam for, where the form leading edge is less than 39” in height
and the worker is greater than 6’ above a lower working surface, should be protected by a suitable
fall protection system consisting of a catenary or similar pendant type line and personal fall arrest
system.

As soon as practical, a perimeter guardrail system should be established. For more information on
guardrail systems refer to the Elevated Work Appendix.

Special attention and consideration should be given to workers on ladders within 6’ of leading
edge such as when working on columns or wall forms. Additional fall protection measures may
be required.

When working on vertical reinforcing steel columns or falsework, fall protection should be set in
advance from ladders, manually propelled elevated work platforms, or similar means so that 100%
fall protection can be utilized.

Workers on wall forms greater than six (6) feet above any adjacent working surface should be
protected from falling by a personal fall arrest system or equivalent system. Ensure appropriate
anchorage points are provided and utilized. Where applicable , a two hook system for 100% fall
protection should be utilized.

Workers who are placing or tieing reinforcing steel more than six (6) feet above any adjacent
working surface should be protected from falling by personal fall arrest system or equivalent
system.

When workers are exposed to falls greater than six (6) feet above any adjacent working surface
while erecting or dismantling shoring systems, they should have suitable fall protection as
necessary utilize an appropriate anchorage point

In addition to the above fall protection requirements, when erecting and dismantling shoring, a
minimum of two scaffold grade planks should be used or other similar means, such as mobile
scaffolding, lifts, etc. Planks should rest on horizontal frame members and not on cross bracing.
The use of positioning systems as a sole means of fall protection is not permissible.

For additional information on fall protection requirements, refer to the Elevated Work Appendix.

Formwork/Falsework
General Guidelines

Formwork, falsework and shoring should be designed, fabricated, erected, supported, braced and
maintained so that it will be capable of supporting without failure all vertical and lateral loads that
may reasonably by anticipated to be applied to the formwork. Formwork which is designed,
fabricated, erected, supported, braced and maintained in conformance with ANSI A10.9-1983
Construction and Demolition Operations — concrete and masonry work, will be deemed to meet
the requirements of this paragraph.
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Drawings or plans, including all revisions, for the jack layout, formwork (including shoring
equipemt0, working decks, and scaffolds, should be available at the jobsite.

Procedures for safe installation, removal, lifting etc., should be available at the jobsite and all
workers appropriately trained in these procedures as applicable.

Work areas should be clear of all unauthorized personnel during installation, concrete placement
and removal. Appropriate barricading, delineation and/or signage should be placed to limit access
and alert other workers of hazards associated with the work area.

At no time should workers place themselves underneath a live load.

When hoisting material, the worker should be positioned to the side of the hoisted material and
never into the pinch point between the hoisting equipment and the material or in the area where an
operator would land material in the event of an emergency.

Appropriate tag lines should be utilized as required and two tag lines may be necessary to help
align/control panels or forms.

Safe means of access and egress should be maintained at all times.

Removal

Forms and shores (except those used for slabs on grade and slip forms) should not be remove until

the employer determines that the concrete has gained sufficient strength to support its weight and

superimposed loads. Such determination should be based on compliance with one of the

following:

o The plans and specifications stipulate conditions for removal of forms and shores, and such
conditions have been followed, or

o The concrete has been properly tested with an appropriate ASTM standard test method
designed to indicate the concrete compressive strength, and the test results indicate that the
concrete has gained sufficient strength to support its weight and superimposed loads.

Prior to dismantling, the entire system should be inspected to determine if there are any hazards

from displacement, weakening, alterations etc. of the shoring and falsework.

Shores, cross braces etc. should only be removed in the immediate work areas and as appropriate.

All nails should be removed or bent over immediately upon stripping.

Shoring, formwork and all other equipment being removed should be stacked, consolidated or

placed in an orderly manner as soon as practicable during the removal operation and egress/access

paths maintained at all times.

Only appropriate tools should be used for removal of shoring and formwork. i.e. prybars,

catspaws, tec. versus the claw end of hammers, screwdrivers etc.

Shoring and Reshoring
General Guidelines

All shoring and reshoring operations should comply with all federal, state local and manufactures
regulations.
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All shoring equipment (including equipment used in reshoring operations) should be inspected
prior to erection to determine that the equipment meets the requirements specified in the formwork
drawings.

Shoring equipment found to be damaged, severely rusted, missing locking devices etc. should not
be used for shoring. Shoring equipment that is in place and is found to be damaged or weakened,
should be immediately reinforced.

Erected shoring equipment should be inspected immediately prior to, during and immediately after
concrete placement.

The sills for shoring should be sound, rigid and capable of carrying the maximum intended load.
Base plates should be attached to a minimum of 12’ square, 2” plywood or equivalent.

All base plates, shore heads, extension devices, and adjustment screws should be in firm contact,
and secured when necessary, with the foundation and the form.

Existing ground should be level, adequately compacted and loads distributed. Consideration
should be given to adverse weather conditions such as washouts, rain impact to slopes etc. Special
precautions such as hardwood wedges or bracing should be utilized on sloped surfaces.

All clamps, screws, pins and other similar components should be in a closed or engaged position.
Eccentric loads on shore heads and similar members are prohibited unless these members have
been designed for such loading. Ensure stringers are centered on these members to minimize
eccentric loading.

Adequate access should be provided to all form deck surfaces. If access ladders are required these
should be secured and extend at least 36 above the form deck surface.

When horizontal shoring is required, these should be engineered and special consideration should
be given to installation and conformance to the completed design.

Ensure all stringers and joists are fully supported and centered over shoring heads/top plates and
adequately secured. Further, ensure that all stringers and joists are fully upright and not rolled.

All horizontal shoring should be installed and erected in compliance with manufacture’s
requirements as well as federal, state and local regulations.

Frame Shoring

The design of the shoring should be prepared by a qualified designer and the erected shoring
should be inspected by an engineer qualified in structural design.

The shoring design or layout drawing should be followed with no omissions of required
components, or alteration in frame spacing’s, types used, towers heights, locations or sizes.
Shoring loads should be carried on all legs.
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All shoring fames should be plumb and level. This should be checked and corrected at a minimum
of during erection and just prior to the pour. Adjustment of shoring frames should not be made
once the pour begins.

When shoring height exceeds a minimum of four (4) times the minimum base width, additional
bracing and securing of the frames should be performed.

Cross braces should never be climbed and workers should climb frames from the inside.

Screw Jacks

Screwjacks should not exceed the manufactures recommended extension height at any time.
Screwjack extension should be kept to a minimum for maximum load carrying capacity.
All screwjacks should be in firm contact with the foundation and frame legs.

Post Shoring

The single post shores should be vertically aligned/plumbed. This should be checked and

corrected at a minimum of during erection and just prior to the pour.

Adjustment of post shores for any reason, including but not limited to raising formwork, should

not be made once the pour begins.

Refer to the manufacture’s guidelines for additional stability measures and bracing requirements

of each system used.

Post shores should be adequately secured at top and bottom to prevent displacement.

Whenever single post shores are used one on top of the other (tiered), they should comply with the

following specific guidelines in addition to the general guidelines for formwork:

o The single post shores should be spliced to prevent misalignment.

o The single post shores should be adequately braced in two mutually perpendicular directions at
the splice level.

o Each tier should also be diagonally braced in the same two directions.

Ellis Shores

Ensure shores are erected with the proper length of timbers allowing a minimum of 24” overlap
between shore members.

The shore clamps should be attached 12” apart with the upper clam at a minimum of 2 form the
top of the lower shore. Each clamp should be secured with the appropriate number of type of
duplex nails.

Shores should be raised to the desired height by sliding the upper shore member upwards being
careful to avoid pinch points.

Shore hand jacks should not be used to raise decks, lift formwork or elevate concrete.

Ensure all shores, jacks and clamps are inspected prior to use and any damaged or defective
materials are removed or repaired prior to use.

Safety nails should be secured above each clamp of the upper shore member casting to prevent
uplift or movement during vibration.

Reshoring
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o Shores should not be removed, including cross bracing, until the concrete has gained sufficient
strength to support its weight and superimposed loads. Such determination shall be based on
compliance with one of the following:

o The plans and specifications stipulate conditions for removal of forms and shores, and such
conditions have been followed, or

o The concrete has been properly tested with an appropriate ASTM standard test method
designed to indicate the concrete compressive strength, and test results indicate that the
concrete has gained sufficient strength to support its weight and superimposed loads.

o Stripping and removal of shoring equipment should be performed in conformance to the approved
stripping sequencing plan.

J Reshoring should be erected, as the original forms and shores are removed, whenever the concrete
is required to support loads in excess of its capacity.

J The design of the shoring should be prepared by a qualified designer and the erected shoring
should be inspected by an engineer qualified in structural design.

o The shoring design or layout drawing should be followed with no omissions of required
components, or alterations in spacing’s, types used, heights, locations or sizes.

o Reshoring should not be removed until the concrete being supported has attained adequate
strength to support its weight and all loads in place upon it.

o Reshores should be placed directly below load carrying legs to avoid punch through, stress
reversals or other undesirable forces on the poured concrete.

J Slabs or beams should be allowed to take their permanent deflection before final adjustment of
reshoring equipment is made.

o Horizontal shoring should never be used as part of a reshoring system.

Bracket Scaffolds

J Bracket scaffolds should only be used when through bolted walls, with at least 5/8” diameter
bolts.

o Scaffolds should be solidly secured to the walls or the supporting structure.

o Scaffolds should be able to support at least 4 times the maximum intended working load.

o Spacing of brackets should not be greater than 10’ apart.

o Railings should be installed on all scaffolds 6’ or greater in height.

o Platforms should consist of at least two 2”’x10” planks that extend at least 6 over each bracket
and no more than 18”.

o Platforms should be solidly planked with no more than 7" gap under the back rail and 14 gap to
the face of the form.

. Planking should be scaffold grade lumber or equivalent and should be free from damage, defects,

cracks, splits etc. Damaged planks should not be used.

Reinforcing Steel
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All protruding reinforcing steel, onto and into which employees could fall, should be guarded to
eliminate the hazard of impalement. When working at grade, impalement hazards from 4” to 6’ in
height, at a minimum, should be protected.

Reinforcing steel for walls, piers, columns, and similar vertical structures should be adequately
supported to prevent overturning and to prevent collapse.

Employers should take measures to prevent unrolled wire mesh form recoiling. Such measures
may include by are not limited to securing each end of the roll or turning over the roll.
Reinforcing steel should be stockpiled as close as practicable to work areas. Additionally special
attention should be taken towards access and egress to work areas, excavations and ensuring work
areas are free from tripping hazards or other surface encumbrances.

Concrete Placement and Finishing
General

Appropriate PPE should be utilized during concrete placement. This includes but is not limited to;
safety glasses, fall protection, gloves, boots, hardhat, and long sleeves. Refer to the Personal
Protective Equipment appendix for more information.

Appropriate respiratory protection should be used for all concrete cutting, grinding, sanding,
blasting, scabbling, dry mixing, jack hammering etc. operations or any other operation involving
respiratory hazards. Refer to the Respirator Protection Appendix for more information.

When discharging concrete on a slope, the wheels of ready-mix trucks should be blocked, the
brakes set to prevent movement and the operator with the vehicle at all times.

All washout activities should be completed in the designated washout area.

All concrete cutting, finishing and cleanup should be done in such a manner that all residue or
waste water will be properly contained and disposed of.

Appropriate precautions should be taken for specialty applications (e.g. acid washing, dyes, stains
etc.); in their handling, storage use and disposal.

Powered and rotating type concrete troweling machines that are manually guided should be
equipped with a control switch that will automatically shut off the power whenever the hands of
the operator are removed from the equipment handles.

Bull float handles used where they might contact energized electrical conductors, should be
constructed of nonconductive material or insulated with nonconductive sheath that’s electrical and
mechanical characteristics provide the equivalent protection of a handle constructed of
nonconductive material.

Masonry saws should be guarded with a semicircular enclosure over the blade.

When operation air guns for cleaning off decks, inside forms etc., these guns should have a
maximum of 30 psi nozzle pressure and be equipped with a safety release valve.

Air guns should have pressure valves, and extension tube and the hoses well maintained with
appropriate whip checks.

Employee operating air guns should have appropriate PPE, including but not limited to, chip
protection (i.e. face shield, goggles etc.), ear plugs and respiratory protection as required.
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No employee should be permitted to perform maintenance or repair activity on equipment (such as
compressors mixers, screens, pumps used for concrete and masonry construction activities) where
the inadvertent operation of the equipment could occur and cause injury, unless all potentially
hazardous energy sources have been locked out and tagged.

Concrete Buckets

No employee shall be permitted to ride concrete buckets.

No employee should be permitted to work under concrete buckets while buckets are being
elevated or lowered into position.

To the extent practical, elevated concrete buckets should be routed so that no employee or the
fewest number of employees are exposed to the hazards associated with falling concrete or falling
buckets.

Concrete buckets equipped with hydraulic or pneumatic gates should have positive safety latches
or similar safety devices installed to prevent premature or accidental dumping.

Concrete buckets should e designed to prevent concrete from hanging up on top of the sides.

Pumpcrete Systems

No employee should be permitted to apply a cement, sand and water mixture through a pneumatic

hose unless the employee is wearing appropriate personal protective equipment.

Concrete pumping systems using discharge pipes should be provided with pipe supports designed

for 100 percent overload.

Compressed air hoses used on concrete pumping systems should be provided with positive failsafe
joint connectors to prevent separation of sections when pressurized.

Movement of concrete hoses should be planned to limit the amount of manual positioning of hose

as much as practicable. When necessary, the use of hooks, ropes or other similar devices should be
utilized when handling the concrete hose.

Buggies and Wheelbarrows

Concrete buggy handles should not extend beyond the wheels on either side of the buggy.
Handles should be guarded or equipped with knuckle guards.

All buggies, wheelbarrows or other similar conveyances should be properly maintained and
repaired/replaced immediately if damaged, in poor repair or otherwise.

Paths of access and travel should be level, free of debris and other surface encumbrances and
ramps or other access ways should be appropriately built, maintained, and protected.
Buggies, wheelbarrows etc. should not be overloaded.

Post-Tensioning Operations

No employee (except those essential to the post-tensioning operations) should be permitted to be
behind the jack during post-tensioning operations.

Signs and barriers should be erected to limit employee access to the post-tensioning area during
tensioning operations.
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Appropriate fire protection measures should be taken during burning operations, including by not
limited to spark control or blankets, fire extinguishers, wetting formwork etc.

Emergency Response Procedures

In the event of a collapse or failure of formwork, falsework or an excavation, the following general
emergency procedures should be initiated:

Initial Stage of a collapse (before rescue recovery)

Get other exposed individuals out of the area.

Call 911

Secure the area

Shut down all equipment that might cause vibration (with the exception of dewatering equipment)
or additional loading. Reroute traffic to eliminate vibration if necessary.

Do not enter a failed excavation or area of collapse without adequate protection

Do not remove hand tools, personal protective equipment, or other material from the scene that
may be used to locate a victim.

Begin removing standing or seeping water

Find out if the failure damaged a utility. If so, take appropriate action.

Consider tying a digging tool to a rope and tossing it t a conscious and able victim so that he or
she may dig out without having another person enter the excavation.

Account for everyone

Follow standard emergency procedures as detailed in the Crisis Management Plan.

Rescue or recovery

Do not attempt to pull a partially trapped/buried victim out by a rope or sling. This may cut the
victim in half or pull limbs from the body. It may also loosen dirt or material enough to create a
secondary cave-in/collapse.

If equipment is used to remove material from around a victim, remove/dig so that loosened
material will fall away rather than toward the victim. It is generally bad practice to use equipment
to dig someone out because the vibration and surcharge can cause further failures. In the case of an
excavation, a better option might be to locate and use a vacuum truck.

Assist all emergency response personnel as needed.

Ensure that adequate equipment is available for a sustained rescue effort (e.g. shoring materials,
equipment, generator, lighting, supplies, personnel etc.)

Control traffic and crowds. Reroute traffic as necessary.

Permitting/Documentation
Before a contractor is on site, the following items should be obtained in writing:

Permit for excavation/trenching activities (Cal OSHA Excavation Notification Form as applicable)
for all trenches/excavations that are equal to or greater than 5’ in depth where an employee is
required to enter.

Permit for any falsework or scaffolding 36’ in height or greater total.

Excavation and trenching plan
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Shoring/Falsework design or plan
Name(s) of competent person(s)
Soils analysis report

Copy of their Safety Manual
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£Z -
m OBAYASHI

Jobsite Supervisor.

MANAGEMENT INSPECTION REPORT

Job # Job Location/Name
Date :
Month / Day / Year Time
Safety Manager

Webcor/Obayashi Principal

Last

First

Last

[ 1 X - Corrective Action Required

First

[ 1 O—No Corrective Action Required

Insurance Representative

Last

First

Last

First

a a
- = - =
2F 2 2z z
[~
é 2 e« = 2% < | &
gl 0| IO Bl o | S| O
sol@a|Z| O solm|Zz|©
1. PERSONAL PROTECTIVE EQUIPMENT 7. FIRE PROTECTION
1. Hard Hats 1. Extinguishers
2. Eye Protection 2. Flammable Materials
3. Ear Protection 3. Welding / Cutting Equipment
4. Respirators
5. Proper Clothing 8. TOOLS
6. Footwear 1. Condition
7. Safety Belts 2. Guarded
3. Power Cords
2. HOUSEKEEPING 4. Temp. Power Boxes
1. Exits & Stairs Clear
2. Piling & Stacking 9. SITE & PUBLIC PROTECTION
3. Debris Removal 1. Excavation / Trenches
4. Nails Bent or Removed 2. Earth Moving Equipment
3. Forklift / Cranes
3. LADDERS & STAIRS 4. Fences
1. Ladder Condition 5. Lighting
2. Ladders Tied Off 6. Barricades
3. Ladder 3” Above Landings 7. Signage
4. Stairs 8. Rebar Caps
4. RAILINGS / FLOOR OPENINGS 10. FIRST AID
1. Perimeter 1. Trained Personnel
2. Floor Openings / Shafts 2. Kits / Supplies
3. Stairs / Ramps 3. Sanitation / Water
4. Walkways
5. Elevator Door Openings 11. PROGRAM / INFORMATION
1. Twice Daily Inspections
5. SCAFFOLDS 2. Orientation: New Employee / Haz. Sub.
1. Railings & Kickboards 3. Safety Meetings
2. Tied to Building 4. Required Signs Posted
3. Planks & Platforms
12. OTHER (LISTS)
6. ELECTRICAL 1. Safety Manual
1. Lighting 2. MSDS Book
2. Grounding 3. CAL-OSHA 200 Log (Posted Every February)
3. Cords, Plugs & Receptacles

Comments:

Title / Signature
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%ﬁ DAILY PROJECT INSPECTION
Job #

"Ennnn Job Location/Name

OBAYASHI )
Week Ending
Month / Day / Year
[ 1 X— Corrective Action Required [ 1 O—No Corrective Action Required
M|T | W|TH| F
A. BASICS COMMENTS

1. Workers are wearing personal protective equipment

exits and stairways are clear

Construction material stored properly

Site debris removed

Nails bent or removed

Permanent & temporary rails

3
4
S.
6. Ladder condition and placement
7
8

Cylinder storage

9. Hazardous material storage

10. Electrical Cords and grounding

11. Extinguishers in place where needed

12.  Excavation / trenches

13. First aid kit is accessible & stocked

14. Required signs posted

15. Construction equipment

B. CRANES
1. Crane certification
2. Load chart

3. Operator maintenance reports updated

C. MANLIFT
1. Ramps, rails, phones & doors are maintained properly

Personnel stretcher stored on top of the manlift

2
3. Fire extinguisher in place
4. Weekly maintenance check reports

D. BACKHOES
1. Back-up bell working

2. Wearing safety equipment

3. Personnel working with the backhoe a safe distance from the
backhoe bucket at all times

E. TRUCKS
1. Back-up bell working

2. Driver wearing safety equipment

F. COMPRESSOR
1. Properly maintained

2. Air tools working properly

3. Personnel wearing correct safety equipment and have been
instructed how to use the equipment

4. All air hose connectors are wired together

G. SHORING / SCAFFOLDING
1. Railings & kick boards

2. Tied off / braced correctly

3. Planking is the correct size

Supervisor

Last First
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Equipment Safety Inspection Checklist

Date:

Project:

Equipment:

All guards and fenders

Brakes

Lights — front, rear, side, dash
Back-up alarm — horn

Ladders, stairs, hand holds
ROPS (Roll-over protection)
Seat belts

Fire extinguisher

Glass

Tires

Electrical cords

Ground fault circuit interrupters
Electrical hand tools

Powder actuated tools
Pneumatic condition of all hand tools

OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

Other Items Checked:
Oil level and leaks

~___ OK Needs Repair
Hydraulic oil level and
leaks 0K Needs Repair
Anti-freeze level and
leaks ~___ OK Needs Repair
Fuel level and leaks

~___ OK Needs Repair
First aid kit 0K Needs Repair
Repaired by:
Checked by:
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Add

Add

Add

Add
Add

Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair
Needs Repair

Change
Change
Change

Change
Change
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WELDING / CUTTING “HOT WORK” PERMIT

Permit #
Date:

Subcontractor:

Floor: Room /
Area:

CONDITIONS FOR PERFORMANCE OF THE WORK

1.

10.

1.
12.

A Designated Fire Watch shall be furnished by the subcontractor performing the work. The Fire
Watch shall have no other assigned duties but to ensure a Safe environment in the area during and
after the activity of welding, cutting, or open-flame operations.

The Fire Watch shall clear the work area, and ensure that it be kept free, of all combustible
materials. In occupied buildings, the fire suppression system shall be in operation.

Fire-retardant tarpaulins are acceptable and shall be used where applicable.

All welding/cutting equipment shall be removed from the building daily. This provision applies to
work performed in an existing, occupied portion of the facility.

The Fire Watch shall be equipped with appropriate personal protective equipment, such as eye
protection, gloves, head protection, welder’s jacket, etc.

Equipment shall be located so that exhaust fumes are naturally ventilated from the building. Where
such locations are not possible, mechanical ventilation shall be provided by the subcontractor
performing the work.

All oxygen/acetylene equipment shall be transported, used, and stored in strict compliance with
WISHA Construction Safety Orders. A separate fire extinguisher (10 B: C minimum) is required at
each oxygen/acetylene setup.

Appropriate fire extinguishers shall be kept in the work area while all work is in progress. Fire
extinguishers are to be provided by the subcontractor performing the work as follows:

WORK AREA FIRE EXTINGUISHER TYPE NUMBER REQ’D
Equipment Spaces ABC (20 1bs) 2
Other Spaces ABC (20 Ibs) 1

Welding/cutting shall not be performed until the area has been approved by the Fire Safety Manager.

Upon completion of the “Hot Work,” the Fire Watch shall inspect the work area and ensure that
there are no lingering sparks, smoldering materials, etc. The fire watch shall be maintained a
minimum of 2 hour after work has been completed.

The Fire Safety Manager shall be notified when the “Hot Work™ is complete.

Permits are valid for a one (1) week period.

83



Subcontractor hereby agrees to perform the work in accordance with the requirements noted above.

Permit valid from to

Comments/Special Requirements:

Subcontractor’s Representative: Work Complete:

Fire Safety Manager: Work Complete:
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HEAT ILLNESS PREVENTION POLICY

Purpose

The purpose of Heat Illness Prevention Policy is to meet the requirements set forth in the Heat Illness
Prevention Standard, Title 8, California Code of Regulations, Section 3395 and also to serve as a
supplement to Webcor Construction LP’s Injury and Illness Prevention Program (IIPP). This information
is intended and must be used in conjunction with the IIPP. The Heat Illness Prevention Policy establishes
procedures and provides information which is necessary to ensure that Webcor Construction LP’s staff is
knowledgeable in the prevention and recognition of heat illness to ensure their own safety and the safety
of others.

Procedures and Guidelines

In compliance with Heat Illness Prevention Standard, Title 8 regulations, Webcor strives to provide a safe

and healthful work environment. To do so the following Procedures are required for all employees of

Webcor Construction LP:

o Provide training to all employees by their supervisors. All trainings should be documented with
an employee sign in sheet. Topics include:

Types of Heat Illness and their symptoms.

Environmental and personal risk Factors for Heat Illness.

Webcor’s Heat Illness Prevention Policy.

The importance or drinking water frequently throughout the day.

The importance of reporting symptoms of Heat Illness to their employer/supervisor

The importance of allowing the body to adjust gradually to working in high heat.

Webcor Procedures for responding to Heat Illness symptoms.

Webcor’s Procedures for contacting emergency services.

Webcor’s Procedures for emergency communication.

o Provide training to all Supervisors. Topics include:

o All information to be provided to employees.
o The procedures the supervisor is to follow in implementing this Policy.
o The Procedures to follow when an employees begins to show symptoms of heat illness.

o Webcor Construction LP is to provide access to potable drinking water meeting the requirements
of Sections 1524, 3363, and 3457 as applicable to all employees. Where it is not plumbed or
otherwise continuously supplied, it shall be provided in sufficient quantity at the beginning of the
work shift to provide one quart per employee per hour for drinking for the entire shift. Employers
may begin the shift with smaller quantities of water if they have effective procedures for
replenishment during the shift as needed to allow employees to drink one quart or more per hour.
The frequent drinking of water shall be encouraged.

J Webcor Construction LP is to provide access to an area with shade that is either open to the air or
provided with ventilation or cooling for a period of no less than five minutes for employees
suffering from heat illness or believing a preventative recovery period is needed. Such access to
shade shall be permitted at all times.

o During the designated warmer months of the year (April through September) all jobsites are
required to incorporate heat illness prevention and awareness training into the Tailgate Safety
Meetings. Shade and plenty of water shall be provided in sufficient amount to each and every
employee.

O O O O O O O O O
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Heat Illness Prevention

Heat related illnesses are avoidable if the employees are trained and the right actions are taken before,
during, and after working in either indoor or outdoor hot conditions. High temperatures, humidity, air
velocity and radiant heat from the sun or a furnace can stress the body's ability to cool itself making heat
illness a big concern during hot weather months. These would be considered environmental risk factors.
Every employee whose job duties require them to work in the outdoors during summer months, are
exposed to elevated heat conditions and therefore are susceptible to heat illness. The three major forms of
heat illnesses are: heat cramps, heat exhaustion, and heat stroke. Heat stroke can be a life threatening
condition. This document will outline those actions as well as describing the three major forms of heat
illness, how to recognize them, and what an action to take to provide first aid before medical care is

provided.
o Heat Cramps
o Description:

Heat cramps are the most common type of heat related injury and probably have been
experienced by nearly everyone at one time or another. Heat cramps are muscle spasms which
usually affect the arms, legs, or stomach. Frequently they do not occur until sometime later
after work, at night, or when relaxing. Heat cramps are caused by heavy sweating, especially
when water is not replaced quickly enough. Although heat cramps can be quite painful; they
usually don't result in permanent damage.

Prevention/First Aid:

Drink electrolyte solutions such as Gatorade or plenty of water during the day and try eating
more fruits such as bananas to help keep your body hydrated during hot weather. Call 911 and
contact your supervisor immediately if the Person becomes ill.

° Heat Exhaustion

o

Description:

Heat exhaustion is more serious than heat cramps. It occurs when the body’s internal
temperature regulating system is overworked, but has not completely shut down. In heat
exhaustion, the surface blood vessels and capillaries, which originally enlarged to cool the
blood, collapse from loss of body fluids and necessary minerals. this happens when you do not
drink enough fluids to replace what you are sweating away symptoms Include: Headache,
heavy sweating, intense thirst, dizziness, fatigue, loss of coordination, nausea, impaired
judgment, loss of appetite, hyperventilation, tingling in hands or feet, Anxiety, cool moist skin,
weak and rapid pulse (120-200), and low to normal blood

Prevention/First Aid:

The employee suffering these symptoms should be moved to a cool location such as a shaded
area or air-conditioned building. Have them lie down with their feet slightly elevated. Loosen
their clothing, apply cool, wet cloths or fan them. Have them drink water or electrolyte drinks.
Try to cool them down, and have them checked by medical personnel. Victims of heat
exhaustion should avoid strenuous activity for at least a day, and they should continue to drink
water to replace lost body fluids. Call 911 if the person becomes non-responsive, refuses
water, vomits, or loses consciousness.

° Heat Stroke

o

Description:
Heat stroke is a life threatening illness with a high death rate. It occurs when the body has
depleted its supply of water and salt, and the victim's core body temperature rises to deadly
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levels. A heat stroke victim may first suffer heat cramps and/or heat exhaustion before
progressing into the heat stroke stage, but this is not always the case. It should be noted that,
on the job, heat stroke is sometimes mistaken for a heart attack. It is therefore very important
to be able to recognize the signs and symptoms of heat stroke and to check for them anytime
an employee collapses while working in a hot environment. Symptoms of heat stroke include:
A high body temperature (103 degrees F); a distinct absence of sweating (usually); hot red or
flushed dry skin; rapid pulse; difficulty breathing; constricted pupils; any/all the signs or
symptoms of heat exhaustion such as dizziness, headache, nausea, vomiting, or confusion, and
possibly more severe systems including; bizarre behavior; and high blood pressure. Advance
symptoms may be seizure or convulsions, collapse, loss of consciousness and a body
temperature of over 108 degrees F.
¢ Prevention/First Aid:

It is vital to lower a heat stroke victim's body temperature. Quick actions can mean the

difference between life and death. Pour water on them, fan them, or apply cold packs. Call

911 to get the person medical aid as soon as possible.

Guidelines for Preventing Heat Illness

If you are coming back to work from an illness or an extended break or you are just starting to a
job working in the heat, it is important to be aware that you are more vulnerable to heat stress until
your body has time to adjust. Let your supervisor know you are not used to the heat. It takes about
5 — 7 days for your body to adjust.

Drinking plenty of water frequently is vital to workers exposed to the heat. An individual may
produce as much as 2 to 3 gallons of sweat per day. In order to replenish that fluid the worker
should drink 3 to 4 cups of water every hour starting at the beginning of your shift.

Taking your breaks in a cool shaded area and allowing time for recovery from the heat during the
day are effective ways to avoid heat illness.

Avoid or limit the use of alcohol and caffeine during periods of extreme heat. Both dehydrate the
body.

If your or a co-worker start to feel symptoms such as nausea, dizziness, weakness or unusual
fatigue, let your supervisor know and rest in a cool shaded area. If symptoms persist or worsen
seek immediate medical attention.

Whenever possible ear clothing that provides protection from the sun but allows airflow to the
body. Protect your head and shade your eyes if working outdoors.

When working in the heat be sure to pay extra attention to your coworkers and be sure you know
how to call for medical attention.

END OF SITE SPECIFIC SAFETY PLAN
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\Webcor/Obayashi Job No. 30100.00

Contract No. 08-0--CMGC-000

Schedule No. 30100-11.04.25

TRANSBAY TRANSIT CENTER

BASELINE SCHEDULE (R3) (30100-11.04.25)

EXHIBIT |

TG04.2w CONCEPT SUMMARY SCHEDULE

Construction Manager: Brian Morton

Sr. Schedule Manager: Eric Thatcher

Activity ID

=

Activity Name

[y PRECONSTRUCTION

RD [ Start

176 19-Jul-10 A

TFinish

09-Jan-12

2011

2012

Jul | Aug | Sep | Oct | Nov | Dec

Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec

Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec

Sheet:1 of 1

JOINT VENTURE

-
Iy TGO4 - UTILITIES RELOCATION 19-Jul-10 A 09-Jan-12
[y DESIGN & PERMITTING RUP (PACKAGE 2) 176 19-Ju-10A  09-Jan-12
By TG04.2 - AWSS @ MISSION ST. 176 19-Jul-10A  09-Jan-12
[y BID & AWARD PROCESS (IFB) TG04.2 42 19-Jul-10A 23-Jun-11
CA-04.2102 ' PREPARE BID PACKAGE - TRADE PKG 4.2 0 19-Ju-10A | 01-Oct-10 A I  PREPARE BID PACKAGE - TRADE PKG 4.2
CA-176210 | TIPA BID PACKAGE (EXHIBIT A) REVIEW - TG04.2 0 04-Oct-10A | 08-Oct-10 A BID PACKAGE (EXHIBIT A) REVIEW - TG04
CA-176310 | W/O INCORPORATE TJPA BID PACKAGE (SCOPE SPECIFIC) - TG04.2 0 18-Oct-10A | 22-Oct-10 A O INCORPORATE TJPA BID PACKAGE (SQOPE SPECIFIC) - TG04.2
CA-04.2100 | IFB DOCS COMPLETE - TRADE PKG 4.2 0 22-Oct-10 A IFB DOCS COMPLETE - TRADE PKG 4.2
CA-04.2104 | FINALIZE BID PACKAGE - TRADE PKG 4.2 0/ 25-Oct-10A | 29-Oct-10 A “INALIZE BID PACKAGE - TRADE PKG 4.2
CA-04.2134 | SUBMIT ADVERTISEMENT AND POSTING - TG04.2 0/ 08-Nov-10 A | 09-Nov-10 A SUBMIT ADVERTISEMENT AND POSTINE - TG04.2
CA-04.2106 | ISSUE BID PACKAGE AND RECEIVE SUBMISSION - TRADE PKG 4.2 0/ 09-Nov-10A | 10-Dec-10 A SSUE BID PACKAGE AND RECHIVE SUBMISSION - TRADE PKG 4.2
CA-04.2116 | QUALIFICATION OF (N) SUBCONTRACTORS - TRADE PKG 4.2 0/ 09-Nov-10 A | 22-Nov-10 A UALIFICATION OF (N) SUBCONTRACTORS - TRADE PKG 4.2
CA-191410 | W/O PREP & SUBMIT ROUGH DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION - ... = 6 0/ 16-Nov-10 A | 23-Nov-10 A /O PREP & SUBMIT ROUGH DRAF] STAFF REPORT & PROPOSED CONTRACT MODIFICATION - TG06
CA-203210 | PRE-BID MEETING TG04.2 0 0 18-Nov-10 A E-BID MEETING TG04.2
CA-04.2108 | BID PROTEST PERIOD - TRADE PKG 4.2 6 0 10-Dec-10A | 17-Dec-10 A B|D PROTEST PERIOD - TRADE PKG 4.2
CA-04.2114 | W/O EVALUATE BIDS, PREP & SUBMIT FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT ... 4 0 13-Dec-10A | 16-Dec-10 A O EVALUATE BIDS, PREP & SUBMIT FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION - TG04.2
CA-191510 | TJPA REVIEW ROUGH DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJ... 8 0 13-Dec-10A | 22-Dec-10 A [JPA REVIEW ROUGH DRAFJ STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJPA APPRVL - TG04.2
CA-04.2118 | TIPA REVIEW FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJP... 5 0 16-Dec-10A | 22-Dec-10 A '~m~TJPA REVIEW FINAL DRAFT $TAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJPA APPRVL - TG04.2
CA-04.2138 | RE-BID (TG04.2) 0 0 22-Dec-10 A L'tL?E—BID (TG04.2)
CA-04.2148 | SUBMIT ADVERTISEMENT AND POSTING [RE-BID] - TG04.2R 2 0 07-Jan-11A  10-Jan-11A SUBMIT ADVERTISEME OSTING [RE-BID] - TG04.2R
CA-04.2158 | ISSUE BID PACKAGE AND RECEIVE SUBMISSION [RE-BID] (IMPACTED)- TRADE PKG 4.2R 24 0 10-Jan-11A  10-Feb-11A 'SSUE BID PACKHAGE AND RECEIVE SUBMISSION [RE-BID] (IMPACTED)- TRADE|PKG 4.2R
CA-04.2168 | QUALIFICATION OF (N) SUBCONTRACTORS [RE-BID] - TRADE PKG 4.2R 48 0 10-Jan-11A  17-Mar-11 A QUALIF PF (N) SUBCONTRACTORS [RE-BID] - TRADE PKG 4.2R
CA-208710 | PRE-BID MEETING [RE-BID] TG04.2R 0 0 19-Jan-11 A PRE-BID MEETING [R p4.2R
CA-208610 | W/O PREP & SUBMIT ROUGH DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION [.. 50 5 21-Jan-11A | 29-Apr-11 /O AREP & SUBMIT ROUGH DRAFT STAFF REPORT & PRQPOSED CONTRACT MODIFICATION [RE-BID] - TG04.2R
SI-ISS0027 | IMPACT: EXTENSION OF TG04.2R BID DATE 14 14-Feb-11A  12-May-11 PACT: EXTENSION OF TG04.2R BID DATE
CA-208810 | TJPA REVIEW ROUGH DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJ... 15 02-May-11 20-May-11 _T9PA REVIEW ROUGH DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJPA APPRVL [RE-BID] - TG04.2R
CA-04.7148 | BID PERIOD CLOSED - TRADE PKG 4.2R 0 12-May-11 BIlp PERIOD CLOSED - TRADE PKG 4.2R
CA-04.2178 | BID PROTEST PERIOD [RE-BID] - TRADE PKG 4.2R 5 13-May-11 19-May-11 BID PROTEST PERIOD [RE-BID] - TRADE PKG 4.2R
CA-04.2188 | W/O EVALUATE BIDS, PREP & SUBMIT FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT ... 5 13-May-11 19-May-11 10 iEVALUATE BIDS, PREP & SUBMIT FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION [RE-BID] - TG04.2R
CA-04.2198 | TJPA REVIEW FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJP... 10 20-May-11 06-Jun-11 TIPA REVIEW FINAL DRAFT STAFF REPORT & PROPOSED CONTRACT MODIFICATION, FOR TJPA APPRVL [RE-BID] - TG04.2R
CA-04.2120 | TIPA BOARD APPROVAL - TRADE PKG 4.2 0 09-Jun-11* TJPA BOARD APPROVAL - TRADE PKG 4.2
CA-04.2122 | TJPA - NOTICE TO PROCEED - TRADE PKG 4.2 2 10-Jun-11 13-Jun-11 TJPA - NOTICE TO PROCEED - TRADE PKG 4.2
CA-04.2124 | ISSUE & EXECUTE CONTRACT FOR PACKAGE (NTP) - TRADE PKG 4.2 8 14-Jun-11 23-Jun-11 SSUE & EXECUTE CONTRACT FOR PAGKAGE (NTP) - TRADE PKG 4.2
[y PROCUREMENT TG04.2 142 14-Jun-11 09-Jan-12
CA-209010 | SUBMITTALS/PRODUCT DATA UNDERGROUND UTILITIES - TRADE PKG 4.2 12 14-Jun-11 29-Jun-11 SUBMITTALS/PRODUCT DATA UNDERGROUND UTILITIES - TRADE PKG 4.2
CA-04.2126 | BASELINE AWSS PIPE PROCUREMENT - TRADE PKG 4.2 60 30-Jun-11 26-Sep-11 BASELINE AWSS PIPE PROCUREMENT - TRADE PKG 4.2
PS-208100  ADDITIONAL PROCUREMENT TIME 70 27-Sep-11 09-Jan-12 _ ADDITIONAL PROGUREMENT TIME
PS-208000 | STREET EXCAVATION AND UTILITY EXCAVATION PERMIT - TG04.2 0 23-Dec-11 » BTREET EXCAVATION AND UTILITY EXCAVATION PERMIT - TG04.2
PS-208200 | STREET IMPROVEMENTS PERMIT - TG04.2 0 23-Dec-11 »0 BTREET IMPROVEMENTS PERMIT - TG04.2
PS-208300 | TRAFFIC PLAN APPROVALS PERMIT - TG04.2 0 23-Dec-11 »O [TRAFFIC PLAN APPROVALS PERMIT - TG04.2
PS-208400 | AWSS RELOCATION NOTIFICATION AND PERMIT - TG04.2 0 23-Dec-11 » AWSS RELOCATION NOTIFICATION AND PERMIT - TG04.2
[y START OF CONSTRUCTION TG04.2 5 09-Nov-11 16-Nov-11
CA-04.2128 | MOBILIZATION - TRADE PKG 4.2 5 09-Nov-11 15-Nov-11 MOBILIZATION - TRADE PKG 4.2
CA-04.2130 | READY FOR START CONSTRUCTION ON SITE - TRADE PKG 4.2 0 16-Nov-11 E_BI_E_A_I?_\(E DR START CONSTRUCTION ON SITE - TRADE PKG 4.2
[y UTILITIES RELOCATION 50 10-Jan-12 21-Mar-12
[ I N B
Wmiﬁmm -1 G04.2 INSTALL AND DEMO AWSS @ MISSION/MARKET/HOWARD
Data Date: 25-Apr-11 = Date Revision Checked Approved
EK‘ 21-Apr-11 BASELINE SCHEDULE 30100-11.04.25 JTOMASZEWSKI ETHATCHER
IIEBBIIH ' EXHIBIT | - TG04.2R CONCEPT SCHEDULE SUMMARY
CEESCNEET OBAYASHI ***NOT FOR CONSTRUCTION***






