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I. INTRODUCTION  
 

PROJECT DESCRIPTION 
The Transbay Joint Powers Authority’s new Transbay Transit Center Building (TCB) is 
under construction on the site of the former Transbay Terminal in downtown San 
Francisco and will serve eleven transportation systems: AC Transit, BART, Caltrain, 
Golden Gate Transit, Greyhound, Muni, SamTrans, WestCAT Lynx, Amtrak, Paratransit 
and future California High Speed Rail.  As a new one million square foot regional 
transportation facility serving San Francisco the TCB is comprised of the following 
levels:  

 
 Train Station Passenger Platform Level 
 Train Concourse Level 
 Ground Level 
 Second Level 
 Elevated Bus Level 
 5.4 acre Park Level Roof 

 
The project has three components: 
Transbay Transit Center Building:  Bounded to the East by Main Street, to the West by 
2nd Street, to the North by Minna Street and the South by Natoma Street.  The TCB will 
be approximately 1600 feet long, 180 feet wide, 60 feet below grade and 60 feet above 
grade. 

 
Utility Relocation:  Scope is for purposes of adjusting utilities in vicinity of the TCB.  
The work encompasses the area between 2nd Street and Main Street and between Market 
Street and Howard Street.  It involves relocation of water lines, sewer lines, sludge lines, 
demolition of existing utilities and coordination with PG&E and all telecom agencies.   

 
Bus Ramp and Bridge:  Scope includes elevated roadways connecting the Elevated Bus 
Level with the San Francisco-Oakland Bay Bridge and with bus storage under the Bay 
Bridge’s West Approach structure.  These ramps will approach the TCB from the south 
and connect to the TCB at the southwest corner. 

 

End Section I - Introduction 
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II. PROJECT INFORMATION 
A. OWNER – Transbay Joint Powers Authority  

The TJPA is a collaborative group of government and transportation bodies responsible 
for the funding, design, construction, maintenance and operation of the new intermodal 
Transbay Transit Center (TTC) and rail extension in downtown San Francisco. 

Transbay Joint Powers Authority (TJPA) 
201 Mission Street, Suite 2100 
San Francisco, CA 94105 

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) – URS 
The PM/PC provides various services to support the management and administration of 
the TTC Program including project management and coordination, standards and 
procedures, performance monitoring, design review, quality assurance and assistance 
with contract administration, liaison with user agencies and San Francisco City 
departments, and right-of-way acquisition. 

URS 
201 Mission Street, Suite 2750 
San Francisco, CA 94105 

 
C. CONSTRUCTION MANAGEMENT OVERSIGHT (CMO) – Turner Construction 

The CMO provides construction management oversight services, including 
communication, documentation, record keeping, cost management, schedule 
management, technical support, environmental monitoring, coordination with other 
agencies, and agreement administration services, including but not limited to progress 
reporting and quality assurance services (testing and inspection) for the TCB, Utility 
Relocation and Bus Ramps. 

Turner Construction 
201 Mission Street, Suite 560 
San Francisco, CA 94105 

 
D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR – Webcor/Obayashi Joint 
Venture 

The CM/GC is responsible to deliver the services required to construct the Transbay 
Transit Center Building, Utility Relocation and Bus Ramps scope for the Transbay 
Transit Center Project.  “Contractor” is used throughout this document interchangeably 
with “CM/GC” and both refer to Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture 
175 Beale Street 
San Francisco, CA 94105 

 
E. ARCHITECT /ENGINEER – Pelli Clarke Pelli Architects/AECOM 

The Architect provides complete construction documents for the Transit Center Building 
and Bus Ramps scopes of work within the TTC Program. 

Pelli Clarke Pelli Architects (PCPA) 
1056 Chapel Street 
New Haven, CT 06510 
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The Engineer provides complete construction documents for the Utility Relocation scope 
of work within the TTC Program. 

AECOM 
405 Howard Street 
San Francisco, CA 94105 
 
End Section II – Project Information 
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III. INSTRUCTIONS TO BIDDERS 
Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own 
convenience, to withdraw this Invitation For Bid at any time, and to reject any and all bids 
without indicating any reason for such rejection. As a function of the Invitation For Bid (IFB) 
process, Webcor/Obayashi Joint Venture reserves the right to remedy technical errors in the 
IFB and to modify the published scope of services.   
 
Statements and other materials submitted with this IFB will not be returned. 
 
Webcor/Obayashi Joint Venture reserves the right to abandon this IFB process and/or change 
its procurement process for the contract at any time if it is determined that abandonment 
and/or change would be in Webcor/Obayashi Joint Venture’s best interest. In the event of an 
abandonment or change, Webcor/Obayashi Joint Venture will not be liable to any Trade 
Subcontractor for any costs or damages arising out of its response to, or any other work 
related to, the IFB. 
 
The issuance of this IFB does not constitute an agreement by Webcor/Obayashi Joint 
Venture and the TJPA that any contract will actually be entered into by Webcor/Obayashi 
Joint Venture. Webcor/Obayashi Joint Venture expressly reserves the right at any time to: 
 Waive or correct any defect or informality in any qualification, bid, bid procedure, 

submission or submission procedure, as determined by Webcor/Obayashi Joint 
Venture and the TJPA in its sole discretion. 

 Reject any or all Bids, without indicating any reason for such rejection and to waive 
any minor irregularity in a Bid. 

 Reissue an IFB. 
 Modify all or any portion of the selection procedures prior to submission deadline for 

proposals, including deadlines for accepting responses, the specifications or 
requirements for any materials, equipment or services to be provided under this IFB, 
or the requirements for contents or format of the proposals. 

 Request that one or more Bidders clarify, supplement or modify the information 
submitted. 

 Extend deadlines for accepting responses; request amendments to responses after the 
expiration of deadlines and request clarifications. 

 Procure any materials, equipment or services specified in this IFB by any other 
means. 

 

Any interpretation of or change in this IFB will be made by addendum, and shall become part 
of the Bid Documents. 

Trade Subcontractors will be required to comply with Federal procurement rules and 
guidelines including, but not limited to, those set forth in Federal Transit Administration 
Circular 4220.1.F, the Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local Governments, the FTA Best Practices Procurement Manual, 
and at 49 CFR Part 18 and Part 26.  Trade Subcontractors will also be required to comply 
with all provisions of section 1770 et seq. of the California Labor Code.  Procurement will be 
without regard to race, gender, religion, affiliation, or sexual orientation. 
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Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fee, 
administration, bonds, insurances, contingency, profit and other necessary activities for this 
project shall be included in the bid amount and distributed into the Bid Items. 

 
A. Bidder’s Representation 

  Bidder by submitting its Bid represents that Bidder has carefully examined, read, 
reviewed and understands the Bidding Documents, the project site, is fully informed of 
existing conditions and limitations, including all items contained in the Bidding 
Documents and their Bid is made in accordance therewith.  As such Bidder will sign, date 
and return with its Bid, Acknowledgement of Receipt and Review (ARR in Forms 
Section). 

 
B. Obtaining Bidding Documents 

1. Document Availability  
a) Bidder is responsible for obtaining the Bidding Documents at cost to Bidder.  

(1) Ford Graphics - (415) 495-8700.  
 http://www.fordsfoplanwell.com 
(2) Plan Rooms: 

(a) McGraw-Hill Construction Dodge 
http://dodgeprojects.construction.com/ 

(b) San Francisco Builder’s Exchange 
850 South Van Ness Ave. 
San Francisco, CA 94110 
(415) 282-8220 

(c) Alameda County Builder’s Exchange 
3055 Alvarado St. 
San Leandro, CA 94577 
(510) 483-8880 

(d) Contra Costa Builder’s Exchange 
2440 Stanwell Drive 
Concord, CA 94520 
(925) 685-8630 

(e) Peninsula Builder’s Exchange 
735 Industrial Rd., #100 
San Carlos, CA 94070 
(650) 591-4486 

(f) Sacramento Regional Builder’s Exchange 
1331T Street 
Sacramento, CA 95814 
(916) 442-8991 

(g) Builder’s Exchange of Santa Clara County 
400 Reed Street 
Santa Clara, CA 95050 
(408) 727-4000 

(h) Solano-Napa Builder’s Exchange 
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135 Camino Dorado 
Napa, CA 95050 
(707) 255-2515 

(i) Ventura County Contractors Association 
1830 Lockwood Street, Suite 110 
Oxnard, CA 93036 
(805) 981-8088 

(3) TJPA Website – http://transbaycenter.org/tjpa/doing-business-
with-the-tjpa/current-contract-opportunities. Note that Plans and 
Specifications are not available on TJPA Website. 

 
C. Examination of Bidding Documents and Project Site 

1. Project Conditions 
Bidder shall give due consideration to the intricate and difficult conditions at the site 
which involve coordinating and interfacing with other Trade Subcontractors at the Site 
and which may affect the scheduling of the Work. 

2. Contract Document Review 
Trade Subcontractors are alerted to Document 00 07 00 – General Conditions, Article 
3, CM/GC’s Responsibilities, as these requirements apply to each Trade Subcontractor 
with respect to their respective scopes of work.  Without limiting the applicability of all 
provisions of the Prime Contract, certain requirements are reiterated herein for 
reference purposes only. 
 
Trade Subcontractor is required to review the Contract Documents and Site Conditions 
in accordance with all requirements set forth in the Prime Contract with respect to its 
scope of work (See Document 00 07 00 – General Conditions, Article 3.03).  This shall 
include, without limitation, the obligation to carefully review the appropriate portions 
of the Contract Documents in advance of the Work to be executed for the express 
purposes of checking for any manifest errors, omissions, discrepancies or ambiguities 
and notifying Webcor/Obayashi Joint Venture in writing promptly upon discovery of 
errors, omissions, discrepancies or ambiguities so that Webcor/Obayashi Joint Venture 
can properly notify the TJPA within the time period prescribed in Document 00 07 00 – 
General Conditions, Article 3.03.C. 
 
In addition, if Trade Subcontractor performs work that it knows, or reasonably should 
have known, to be contrary to the Code or other applicable laws, statutes, ordinances, 
rules and regulations without written notice to Webcor/Obayashi Joint Venture, Trade 
Subcontractor shall assume responsibility for such Work and shall bear all costs of 
correction (See Document 00 07 00 – General Conditions, Article 3.08.F). 

 
D. Bidding Process and Procedures 

1. General Process Overview 
a) Trade Subcontractors who are not pre-qualified shall refer to Exhibit A for the 
qualification process. 
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b) Bidders are required to attend a mandatory pre-bid conference per the Key IFB 
Dates. Lack of representation at the pre-bid conference automatically disqualifies the 
bidder. 
c) Bidders’ Bids will be opened publicly. 
d) The construction Subcontract, if awarded, will be awarded to the responsible and 
qualified Trade Subcontractor submitting the lowest responsive lump sum Bid for the 
Work. 

2. Form and Style of Bids 
a) Bids shall be submitted on the Bid Form included in Exhibit A. 
b) All Bid Items shall be completed on the Bid Form typed or printed legibly in ink.  
Sums shall be expressed in figures. 
c) The Bid shall be deemed non-responsive if all Bid Items are not completed on the 
Bid Form. 
d) Include numerical dollar amounts for all requested Unit Prices, Allowances and/or 
Alternates in the Bid.  In case of discrepancy between the sum of Bid item amounts and 
the Grand Total Bid Price, the sum of said numerical amounts shall prevail. 
e) In the case of discrepancy between words and figures, the words shall prevail. 
f) Terminology such as “No Bid”, “Not Applicable”, “No Change” or “Does Not 
Apply” shall not be used. 
g) The Bid shall include the legal name of the Bidder and a statement that the Bidder 
is a sole proprietor, a partnership, a corporation or identified as some other legal entity.  
Bids shall be signed by the person or persons legally authorized to bind the Bidder to a 
contract of the size and scope of the Subcontract.  A Bid submitted by an Agent shall 
have a current power of attorney attached certifying the Agent’s authority to bind the 
Bidder. 
h) The work in an individual Bid Package described in these documents is the sole 
responsibility of the successful Bidder.  Bids will only be accepted on the full scope of 
Work outlined in the Bidding Documents and in strict conformity with all requirements 
in the Bidding Documents. 

3. Submission of Bids  
a) Submission of a Bid constitutes an incontrovertible representation by Bidder that 
the Bidder has complied with every requirement in the Bidding Documents; the price is 
premised upon performing and furnishing the Work required by the Bidding 
Documents without exception; that the Bidding Documents are sufficient  in scope and 
detail to accurately describe all terms and conditions for the performance of the Work;  
and the Bidder accepts all terms of the Webcor/Obayashi Joint Venture Long Form 
Subcontract without exception. 
b) Bids shall be submitted no later than the date and time specified in Exhibit A for 
Bids or as subsequently specified if changed by Addendum. 

(1) The deadline for submitting Bids will be the time stated in the 
Advertisement for Bids, exactly.   
(2) No Bids received after the specific date and time will be accepted. 

c) Bidder shall fill in all blanks as appropriate on the Bid form and shall submit with 
its Bid the forms noted herein and as listed in the Bidding Checklist (BCL in Forms 
Section) properly completed and executed. 
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d) One copy of the Bid, Bid Security and all other documents required to be 
submitted with the Bid shall be enclosed in a sealed opaque envelope.  “SEALED BID 
ENCLOSED” shall be written on the face of the envelope.  The envelope shall identify 
the Project name, Bidder name and address and the specific Bid Package as per Exhibit 
A.  
e) Bids sent via overnight mail or messenger requires that the sealed Bid envelope 
be enclosed in a separate mailing envelope.  The overnight mail cover shall also 
identify the Project name, Bidder name and address as well as the Bid Package.  It shall 
be the Bidder’s responsibility to see that Bids are sent in sufficient time to be received 
at the specified address and taken to the place of the Bid opening prior to the time 
specified in the Exhibit A. 
f) Oral, telephonic, email, facsimile or telegraphic Bids are invalid and will be 
rejected. 
g) The location designated for the receipt of Bids is: 

Transbay Joint Powers Authority (TJPA) 
201 Mission Street, Suite 2100 
San Francisco, CA 94105 

h) Bids which are in any way conditional or which make alterations, omissions, or 
qualifications to the terms of the Bid Documents shall be rejected as incomplete, 
unqualified or non-responsive. 
i) All Bid data, except signatures, shall be typed or printed legibly in ink. Mistakes 
may be crossed out and corrections inserted adjacent to the crossed-out text, with each 
correction initialed in ink by the signer of the Bid.  
j) Each Bid shall show the full business address of the Bidder and be executed with 
its usual signature. A Bid by a partnership shall furnish the full names of all partners 
and shall be signed in the partnership name by one member of the partnership or by an 
authorized representative, followed by the signature and title of the person signing. A 
Bid by a corporation, with corporate seal affixed, shall be executed with the legal name 
of the corporation, followed by the name of the state of incorporation and the signature 
and title of the person executing. The name and title of the person executing shall also 
be typed or printed below the signature. When required by Webcor/Obayashi Joint 
Venture, satisfactory evidence of the authority of the officer executing on behalf of the 
corporation shall be furnished. 
k) Bids will only be accepted for individual Bid Packages from Pre-Qualified 
Bidders and Bidders meeting all qualification requirements per public code and bid 
instructions. Bidders are required to bid the entire Bid Package.  Bidders may bid more 
than one Bid Package; however, separate Bids are required for each Bid Package. 
l) Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any 
or all Bids, and to waive any minor irregularity in a Bid. 

4. Bid Security 
a) A Bid Security in the amount equal to five percent (5%) of the Base Bid total 
shall be submitted with each Bid. 
b) The Bid Security may be in the form of a corporate surety bond or an irrevocable 
letter of credit from a bank or trust company doing business and having an office in the 
State of California, having a combined capital and surplus of at least $50,000,000 and 
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subject to supervision and examination by Federal or State authority as provided in the 
San Francisco Administrative Code section 6.21.A.4. 
c) In the event the Bid Security is $15,000 or less in amount, the Bid Security may 
be in the form of a Certified Check from a bank or trust company doing business in the 
State of California, having a combined capital and surplus of at least $50,000,000 and 
subject to supervision and examination by Federal or State authority, payable to 
Webcor/Obayashi Joint Venture. 
d) A notarized Bid Bond Form (BB) shall be submitted unless the Bid is 
accompanied by a Certified Check or irrevocable letter of credit. 
e) Failure to provide a Bid Security and a notarized Bid Bond Form with the Bid 
will render the Bidder’s Bid non-responsive and as such will be rejected.  Bidder should 
refer to the Bidding Documents for additional bond requirements. 

5. Modification or Withdrawal of Bid 
a) Prior to the time and date designated for receipt of Bids, any Bid submitted may 
be modified or withdrawn by notice to the party receiving Bids at the place designated 
for their receipt.  Such notice shall be in writing over the signature of the Bidder. 
b) Withdrawn Bids may be resubmitted up to the time designated for the receipt of 
Bids provided they are then fully in conformance with the IFB. 
c) Those Bids not withdrawn prior to the scheduled time for receipt of Bids shall not 
be withdrawn for a period of ninety (90) days thereafter. In submitting its Bid the 
Bidder agrees that the Bid shall not be modified, withdrawn or cancelled by the Bidder 
for the stipulated time period and date designated for the receipt of Bids. 

6. Bidding Requirements 
a) 2nd Tier Subcontractor Listing 

(1) Bidder must submit the 2nd Tier Subcontractor List (SL in Forms 
Section) form providing information regarding lower-tier Subcontractors 
and supplier(s) that Bidder intends to employ to perform Work in an 
amount in excess of one-half of one percent (0.5%) if the Contract is 
awarded to Bidder. Bidder shall list only one such lower-tier 
Subcontractor for each portion of the Work. Bidder shall complete and 
submit the Subcontractor List form with its Bid. 

b) Tax Registration 
(1) Bidder shall submit the Business Tax Registration Declaration 
(Section 00 04 54). 

c) Contractor’s License 
(1) A Bidder who does not hold the license(s) required to perform the 
Work shall be considered non-responsive and the Bid shall be rejected. 

d) Nondiscrimination 
(1) Bidder shall execute and submit with its Bid the Certificate of 
Bidder Regarding Nondiscrimination in Contracts and Benefits form 
attached to the Bid form (Section 00 04 70). If a Bidder fails to submit the 
form as required, then the Bidder may be deemed non-responsive, and its 
Bid may be rejected. 

e) Highest Prevailing Wage 
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(1) Bidder shall complete and submit with its Bid a Highest Prevailing 
Wage Rate Certification form (Section 00 04 60) certifying its intention to 
comply with section A7.204 of the San Francisco Charter and section 
6.22E of the San Francisco Administrative Code. 

f) Apprenticeship Training 
(1) Bidder shall complete and submit with its Bid a Certificate of 
Bidder Regarding Apprenticeship Training Program form (Section 00 04 
65).   
(2) Upon award the Trade Subcontractor shall complete and submit a 
Certificate of Subcontractor Regarding Apprenticeship Training Program 
form (Section 00 04 66). 
(3) Upon award the Trade Subcontractor shall provide a copy of the 
completed and submitted DAS 140 Form “Public Works Contract Award 
information”.  
DAS Forms are available at the State of California Department of 
Industrial Relations Division of Apprenticeship Standards on public works 
projects website http://www.dir.ca.gov/das/PublicWorksForms.htm 
(4) Upon award the Trade Subcontractor shall provide documentation 
of minimum and maximum apprenticeship ratios for each craft expected to 
be employed by the Trade Subcontractor and its subcontractors. Trade 
Subcontractor to provide a copy of the registered apprenticeship program 
documentation and submit a completed Webcor/Obayashi Joint Venture 
Exhibit Q - Trade Subcontractor’s Apprenticeship Requirements. 

g) CityBuild/First Source 
(1) Trade Subcontractor shall comply with CityBuild/First Source 
Program Requirements specified in Section 00 08 20. Trade Subcontractor 
shall complete and submit with its Bid submission a CityBuild/First 
Source Referral Program Certification as stated in Section 00 04 57. The 
Bidder’s signature on the Bid Form shall constitute signature of the 
CityBuild/First Source Referral Program Certification.  In the event the 
successful Bidder whose Grand Total Bid Price and selected Alternates is 
in excess of the amount stated in the CityBuild/First Source Program 
Requirements and fails to submit timely said certification, the successful 
Bidder may forfeit the amount of its Bid bond or certified check, and 
consideration for Contract award may pass to the next lowest responsive, 
responsible Bidder at the discretion of Webcor/Obayashi Joint Venture. 

h) Debarment and Suspension 
(1) Bidder shall complete and submit with its Bid the Certification of 
Bidder Regarding Debarment Suspension and Other Responsibility 
Matters form (Section 00 08 13/APA). 
(2) Bidder further agrees by submitting this Bid that it will require its 
2nd Tier Subcontractors, lower-tier Subcontractors, and suppliers to 
complete and submit to Webcor/Obayashi Joint Venture within ten (10) 
calendar days after the date of Bid opening the Certification Regarding 
Debarment Suspension and Other Responsibility Matters form (Section 00 
08 13/APA) for lower-tier covered transactions of $25,000 or more. 
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(3) The inability of Bidder or its lower-tier Subcontractors, or 
suppliers to provide the above certifications may not necessarily result in 
denial of award of the Contract. In the event that Bidder or its lower-tier 
Subcontractor, or supplier is unable to provide such certification because it 
currently violates or has previously violated conditions of the certification, 
a description of each instance of violation and explanation shall be 
attached to its certification. The certification or explanation will be 
considered in connection with the determination of whether to award the 
Contract. However, failure of Bidder or its lower-tier Subcontractor(s), or 
suppliers to furnish a certification or an explanation may disqualify such 
Bidder from eligibility for award of the Contract. 
(4) Bidder agrees by submitting this Bid that, should the Contract be 
entered into, it shall not knowingly enter into any lower-tier covered 
transaction with a person who is debarred, suspended, declared ineligible, 
or voluntarily excluded from participation in this Contract, unless 
authorized in writing by Webcor/Obayashi Joint Venture. 
(5) The certifications are a material representation of fact upon which 
reliance is placed when determining to enter into this Contract. Trade 
Subcontractor shall provide immediate written notice to Webcor/Obayashi 
Joint Venture if at any time Trade Subcontractor learns that its 
certification or the certification of a lower-tier participant was erroneous 
when submitted or has become erroneous by reason of changed 
circumstances. 
(6) The terms ''covered transaction,'' ''debarred,'' ''suspended,'' 
''ineligible,'' ''lower-tier covered transaction,'' ''participant,'' ''person,'' 
''primary covered transaction,'' ''principal,'' ''proposal,'' and ''voluntarily 
excluded,'' as used in this Article, ''Debarment and Suspension 
Certification Requirements,'' shall have the meanings set forth in the 
''Definitions'' and ''Coverage'' sections of rules implementing Federal 
Executive Order 12549. 
(7) A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower-tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction unless it knows that the certification is erroneous. A participant 
may decide the method and frequency by which it determines the 
eligibility of its principals. Each participant may, but is not required to, 
check the nonprocurement portion of the ''Lists of Parties Excluded from 
Federal Procurement or Nonprocurement Programs, '' which is compiled 
by the General Services Administration. 
(8) Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings.  
(9) Except for transactions authorized under Paragraph 2 above, if a 
participant in a covered transaction knowingly enters into a lower-tier 
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covered transaction with a person who is suspended, debarred, ineligible, 
or voluntarily excluded from participation in this Contract, in addition to 
other remedies available, Webcor/Obayashi Joint Venture, Owner or other 
government agency may terminate this Contract for cause or default. 

i) Escrow Bid Documents 
(1) The three lowest Bidders shall each submit a completed Escrow 
Bid Document Declaration (Section 00 04 52) with their escrow Bid 
Documents within three (3) working days after the Bid opening date; refer 
to Section 00 02 12. 

j) Additional Certifications required with Bid submission (See Bidding Checklist, 
BCL in Forms Section) 

 
E. Additional Bidding Notes 

1. Interpretation or Correction of Bidding Documents 
a) Bidder shall notify Webcor/Obayashi Joint Venture of all ambiguities, 
inconsistencies or errors discovered upon examination of the Bidding Documents, the 
Project site and local conditions.  Bidder shall provide notification in writing describing 
any ambiguities, inconsistencies or errors with Webcor/Obayashi Joint Venture’s 
Question on Bid Documents Form (QBD in Forms Section).  Each submitted QBD 
question and its associated response will be posted to the TJPA website for all Bidders 
to review. 

(1) In the event that the response required does not reside within the 
Bidding Documents and a response is determined to be required by 
Webcor/Obayashi Joint Venture a written and binding clarification will be 
issued as an Addendum to all Plan Holders of record.  Webcor/Obayashi 
Joint Venture is not responsible for oral explanation or interpretations of 
the Bidding Documents.   
(2) A mandatory Pre-Bid Conference shall be held to allow for 
Bidder’s clarification(s) of the intent of the Bidding Documents, 
dissemination of information and a site visit/tour.  Refer to Exhibit A for 
further information. 
(3) Refer to Exhibit A for the QBD deadline. 

2. Exclusions/Clarifications/Qualifications 
a) Bids which include any exclusion, alteration, omission or qualification of the 
terms of the Bidding Documents shall be rejected as non-responsive. 

3. Addenda 
a) Addenda will be distributed to all Pre-Qualified prospective Bidders and made 
available as per the Obtaining Bidding Documents section above. 
b) All Bidders shall acknowledge receipt of all Addenda prior to submission of a 
Bid.  Submit the Acknowledgement of Receipt of Addenda Form (ARA in Forms 
Section).  Failure to complete and submit this form will cause Bidder to be non-
responsive and its Bid may be rejected. 

4. Unit Prices and Allowances 
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a) Unit Prices and Allowances are listed as per Unit Prices and Allowances (Section 
01 10 20).   
b) Bidders must bid on all Unit Prices listed in the Bidding Documents. 
c) Successful Bidders shall perform all Work required for complete execution of 
accepted Unit Prices and such Unit Prices shall include all overhead and profit for the 
Work required. 

5. Tax 
a) The Bidder’s Bid shall include all applicable taxes including but not limited to 
Sales Tax and /or Use Tax 
b) San Francisco, California shall be designated the point of sale for all materials 
purchased.  Submit the Business Tax Declaration Registration Form (Section 00 04 54). 

6. Phases of Construction 
a) Bidders acknowledge that if awarded the Subcontract, the project is administered 
under a method referred to as phased construction whereby construction commences 
prior to the completion of all working construction documents for subsequent Work.  

 
F. Award & Execution of Contract 

1. Award 
a) In accordance with TJPA Procurement Policy, no bid is accepted and no 
construction contract in excess of $400,000 is awarded by the TJPA until such time as 
the TJPA recommends the Contract for award, and the TJPA Board of Directors then 
adopts a resolution awarding the Contract. 
b) All contract awards are subject to certification by the TJPA. 
c) The Contract, if awarded, will be awarded to the responsible Bidder who submits 
the lowest responsive Bid. 

2. Execution 
a) The successful Bidder shall deliver within five (5) working days after the date of 
Webcor/Obayashi Joint Venture’s written notification of award of the Contract, the 
following properly completed and signed documents to Webcor/Obayashi Joint 
Venture: 

(1) Subcontract, two (2) original copies with the successful Bidder’s 
signature affixed thereto. If successful Bidder is ''doing business as'' 
company, attach a copy of ''dba'' certificate filed with and certified by the 
County Clerk. 
(2) Performance Bond and Payment (Labor and Material) Bond 
(Section 00 06 10), two (2) original copies of each. 
(3) Insurance certificates and endorsements (see Exhibit D), two (2) 
original copies of each, including the following: 

(a) The Contract number and Project title ''Transbay Transit 
Center, '' the agent names and telephone numbers, and the name of 
the certificate holder as follows: 

Webcor/Obayashi Joint Venture 
Attn:  Project Accountant 
175 Beale Street 
San Francisco CA 94105 
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(b) Name as additional insured the parties as specified in the 
Contract Documents with endorsement attached. 
(c) If the standard Accord form is used, delete the wording 
“endeavor to” and “but failure to mail such notice shall impose no 
obligation or liability of any kind upon the company, its agents or 
representatives.” 

(4) Corporate authority in the form of resolution or certified extract 
from the minutes authorizing the signatory to sign on behalf of the 
corporation. 
(5) Power of Attorney authorizing signatories to execute Performance 
and Payment Bonds. 
(6) Proof of Status as Signatory to Apprenticeship Program or Proof of 
Payment:  

(a) If successful Bidder declared that it is a signatory to a 
recognized apprenticeship or training program on the Certificate of 
Bidder Regarding Apprenticeship Training Program form (Section 
00 04 65), successful Bidder shall submit written proof of its status 
as a signatory. 
(b) For each lower tier Subcontractor or supplier that declared 
it is a signatory to a recognized apprenticeship or training program 
on the Certificate of Subcontractor Regarding Apprenticeship 
Training Program form (Section 00 04 66), successful Bidder shall 
submit written proof of each such lower tier Subcontractor's or 
supplier’s status as a signatory. 
(c) Successful Bidder and/or its lower tier Subcontractor(s) or 
supplier(s) must provide monthly Proof of Training Fund 
Contributions along with their monthly progress billing in order for 
the progress billing to be processed. Proof of Training can be 
submitted as follows: 

(i) Subcontractors that have signed an apprenticeship 
agreement may provide proof of payment by submitting a 
copy of the trust fund remittance report and a copy of the 
cancelled check. 
(ii) Subcontractors not affiliated with an apprenticeship 
program must provide a copy of DAS Form CAC 2, 
“Training Fund Contributions” and a copy of the cancelled 
check. 
(iii) DAS Forms are available at the State of California 
Department of Industrial Relations Division of 
Apprenticeship Standards on public works projects website 
http://www.dir.ca.gov/das/PublicWorksForms.htm 

Failure to deliver to Webcor/Obayashi Joint Venture one or more of the 
documents listed shall constitute a refusal to enter into the Contract and 
may result in forfeiture of Bidder’s bid security. 

 
End of Section III – Instructions To Bidders 
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IV. TRADE SUBCONTRACTOR REQUIREMENTS 
A. General Information 

The complete Invitation for Bid including this Project Bidding Manual will be incorporated 
into the successful Trade Subcontractor’s Long Form Subcontract. 

Subcontractor is also designated as Trade Subcontractor and thus these names 
(Subcontractor / Trade Subcontractor) can and will be used interchangeably. It shall be 
understood that the Trade Subcontractor is responsible for compliance for any requirement 
therein.  The term “Contractor” in the Bidding Documents including, but not limited to the 
plans and specifications, and “CM/GC” refer to the Webcor/Obayashi Joint Venture. 

Work to be performed by Trade Subcontractors shall be in accordance with the complete 
Invitation For Bid (IFB). 

This Project Bidding Manual is supplemental in nature and is not intended to replace the 
plans and specifications.  If any conflicts exist between any of the documents provided to 
the Trade Subcontractor, the most stringent condition applies.  At its sole discretion, 
Webcor/Obayashi Joint Venture shall determine the more stringent condition. 

1. Codes 
a) Trade Subcontractor shall operate, furnish and install work in accordance with all 
applicable local, state, national codes, and governing authorities including, but not 
limited to ADA access requirements. 

2. Office Space 
a) No Trade Subcontractor office space will be provided on or off site. No office 
space is allowed on-site or in any staging areas. 

3. Parking and Staging 
a) Webcor/Obayashi Joint Venture will not provide any parking for Trade 
Subcontractors' employees, tier subcontractors, vendors, etc. Trade Subcontractor is 
responsible for all parking for their employees, tier subcontractors, vendors, etc. as no 
parking is provided on or off-site or in any staging areas. 
b) Webcor/Obayashi Joint Venture will not provide areas for staging unless 
specifically noted in the Bidding Documents.  Staging areas will remain in control of 
Webcor/Obayashi Joint Venture at all times.  Arrangements for use of staging areas 
shall be submitted in writing and must be approved in advance by Webcor/Obayashi 
Joint Venture.  All arrangements for use of any other properties by Trade 
Subcontractors will be made by that Trade Subcontractor. 

4. Daily Reports 
a) The Trade Subcontractor shall submit its official Daily Report format upon award 
for Webcor/Obayashi Joint Venture approval.   
b) Trade Subcontractor shall provide a record copy of the Daily Report to 
Webcor/Obayashi Joint Venture by 9am the following work day including all required 
information pursuant to Bidding Documents including, but not limited to plans and 
specifications, and the following additional information:  

(1) Schedule Activity ID for all activities underway 
(2) Delays/Impacts to the Work 
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(3) Damage to the Work 
(4) Daily Maintenance Checks for all Trade Subcontractor installed 
systems 
(5) Daily quantities associated with the day’s Work, Trade 
Subcontractor shall coordinate with Webcor/Obayashi Joint Venture 
regarding what quantities to report. 
(6) Number of employees per trade (including but not limited to:  
foreman, journeyman, apprentices and administrative personnel). 

c) Trade Subcontractor shall include in their daily report recordings of Daily Noise 
and Vibration Monitoring readings. 
d) Trade Subcontractor shall include a copy of their daily sign-in sheet with the 
Daily Reports. Webcor/Obayashi Joint Venture shall provide Trade Subcontractor with 
a PDF of TJPA’s Daily Sign-in Sheet for use, prior to start of work.  
e) Staying current with submission of the complete Daily Reports and daily sign-in 
sheets is a requirement for Progress Payment.  

5. Weekly Meetings   
a) Subcontractor agrees that its Superintendent and/or Project Manager will attend 
all meetings as required by Section 01 10 40 and Section 01 12 00 and as requested by 
Webcor/Obayashi Joint Venture.  

6. Permits  
a) Trade Subcontractor shall obtain all required ancillary permits to complete their 
scope in a timely manner.  Refer to Specification Section 01 14 10 for project permits. 
b) Trade Subcontractor shall be required to obtain TJPA Night Noise Permits for any 
scheduled night work to be performed. 

7. Inspections and Testing 
a) All Work will be inspected and/or tested.  Assume there will be a minimum of 
four (4) separate inspections of the Work:   

(1) Subcontractor’s own quality control inspection as outlined in their 
Webcor/Obayashi Joint Venture approved Quality Control/Quality 
Assurance Program 
(2) Webcor/Obayashi Joint Venture inspection 
(3) Building inspection 
(4) Special inspection 

b) All Trade Subcontractors are responsible to schedule all applicable inspections 
required for the complete and timely execution of the Work.  Any missed inspections 
will not be grounds for an extension of time.  Trade Subcontractor is to pay any fees for 
missed or failed inspections and any fines resulting from lack of compliance with 
applicable codes, liquidated damages and consequential damages. 
c) Trade Subcontractor shall be responsible for fees including, but not limited to, all 
governmental agency fees, licensing fees, individual trade permit fees, local fees and 
applicable sales and use taxes. 
d) Trade Subcontractor will provide manpower and means of access to assist in these 
inspections in the cost of their work.  Trade Subcontractors will be required to submit a 
Request for Inspection to Webcor/Obayashi Joint Venture a minimum of three working 
days in advance of each inspection and/or test.  If a Trade Subcontractor’s work does 
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not pass inspection and/or testing, that Trade Subcontractor will be responsible for all 
applicable re-inspection and/or retesting costs. 
e) Trade Subcontractors with late requests for inspection will be responsible for all 
resulting schedule and financial impacts. 
f) Trade Subcontractors shall perform all testing and inspections required by the 
Contract Documents, as they relate to Temporary Work. 

8. Surveying, Staking and Layout  
a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.  
Trade Subcontractor shall refer to Exhibit R – Survey Information, for the updated 
project survey control points, provided by other trade subcontractor. Trade 
Subcontractor shall protect and maintain all control and benchmark elevations 
throughout the project.  
b) Trade Subcontractor shall include all staking, elevation control, line, grade and 
field layout required to complete the Work.   
c) Trade Subcontractor shall protect and maintain all staking, elevation control, line, 
grade and field layout from weather and other trades.  
d) Any discrepancies in the Documents or other Trade Subcontractor’s Work not 
brought to Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to 
affect the schedule prior to beginning the installation of the Trade Subcontractor’s work 
shall be the responsibility of the Trade Subcontractor.   

9. Embedded Items   
a) Include supply, installation and protection of all embedded items including but 
not limited to embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. 
required for Trade Subcontractor’s Work.   
b) Trade Subcontractor will include personnel for pour watch and will be responsible 
for checking and correcting placement of embedded items prior to and during concrete 
pours.  
c) Any damage created by the installation of Trade Subcontractor’s embeds or 
damage to other Trade Subcontractor’s work shall be the responsibility of this Trade 
Subcontractor to cure.  
d) No lead-containing anchors or connectors shall be used.  
e) All embedded items shall be stored in a location approved by Webcor/Obayashi 
Joint Venture and ready to install a minimum of four (4) weeks prior to the scheduled 
installation date. Trade Subcontractor to verify with Webcor/Obayashi Joint Venture 
that the items are onsite even if the items are being provided F.O.B. Installation dates 
shall be coordinated with Webcor/Obayashi Joint Venture’s Superintendent. 

10. Penetrations 
a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning 
etc. for all penetrations required for Trade Subcontractor’s Work.   
b) Trade Subcontractor shall seal all penetrations in accordance with required sound 
ratings, fire ratings and applicable codes. Seals shall be air tight and water tight in the 
areas penetrated. 
c) Trade Subcontractor shall cover and maintain coverage for all penetrations and 
openings.  Coverings shall be designed, labeled and secured per CalOSHA regulations 
and requirements.  Webcor/Obayashi Joint Venture will address any out of compliance 
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penetrations and openings at Trade Subcontractor expense.  Trade Subcontractor shall 
coordinate the coverage and maintenance with other Trade Subcontractors who require 
access to this work. 

11. Cutting/Patchwork 
a) Include all required cutting and patchwork as required by or for your scope of 
work. 

12. Leave Out Areas 
a) The use of hoists (personnel/material hoists and stairs) on this project will 
necessitate the completion of the leave out areas of the building and at those areas 
following the completion of the interior elevators on the project.  Trade Subcontractor 
shall include in the Bid all costs associated with performing the completion of the work 
affected by the leave out areas as out of sequence work.  General hoist locations will be 
shown on Site Logistics plan in Exhibit A Attachments. Trade Subcontractor to 
coordinate and submit final locations to Webcor/Obayashi Joint Venture for approval. 
Trade Subcontractors shall perform all work through completion, in accordance with 
approved leave out area schedule. 

13. Protection of Work  
a) Trade Subcontractor shall effectively secure, protect and maintain responsibility 
for the Work during transport, hoisting, temporary site storage, during installation and 
after fully installed. Trade Subcontractor is fully responsible for maintaining protection, 
cleaning and final acceptance of the Work including removal of their protection. 
Replace all damaged or defective work, materials, and equipment before requesting 
final acceptance.   
b) Trade Subcontractor shall protect all of its work from damage or deterioration 
until completion, acceptance by the Owner, Substantial Completion and start of 
warranty period.  Trade Subcontractor shall be liable for any loss or damage to any 
work in place or to any equipment and materials on the project site caused by Trade 
Subcontractor, employees, guests or agents thereof. 
c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for 
any damage caused by other trades.  Trade Subcontractors shall be responsible for all 
costs associated with any Trade Damage. 
d) Trade Subcontractor shall settle all Trade Damage costs with all affected Trade 
Subcontractors.  Upon submission of the executed agreement between the parties 
involved, Webcor/Obayashi Joint Venture will issue the corresponding 
additive/deductive change orders as necessary. 
e) Phase Requirements – The project is being performed in several phases. This bid 
package covers a portion of the overall work plan. To provide safe working areas and 
minimize rework, care must be taken to assure future protection of work installed in 
this package. 
 Any walls, pipes, floor drains, conduit, or other protuberances that will be stubbed 

up in floor require protection from damage throughout the remaining phases. Trade 
Subcontractors must provide protection to be left in place to assure ease of access 
for future work. 

 Valuable materials must be properly stored and/or protected to avoid theft. Store 
and protect brass and other metal parts as needed.  
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 Submit all storage and protection procedures to Webcor/Obayashi Joint Venture 
for review to assure all methods are acceptable and can be maintained in future 
phases. 

14. Security 
a) Trade Subcontractor will be required to provide 100% of the necessary Security 
measures to protect their materials, work space, equipment and other elements of their 
work until completion of the work and acceptance by the Owner.  Any Trade 
Subcontractor materials or equipment that are lost or damaged will be the responsibility 
of the Trade Subcontractor.  
b) Trade Subcontractor is responsible for maintaining security of the entire site and 
related work until completion of the work and acceptance by the Owner.  
c) Valuable materials must be properly stored and/or protected to avoid theft. Store 
and protect copper, brass, other metals and valuable parts as needed. 
d) Submit all protection procedures to Webcor/Obayashi Joint Venture for review 
and approval to assure all methods are acceptable and can be maintained in future 
phases 
e) Security for Staging Areas that may be provided by Webcor/Obayashi Joint 
Venture to the Trade Subcontractor shall be maintained by Trade Subcontractor until 
completion of the work and acceptance by the Owner. 

15. Weather Protection  
a) It shall be the responsibility of the Trade Subcontractor to take all measures to 
protect Work from inclement weather, including that determined by Webcor/Obayashi 
Joint Venture, until completion of the work and acceptance by the Owner.   
b) Weather protection for Staging Areas that may be provided by Webcor/Obayashi 
Joint Venture to the Trade Subcontractor shall be maintained by Trade Subcontractor 
all the time. 
c) In the event the building requires weather protection and rain water control, Trade 
Subcontractor shall furnish and install all weather protection as required for Work to 
continue unabated and will be liable for damage to other Work or costs for weather 
protection installation due to Trade Subcontractor’s failure to timely or properly install 
weather protection. 

16. Temporary Toilets and Sanitary Facilities 
a) Trade Subcontractor shall provide temporary toilets and hand washing facilities 
for their employees, unless otherwise noted by Webcor/Obayashi Joint Venture. 

17. Temporary Power 
a) Webcor/Obayashi Joint Venture will provide temporary power to distribution 
points in the Site Logistics plan (see Exhibit A) for the project. Trade Subcontractor 
shall be responsible for all temporary power needs to complete their work beyond the 
distribution points provided by Webcor/Obayashi Joint Venture.  Use of the site 
temporary power skids is shared with other trade subcontractors, and shall be limited to 
temporary lighting, small pumps, and other small equipment. Webcor/Obayashi Joint 
Venture will not provide temporary power for welding. Trade Subcontractor shall 
submit a temporary power plan to Webcor/Obayashi Joint Venture for review prior to 
installation. Trade Subcontractor’s use of temporary power must be approved by the 
TJPA. 
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18. Temporary Lighting 
a) Trade Subcontractor shall provide all code required temporary lighting. Trade 
Subcontractor shall submit a Temporary Lighting Plan for review and approval by 
Webcor/Obayashi Joint Venture prior to installation. Lighting plans will be coordinated 
with other Trade Subcontractors prior to submission. 
b) Trade Subcontractor shall install and maintain temporary lighting at all walkways 
utilized by their workers and at egress paths for each zone until completion of the work. 
c) Trade Subcontractor shall provide all task lighting required for safe and proper 
installation of its Work, or as determined by Webcor/Obayashi Joint Venture. 

19. Temporary Water  
a) Trade Subcontractor is responsible for all hoses, pumps, metering from hydrants, 
payments for water, or any other means and methods required for connecting to and 
providing water to execute Trade Subcontractor’s work. Trade Subcontractor is 
responsible for maintaining temporary water and related facilities for its own work for 
each zone until completion of the work.  
b) Trade Subcontractor is responsible for supplying its own drinking water, cups and 
trash receptacles, and all trash shall be removed from the site on a daily basis. 
c) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a plan for 
approval prior to installation of temporary water system. 
d) Trade Subcontractor shall perform a daily maintenance check of any installed 
systems and note status in the Daily Report. 

20. Notification Requirements 
a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi 
Joint Venture as reasonably required to permit Webcor/Obayashi Joint Venture to 
comply with its notice requirements as set forth in the Contract Documents.  

B… 

b) Whenever Trade Subcontractor desires to perform work outside regular working 
hours, Trade Subcontractor shall provide written notice to Webcor/Obayashi Joint 
Venture a minimum of five (5) working days in advance, or such other period as may 
be specified, except in the event of an emergency prior to performing such work so that 
Webcor/Obayashi Joint Venture and the TJPA may make the necessary arrangement for 
testing and inspection. This section shall take precedence over section 00 07 00.3.04.F. 
…B 

21. Utility Shut-Down Requirements 
a) Tie-ins and shutdowns of existing utilities may have to be performed during off 
hours. Trade Subcontractors are to include any required premium time in their Base 
Bid.  

22. Existing Utilities/Existing Condition 
The project is being performed in several phases. This bid package covers a portion of 
the overall work plan. To provide safe working areas and minimize rework, care must 
be taken to assure future protection of work installed in this package. 
a) No changes will be issued due to Trade Subcontractor not taking into account all 
existing conditions that are observable or that are evident in the Bidding Documents.  
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b) Trade Subcontractor will be responsible to adequately locate all existing utilities 
that may be encountered in the completion of Trade Subcontractor’s work. 
c) Any walls, pipes, floor drains, conduit, or other protuberances that will be stubbed 
up in floor require protection from damage throughout the remaining phases. Trade 
Subcontractors must provide protection to be left in place to assure ease of access for 
future work while minimizing potential damage. 
d) Submit all protection procedures to Webcor/Obayashi Joint Venture for review to 
assure all methods are acceptable and can be maintained in future phases. 
e) Due to the overall project sequence of work, “existing conditions” may change 
between time of bid and beginning of work. It shall be the responsibility of the Trade 
Subcontractor to field verify all existing conditions prior to planning and execution of 
work. Trade Subcontractor shall verify and certify locations of the Work in accordance 
with the Survey and Control Specification Section 01 10 50. 

23. Delivery Requirements 
a) Trade Subcontractor shall provide all necessary equipment and personnel to stock 
construction materials including overtime when required by Webcor/Obayashi Joint 
Venture. 
b) All deliveries of materials to the jobsite shall be scheduled in writing with the 
Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) 
with respect to date, time, and unloading or storage location. If requested, provide a 
detailed outline of delivery schedule and sequence(s). 
c) Unscheduled deliveries are subject to being turned away. 
d) Do not schedule weekend deliveries, unless approved by Webcor/Obayashi Joint 
Venture.  
e) Trade Subcontractor to provide traffic, flagging and pedestrian control for 
deliveries in accordance with Code, Contract Documents, and Webcor/Obayashi Joint 
Venture requirements. 

24. Traffic 
a) Trade Subcontractor shall follow all traffic control measures as indicated in the 
Bid Documents. 
b) Trade Subcontractor is responsible for all traffic control to complete Work.  
c) Trade Subcontractor is responsible for maintaining traffic control and related 
work for its own work for each zone until completion of the work 
d) Trade Subcontractor must coordinate efforts with other trades and 
Webcor/Obayashi Joint Venture to assure an efficient and safe environment. 

25. Sidewalk and Street Coordination 
a) Trade Subcontractor shall include all street cleaning, certified flag persons, street 
and pedestrian traffic coordination for the Work on a daily basis. 
b) Trade Subcontractor shall include any special routing provisions as required by 
governmental agencies or Webcor/Obayashi Joint Venture.  All personnel provided 
shall be trained per the Site Specific Safety Plan as well as Section 01 15 70. 
c) Trade Subcontractor includes all street use permits and fees as required to 
complete the Work. 
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d) Trade Subcontractor shall construct, maintain and relocate temporary pedestrian 
walkways and/or shore existing sidewalks when required to maintain public pedestrian 
access.  Maintenance shall include the removal of graffiti on a daily basis. 
e) Trade Subcontractor shall include cost to furnish, install, maintain, and remove 
perimeter rail, traffic/pedestrian/work barricades, gates, and wheel stop at top of all 
edge conditions, and shored conditions for Trade Subcontractor’s work. 
f) Trade Subcontractor must coordinate efforts with other trades to assure an 
efficient and safe environment. 

26. Cranes/Hoisting  
a) Webcor/Obayashi Joint Venture will not provide cranes/hoisting.  Trade 
Subcontractor shall include all hoisting, crane certification(s), unloading, scaffolding, 
high reach equipment, platforms, or bracing, etc. as required to complete the Work. 
b) Trade Subcontractor will provide certified riggers, operators and flaggers to 
complete the Work. 
c) Trade Subcontractor shall provide a competent person to perform a complete 
review/inspection of equipment required to complete the Work on a daily basis before 
start of Work and shall provide proof of such review/inspection. 

27. Personnel/Material Access   
a) Trade Subcontractor shall include in their scope of work all temporary means 
required for access, typically defined as, but not limited to, stairs/stair platforms, and 
ladders as needed. 
b) Trade Subcontractor will be required to coordinate the placement of their 
temporary means of access with Webcor/Obayashi Joint Venture.  
c) Trade Subcontractor’s temporary access will be made available to all trade 
subcontractors. 
d) Trade Subcontractor must coordinate efforts with other trades to assure an 
efficient and safe environment. 

28. Vehicle Maintenance 
a) It will be the responsibility of Trade Subcontractor to maintain all their vehicles 
and equipment used on-site and to comply with the following items: 

(1) Maintained to prevent oil and/or other fluid leaks. 
(2) Kept clean as necessary to prevent excessive build-up of oil and 
grease. 
(3) Repaired off-site.  No vehicular repairs are allowed to be made on-
site. 
(4) Incoming vehicles and equipment are to be inspected by Trade 
Subcontractor for leaking oil and fluids.  Leaking vehicles and/or 
equipment shall not be allowed on-site. 
(5) Cleanup and proper disposal of any oil or fluid leak. 

29. Project Supervision and Management  
a) Trade Subcontractor shall provide sufficient supervision and management to meet 
all schedule and budget requirements. Refer to specific requirements as found in 
Exhibit A. 
b) Webor/Obayashi Joint Venture reserves the right to have Trade Subcontractor’s 
personnel permanently removed from the job for violating any Contract requirements or 
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otherwise failing to follow standard industry practices in connection with the 
performance of the Work.  If a Trade Subcontractor employee is removed, Trade 
Subcontractor will replace employee with equal or greater qualifications subject to 
approval by Webcor/Obayashi Joint Venture, which approval shall not be unreasonably 
withheld. 

C… B… 

DELETED 
c) Should Trade Subcontractor work hours other than the specified “Regular Working 
Hours” (00 07 00.1.01.61), and/or hours not otherwise covered by Webcor/Obayashi 
Joint Venture’s supervision present for: 

(1)   Buttress drilling operation 
(2)   Mass excavation 
(3)   Welding of internal bracing 
(4)   Welding of superstructure 
(5)   Large monolithic concrete placement only as required by the 
technical specifications. 

Trade Subcontractor shall reimburse Webcor/Obayashi Joint Venture at a rate of cost 
plus fifteen percent per person-hour for extended supervision whether the work 
performed by Trade Subcontractor is base contract or otherwise.  Webcor/Obayashi 
Joint Venture’s cost and mark-up for the hours accrued will be deducted from Trade 
Subcontractor’s relative monthly payment application. Trade Subcontractor shall 
request Webcor/Obayashi Joint Venture’s extended supervision, five (5) working days 
in advance, in writing acknowledging Trade Subcontractor’s responsibility for the 
extended supervision cost and mark-up. …B …C 

30. Team Résumé 
a) Trade Subcontractor shall include a resume of the proposed jobsite 
superintendents with the Bid. This person will work directly with Webcor/Obayashi 
personnel to schedule deliveries, provide adequate manpower, and insure the project is 
completed in a cost effective, efficient manner.  Trade Subcontractor will also provide a 
24-hour contact and response team who can be available in an emergency and a project 
organizational chart upon award. 
b) Trade Subcontractor shall provide résumés of key personnel who will manage and 
supervise the construction in order to validate consistency with those identified at the 
time of qualification. 
c) A LEED Accredited Professional for the team must be assigned to this project and 
identified at bid time. 
d) Any variation to the proposed team is subject to review and approval by 
Webcor/Obayashi Joint Venture. 
e) Additional staffing may be requested by Webcor/Obayashi Joint Venture if 
deemed necessary. 
f) Webcor/Obayashi Joint Venture will reserve the right to request that specific 
personnel with specific expertise be added to the team, if Webcor/Obayashi Joint 
Venture determines that specific expertise is lacking in the project team. 
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31. No Smoking 
a) Smoking is strictly prohibited on or within 20 feet of the jobsite and is grounds 
for removal from the project site. 

32. B… Specific Project Requirements 
a) All equipment used on site is to be equipped with BroadBand alarms.  Reference 
Brigade Electronics www.brigade-electronics.com or (888) 727-4423 for alarm type.   
C … DELETED The broadband alarm requirement shall take precedence over 
wherever otherwise specified. …B …C 

33. Track-out  
a) Trade Subcontractor will be responsible for cleaning all of the Trade 
Subcontractor’s vehicles to ensure mud and debris are not tracked onto the public right 
of way. 

34. Construction Stormwater Pollution Control/Compliance Plan 
a) Trade Subcontractor shall be responsible for the preparation, submission, and 
execution of the project Storm Water Pollution, Erosion, and Sediment Control Plan, 
per the plans, specifications, and all applicable government ordinances, rules and 
regulations. 

35. Submittals 
a) Consistent with the requirements set forth in the Bidding Documents, Trade 
Subcontractor is required to provide electronic copies of the submittals as well as three 
(3) hard copies of the submittal. Shop drawings shall be printed by a Small Business 
Enterprise reprographic company for printing and delivery to Webcor/Obayashi Joint 
Venture. If it is a shop drawing submittal, two full size and two half-size copies are 
required in addition to the electronic file.  
b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be 
required to use an Internet based Project Management program where submittals are 
uploaded directly to the website by each respective Trade Subcontractor. This internet 
program may be in addition to that specified in section 01 31 25. See Communications 
section below and Exhibit A for further information. 
c) Trade Subcontractor shall provide submittals as defined in the technical 
specifications pursuant to section 01 13 00 and in compliance with the Project 
Schedule. 

(1) C… Trade Subcontractor shall provide the Trade Subcontractor’s 
Submittal Schedule no more than five fifteen (15) days after Award.  
Procurement lead times must be indicated on the submission.  …C 
(2) Webcor/Obayashi Joint Venture shall provide an electronic 
Microsoft Excel form for Submittal Schedule and determine required 
grouping of submittal packages.  All fields must be filled in. 
(3) Trade Subcontractor shall incorporate all submittals into their 
Trade Package Progress Schedule (see subsection C of General 
Requirements section of this Project Bidding Manual). 

d) In their detailed shop drawings Trade Subcontractor shall identify all elements of 
work that are required to remain uninstalled until the Work of other Trades is installed.  
Trade Subcontractor may install, remove and reinstall their work as required, or make 
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other arrangements at no additional cost so as not to impact the schedule, customer or 
other Trade Subcontractors.  
e) Trade Subcontractor shall update the Submittal Schedule and reconcile it with the 
Trade Package Progress Schedule no less than twice a month.  Payment will be 
contingent on the receipt of this form. 
f) C… All submittals are due to CM/GC within 60 calendar days or less from 
notice of award as necessary to meet schedule requirements, unless otherwise noted. 
…C 

36. Substitutions 
a) No substitutions shall be made in the Trade Subcontractor’s Work unless 
permitted in the Contract Documents.  

37. Billing Projection 
a) Successful lowest responsible Bidder shall provide a complete Schedule of Values 
and Billing Forecast anticipated throughout the course of the project and update 
monthly thereafter upon award for submission with payment.  Refer to Bidding 
Checklist (BCL) for submission requirements. 
b) If Trade Subcontractor elects to request an escrow agreement with the TJPA for 
retention per Section 00 06 30, the request must be received by Webcor/Obayashi Joint 
Venture within 10 business days of award. 

38. Manpower Projection 
a) Successful lowest responsible Bidder shall provide a month-by-month projection 
of average jobsite manpower and resources which ties to the total man-hours provided 
on the Bid Form.  This projection shall be updated monthly with the payment request.  
Refer to BCL for submission requirements. 

39. Escalation 
a) C… Trade Subcontractor shall include all escalation for their Scope of Work for 
the duration of the Project (Refer to Exhibit I for Concept Schedule). …C 

40. A… LEED - NC Version 3.0 
a) This is a LEED - NC Version 3.0 project with target set to achieve LEED Silver 
Certification.  Trade Subcontractor shall have a thorough understanding and fully 
comply with all requirements noted in specification section 01 81 13 in conjunction 
with the Bidding Documents and Exhibit E to provide all required documentation and 
satisfy timely compliance.  Monthly summaries and deliverables are required with each 
progress payment requisition in addition to the specific requirements noted in the 
specification and Bidding Documents. The LEED Action Plan has been submitted by 
Webcor/Obayashi Joint Venture and is not a requirement of Trade Subcontractors. 
b) Any and all material, labor and documentation that is or may be required to 
comply with the USGBC LEED requirements for which this project is registered, shall 
be a cost of the Trade Subcontractor’s and included in the base bid, all alternates, bid 
addenda or changes incurred or presented throughout the duration of the project. 
c) The USGBC LEED certification credit matrix as included in the Bidding 
Documents provides a guide to the LEED credits that are under consideration for this 
project.  This matrix is subject to change at any time during the project and the Trade 
Subcontractor is responsible to comply with these changes by the LEED Consultant.  
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Costs to provide documentation for the Design Review Submittal (DRS) and 
Construction Review Submittal (CRS) components as applicable are to be included in 
the project bid(s) as submitted. If there is a conflict between any portion of the 
specifications section(s), drawings or other documents, those that are most stringent to 
the requirement as outlined by USGBC for the specific credit(s) take precedence. 
d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are 
responsible to ensure that any substitutions or changes are in full accordance with 
USGBC LEED requirements.  Any materials, methods or processes that are not in full 
compliance shall not be submitted for inclusion or consideration.  If items are 
submitted, or actions taken, that do not fully meet the USGBC LEED requirements, or 
there is noncompliance with USGBC LEED required actions the firms, subcontractors, 
suppliers and providers are responsible to fully remedy the situation including the 
removal, reinstallation, remediation, correction of their work and compensation to 
others for related work that may be impacted by their actions and activities.  
e) Trade Subcontractors shall have a LEED Accredited Professional on their jobsite 
team to assure LEED compliance throughout the project. …A 

B… 

f) Trade Subcontractor shall maintain a set of up-to-date LEED submittals  and 
associated record documents on site at all times. Proof of up-to-date LEED submittals 
and record shall be monitored for monthly invoice approval and progress payment. …B 

41. Warranty 
a) Refer to Bidding Documents for Warranty requirements and Exhibit B for form. 

42. Communications 
a) Trade Subcontractor shall direct all communications concerning the Trade 
Subcontractor's work to Webcor/Obayashi Joint Venture's Project Manager or Project 
Superintendent, as applicable copying Webcor/Obayashi Joint Venture’s designated 
Document Control personnel.   
b) In no case shall communications be made directly to the Owner's representatives 
(architects, engineers, etc.) and or adjacent property owner(s) unless specifically 
directed by Webcor/Obayashi Joint Venture.  
c) Trade Subcontractor shall meet or exceed the requirements listed in the Bidding 
Documents and the following minimum requirements outlined below as necessary to 
facilitate project communication: 

(1) Full time Internet connection, (phone dial-up is not acceptable).  
(2) E-mail system that will handle attachments of at least 8MB (AOL 
or similar is not acceptable).    
(3) Internet Explorer, current version. 
(4) Scanner capable of handling at least 8½” x 11” sheets. 
(5) Trade Subcontractor, if requested to use, shall utilize an Internet-
Based Project Management System providing collaboration tools for the 
Project and an Internet Base Document Sharing Website, which may be 
used to facilitate the electronic dissemination of Project Information.  
Refer to Bidding Documents for additional information. 

43. Distribution of Contract Documents   
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a) All distribution of Contract Documents will be done through email notifications 
from a web based system. This includes revisions to the original scope of work 
including addendums, instructional bulletins, etc.  

44. Upon Execution of the Subcontract 
a) One electronic set including drawings and specifications of the conforming 
Construction Documents will be provided to the Trade Subcontractor.  Costs for hard 
copies or additional electronic copies of Construction Documents or Bidding 
Documents, if desired by the Trade Subcontractor, shall be borne by the Trade 
Subcontractor. Architectural bulletins, changes, addenda and revisions to the plans shall 
be handled in the same manner. 
b) Trade Subcontractor shall provide CM/GC an electronic copy of all applicable 
codes, reference guides, standards, etc. as requested by Webcor/Obayashi Joint Venture 
in addition to those required to be purchased by Webcor/Obayashi Joint Venture or 
Trade Subcontractor and be made available on site at all times. 

45. Quality Control   
a) Prior to the beginning of any work, a Contractor’s Quality Control (CQC) Plan 
shall be developed pursuant to specification section 01 14 00 and the Exhibit J 
Webcor/Obayashi JV Contractor Quality Control Program for the Transbay Transit 
Center Project and submitted by Trade Subcontractor to Webcor/Obayashi Joint 
Venture for review and approval.  Specification Section 01 14 00 and the 
Webcor/Obayashi Joint Venture Quality Control Program require the Trade 
Subcontractor to implement and manage specific quality control processes which are 
unique to the Transbay Transit Center Project.  Refer to Contract Documents and 
Exhibit J for additional information 
b) Trade Subcontractor shall provide a minimum of one dedicated Quality Control 
(QC) manager. The QC Manager shall have no other duties other than full time quality 
control and shall be the QC Manager as approved in the Trade Subcontractor’s CQC 
Plan. Trade Subcontractor to provide appropriate number of QC staffing based on 
volume, complexity, shifts, manpower, and other considerations to assure an adequate 
level of QC management and supervision is maintained for work performed per and 
determined by Webcor/Obayashi Joint Venture. Refer to Exhibit A for specific QC 
personnel staffing requirements. 
B… 
c) Only after Trade Subcontractor has received approvals for all related submittals 
shall the Trade Subcontractor schedule the Preparatory, Initial, or Follow-Up phase 
DFOW meeting(s) (Reference specification 01 14 00.1.9). Trade Subcontractor is 
solely responsible for damages, and is required to mitigate any delay as a result of 
deliquent submittals preventing the DFOW meeting(s) from being scheduled prior to 
the start of work. …B 

46. Final Acceptance Inspection  
a) During the Final Acceptance Inspection process Trade Subcontractors will be 
back charged for each punch list item pertaining to an aspect of their work that is 
scheduled to be complete and is found to be incomplete or unacceptable during back 
check.  
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b) A minimum flat rate fee of $100.00 shall be assigned to each Trade Subcontractor 
item to recoup costs for Webcor/Obayashi Joint Venture’s inspection time and 
management fees in addition to any charges from TJPA or its representatives. 
c) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture written notice 
that they are ready for the punch list process (no less than 48 hours) that allows 
Webcor/Obayashi Joint Venture adequate time to verify completion of the noted area so 
as not to impact the project schedule. Reference Specification Section 01 14 00 for 
Final Acceptance Inspection requirements. 
d) Trade Subcontractor shall use the project’s designated punch list tracking system. 
e) The Trade Subcontractor is responsible for protection of and cleaning completed 
work until Final Acceptance by the Owner. 

47. Final Cleaning 
a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed 
material surfaces immediately prior to acceptance by the Owner and 
Architect/Engineer. 

48. Damaged Material 
a) Damage/breakage of material during and/or caused by the installation will not be 
an excuse for delays in the project schedule. 

49. Use of Webcor/Obayashi Joint Venture’s Equipment 
a) Notwithstanding any provision of the construction contract or any bid document 
to the contrary, if at the request of Trade Subcontractor, Webcor/Obayashi Joint 
Venture permits Trade Subcontractor personnel to use Webcor/Obayashi Joint 
Venture's equipment such as hoisting equipment, safety planks, ladders, and scaffolds, 
Trade Subcontractor will indemnify Webcor/Obayashi Joint Venture and hold 
Webcor/Obayashi Joint Venture harmless from any and all liability, claims, actions, 
demands, damages, and expenses, including without limitation, reasonable attorneys' 
fees arising out of injury to persons or property in any way connected with such use of 
any project services, facilities, or equipment. 

50. Change Orders  
a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi 
Joint Venture Long Form Subcontract including, but not limited to General Conditions 
and Section 6 regarding Changes in the Work. Trade Subcontractor agrees to release 
the Contractor and the TJPA from claims for additional compensation or time relating 
to the undisputed amount included in the change order. Trade Subcontractor shall not 
condition or qualify this Change Order with a reservation of rights to seek at a later 
time additional time or compensation for the changed Work addressed in the Change 
Order. 
b) A… Change Order Requests and subsequent pricing as required will be submitted 
per project and contractual requirements otherwise specified to allow proper 
notification and processing by Webcor/Obayashi Joint Venture, TJPA and their 
representatives. …A  
c) Change estimates will include complete detail and back-up documentation and 
shall fully reference applicable drawings and documents. Bidders recognize that 
changes are inherent in the building process and jobsite supervision, project 
management, and other overhead costs to administer a reasonable amount of change 
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orders is included in the base bid. Change order estimates must provide detailed back-
up including, but not limited to labor units, pricing back-up, trade discounts, and other 
detail as appropriate. Webcor/Obayashi Joint Venture has the right to audit invoices for 
materials and equipment to confirm actual pricing. 
d) Webcor/Obayashi Joint Venture reserves the right to reject the change order 
request due to incomplete, inaccurate or improper information or estimates. 
Webcor/Obayashi Joint Venture reserves the right to furnish any materials, equipment, 
labor or other components required for performance of the change or to separately 
contract change order work as needed.  
e) Trade Subcontractor shall submit to Webcor/Obayashi Joint Venture its Labor and 
Equipment Hourly Rate within the timeframe specified in the BCL. Trade 
Subcontractor shall provide with submission a breakdown of the Labor Rates in the 
following format:  

   
BASIC 
HOURLY 
RATE 
[A] 

FRINGE BENEFITS [B]  STRAIGHT 
TIME 

HOURLY 
RATE 
[A+B] 

OVER TIME 
HOURLY RATE 

Craft & 
Classification 

HEALTH 
AND 

WELFARE 
PENSION 

VACATION/ 
HOLIDAY 

TRAINING 
AND/OR 
OTHER 

OTHER 
PAYMENTS 

DAILY / 
SATURDAY   
(1 1/2X) 

SUNDAY 
/ 

HOLIDAY  
(2 X) 

                          

SAMPLE                            

Carpenter                            

   Journeyperson 
 $    
37.50  

 $     
9.59  

 $     
6.90    $     3.92  

 $     
0.58    $     2.34  

 $       
60.83    $   79.58  

 $   
98.33  

Laborer                            

   Journeyperson 
 $    
27.84  

 $     
6.04  

 $     
7.16    $     2.28  

 $     
0.34    $     0.13  

 $       
43.79    $   57.71  

 $   
71.63  

                          

                          

51. A… Claims, and Timing of Notices 
a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi 
Joint Venture Long Form Subcontract including, but not limited to General Conditions 
and Sections 14 (Recourse by Contractor) and 17 (Claims Resolution Procedure) 
regarding potential claims. 
b) Prior to initiating any Claims Resolution Procedures, Trade Subcontractor must 
have met all other Contract requirements for change order requests, notifications, 
Notice of Potential Claims (NOPC’s) and any other items required within Contract 
Documents.  

B… 

c) Trade Subcontractor must initially submit any request for an equitable adjustment 
to the Contract Time and/or the Contract Price as a Change Order Request (COR) (See 
Specification Section 00 07 00.6.03.A) and not as a Notice of Potential Claim (NOPC) 
(See Specification Section 00 07 00.13.02). In accordance with Specification Section 
00 07 00.6.03.B and 00 07 00.13.02.A, the absence of the TJPA’s written 
determination, within 10-days, with respect to the COR, or the outright rejection of the 
COR, would constitute a “potential claim event”, at which time the Trade 
Subcontractor may choose to submit a NOPC within ten (10) days of such event.  
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d) …B TIMING REQUIREMENTS FOR NOTICES AND SUBMISSIONS TO 
THE OWNER 

(1) DELETED 
(2) As already expressly provided in the Long Form Subcontract 
Agreement, to the extent the Prime Contract timing requirements are 
shorter than those set forth in the Subcontract Agreement, the shorter 
period shall govern.   
(3) DELETED 
(4) The purpose of the schedule below is to clarify the various 
specified contractual durations as it pertains to the CM/GC (Contractor) 
versus the Trade Subcontractor.  As it pertains to the Trade Subcontractor, 
the durations in Column E for the requirements specified in Column C 
shall take precedence over that specified elsewhere in the Contract 
Documents. 

CA  Column‐B  Column‐C  Column‐D  Column‐E 

No.  Description  General Condition Cite  CM/GC Duration 
Trade Subcontractor 

Duration 

1  Duration for the submission of a COR  00 07 00.6.03.A  21 Days  15 Days 

2  Duration to submit COR  00 07 00.6.03.D  10 Days  6 Days 

3  Duration to notice of schedule impact  00 07 00.7.02.D.2  7 Days  5 Days 

4  Duration to submit a NOPC  00 07 00.13.02.A  10 Days  6 Days 

5  Duration to submit a Claim  00 07 00.13.02.B  45 Days  25 Days 

6  Duration to request review by TJPA  00 07 00.13.02.F.3  10 Days  6 Days 

(5) DELETED 
…A  

52. Project Labor Agreement (PLA) 
a) A Project Labor Agreement exists for the Transbay Transit Center Project. Trade 
Subcontractor shall reference the Project Labor Agreement for the Transbay Transit 
Center Program provided on the TJPA’s website: 
http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/project-labor-agreement. 
Trade Subcontractor shall abide by the terms of and participate in the Project Labor 
Agreement. Trade Subcontractor must return an executed copy of the letter of assent 
when returning this executed subcontract to Webcor/Obayashi Joint Venture.  

53. Apprenticeship Program  
a) Compliance with the California Apprenticeship Training Program (Specification 
00 07 00, Article 11.03) and the Federal Davis Bacon Act (Specification 00 08 
13/APA) is required. Trade Subcontractor shall reference the Apprenticeship Program 
provided in Exhibit Q and the Contract Documents.  
b) Trade Subcontractor shall abide by the Apprenticeship Program set forth in the 
Prime Contract and Specifications.  Trade Subcontractor will submit all required forms 
including submission with its Bid a Certificate of Bidder Regarding Apprenticeship 
Training Program form (Section 00 04 65).   
c) Upon award the Trade Subcontractor shall complete and submit a Certificate of 
Subcontractor Regarding Apprenticeship Training Program form (Section 00 04 66). 
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The following items pertaining to tracking Trade Subcontractor’s participation in the 
Apprenticeship Training Program shall be submitted to Webcor/Obayashi Joint Venture 
on a monthly basis    prior to processing and approval of the next month’s progress 
billing. 

(1) Verification that minimum and maximum apprenticeship ratios 
were followed. 

(a) If Trade Subcontractor or its subcontractors are not meeting 
the minimum requirements the subcontractor must provide a plan 
to satisfy this requirement by the end of the project without 
exceeding the maximum number of apprentices on a daily basis. 
(b) If Trade Subcontractor or its subcontractors have exceeded 
the maximum number of apprentices the subcontractor must 
provide a written explanation for each day of violation  

(2) Submitted and Completed Exhibit Q - Monthly Trade 
Subcontractor Affidavit 
(3) Proof of Training Fund Contributions: 

(a) Subcontractors that have signed an apprenticeship 
agreement may provide proof of payment by submitting a copy of 
the trust fund remittance report and a copy of the cancelled check. 
(b) Subcontractors not affiliated with an apprenticeship 
program must provide a copy of DAS Form CAC 2, “Training 
Fund Contributions” and a copy of the cancelled check. 

(4) Any submitted and completed DAS 142 Forms “Request For 
Dispatch Of An Apprentice”. 
(5) Provide documentation the apprentices employed on the project are 
current and properly registered for the craft in which they have performed 
as required in Section 00 08 13/APA, Section 23 (d) (1). 

d) Upon award the Trade Subcontractor shall provide a copy of the completed and 
submitted DAS 140 Form “Public Works Contract Award information”. 
e) Upon award the Trade Subcontractor shall provide documentation of minimum 
and maximum apprenticeship ratios for each craft expected to be employed by the 
Trade Subcontractor and its subcontractors.  Trade Subcontractor is to provide a copy 
of the registered apprenticeship program documentation and submit a completed 
Webcor/Obayashi Joint Venture Exhibit Q - Trade Subcontractor’s Apprenticeship 
Requirements. 
f) At the end of the job all trade subcontractors and lower tier subcontractors shall 
submit Exhibit Q – Trade Subcontractor Affidavit signed under penalty of perjury that 
the required number of apprentices were employed and/or records showing that the 
apprenticeship committee(s) either denied or failed to respond to a request for the 
dispatch of apprentices in accordance with Labor Code Section 1777.5. 

54. Noise Mitigation 
a) Due to the project’s location and proximity of adjacent buildings, both 
commercial and residential, Trade Subcontractor shall take any and all measures to 
comply with noise restrictions and requirements as specified in Exhibit N “Noise and 
Vibration Mitigation Policy” of the Contract Documents.  

55. Air Quality 
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a) Trade Subcontractor shall take all measures to comply with noise restrictions and 
requirements as specified in Exhibit O “Air Quality Plan” of the Contract Documents. 

56. A… Construction Waste Management Plan 
a) Trade Subcontractor shall take all measures to comply with the requirements as 
specified in Exhibit P “Construction Waste Management Plan” of the Contract 
Documents. 
b) Trade Subcontractor shall take all measures to separate food waste from C&D 
waste. Trade Subcontractor shall provide separate bins at all break areas for food waste. 
The food waste bins shall not be dumped into C&D debris bins and must be removed 
separately from the site. Trade Subcontractor shall remove food waste on a daily basis 
to prevent contamination, rodents, and pests. …A 

57. Traffic Control Plan 
a) Trade Subcontractor shall take all measures to comply with the requirements as 
specified in Exhibit S “Traffic Control Plan” of the Contract Documents. 
 

 
B. Safety 

The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.  
Webcor/Obayashi Joint Venture retains the right to modify this safety program during the 
execution of any contract.  It will be incorporated into the Trade Subcontractor’s contract 
without any cost. 

Procurement, installation and maintenance of impalement protection devices shall be the 
responsibility of the Trade Subcontractor who installed the potential hazard.  Impalement 
hazards include but are not limited to rebar, conduit, piping, etc.  The Trade 
Subcontractor shall also be responsible for coordinating their removal and disposal of the 
protection devices with all other Trade Subcontractors and Webcor/Obayashi Joint 
Venture in order to maintain a safe project site. 

1. Required Documents 
a) Trade Subcontractors shall submit their Health and Safety Plan a minimum of 
twenty (20) calendar days prior to start of work and as per the Bidding Checklist (BCL 
in Forms Section). Exhibit H defines all project safety and crisis management 
requirements including online safety training (ClickSafety), online safety performance 
tracking (Safe Site One), Job Hazard Analysis (JHAs), meetings, fines, etc. Being 
current with the submission of the meeting minutes and JHA reports is a requirement of 
Progress Payment.  

 
C. C… A… Scheduling and Phasing 

Each Bidder is to carefully examine the Concept Schedule (Exhibit I) and Project 
Milestones enclosed in the Bidding Documents. Each Bidder shall be prepared to provide 
at the post-bid/pre-award meetings a schedule for the engineering, fabrication, delivery, 
installation, and punch lists of its Work. This information will be considered in the award 
recommendation. …C 

1. Trade Package Progress Schedule 
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a) Trade Subcontractor shall provide a Trade Package Progress Schedule as defined 
in the technical specifications pursuant to section 01 13 10, the Trade Package IFB and 
this Project Bidding Manual.  The most stringent requirement(s) shall prevail if any 
conflict between the documents should arise. 

(1) B… Labor Person-loading: In addition to the information required 
under Specification Section 01 13 10, 1.4.B.1-9, for each activity indicate 
the estimated quantity of personnel required to complete the activity in the 
estimated duration (crew size quantified by individual).  The personnel 
count shall not include:  Office staff, engineers, inspectors, non-working 
supervisors, and or safety personnel. 
(2) C… Federal Scheduling Requirements: Because the project is 
partially funded by the Federal Government, the Trade Subcontractor 
Trade Package Progress Schedule shall conform to all federal scheduling 
requirements, guidelines, and best practices. 
(3) Leads and Lags: A strict limitation on the employment of 
relationships with leads and lags in the schedule network shall be 
enforced. Trade Subcontractor shall document the purpose of each lead/lag 
within a user defined field (UDF) to facilitate the ease of schedule status 
reviews and analysis. …C 

b) Trade Subcontractor shall provide a CPM Trade Package Progress Schedule in 
P6, for approval, within fifteen (15) business days of award of the Trade Subcontract. 
…B 

(1) Trade Subcontractor shall meet with Webcor/Obayashi Joint 
Venture to review the Trade Package Progress Schedule. 
(2) Trade Subcontractor shall incorporate Webcor/Obayashi Joint 
Venture’s comments into the Trade Package Progress Schedule and 
resubmit within ten (10) calendar days. 

c) B… Trade Subcontractor shall structure the Trade Package Progress Schedule 
utilizing the WBS and Activity ID format indicated by Webcor/Obayashi Joint Venture 
in Exhibit A Section VI. 
d) DELETED…B 
e) Work shall be performed in accordance with the Contract Documents. Bidders 
shall list required material release dates with corresponding narrative explaining 
schedule logic in their bid in order to procure materials as required to meet theProject 
Milestones and their required procurement method consistent with dates per the Trade 
Package Progress Schedule. 
f) B… Trade Subcontractor shall be responsible for scheduling and coordination of 
submittals (e.g. shop drawings, samples, mock-ups, etc.), fabrication, delivery and 
installation of the work on the jobsite with the progress of construction. Trade 
Subcontractor shall at a minimum, provide the following information in their schedule: 
shop drawings, approvals, release date for fabrication, fabrication, delivery, stocking, 
layout and installation durations. Furthermore, Trade Subcontractor will fully 
participate in detailed schedule discussions with the other Trade Subcontractors to 
refine and add detailed sequence operations throughout the coordination and 
construction process. After Trade Subcontractor has coordinated the revised work plan, 
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Trade Subcontractor shall inform Webcor/Obayashi Joint Venture of the update to the 
schedule. …B 
g) C… Trade Subcontractors shall include in their Base Bid all costs associated with 
any required overtime or premium time required to meet the Project Milestones Trade 
Package Progress Schedule. No additional consideration will be allowed for 
compliance. This includes the design, construction, utility shut-down/tie-ins, startup, 
commissioning, inspections, and acceptance testing periods. …C 
h) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a Three 
Week Look Ahead Schedule updated weekly. 

(1) B… The Three (3) Week Look Ahead Schedule shall be submitted 
a minimum of five (5) working days prior to Webcor/Obayashi Joint 
Venture’s regularly scheduled Weekly Coordination Meeting held on a 
date and time determined by Webcor/Obayashi Joint Venture. 

(a) Each Trade Subcontractor’s Three (3) Week Look Ahead 
shall indicate: 

(i) All actively ongoing activities for the specified 
duration. 
(ii) All planned activities for the specified duration. 
(iii) All activities ongoing or idle indicated to be 
ongoing  per W/O’s most recent P6 schedule update for the 
specified duration. 
(iv) For each Look Ahead line item indicate the relative 
P6 schedule activity ID. 
(v) For each Look Ahead line item indicate the number 
of personnel required to complete the activity as indicated. 
(vi) For each Look Ahead line item indicate: 

(a) Which shift the work is to be performed 
(b)  And notate if the shift will involve night 
noise beyond that specified under section 00 08 
13.1.4.A. 

(vii) All major material and or equipment deliveries. 
(viii) All activities that impact the public right of way. 
(ix) All required preconstruction, DFOW, or other 
similar meetings. 

(2) The Three (3) Week Look Ahead Schedule shall include scheduled 
activities for the next three (3) weeks and completed activities for the prior 
week. 
(3) Timely and properly formatted / completed receipt of each Trade 
Subcontractor’s (3) Week Look Ahead Schedule is a prerequisite to 
release of the monthly progress payment. …B 

i) Trade Subcontractor shall provide an updated Trade Package Progress Schedule 
update and submit with each monthly progress payment request.  Trade Package 
Progress Schedule shall be submitted in electronic format (.xer).  Payment may be 
withheld if Trade Package Progress Schedules are not submitted with each monthly 
progress payment request.  
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j) All subcontractors must use P6 scheduling software.  Subcontractors can purchase 
a “single job license” from Webcor Technologies for $6,000.  
k) C… B… If, the Trade Subcontractor has fallen behind schedule according to 
Webcor/Obayashi Joint Venture’s most current, and or TJPA approved, progress 
schedule submitted as set forth in Paragraph 3.11, or if the Trade Subcontractor 
delays the progress of other trade subcontractors, and has not received an 
extension of time as provided in the Contract Documents, then Webcor/Obayashi 
Joint Venture may, at no additional cost to Webcor/Obayashi Joint Venture, 
request the Trade Subcontractor submit and implement a person loaded recovery 
schedule formatted pursuant to Specification Section 01 13 10.  During all disputes 
or disagreements with Webcor/Obayashi Joint Venture and or the TJPA, the 
Trade Subcontractor shall carry on the Work and adhere to the most current, and 
or TJPA approved, progress schedule.  No Work shall be delayed or postponed 
pending resolution of any dispute or disagreement, except as the TJPA and or 
Webcor/Obayashi Joint Venture may otherwise agree in writing. …A …B …C 

 
D. Small Business Enterprise (SBE) Program  

Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime 
Contract and Specification Section 00 08 21 and submit required forms.  

There will be SBE participation requirements for each scope of work.  Refer to Exhibit A 
for SBE participation requirements.  Bidders shall provide Good Faith Outreach 
Documentation for SBE participation requirements on a monthly basis. Payments will be 
withheld if these reports are not submitted in a timely manner. 

Trade Subcontractor shall submit the Exhibit G "Progress Payment Report (With 
Additional SBE Columns)" in excel format to the Webcor/Obayashi Joint Venture SBE 
Manager on a monthly basis.  Columns A through K should match what is being 
submitted in the current progress payment period and columns L through Q are required 
for SBE tracking, and must be submitted in order to complete the processing of the 
current monthly progress billing. 

Trade Subcontractor shall also submit the "Subcontractor Payment Declaration" form 
(Section 00 08 21/AT3-E), provided with the TJPA progress payment package for all of 
its subcontractors.   

 
E. Coordination 

1. Site 
a) Trade Subcontractor, at no additional cost, shall relocate or move site office, 
stored material or equipment if required by Webcor/Obayashi Joint Venture. 

2. With Other Trades 
a) Trade Subcontractor shall provide coordination with all other trades as required 
for a complete installation.  Some of Trade Subcontractor’s work may have to be 
performed on a piece meal basis to allow the project as a whole to proceed in a 
productive manner. 

3. With Consultants 
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a) Trade Subcontractor shall schedule all required inspections with the Architect, 
Inspector and/or other consultants through Webcor/Obayashi Joint Venture. 

4. With Governing Agencies 
a) Trade Subcontractor will perform all coordination with public agencies as 
indicated in the Bidding Documents, at the request of Webcor/Obayashi Joint Venture 
and as required to complete execution of the Work at no additional cost to the project. 

 
F. Logistics  

The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to 
Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Contractor 
proceeding.  The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics 
Plan included in Exhibit A and are a precedent to receiving payment.      
 

G. Building Information Modeling (BIM) 

1. Project Summary 
The project uses a Virtual Building process that integrates Cost, Schedule and 3D 
Coordination for analysis and projection of Trade Subcontractor progress.  
Trade Subcontractor will adhere to the guidelines provided in Exhibit F “BIM 
Breakdown Worksheet”. The costs for all software, modeling, drafting, transmission, 
submittal, meetings, etc. in support of BIM are the responsibility of the Trade 
Subcontractor. 
 
The database is organized by building systems coded in CSI UniFormat code and 
activities that describe how the building systems are. 
 
The activity costs are broken down into a material and a labor component.  The labor 
component of each activity consists of productivity and cost per labor hour.  The 
material component lists all materials separately that are needed to perform the activity 
including the material unit cost. 
 
This unit cost and productivity database is linked to a 3D model linking quantities 
from the model with unit cost and productivities from the database. This multi-
dimensional model produces an estimate that not only calculates cost distribution by 
system and activity but also provides labor distribution reports. 
 
Each activity in the schedule is directly linked to an estimate cost line item coded in 
CSI MasterFormat.  This integrated process also allows tracking of submittals by 
specification / Estimate section and visualization of buyout status in the 3D model. 

2. Modeling Requirements 
The 3D model consists of a base model developed by Webcor/Obayashi Joint Venture 
and the design team and system models which shall be provided by the Trade 
Subcontractors.  Together the base and system models include the entire project scope 
as needed for 3D coordination and quantity definition required for schedule and cost 
planning.  
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The base file contains topographic information and some civil scope as well as 
elements provided by the design team as references. The system models are the Trade 
Subcontractor’s responsibility. The level of detail and accuracy of the system models 
shall be high enough to be suitable for trade coordination as well as shop drawing 
production.  
 
All information in the system models shall be consistent with and based on the 
contract documents. All 2D shop drawing submittals shall be extracted from the 
coordination system models by the Trade Subcontractor. Trade Subcontractor shall 
maintain the system model through the entire construction phase including updates for 
as built conditions. To allow for model quantity extraction for cost and schedule 
information, Trade Subcontractor shall coordinate breakdown and classification of 
systems in system model with Webcor/Obayashi Joint Venture. 
 
To coordinate base file and system models Trade Subcontractor shall participate in 
BIM coordination meetings scheduled as necessary.  Trade Subcontractor shall include 
multiple model revisions as needed for iterative coordination. To accommodate 
collaboration with the design team and other stakeholders, multi-day coordination 
meetings shall be included by the Trade Subcontractor as cost of work in the Bid.   

3. Cost and Productivity Data Requirements  
To facilitate 4-D (time dimension) and 5-D (cost dimension) modeling, Trade 
Subcontractor shall provide cost and productivity information to be imported into 
project data base. Data base information shall be broken down such that line items 
describe work activities for each building system included in Trade Subcontractor's 
scope. At a minimum Trade Subcontractor shall provide:  

(1) BIM & Schedule  
Trade Subcontractor shall provide detailed scheduling information as 
follows:  

(a) Provide list of tasks which identify continuous activities 
that can be performed without interference with other trades. 
(b) Provide list of predecessor tasks for each above defined 
task that needs to be complete before Trade Subcontractor can start 
subject task. 
(c) Provide list of preferred minimum work area break down.  
This breakdown shall be based on the minimum work area that will 
be necessary for this Trade Subcontractor to work efficiently. 

(2) BIM & Estimating 
To facilitate 5-D (cost) modeling information during construction 
the Trade Subcontractor shall provide detailed cost estimating 
information including, but not limited to: 
(a) Cost Plan broken down into separate line items for each 
schedule task defined as continuous Trade Subcontractor activity 
without interference from other trades and no less than one task per 
crew in each work area identified in the Master Schedule and 
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coordinated with Trade Subcontractor’s task list per 4D (time 
dimension) above.  
(b) Each estimate line item shall provide labor, material and 
equipment pricing.   
(c) Labor component shall include applicable hourly rate(s) 
and productivity in units per man-hour as well as crew 
composition.  The submission shall be of sufficient level of detail 
to provide total man hours per estimate / schedule line item.   
(d) Material component shall be of sufficient level of detail to 
provide unit pricing per estimate / schedule line item. 
(e) Equipment component shall include equipment type 
productivity in unit per machine hour as well as equipment unit 
cost. 

(3) Production Control 
(a) Trade Subcontractor to provide written report on task 
progress in each location on a weekly basis including actual man 
hours worked and actual crew size/make-up allocated per activity. 
Apparent low bidder will be required to fill out the BIM 
Breakdown Sheet (Exhibit F) within ten (10) business days of 
award.  Webcor/Obayashi Joint Venture may work with the 
apparent low bidder to properly complete the form. 

4. Format 
Information provided by the Trade Subcontractor shall be organized by building 
system coded in CSI UniFormat code including activities describing the 
constructions of such building systems consistent with the Bidding Documents.  
The level of detail and accuracy of the Trade Subcontractor system models shall 
equate to the level required for coordination and shop drawing production.  All 2-
D shop drawing submittals shall be extracted from the Trade Subcontractor’s 
coordination system model(s). 

The activity breakdown is further defined by its unique combination of individual 
labor, material and equipment components.  The labor component of each activity 
consists of productivity and cost per labor hour.  The material component lists all 
required materials to complete the activity separately with each unit cost.  The 
equipment component of each activity consists of productivity and cost per hour 
per piece of equipment. 

All system models shall be compatible with Autodesk Revit 2010 (.rvt) or Tekla 
15 and be provided in native Revit 2010 or Tekla 15 format as well as Navis 2010 
(.nwd) and AutoCAD 2010 (.dwg). 
 

H. Clean Up 

1. Daily Subcontractor Clean Up 
At all times, and specifically at the end of each day, during the course of construction, 
Trade Subcontractor shall perform its work so as to maintain the site in a clean, safe and 
orderly condition.   
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If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by 
Webcor/Obayashi Joint Venture, Trade Subcontractor will be charged a minimum of 
$500 in addition to the cost of work plus 15% mark-up will be back-charged to the Trade 
Subcontractor’s account, per occurrence.  

Trade Subcontractor shall provide its own break area and will be responsible for its own 
trash can for Trade Subcontractor’s employee’s lunch / break trash.  This trash shall be 
emptied by Trade Subcontractor on a daily basis.  Webcor/Obayashi Joint Venture will 
designate break area.  

Upon completion of the Work under this agreement, the Trade Subcontractor shall 
remove from the site, temporary structures, debris, and waste incident to its operations 
and clean all surfaces, fixtures, equipment, etc. relative to the performance of this 
Agreement.  

2. B… Composite Crew Project Clean-up 
Trade Subcontractor shall include in the Bid one (1) person-hours of cleanup for every 
forty person-hours of work. This Labor, provided by Trade Subcontractor, will be used as 
part of a Composite Project clean-up crew, which shall be in addition to Trade 
Subcontractor’s own efforts to maintain a clean work area. The use of this crew will be 
directed by Webcor/Obayashi Joint Venture. The actual clean-up hours used versus the 
number of hours owed (tracked through certified payroll) will be reconciled by the Trade 
Subcontractor. Unused hours that are accrued can be used or reassigned at any time in the 
project as determined by Webcor/Obayashi Joint Venture. …B  

The Trade Subcontractor shall provide all debris boxes required for their Work and for 
the use by the composite crew clean up. 

Upon direction from Webcor/Obayashi Joint Venture the Trade Subcontractor shall 
provide debris boxes in specified locations within the site as determined by 
Webcor/Obayashi Joint Venture. Refer to Exhibit A for specific requirements. 

I. Recurring Reporting Requirements 

1. Reporting Requirements 
Trade Subcontractor shall submit required reporting and documentation in accordance 
with the frequency as specified in Exhibit G and the Contract Documents. In addition, 
Trade Subcontractor is to submit to the following to Webcor/Obayashi Joint Venture:  

a) Trade Subcontractor shall e-mail the electronic As-Builts to Document Control by 
the last working weekday of the month.  If files are too large a CD may be sent to 
Webcor/Obayashi Joint Venture by the last weekday of each month.  

 
J. Insurance Requirements 

Refer to Section 16 of the subcontract, the Prime Contract, and Exhibit A for specific 
insurance requirements. 

Prior to commencement of any work and as per the Bidding Checklist (BCL in Forms 
Section) Trade Subcontractor shall submit Certificates of Insurance and the Additional 
Insured Endorsement in which the Owner, Webcor/Obayashi Joint Venture, their officers, 
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agents, directors, representatives and employees (and all other parties required as noted in 
Bidding Documents) shall be designated as additional insured under Trade 
Subcontractor’s general liability insurance policy. 

The Trade Subcontractor, or its Lower-Tier Subcontractors, who perform abatement of 
hazardous or contaminated materials shall maintain and enforce the Environmental 
Pollution Liability Insurance required in Section 00 08 05 (Insurance Requirements).  
 

K. Audit 
Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and 
audit all documents (whether paper, electronic, or other media) and electronically stored 
information, including, but not limited to, any and all books, estimates, records, contracts, 
escrow bid documents, bid cost data, schedules, subcontracts, job cost reports, and other 
data, including computations and projections, of Trade Subcontractor, Lower-Tier 
Subcontractors and Suppliers related to bidding, negotiating, pricing, or performing the 
Work covered by: (i) a Change Order Request or Proposed Change Order; (ii) Force 
Account Work; or (iii) a Contract Claim. In the event that Trade Subcontractor is a joint 
venture, said right to examine, copy, and audit shall apply collaterally and to the same 
extent to the records of the joint venture sponsor, and those of each individual joint 
venture member. These limitations do not affect any other audit rights, including but not 
limited to the right to audit Trade Subcontractor books and records. 

Upon written notice by Webcor/Obayashi Joint Venture or TJPA, Trade Subcontractor 
immediately shall make available at its office at all reasonable times the materials noted 
above for examination, audit, or reproduction. Notice shall be in writing, delivered by 
hand or by certified mail, and shall provide no fewer than five-days' notice of the 
examination and/or audit.  Webcor/Obayashi Joint Venture and TJPA may take 
possession of the records and materials noted in above by reproducing documents for off-
site review or audit. When requested in Webcor/Obayashi Joint Venture’s or TJPA's 
written notice of examination and/or audit, Trade Subcontractor shall provide 
Webcor/Obayashi Joint Venture and TJPA with copies of electronic documents and 
electronically stored information in a reasonably usable format that allows 
Webcor/Obayashi Joint Venture and TJPA to access and analyze all such documents and 
information. For documents and information that require proprietary software to access 
and analyze, Trade Subcontractor shall provide Webcor/Obayashi Joint Venture and 
TJPA with two licenses each with maintenance agreements authorizing Webcor/Obayashi 
Joint Venture and TJPA to access and analyze all such documents and information.  

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an 
examiner or auditor and the scope of the examination or audit.  

Webcor/Obayashi Joint Venture and TJPA may examine, audit, or reproduce the 
materials and records under this Paragraph from the date of award until four years after 
Final Completion, unless such period is extended by written notice from 
Webcor/Obayashi Joint Venture and TJPA to the Trade Subcontractor within the four-
year period.  
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Failure by the Trade Subcontractor to make available any of the records or materials 
noted above or refusal to cooperate with a notice of audit shall be deemed a material 
breach of the Contract and grounds for Termination For Cause. 

Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in 
all subcontracts of Lower-Tier Subcontractors and Suppliers for this Contract over 
$10,000. 
 

L. A… As-Builts 
a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings and 
specifications on site at all times. Proof of up-to-date as-builts will be a requirement for 
monthly invoice approval and progress payment. 
b) Trade Subcontractor shall provide one full size hard copy of up-to-date as-built 
drawings quarterly or as requested by the CMGC.   
c) In addition to requirements outlined in the Bidding Documents, electronic copies 
shall be provided by Trade Subcontractor in PDF form, colored, with changes marked 
in red for review monthly.  
d) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet 
name. 
e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing 
retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one 
compact disk containing electronic files in .dwg format and PDF format and three (3) 
full-size sets of accurate and complete As-Built drawings. 
f) Operation and Maintenance Manuals and complete As-Builts are due upon 
completion or payment will be withheld until received and approved. …A 

 
End of Section IV – Trade Subcontractor Requirements 
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V. Webcor/Obayashi Joint Venture Bidding Forms 
 

A. Bidding Checklist (BCL) 
 

1. Non pre-qualified Bidders shall submit to Webcor/Obayashi Joint Venture the completed RFQ package at least 
ten (10) calendar days, unless otherwise specified in Exhibit A, prior to the date of receipt of Bids: 

 
 RFQ Package 

 
2. Bidders shall use the following form in conjunction with specification section Product Options and Substitution 

(Section 01 16 30) for questions.  Such forms must be submitted to Webcor/Obayashi Joint Venture within the 
time specified in Exhibit A: 

 
 Questions on Bid Documents (QBD) 

 
3. Each Bidder shall submit with its Bid the following forms, properly completed and executed: 

 
 Bidding Checklist (BCL) 
 Executed Bid Form with contractor's license number and expiration date. 
 Notarized Bid Bond Form (BB), including Bid Bond equal to five percent (5%) of the Base Bid OR Certified 

Check OR Letter of Credit 
 Subcontractor List (SL)  
 Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B) 
 Business Tax Registration Declaration (Section 00 04 54) 
 Current Business Tax Registration Certificate 
 Certified, audited financial statement verifying Qualification information  
 Acknowledgment of Receipt of Addenda (ARA)  
 Signed Original Acknowledgement of Receipt and Review - Project Bidding Manual (ARR) 
 Highest Prevailing Wage Rate Certification (Section 00 04 60)  
 Certificate of Bidder Regarding Apprenticeship Training Program (Section 00 04 65) 
 Noncollusion Affidavit (Section 00 04 80)  
 Fly America Certification (00 08 13/APA)  
 Buy America Certification (00 08 13/APA) 
 New Restrictions on Lobbying Certification (Section 00 08 13/APA) 
 Résumés of the Trade Subcontractor’s proposed project team 
 Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Section 00 08 13/APA) 
 SBE Participation Good Faith Efforts Form (Section 00 08 21/AT3-C) 
 CityBuild/First Source Referral Program Certification (Section 00 04 57) 

 
4. Envelopes containing Bids shall be sealed, addressed to the TJPA Executive Director and designated as 

Transbay Transit Center (Webcor/Obayashi Joint Venture Contract No. 30100 (Refer to Long Form 
Subcontract for specific ####)).  Envelopes shall bear the name and address of the Bidder. 

Transbay Joint Powers Authority 
201 Mission Street, Suite 2100 
San Francisco, CA  94105 
Attn:  Webcor/Obayashi Joint Venture 
 

5. Within three (3) business days after the date of Bid opening, the apparent three (3) low Bidders shall submit to 
the TJPA, a set of Escrow Bid Documents specified in Section 00 02 12 accompanied by a signed Escrow Bid 
Document Declaration form (refer to Section 00 04 52).  
 

6. Within five (5) business days and no later than 5 p.m. on the fifth business day after the date of Bid opening, 
the apparent low Bidder, and any other Bidder so requested, shall submit to the TJPA, the following Bid forms and 
documentation, completed and properly signed: 
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 Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B) (If updated since Bid opening) 

 
7. Within ten (10) calendar days after the date of Bid opening, or in the timeframe specified in Exhibit A, 

Bidders shall submit to the TJPA, the following:  

 Requests for Substitution —for “or equal” product (Section 00 04 40)  
 Certification of Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension (Section 00 04 83) 

completed by each Subcontractor, lower-tier Subcontractor, and supplier for lower-tier covered transactions of 
$25,000 or more. 
 

8. Within ten (10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit 
to Webcor/Obayashi Joint Venture, the following:  

 Trade Subcontractor Daily Report Form for Review and Approval 
 Subcontracting Request Form (SR) 
 W-9 Form 
 Description of Bid Items and Schedule of Values (Section 01 10 26)  
 Quality Control (QA/QC) Program (Section 01 14 00 and Exhibit J) 
 Health and Safety Plan (Section 01 15 45 and Exhibit H) 
 IIPP 
 Logistics Plan 
 Trade Subcontractor’s Project Organizational Chart 
 Traffic Control Plans (Section 01 15 70)  
 Parking and Storage Plans (Section 01 15 70)  
 Certification of four or more flag persons, as necessary (Section 01 15 70)  
 Material Specifications (Section 01 15 70)  
 Sign Inventory Form (Section 01 15 70/AT3)  
 Document Distribution Matrix 
 Public Works Contract Award Information DAS 140 Form 

 
9. B… Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: …B 
A…  

 Corporate Authority 
 Power of Attorney 
 Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment 
 Certificate of Subcontractor Regarding Apprenticeship Training Program (Section 00 04 66) completed by each 

Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade 
 Billing Projection 
 Month-by-month Manpower/Resource Projection 
 Submittal Schedule 
 Complete MSDS package 
 BIM Breakdown Sheet (Exhibit F) 
 CityBuild Workforce Projection Form (Section 00 08 20/AT1) 
 Noise Mitigation Plan (Section 00 08 13), Exhibit N  
 Air Quality Plan (Section 00 08 13), Exhibit O 
 Executed Long Form Subcontract, two (2) original signed copies 
 Copy of the “dba” certificate filed and certified by the County Clerk, if applicable 
 Performance and Payment Bond, two (2) original signed copies 
 Insurance Certificates and Endorsements, two (2) original signed copies 
 Construction and Demolition Debris Management Plan/Solid Waste Management Plan 
 Storm Water Prevention Plan(SWPPP), if applicable 
 Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor 
 Labor Rate Breakdown (in compliance with Section 00 07 00 Article 6.06) 
 Executed copy of the Project Labor Agreement Letter of Assent …A 
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B… 
 Trade Subcontractor’s Apprenticeship Requirements (Exhibit Q) 

 
10. Within fifteen (15) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 CPM Trade Package Progress Schedule 
 

…B 
11. Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all Bids, and to waive any 

minor irregularity in a Bid. 
 

END OF BCL 
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B. B… Questions On Bid Documents (QBD) …B 
Project: Transbay Transit Center (WEBCOR/OBAYASHI JOINT VENTURE USE) 

  
QBD No.:  

Contract 
No.: 

 
Received:  

TJPA to:  Date:  

To: Webcor/Obayashi Joint Venture Consultant to TJPA:

(See Exhibit A For Contact Information) Addendum Required? Yes:  No:
 

To Bidders Yes:  No:

 

From: Date:
 

Firm: Telephone:
 

Fax:
 

Specification Section: Paragraph(s):
 

Drawing Sheet: Detail(s):
 

 

Question: 
 

 

 

 

 

 

 

 

 Mark this circle if the QBD can be answered by Bidder's review of the documents.  Reply with location(s) where the 
information can be obtained. 

Reply: 
 

By:  Firm: Date: 
The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the information contained 
therein is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question and reply may be 
returned to the questioner and distributed to those on the Plan Holders List for informational purposes. 

END OF QBD 
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C. Bid Bond Form (BB) 

Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by certified check. 

KNOW ALL MEN BY THESE PRESENTS: 

That the undersigned Trade Subcontractor as principal and the undersigned Surety as obligator, are held and firmly 
bound unto the Webcor/Obayashi Joint Venture, as obligee, in the penal sum of 
____________________________________________________ Dollars, lawful money of the United States of America, for 
the payment of which, well and truly to be made, we bind ourselves, our successors, executors, administrators and assigns, 
jointly and severally, firmly by these presents. 

That the Trade Subcontractor as principal is submitting a Bid for certain work to be performed for the said Webcor 
Obayashi Joint Venture described as follows: 

TRANSBAY TRANSIT CENTER PROJECT 

(CMGC Contract No. 08-04-CMGC-000) 

Project No. 30100 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said principal be accepted and 
the Contract be awarded to said principal and if said principal shall within a period of ten (10) days after such award enter 
into the Contract so awarded and file the required performance and payment corporate surety bonds certificates of insurance, 
then this obligation shall be void, otherwise to remain in full force and effect. 

IN WITNESS THEREOF, the above bounden parties have executed this instrument this ______________day of 
_____________________, 20____. 

(Corporate Seal) 

 Name of Firm, Corporation, Partnership or Joint Venture 

 

 Principal 
 

 By 

 (Corporate Seal) 

 Surety 

 

 Attorney in Fact 
  

 By 

END OF BB  
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D. Acknowledgment of Receipt of Addenda (ARA)  

 
If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt thereof by filling in the 
appropriate Addendum number and filling in date received below. 
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT OF 
ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 
   

Bidder's Name   

   

Name and Title of Signer   

   

Bidder's Street Address   

   

Bidder's City, State, ZIP   

   

Bidder's Telephone No.   

   

Signature of Bidder or Authorized 
Representative 

 Date 

END OF ARA 
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E. Subcontractor List (SL)  

Bidder shall provide the requested information for each subcontractor who shall perform work in excess of 1/2 of 1% of the 
Grand Total Bid Price.  If this project involves the construction of streets, highways, or bridges, Bidder shall provide the 
information for each subcontractor who shall perform in excess of 1/2 of 1% of the Grand Total Bid Price or $10,000, 
whichever is greater.   

Under San Francisco Administrative Code section 6.21A(9) and California Public Contract Code section 4104, failure to 
provide at a minimum the name, location of the place of business, and the portion of work to be performed by each such 
subcontractor may render the bid nonresponsive or the Bidder unqualified to perform the work under this Contract.  Bidders 
may provide license numbers or additional identifying information within 24 hours of the time bids are received.  Where 
Webcor/Obayashi Joint Venture cannot identify a subcontractor with the information provided by a Bidder or where 
conflicting information is provided, Webcor/Obayashi Joint Venture may consider the subcontractor unlisted for purposes of 
Public Contract Code section 4106. 

Bidder shall also list all SBE subcontractors and suppliers, including the respective subcontract dollar amounts for each, on 
the Bidders/Proposers Information Form in order to receive participation credit toward the SBE participation goal.  Failure 
to include this information with the Bid may result in a determination that the Bidder has not met the SBE participation goal 
and its bid is therefore nonresponsive. 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  
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Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  
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Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

 
Provide for each Subcontractor listed on SL:  (a) California contractor’s license in accordance with section 7030.5 of the 
California Business and Professions Code, and (b) San Francisco business tax registration certificate number in accordance 
with San Francisco Ordinance 345-88. 

Copy this page as needed to provide a complete listing. 

END OF SL 
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F. Subcontracting Request (SR)  

Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s 
acceptance the following statement of the Work to be subcontracted, the names of Lower-tier Subcontractors, suppliers and 
truckers and description and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the 
requirements of the Contract Documents.  Submit one (1) completed Subcontractor Request for each subcontract under the 
Contract.  Substitution or replacement of such Subcontractors shall be made only when approved in writing by 
Webcor/Obayashi Joint Venture as set forth in California Public Contract Code section 4107. 

 
Contract No.     Contract Title:    
Trade Subcontractor’s Name:    

Address:    
Phone:    Fax:   e-mail:    

I certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed 
subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the 
requirements of the Long Form Subcontract 
 
Signature of Trade Subcontractor’s authorized representative:    
Title:    

Date:    
 

 
Lower-tier Subcontractor 
Name:   

 

Address:    

Phone:    Fax:   e-mail:    

Portion of Work or Bid Item, if 
applicable:   

 

Percent of Portion or 
Bid Item 
Subcontracted: 

 % Amount of 
Subcontract: 

$  

Percent of Portion or Bid Item performed by SBE joint venture partner, if applicable:    % 

Describe Work if less than 100% of Portion or Bid 
Item is Subcontracted:   

 

 

Subcontracting Type (check applicable boxes): 
 Specialty; California specialty license:    expiration date:    
 Listed on SL – Subcontractor List 
 Certified DBE; date certified as DBE:    
 Certified SBE; certified by:   date certified:    

 

Transmit to:  Webcor/Obayashi Joint Venture; date transmitted:     
 

END OF SR 
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G. SUBCONTRACTOR PERFORMANCE BOND 
 
 
 

 
 
 

 
 

 
 

 
 
 

 

BOND NO.________________  

PREMIUM________________ 

DOLLARS ($                         ), lawful money of the United States, for 
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.  

THE CONDITION OF THE OBLIGATION IS SUCH, That Whereas, the Principal entered into a certain agreement which is
hereto attached and made part hereof, with the Obligee dated________________________________ 20______, for  

being part of the work Covered by a 
contract dated on or about____________________, 20____ between Hereinafter called Owner, and the said Obligee for  

which contract and the specifications and general conditions thereof are hereby incorporated herein and shall be deemed a part
hereof as fully as if set out herein.  

NOW, THEREFORE, if the said Principal shall fully indemnify and save harmless the Obligee from all loss, liability, costs, 
damages, penalty, attorney’s fees or expense which Obligee may incur by reason of failure to well and truly keep and perform
each, every and all of the terms and conditions of said agreement on the part of the said Principal to be kept and performed, 
including but not limited, to completion within the time specified of all work covered by said agreement, performance of all
obligations, and guarantees of the Obligee relating to such work under the contract with the Owner; then this obligation shall be 
of no effect, but otherwise it shall remain in full force and effect.  

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the 
terms of said agreement, any change in character or scope of the work to be performed, or the method of performance under said
agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of 
payment as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said
Obligee and the Owner or any change that may be made in the performance of the work under said agreement by the Principal,
assented to by the Obligee, whether made under express agreement or not, may be made without notice to the Surety and without
affecting the obligations of the Surety on this bond and without requiring the consent of the Surety, and no such change or
changes shall release the Surety from any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any
such change, alteration, modification or amendment.  

It is a further condition hereof that no one other than the named Obligee and the successors, administrators, or assigns of the 
Obligee shall have the right of action under this bond.  

IN WITNESS WHEREOF, the said Principal and Surety have hereinto set their hands and seals, this_______ day of 
__________________ 20______.  

______________________________  

     Affix Corporate Seal  By:____________________________  

______________________________  

Affix Corporate Seal By:____________________________  

KNOW ALL MEN BY THESE PRESENTS, That we  

as Principal, and as Surety, are held and firmly bound unto As Obligee, in the penal sum of  
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H. SUBCONTRACTOR PAYMENT BOND 
 
 
 

 
 

 
 

 
 

 

 

BOND NO.________________  

PREMIUM________________ 

KNOW ALL MEN BY THESE PRESENTS, That we  

as Principal, and as Surety, are held and firmly bound unto As Obligee, in the penal sum of  

DOLLARS ($                         ), lawful money of the United States, for 
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.  

THE CONDITION OF THE OBLIGATION IS SUCH, That Whereas, the Principal entered into a certain agreement which is
hereto attached and made part hereof, with the Obligee dated ____________ 20__, for  

being part of the work Covered by a 
contract dated on or about ___________, 20__ between Hereinafter called Owner, and the said Obligee for  

which contract and the specifications and general conditions thereof are hereby incorporated herein and shall be deemed a part 
hereof as fully as if set out herein.  

NOW, THEREFORE, if the said Principal shall pay promptly and in full the claims of all persons, firms or corporations,
performing labor or furnishing equipment, materials, or supplies incurred in connection with the contract to be performed under 
said agreement, and shall indemnify and save harmless the Obligee from all loss, liability, costs, damages penalty, attorney’s fees
or expenses for all taxes, insurance premiums, any and all applicable contributions, allowances or other payments or deductions, 
however termed, required by statue or union labor agreement, including voluntary payment thereof by the Obligee necessary to
insure orderly prosecution of work or other items or services used in, upon or for incurred in connection with the contract to be 
performed under agreement, then this obligation shall be of no effect, but otherwise it shall remain in full force and effect.  

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the 
terms of said agreement, any change in character or scope of the work to be performed, or the method of performance under said
agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of 
payment as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said
Obligee and the Owner or any change that may be made in the performance of the work under said agreement by the Principal,
assented to by the Obligee, whether made under express agreement or not, may be made without notice to the Surety and without
affecting the obligations of the Surety on this bond and without requiring the consent of the Surety, and no such change or
changes shall release the Surety from any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any
such change, alteration, modification or amendment.  

Subject to the priority of the named Obligee with respect to recovery up to the penal sum of this bond, persons who have supplied 
or furnished labor, material, machinery, equipment or supplies to the Principal for use in the prosecution of the work provided for 
in said contract shall have a direct right of action against said principal and Surety under this bond.  

IN WITNESS WHEREOF, the said Principal and Surety have hereinto set their hands and seals, this_______ day of 
__________________ 20______. 

______________________________  

      Affix Corporate Seal  By:____________________________  

______________________________  

Affix Corporate Seal By:____________________________ 
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I. Acknowledgment of Receipt and Review - Project Bidding Manual (ARR)  

 
The Project Bidding Manual has been issued for this Contract, please indicate receipt and review thereof by filling in the 
appropriate date received and signing below. 
 
 
Project Bidding Manual Date. 

   
 
Date Received & Reviewed  

 

 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT AND 
REVIEW OF THE PROJECT BIDDING MANUAL ISSUED FOR THIS CONTRACT. 
   

Bidder's Name (Sign)   

   

Name and Title of Signer (Print)   

   

Bidder's Street Address   

END OF ARR 
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