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9:30 – REGULAR MEETING 

ORDER OF BUSINESS 
 
1.  Call to Order 
 
Chairman Ford called the meeting to order at 9:35 am 
  
2.  Roll Call  
 
Secretary Gonzales announced that Director Anziano would be sitting in for Director Sartipi. 
 
Present:  Tony Anziano 

   Mark Church 
   Michael Cohen 
   Chris Daly 

               Elsa Ortiz 
    Nathaniel Ford  
 
Absent:  Bijan Sartipi 
 
3.  Communications 
 
None. 
 
4.  Board of Director’s New and Old Business 
 
None. 
 
5.  Executive Director’s Report  

 Funding Update 
 Quarterly Financial Reports 

 
Executive Director (ED) Ayerdi-Kaplan reported on the progress of work to date.  She stated that 
Pelli Clarke Pelli Architects (PCPA) completed Schematic Design (SD) and commenced the 
Design Development phase.  TJPA is working with Webcor on the SD documents submitted by 
PCPA.  She also reported that Fred Clarke of PCPA recently presented the SD to the Planning 
Commission and the Redevelopment Commission and it was well received. She stated bus tests 
were conducted at the Alameda Airfield with all the various operators to verify the geometry of 
the plaza at the new station.   Staff has continued to look at retail opportunities for the Transit 
Center.  Bus storage design discussions have continued with Caltrans and Golden Gate Transit 
regarding their funding contribution.  Community outreach also continues and a Bus Storage 
community meeting update was held recently.  Temporary Terminal construction is moving right 
along; the modules are in place for the AC Transit and Greyhound buildings.  She further 
reported that work continues on the DTX design issues regarding project interfaces with Caltrain 
and High Speed Rail and that work is also moving along well.   
 
Nancy Whelan, TJPA Financial Consultant, presented the Funding Update. 
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Sara Gigliotti, TJPA Contracts Compliance Manager/Finance Coordinator, presented the 
Quarterly Financial Reports. 
 
Jes Pedersen of Webcor, TJPA Construction Manager/General Contractor (CM/GC), presented 
their SBE Program participation, implementation, outreach and approval they will seek from 
TJPA. 
 
Chairman Ford directed Staff to incorporate a CM/GC SBE Program update to the Board 
monthly and then, once the CM/GC SBE program begins, quarterly reports will be sufficient. 
 
Robert Beck, TJPA Senior Program Manager, presented the SFMTA Transportation 
Management Center site assessment study for space in the Transbay Transit Center.  Chairman 
Ford expressed gratitude to the ED and Staff for working with SFMTA to review this 
opportunity. 
 
6.  Public Comment  
 

None. 
 
THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY 
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR 
THE CHAIR. 
 

CONSENT CALENDAR 
 
7.  All matters listed hereunder constitute a Consent Calendar, are considered to be routine by the 
Transbay Joint Powers Authority, and will be acted upon by a single vote.  There will be no 
separate discussion of these items unless a member of the Board or the public so requests, in which 
event the matter shall be removed from the Consent Calendar and considered as a separate item.  
 
(7.1) Approving the Minutes of the April 9, 2009 meeting. 
 
(7.2) Authorizing the Executive Director to execute Amendment #7 to Request for Services #1 
for Legal Services with Shute, Mihaly & Weinberger to increase the amount by $310,000, for a 
total maximum approved amount under Request for Services #1 from $2,330,000 to $2,640,000. 
 
RESOLUTION 09-023 
 
(7.3)   Approving the recommended applicant, D’Arcy Myjer, to serve as a member of the TJPA 
Citizens Advisory Committee to fill one of the two remaining vacant seats.   
 
RESOLUTION 09-024 
 
(7.4)   Approving the interim monthly budget for the first month of FY 2009-10 in an amount 
not to exceed $13,630,950. 
 

RESOLUTION 09-025 
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No public comment. 
 
On motion to approve the Consent Calendar: 
 
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford   
 
 

REGULAR CALENDAR 
 

8.  Presentation of and Public Hearing for draft Fiscal Year 2009-10 Capital Budget in an amount 
not to exceed $259,635,000 and draft Fiscal Year 2009-10 Operating Budget in an amount not to 
exceed $3,365,000. 
 
Sara Gigliotti, TJPA Contracts Compliance Manager/Finance Coordinator, presented the item. 
 
No public comment. 
 
At the direction of Chairman Ford, Secretary Gonzales called items 9 and 10 together.  
 
9.  Approving the Small Business Enterprise (SBE) Program. 
 
Sara Gigliotti, TJPA Contracts Compliance Manager/Finance Coordinator, presented the item. 
 
No public comment. 
 
RESOLUTION 09-026 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
10.  Approving the FY 2009-10 Annual Anticipated Disadvantaged Business Enterprise (DBE) 
Participation Level (AADPL) of 25.4%. 
 
Sara Gigliotti, TJPA Contracts Compliance Manager/Finance Coordinator, presented the item. 
 
No public comment. 
 
RESOLUTION 09-027 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
At the direction of Chairman Ford, Secretary Gonzales called items 11 and 12 together.  
 



 

201 Mission Street, Suite 2100, San Francisco, CA  94105   415.597.4620   transbaycenter.org 

11.  Approving the Initial Project Report dated June 11, 2009, and a Resolution of Project 
Compliance for the allocation of Regional Measure 1 Funds in the Amount of $10,426,000 for 
the Transbay Transit Center/Caltrain Downtown Extension Project. 
 
Nancy Whelan, TJPA Financial Consultant, presented the item. 
 
No public comment. 
 
RESOLUTION 09-028 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
12.  Approving the updated Initial Project Report dated June 11, 2009, and a Resolution of 
Project Compliance for the allocation of Regional Measure 2 Funds in the Amount of $5,400,000 
for the Transbay Transit Center/Caltrain Downtown Extension Project. 
 
Nancy Whelan, TJPA Financial Consultant, presented the item. 
 
No public comment. 
 
RESOLUTION 09-029 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
13.  Authorizing the Executive Director to execute the First Amendment to the Trolley Line 
Relocation and Street Modification Agreement with the San Francisco Municipal Transportation 
Agency to increase the Agreement amount from $811,962 to $1,111,962 and extend the 
termination date from December 31, 2009 to December 31, 2010. 
 
Guy Hollins, TJPA Program Management team, presented the item. 
 
No public comment. 
 
RESOLUTION 09-030 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly and Ortiz  

 
ABSTAIN – Ford   

 
14.  Authorizing the Executive Director to direct architectural consultants Pelli Clarke Pelli 
Architects to include design of the below-grade levels of the Transit Center in the construction 
for Phase 1 of the Transit Center.  
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Robert Beck, TJPA Senior Program Manager, and Nancy Whelan, TJPA Financial Consultant, 
presented the item. 
 
Public comment: 
 
Kenneth Scheidig, AC Transit, requested Staff further explain page seven, regarding the fourteen 
month extra period of time the Temporary Terminal would be in place and what efforts would be 
made to do contingency planning in case there is an increase in bus ridership. 
 
Robert Beck, TJPA Senior Program Manager, explained that when looking at the top-down vs. 
bottom-up approach there is an increase in the schedule for the bottom-up approach because 
work would be done sequentially rather than concurrently in the excavation process.  Staff is 
exploring additional opportunities to shorten the timing.  The extra period of time reported is 
what is currently projected as the additional time required to construct the Transit Center under 
the bottom-up approach. This means the Transit Center would open for bus operation in late 
2015 vs. 2014.  Staff will be doing additional work to decrease the impact of going bottom-up 
from a schedule perspective and to develop contingency plans, should there be an operational 
impact. 
 
Brian Stanke, Bay Rail Alliance and California High Speed Rail, expressed his support for the 
Staff recommendation and strongly urged support for the bottom-up approach in Phase 1. 
 
The Board directed Staff to provide a report explaining how they would minimize the cost of 
redesigning the bottom-up approach should that become necessary.  They further advised that the 
TJPA would be engaging with all of the stakeholders on the federal stimulus money and advising 
about the details of their action today. 
 
RESOLUTION 09-031 
 

On motion to approve: 
  
 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
 
RECESS MEETING AND CONVENE CLOSED SESSION 
 
There was no member of the public who indicated that they would like to comment on the item 
scheduled for discussion in closed session. 
 
 
 

CLOSED SESSION 
 

1. Call to Order 
 
Chairman Ford called the closed session to order at 11:05 am 
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2. Roll Call 
 

Present:  Tony Anziano 
    Mark Church 

   Michael Cohen 
   Chris Daly 

               Elsa Ortiz 
    Nathaniel Ford 
 

Absent:  Bijan Sartipi 
 
3. CONFERENCE WITH REAL PROPERTY NEGOTIATORS (Gov. Code section 54956.8) 
 
 Property:  90 Natoma Street 
 

TJPA Negotiators:  Maria Ayerdi-Kaplan, Executive Director, and Andrew W. Schwartz 
and Deborah L. Keeth, Shute, Mihaly & Weinberger LLP, outside counsel 

 

Negotiating parties:  TJPA; CBTW, LP; John Giuffre; Colin O’Malley 
 

Under negotiation:  Price and terms of payment for TJPA’s acquisition of property 
interest in 90 Natoma 

 
RESOLUTION 09-032 

 
On motion to approve: 

  

 ADOPTED: AYES – Church, Cohen, Daly, Ortiz and Ford  
 
ADJOURN CLOSED SESSION AND RECONVENE REGULAR MEETING – The Closed 
Session was adjourned at 11:15 am.  
 
15.  Announcement of Closed Session. 
 
Deborah Keeth, TJPA Counsel, announced that the Board met for a conference with their real 
property negotiators and unanimously authorized the ED to execute an agreement with CBTW, 
LP to purchase the Improvements at 90 Natoma Street for $40,315. 
 
ADJOURN – Chairman Ford adjourned the meeting at 11:20 am 
 

A tape of the meeting is on file in the office of the Secretary to the Transbay Joint Powers Authority 
Board of Directors. 
 
Nila Gonzales 
Board Secretary 
 
The Ethics Commission of the City and County of San Francisco has asked us to remind individuals and entities that 
influence or attempt to influence local legislative or administrative action may be required by the San Francisco 
Lobbyist Ordinance [SF Admin. Code Sections 16.520 - 16.534] to register and report lobbying activity.  For more 
information about the Lobbyist Ordinance, please contact the Ethics Commission at 1390 Market Street, Suite 801, 
San Francisco, CA 94102, telephone (415) 554-9510, fax (415) 554-8757 and web site: sfgov.org/ethics. 


