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1. Call to Order 

 
Chair Olsson called the meeting to order at 5:38 p.m.   

 
Members Present:  Chair Ted Olsson, Vice-Chair Bruce Agid, Gilbert De Anda, Mark 
Garcia, Helen Han, D’Arcy Myjer, and Patrick Valentino 
 
Members Arriving After Meeting Started:  Keysha Bailey and Sandra Padilla 
 
Members Absent:  Jessica Lorenz, Nathan Rapp, Patty-Jo Rutland, Joseph Scott, Pascale 
Soumoy and Marla Wilson 
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2. Approval of Minutes of June 10, 2014 

 
Due to the lack of a quorum, Item #2 was delayed until after the Staff Report and 
Construction Update were given when a quorum was achieved. 
 

3. Staff Report  
 

Scott Boule, TJPA Staff Liaison, presented the Staff Report.  A  TJPA CAC member 
construction site tour is scheduled for Friday, August 1, 2014 at 2:00 PM.  The group is to 
assemble at the TJPA office.  A request for attendance confirmation and distribution of tour 
safety information will be sent to CAC members prior to August 1st.  Scott provided an 
update on the status of the Mello Roos Community Facilities District (CFD) formation 
legislation that is currently moving through the Board of Supervisors. The CFD is a special 
property tax in the Transit Center District Plan area that will provide substantial funding for 
the Transbay Program. TJPA is requesting that CAC members attend the September 2nd 
protest hearing on the CFD to express their support for the project and the CFD. Patrick 
Valentino requested a reminder be sent in advance of the meeting and Mr. Boule agreed. 
Scott also reported that the Mayor’s office has committed to working with TJPA to provide 
the resources necessary to ensure that City Park on top of the Transit Center opens 
concurrently with the Transit Center in late 2017. Mr. Boule announced that Mike Grisso 
with the City of San Francisco Office of Community Investment & Infrastructure (OCII) has 
accepted a position with Kilroy Reality.  His last day at OCII is Friday, July 11, 2014.  Mr. 
Grisso has been instrumental in TJPA’s success, a great ally, presented to the TJPA CAC 
numerous times, and will be missed.  Courtney Pash who works with Mr. Grisso will 
continue at OCII and will be presenting or reporting to the CAC in the future. 
 
Vice-Chair Agid commented that District 6 desperately needs open space and he is glad to 
hear of the Mayor’s involvement in identifying additional funding for City Park.  He also 
asked if Phase 1 mitigation measures were approved by the TJPA Board of Directors.  TJPA 
Senior Program Manager Mark Zabaneh responded that a presentation on mitigation 
measures was provided to Board members to inform them on how staff proposes to deal with 
recent bids. A member of the public, Jamie Whitaker, commented on the rapid growth of the 
South of Market area, its financial contribution to the City, that it has limited open space, and 
the importance of City Park to the area.  Chair Olsson asked that the CAC be updated once 
additional funding needed for the park has been identified. 

 
4. Construction Update  

 
Steve Rule, Turner Construction Company, presented the Construction Update.  A member 
of the public, Roland Le Brun, asked for clarification regarding the timing of certain 
activities.  Mr. Le Brun asked if that work needed to be done now and Mr. Rule replied that 
logistically it does need to be done now.   
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5. Approval of Minutes of June 10, 2014 
 
Chair Olsson asked if there were any comments or corrections to the June 10, 2014 Minutes 
and there were none.  A motion to approve the June 10, 2014 Meeting Minutes was made by 
Vice-Chair Agid and seconded by D’Arcy Myjer. A voice vote unanimously approved the 
motion. 

 
6. Phase 1 Schedule Update  
 

Steve Humphreys, Webcor/Obayashi (W/O), presented the Phase 1 Schedule Update.  Sandra 
Padilla asked what was being compressed during the bidding process in order to stay on 
schedule for a late 2017 opening.  Mr. Humphreys replied that W/O’s time preparing the bids 
and TJPA’s time reviewing the bids were compressed and that the bidder’s time to prepare 
bids was not affected.  Patrick Valentino asked if manpower and supervision were increased 
would the cost also increase.  Mr. Humphreys replied that it could increase costs; but if the 
delay was due to a subcontractor, the expense would be bore by that subcontractor.  Keysha 
Bailey asked if use of the alternatives such as overtime, weekend work, or reducing the 
duration of construction for certain trade packages to pay for time compression were foreseen 
and Mr. Humphreys said there may be some, but he does not foresee a lot.  Vice-Chair Agid 
asked for a monthly update comparing the new schedule and any budget impacts to the 
baseline schedule and budget.  Mr. Humphreys advised that a new, revised schedule would 
be ready in 3 months.  Steve Rule added that the program is in good shape and that a lot of 
issues have already been mitigated.  A member of the public, Jim Patrick, voiced his concern 
about the elevator maintenance contract price and duration.  Mark Zabaneh explained cost 
reductions that had been realized in negotiating the contract, that vendors would not bid 
without the inclusion of a maintenance contract, and that the elevators must be maintained.  
Patrick Valentino suggested that a “dashboard” be shown in the front of the Construction 
Update presentation with key points.   

 
7. Transbay Program Funding Update 

 
TJPA Legislative Affairs and Community Outreach Manager Scott Boule presented the 
Transbay Program Funding Update.  Chair Olsson thanked Mr. Boule for his detailed 
presentation.   Vice-Chair Agid commented that Mr. Boule did a great job articulating the 
funding details and outlook and asked about the timing of a decision regarding delivery 
models and the amount of funding that must be committed before you can start construction.  
Mr. Boule replied that the attraction of the P3 model is that all the funding is not necessary 
upfront.  Mark Zabaneh explained the difference between a P3 and other project delivery 
methods.  Scott explained the certainty of the various funding sources and that ongoing 
support from the City and Region is important to solidify other feasible and available funding 
streams.  Chair Olsson asked if there are limits on the use of Mello-Roos CFD funds and Mr. 
Boule replied they can be used for construction of City Park and the DTX.  Patrick Valentino 
asked if TJPA had an advocacy group and suggested one might be helpful.  Mark Garcia 
suggested expanded use of social media.  Member of the public Jamie Whitaker asked if it 
would require state legislation to extend the period during which the Transbay Program 
receives property tax increment by ten (10) additional years.  Mr. Boule replied that only 
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local approval would be needed.  Mr. Whitaker also asked if the CFD amount is set or could 
it be increased.  Mr. Boule replied that the process for calculating CFD rates is specified in 
the Transit Center District Plan and the actual rates are included in the formation legislation 
currently under consideration. He also reiterated that the CFD only applies to the six (6) 
parcels that were upzoned (allowed to build taller buildings) in the Transit Center District 
Plan.  Member of the public Roland Le Brun expressed concerns about the conduct of TJPA 
CAC meetings in terms of adherence to the Brown Act.  Mr. Boule refuted the claim that the 
Brown Act has not been appropriately adhered to in all TJPA CAC meetings and asked for 
specific examples.  Mr. Le Brun did not provide examples, but went ahead and asked 
questions regarding land sales and the repayment of Transportation Infrastructure Finance 
and Innovation Act (TIFIA) loans.  Mr. Boule referred to his presentation and explained that 
two (2) parcels could not be sold until after the Transit Center was open as the Temporary 
Terminal is on one parcel and a construction staging area is on the other. He also explained 
that more property tax increment will be collected during the 45 year life of the Transbay 
Redevelopment Plan than is needed to repay the existing TIFIA loan, which will allow for a 
second loan for Phase 2.   
 

 
8. Public Comment  

 
Chair Olsson invited public comment. Jim Patrick commented that he was glad to see Chair 
Olsson attend TJPA Board of Director meetings.   
 

9. CAC Member Comments & Future Agenda Requests 
 

Chair Olsson asked CAC members if they had further comments or future agenda requests.  
Mark Garcia stated he believes that the TJPA staff does a great job and suggested that if Mr. 
Le Brun feels he is not called on to ask questions that he should sit in a location where he is 
visible to the Chair instead of directly behind him.  Chair Olsson appreciates all Mr. Boule 
does and will provide additional ideas concerning future agenda items in a meeting he and 
Vice-Chair Agid have scheduled with Executive Director Ayerdi-Kaplan and Mr. Boule. 
 

10. Adjourn  
 

Chair Olsson adjourned the meeting at 7:51 p.m. 
 

11.  Next Meeting  
 

The next meeting is scheduled for August 12, 2014.  
 

The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to 
influence local legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and 
Gov’t Conduct Code, Article II, Chapter 1, § 2.100, et seq.) to register and report lobbing activity.  For more information about 
the Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, 
telephone (415) 252-3100, fax (415) 252-3124 and web site: www.sfethics.org. 
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