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TRANSBAY JOINT POWERS AUTHORITY 

CITIZENS ADVISORY COMMITTEE 

 

MEETING MINUTES  

 

Tuesday, April 10, 2018 

TJPA Office  

201 Mission Street, Suite 2100 

San Francisco, CA 

5:30 p.m. to 7:30 p.m. 

CITIZENS ADVISORY COMMITTEE     

 

Bruce Agid, Chair 

Derrick Holt, Vice Chair 

   

     

Belal Aftab  Robert Feinbaum  Sean McGarry 

Paul Bendix  Helen Han  Nathan Morales 

Don Dickerson Amy Jalili Patty-Jo Rutland 

Jackson Fahnestock Charley Lavery Howard Wong 

 Gloria Li   

 

Executive Director Staff Liaison CAC Secretary 

Mark Zabaneh Skip Sowko Julie Markus 

 

 

1. Call to Order  

 

Members Present: Chair Agid, Belal Aftab, Paul Bendix, Don Dickerson, Jackson 

Fahnestock, Robert Feinbaum, Vice Chair Holt, Amy Jalili, Charley Lavery, Gloria Li, Sean 

McGarry, Nathan Morales, Patty-Jo Rutland, and Howard Wong 

 

Members Absent: Helen Han 

 

Introductions were made by CAC members and TJPA Staff.  
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2. Staff Report  

 

Skip Sowko, TJPA Senior Design & Engineering Manager, presented the following report.  

Mr. Sowko reported that Bijan Sartipi, Caltrans District 4 Director and ex officio Board 

member representing Caltrans on the TJPA Board of Directors retired last month after 36 

years of State service.  Jim Davis, Acting Caltrans District 4 Director, will replace Bijan on 

the TJPA Board.  There are two other new members on the TJPA Board, Nadia Sesay 

representing the City and County of San Francisco (CCSF) and Bruce Armistead 

representing the California High-Speed Rail Authority (CHSRA).  The San Francisco County 

Transportation Authority (SFCTA) completed the Rail Operations Peer Review Study. It was 

released on April 4, 2018 and presented to the SFCTA Board on April 10.  A similar 

presentation will be given to the CAC tonight. The report concluded that a 3-track alignment 

for the Downtown Rail Extension (DTX) is necessary to operate rail service at the transit 

center in a reliable and efficient manner and that a 2-track alignment would not meet 

operational needs.  The Final Supplemental Environmental Impact Statement/Environmental 

Impact Report (SEIS/EIR) will not be presented to the TJPA Board at the May meeting.  On 

March 9, the CHSRA released their Draft 2018 Business Plan.  CHSRA’s plan is to bring 

high-speed trains to the transit center in the year 2029.  Chair Agid requested that Mr. Sowko 

update the CAC members on the Transbay Neighborhood Quality of Life Stakeholder 

follow-up Meeting being held on April 20 by District 6 Supervisor and TJPA Board member 

Jane Kim.  Sidonie Sansom, TJPA Chief Security Officer, stated that she would provide this 

update as part of the security update portion of the Facility Readiness Update in agenda item 

8.  Mr. Fahnestock stated that the Railyard Alternatives and I-280 Boulevard Feasibility 

(RAB) Study Citizens Working Group held a meeting on March 28 and that they should have 

an update towards the latter part of May.  Mr. Sowko concurred and stated that Susan Gigi, 

Railyard Program Manager with CCSF gave an update at the April 10 SFCTA Board meeting 

with the same information.  It was confirmed that passenger service fees would be an 

additional funding source for DTX.  Chair Agid also reiterated that it appears the funding 

sources for Phase 2 will potentially change and that it’s contingent on the passage of 

Regional Measure 3 ($325M for DTX) and $275M from the Transit and Intercity Rail 

Capital Program.  He also requested to have a presentation on the updated plans for Phase 2 

funding.  Executive Director Zabaneh said that he will have an update on Phase 2 funding at 

next month’s CAC meeting.   
 

Public Comment:  

 

Roland Lebrun stated that he is concerned about elements of the system design that impact 

travel time from San Jose to San Francisco, which he feels will not meet the criteria for the 

funds needed for the project.  

 

3. Election of Chair and Vice Chair 

  

Jackson Fahnestock nominated Bruce Agid to remain as Chair.  Charley Lavery nominated 

Derrick Holt for Vice-Chair.  There were no members of the public wishing to comment. A 

motion to approve Bruce Agid as Chair and Derrick Holt as Vice-Chair was made by CAC 

member Patty-Jo Rutland and seconded by CAC member Charley Lavery.  A unanimous 

voice vote approved the motion.  Chair Agid and Vice Chair Holt thanked the group for their 

confidence in them.  
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4. Approval of Meeting Minutes:  March 6, 2018 

 

A motion to approve the item was made by Mr. Feinbaum and seconded by Mr. Lavery.  A 

unanimous voice vote approved the motion. 

 

5. San Francisco County Transportation Authority’s (SFCTA) Peer Review Presentation of the 

Downtown Rail Extension Operational Studies  

 

Luis Zurinaga, SFCTA, presented the update.  Mr. Sowko contributed to the presentation.  

Mr. Wong asked if there were any studies of accelerating development of the existing Fourth 

and King railyard as a means of generating revenue to fund the DTX.  Chair Agid 

commended Mr. Wong on his question but noted that this topic was not part of the Peer 

Review Study and should be included as a future agenda item.  Mr. Feinbaum asked if the 3-

track option was final.  Mr. Zurinaga said that the study concluded that operating on only 2 

tracks is not feasible.  Mr. Sowko stated that all three of the following support the 3-track 

option: 1) 2004 Final EIS/EIR 2) Final SEIS/EIR (that will be presented to the TJPA Board) 

3) Chair Peskin at the SFCTA April 10 Board Meeting endorsement of the 3-track option.   

 

Public Comment:   

 

Roland Lebrun stated in order to keep the Fourth and King railyard, the flow of traffic cannot 

be separated from 16th Street considering the amount of traffic that is currently flowing 

through there and UCSF would also be cut off from using the 16th Street existing access.   

 

6. Presentation of Downtown Rail Extension Tunnel Options Study 

 

Keith Abey, Tunnel Engineer with McMillen Jacobs, provided an update on the DTX Tunnel 

Options Study.  Mr. Wong asked what type of experts completed the study and if they were 

aware of different projects in other parts of the world, which may use accelerated schedules 

proven to save time and money.  Mr. Sowko replied that the tunnel construction would be 

continuous and interrupted only for equipment maintenance.  Mr. Abey cited several firms 

the SFCTA hired for the study which included many experts in underground construction 

with international experience.  Chair Agid mentioned that construction may affect pedestrian 

access to the sidewalk near Townsend Street between Fourth and Fifth Streets, mainly on the 

north side of the street, and that there would be overall congestion with Muni, Bikeshare, 

taxicabs, private autos, pedestrians, Transportation Network Companies (TNCs), shuttles, 

bicycles, etc.  Chair Agid also stated the need for coordination between TJPA, other agencies 

and developers once the Central SOMA plan is approved and planned developments move 

forward.  

 

 Public Comment:  

 

Jim Patrick feels the area at Seventh Street should be considered for a station instead of only 

Fourth and Townsend and that the focus is in the wrong place.   

 

Roland Lebrun said that in Japan they have tunnel boring machines with additional cutter 

heads to make the tunnel wider at the station and they were able to build a 30-foot tunnel 
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with a 2-track system coming into the station which allowed them to complete the projects 

very quickly.  Mr. Lebrun referred to a previous presentation the TJPA gave and asked for 

clarification on direct costs increasing from 1.5 million to 4.5 million.  Executive Director 

Zabaneh explained that the cost estimate detailed these costs. 

 

7. Construction Update  

 

Dennis Turchon, TJPA Senior Construction Manager, and Ron Alameida, San Francisco 

Public Works Director of Design & Construction for the transit center, presented the 

Construction Update.  Mr. Wong asked if Mr. Alameida felt confident that Webcor would 

meet the Substantial Completion date.  Mr. Alameida stated that he has confidence with 

Temporary Certificate of Occupancy (TCO) completion as we are turning the curve with 

electrical, fire life and safety and commissioning.  Substantial Completion will follow once 

we have the TCO.  Mr. Feinbaum asked what this means for the Grand Opening date.  Mr. 

Alameida stated that the focus is August 12 for full revenue service.  Mr. Feinbaum asked if 

this would affect AC Transit’s go/no go date.  Mr. Alameida stated that AC Transit has been 

a willing partner and is fully on board with meeting the August 12 date.  Chair Agid asked 

the date for full Muni implementation.  Mr. Alameida stated that they plan to be fully 

operational by June 16.   

 

Public Comment:  

 

Ted Olsson asked if there were plans for charging stations for bicycles.  Mr. Turchon stated 

that there are no plans for charging stations; however, there will be plenty of bicycle parking. 

Mr. Olsson asked if there will be greywater systems in the transit center used for irrigation 

purposes.  Mr. Turchon stated that the systems are designed to re-use water that is captured 

from the park level and “mother nature.”    

 

8. Facility Readiness Update  

 

Martha Velez, TJPA Facility Manager, with support from Sidonie Sansom, TJPA Chief 

Security Officer, presented the update.  Chair Agid thanked Ms. Sansom for her update on 

the coordination of metrics within the presentation and said that it was agreed at the Quality 

of Life Stakeholder Meeting held on March 16 by Supervisor Jane Kim’s office to establish 

baseline metrics surrounding issues at the transit center.  Mr. Feinbaum asked if the park will 

open to the public if it is complete before the center opens.  Ms. Velez stated that both will be 

open simultaneously the day of the Grand Opening.   

 

Public Comment:  

 

Jim Patrick hopes that there will be a policy for scooters given their recent popularity within 

the City.  He also stated that the TJPA should consider a full-time marketing consultant to 

ensure proper branding of the transit center.  Mr. Patrick suggested reaching out with 

wayfinding systems to other plazas within the City to promote the transit center.  He also 

stated that he would like to see recent data of the leaning of the Millennium Tower, as the 

last data he has is from 2016.   

 

Ken Bukowski asked if there were any provisions regarding Rideshare.  Ms. Sansom stated 

that this is in process and is handled through the City.   
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9. Public Comment 

 

 None.  

 

10. CAC Member Comments & Future Agenda Requests  

 

Mr. Bendix asked when the PR strategy would be addressed.  Executive Director Zabaneh 

stated that we can place that on the June Meeting Agenda.  Mr. Sowko suggested scheduling 

a site tour since we have five new TJPA CAC members.   Chair Agid suggested to Mr. 

Sowko that it would be best to schedule the site visits before the CAC meeting start time.  

 

Future agenda requests include: 1) transition into operations at the transit center and AC 

Transit’s readiness; 2) review of the plans for Mission Square; 3) review of bus and traffic 

circulation in the area surrounding the transit center; 4) coordination between the East Cut 

CBD and the asset management team; 5) train doors and platform heights for the DTX; 6) 

public relations strategy for opening of the transit center; and, 7) follow-up presentation by 

the City’s Vision Zero Task Force. 8) presentation on updated plans for Phase 2 funding 

 

11. Adjourn 

 

Chair Agid adjourned the meeting 7:38 pm.  


