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9:30 – REGULAR MEETING 
 

ORDER OF BUSINESS 
 

1.  Call to Order 
 
Chair Nuru called the meeting to order at 9:30 a.m. 
  
2.  Roll Call  
 
Secretary Gonzales announced that Director Kim would arrive shortly and new Board members 
were joining for their first meeting. 
 
Present:  Bruce Armistead 

   James Davis 
   Greg Harper  

    Jane Kim (arrived during Item 5) 
   Ed Reiskin 
   Nadia Sesay 
   Jeff Gee 
   Mohammed Nuru 
 

 
3.  Communications 
 
Chair Nuru welcomed the new board members and asked them to introduce themselves.   
 
Director Davis stated he is the Acting District 4 Caltrans Director and has been with the 
department for about thirty years.  For the last five years, he has been the Project Delivery 
Division Chief responsible for the Project Delivery Program managing a $1.8 billion budget and 
$40 billion dollars of projects in the pipeline. 
 
Director Armistead stated he is the Director of Operations and Maintenance for the California 
High Speed Rail Authority (CHSRA) and prior to that he was the Director of Rail Transit for 
Fluor Enterprises overseeing the Eagle P3 project in Denver. 
 
Director Sesay stated she is the Executive Director of the Office of Community Investment and 
Infrastructure.  Previously, she held the position of Public Finance Director for the City and 
County of San Francisco for twelve years, in the department for nineteen years total, and was 
responsible for the City’s financing for over $3.2 billion portfolios.  She has worked with the 
TJPA over the years on various financing solutions. 
 
4.  Board of Director’s New and Old Business 
 
None. 
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5.  Executive Director’s Report 
• Quarterly Project Labor Agreement (PLA) Report 
• Retail Leasing Update 

 
Executive Director Zabaneh congratulated Director Bijan Sartipi on his retirement and welcomed 
the new Board members.  He reported the San Francisco County Transportation Authority 
(SFCTA) completed the Rail Operations Study Peer review and presented to the SFCTA Board 
on April 10, 2018.  The report was released on April 4, 2018 and concluded that a three-track 
alignment for the Downtown Rail Extension was necessary to operate at the Transit Center in a 
reliable and efficient manner and that a two-track would not meet operational needs.  He 
provided an update on the status of the Final Supplemental Environmental document that would 
be brought for consideration and stated that due to the delay of the release of the Rail Operations 
Study report, the environmental document would be brought to a subsequent meeting.  He further 
reported that on March 9, 2018, the CHSRA released their Draft 2018 Business Plan which had 
some good news in it for the TJPA and would be presented to the TJPA Board later in the 
agenda.   
 
Dennis Turchon, TJPA Senior Construction Manager, presented the PLA Report. 
 
Ann Natunewicz of Colliers, Asset Management team, presented the Retail Leasing Update. 
 
Executive Director Zabaneh concluded his report by stating that the team is working with all of 
Transbay partners to host a series of opening events to commemorate and celebrate the opening 
of the Salesforce Transit Center. He noted it is an important milestone for the City and Region 
and the plans include public tours, a formal ribbon cutting, and a Grand Opening complete with a 
Neighborhood Block Party. The plans are contingent on the ability to raise enough funding to 
host the events and also relies on Webcor/Obayashi staying on schedule for Temporary 
Certificate of Occupancy (TCO) by June 15, 2018 and Substantial Completion by July 5, 2018. 
The team anticipates presenting an update at the May Board meeting.  
 
 
6.  Construction Update 
 
Dennis Turchon, TJPA Senior Construction Manager, presented the update.  Steve Humphreys 
and Tony Rango of Webcor/Obayashi, Construction Manager/General Contractor, provided a 
status on Substantial Completion. 
 
Director Reiskin inquired on the level of confidence for the June 15, 2018 date for TCO with 
start-up of full Muni operations planned for the Bus Plaza on June 16, 2018.  Mr. Turchon 
replied that it is not an issue for the Bus Plaza because it is on the exterior of the facility.  
Director Reiskin also inquired on the “go/no go” status of AC Transit.  Executive Director 
Zabaneh stated that the site walk with AC Transit on April 23, 2018 will be a “go” meeting. 
 
Vice Chair Gee appreciated the presentation and noted that there is likely an even more granular 
schedule detailing daily/weekly milestones to provide assurance for the “go” meeting. 
 
Chair Nuru cited the importance of giving confidence to AC Transit for the “go” meeting. 
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Public Comment: 
Ramakrishna Pochiraju, Executive Director of Planning and Engineering for AC Transit, stated 
the importance of safety for their employees and riders which is why AC Transit has focused on 
working with TJPA’s contractor to facilitate bus operator training.  AC Transit requires at least 
10-weeks to train approximately 700 operators and, before the start of operator training, they 
require the certification of fire/life safety.  AC Transit understands that the bus deck testing is 
complete and TJPA is in receipt of AC Transit’s final striping and modification requests.  He 
reiterated AC Transit’s need, before revenue service could begin, includes formal confirmation 
of Substantial Completion of the building, bus ramp structure, and mitigations and 
correspondence from TJPA of date certainty of Substantial Completion.  He further stated if the 
interim life safety measures are in place by June 1, 2018, allowing timely operator training along 
with the aforementioned documentation, AC Transit can commit to start revenue service on 
August 12, 2018. 
 
Director Reiskin requested Executive Director Zabaneh advise the Board of the outcome of 
“go/no go” meeting scheduled for April 23, 2018. 
 
 
7.  Facility Readiness Update  
 
Martha Velez, TJPA Facility Manager, and Sidonie Sansom, TJPA Chief Security Officer, 
presented the item. 
 
 
8. Citizens Advisory Committee (CAC) Update 
 
Bruce Agid, TJPA CAC Chair, provided comments on the quality of life neighborhood issues 
community meeting held by Supervisor Kim’s office, the SFCTA Peer Review study and 
tunneling options report, and Phase 2.  He also noted the CAC was pleased with the Construction 
Update, the progress made, and clarity on TCO and Substantial Completion dates but expressed 
their disappointment of a portion of the $100 million that was anticipated for Phase 2 will need 
to be used in Phase 1.  He additionally stated the CAC was satisfied with the Facility Readiness 
and Retail Leasing update.   
 
 
9.  Public Comment   
 
Roland Lebrun provided comments regarding the Supplemental Environmental document, the 
three-track alignment and next steps.   
 
 
 
THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY 
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR 
THE CHAIR. 
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CONSENT CALENDAR 
 

 
10.  All matters listed hereunder constitute a Consent Calendar, are considered to be routine by 
the Transbay Joint Powers Authority, and will be acted upon by a single vote.  There will be no 
separate discussion of these items unless a member of the Board or the public so requests, in 
which event the matter shall be removed from the Consent Calendar and considered as a separate 
item.  
 
(10.1) Approving the Minutes of the March 8, 2018 meeting. 
 
(10.2) Authorizing the Executive Director to execute a purchase agreement and software license 
agreement with eLock Technologies in an amount not to exceed $376,738 for manufacture, 
delivery, and installation of secure electronic long-term bicycle lockers and associated software.   
 
RESOLUTION 18-010 
 
(10.3) Authorizing the Executive Director to execute Amendment No. 2 of the professional 
services agreement with Decision Consultants, Inc. for continued Information Technology (IT) 
System Support Services in lieu of a TJPA staff IT Manager, exercising the final option to 
extend the term of the agreement for one year and additional compensation amount of $250,000. 
 
RESOLUTION 18-011 
 
(10.4) Approving updated Board Policy No. 001, Procurement Policy.  
 
RESOLUTION 18-012 
 
No public comment. 
 
On motion to approve the Consent Calendar: 
 

ADOPTED: AYES – Armistead, Harper, Reiskin, Sesay, Gee and Nuru 
   ABSENT – Kim  
 
 

REGULAR CALENDAR 
 

 
11.  Presentation of the budget outlook for TJPA’s Fiscal Year 2018-19 capital and operating 
budgets. 
 
Sara DeBord, TJPA Chief Financial Officer, presented the item. 
 
Director Reiskin requested the proposed draft budget include a comparison of prior carried 
operating costs vs. the actuals now being proposed. 
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Director Harper stated it would be helpful if there was a spreadsheet with details for the budget. 
He was glad there is a plan to hire an IT Manager and that the tenant improvements were in the 
Capital Budget and he felt the big Operations and Maintenance reserve was unusual. 
 
Public Comment: 
Jim Patrick said he thought the amount listed for the IT manager was expensive and felt a 
marketing manager was needed instead. 
 
 
12. Authorizing the Director of Design & Construction for the Transbay Transit Center Project, 
SF Public Works, to execute Amendment No. 5 to the Professional Services Agreement with 
Turner Construction Company to increase the contract amount from $72,500,000 to a total of 
$75,000,000 and extend the length of the contract one additional year to June 30, 2019.  
 
Dennis Turchon, TJPA Senior Construction Manager, presented the item. 
 
RESOLUTION 18-013 
 
No public comment. 
 
On motion to approve: 
 

ADOPTED: AYES – Armistead, Harper, Kim, Reiskin, Sesay, Gee and Nuru 
 
 
13. Resolution of Appreciation for Bijan Sartipi. 
 
Executive Director Zabaneh presented the item. 
 
RESOLUTION 18-014 
 
No public comment. 
 
On motion to approve: 
 

ADOPTED: AYES – Armistead, Harper, Kim, Reiskin, Sesay, Gee and Nuru 
 
 
14.  Presentation of Draft California High Speed Rail Authority Business Plan. 
 
Boris Lipkin, Deputy Director of Strategic Planning for CHSRA, presented the item. 
 
Director Reiskin expressed his appreciation for the presentation and indicated the latest Business 
Plan is very encouraging.  He emphasized it is a top regional transportation priority for San 
Francisco and the importance of getting CHSRA trains to the Transit Center. 
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Executive Director Zabaneh stated his gratitude to Mr. Lipkin and CHSRA for the presentation 
and stated assurance that the region will be ready in 2029 for CHSRA trains at the Transit 
Center. 
 
Public Comment:  
Roland Lebrun provided comments regarding legislation that specifies the Transbay Transit 
Center as the northern terminus for CHSRA trains, the Diridon Station length of platforms and 
the plan he came up with to forget the Pacheco Pass. 
 
 
15.  San Francisco County Transportation Authority’s Peer Review Presentation of the 
Downtown Rail Extension Operational Studies.  
 
Luis Zurinaga, SFCTA, introduced the item and John Flint, Senior Vice President of Ty Lin and 
Chair of the Peer Review Panel, who presented the item. 
 
Director Reiskin recognized the work done, thanked the SFCTA for convening the Peer Review 
and was glad to be able to put any skepticism to rest to be able to move forward.  He also noted 
the City is working with Caltrain in regard to needs for the parcel. 
 
Director Harper inquired how this approach would be beneficial if high speed rail does not 
happen and Mr. Zurinaga replied that high speed rail will occur but if it did not Caltrain would 
need to run more trains; therefore, three-tracks would still be necessary. 
 
Public Comment: 
 
Roland Lebrun provided comments regarding compatible stock and referred to his letter to 
Supervisor Peskin which copied the TJPA Board.  He also provided comments regarding the 7th 
street alignment and the three-track alignment.  
 
Rob Birmingham, private developer/owner of three buildings that would be affected, stated he 
hired his own consultant, Senar Engineering, to coordinate with the Peer Review panel because 
of partial takes of his property that would occur with the proposed alignment.  He acknowledged 
he was incredibly impressed with the Peer Review panel and thanked Executive Director 
Zabaneh and staff for the opportunity of value engineering.  He also recognized the great 
coordination and effort of the SFCTA. 
 
Jim Patrick stated an issue that is not being talked about is the storage and maintenance of the 
trains and suggested looking at Brisbane or Oakland, via a connection under the Bay, for future 
train storage and maintenance because of the proposed housing that is scheduled for the 4th and 
Townsend area.  
 
 
16.  Presentation of Downtown Rail Extension Tunnel Options Study. 
 
Keith Abey, McMillen Jacobs Tunnel Engineer, presented the item. 
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Public Comment: 
 
Roland Lebrun provided comments regarding a Tunnel Boring Machine (TBM) method.  
 
Jim Patrick stated he is not sure why a station has to be at 4th and Townsend and questioned what 
was wrong with a station at 16th or 7th Street.  He believes it is a mistake to commit to developing 
the 4th and Townsend station and there are other alternatives that are better.   
 
 
RECESS REGULAR MEETING AND CONVENE CLOSED SESSION  
 
Public Comment: 
Jim Patrick referenced a settlement timeline of Millennium Tower and said he believes he has 
taken on the job of influencing and giving directions to the TJPA Board but he is unable to do so 
without having the most current information on the sinking and tilting of the Millennium Tower.   
 
 

CLOSED SESSION 
 

17.  Call to Order 
 
Chair Nuru called the Closed Session to order at 12:10 p.m. 
 
18.  Roll Call 
 
Present:  Bruce Armistead 

   James Davis 
   Greg Harper      
   Ed Reiskin 
   Nadia Sesay    

       Mohammed Nuru 
 
Absent:  Jane Kim 
   Jeff Gee 
 
19.  CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 
(Paragraph (1) of subdivision (d) of Gov. Code Section 54956.9) 
 
Name of case:  Lehman, et al. v. Transbay Joint Powers Authority, et al., San Francisco County 
Superior Court, Case No. CGC-16-553758 
 
and 
 
Name of case:  Buttery, et al. v. Jeffries, et al., San Francisco County Superior Court, Case No. 
CGC-17-556292 
 
and 
 
Name of case:  Chang, et al. v. Mission Street Development LLC, et al., San Francisco County 
Superior Court, Case No. CGC-17-556617 
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and 
 
Name of case:  Millennium Tower Association v. Mission Street Development LLC, et al., San 
Francisco County Superior Court, Case No. CGC-17-557830 
 
and 
 
Name of case:  Montana, et al. v. Mission Street Development, LLC, et al., San Francisco 
County Superior Court, Case No. CGC-17-558649 
 
and 
 
Name of case:  Ying, et al. v. Transbay Joint Powers Authority, et al., San Francisco County 
Superior Court, Case No. CGC-17-559210 
 
and 
 
Name of case:  Maui Peaks Corp. v. Mission Street Development LLC, et al., San Francisco 
County Superior Court, Case No. CGC-17-560322 
 
and 
 
Name of case: Turgeon, et al. v. Transbay Joint Powers Authority, et al., San Francisco County 
Superior Court, Case No. 18-564417 
 
20.  CONFERENCE WITH LEGAL COUNSEL—ANTICIPATED LITIGATION 
Significant exposure to litigation pursuant to paragraph (2) of subdivision (d) of Section 54956.9: 
(6 potential cases) 
 
ADJOURN CLOSED SESSION AND RECONVENE REGULAR MEETING – The Closed 
Session was adjourned at 12:55 p.m.  
 
21.  Announcement of Closed Session. 
 
Secretary Gonzales announced that there was no action to report. 
 
 
ADJOURN – Chair Nuru adjourned the meeting at 12:20 p.m. 
 
A recording of the meeting is on file in the office of the Secretary to the Transbay Joint Powers 
Authority Board of Directors. 
 
 
 
Nila Gonzales 
Board Secretary 
 
 
The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to 
influence local legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and Gov't 
Conduct Code, Article II, Chapter 1, § 2.100, et seq.] to register and report lobbying activity.  For more information about the 
Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, telephone 
(415) 252-3100, fax (415) 252-3124 and web site: www.sfethics.org.  
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