
 

425 Miss ion Street, Suite 250, San Francisco, CA  94105   415.597.4620   www.tjpa.org 

 
 

 
TRANSBAY JOINT POWERS AUTHORITY 

BOARD OF DIRECTORS 
 

MINUTES 
 

Thursday, January 30, 2025 
 

1 Dr. Carlton B. Goodlett Place, Room 416 
San Francisco, CA 

 
SPECIAL MEETING 

9:30 a.m. 
 

 
BOARD OF DIRECTORS 

 
Jeff Gee, Chair 

Rafael Mandelman, Vice Chair 
Chris Andrichak  

Elaine Forbes 
Boris Lipkin 

Jonathan Rewers 
Dina El-Tawansy (ex-officio) 

 
 
 Executive Director  

Adam Van de Water 
 
 

Secretary 
Nila Gonzales 

 
 

 
 
 

TJPA Office  
425 Mission Street, Suite 250 

San Francisco, California 94105 
415-597-4620 



 

425 Miss ion Street, Suite 250, San Francisco, CA  94105   415.597.4620   www.tjpa.org 

9:30 – SPECIAL MEETING 
ORDER OF BUSINESS 

 
1. Call to Order 
 
Chair Gee called the meeting to order at 9:35 a.m. 
 
2.  Roll Call 
 
Secretary Gonzales announced that Directors El-Tawansy and Lipkin were absent, with Alternate 
Director Galli sitting in for Director Lipkin. Additionally, she announced new AC Transit 
representation and welcomed Alternate Director Walsh, who was sitting in for AC Transit 
primary representative Director Andrichak. 
 
Present: Elaine Forbes 

  Morgan Galli 
  Jonathan Rewers 
  Jean Walsh 
  Rafael Mandelman (arrived during Item 3) 
  Jeff Gee 

  
Absent: Chris Andrichak 

  Boris Lipkin 
  Dina El-Tawansy 

 
3.  Communications 
 

Secretary Gonzales provided instructions on the Public Call-in/Comment process and announced 
that the February 13, 2025 Board meeting was cancelled. 
 
4.  Board of Director’s New and Old Business  
 
Chair Gee acknowledged departing Directors John-Baptiste, Syed and Tumlin and displayed a 
plaque thanking them for their leadership that would be provided to them. 
 
5.  Executive Director’s Report 

• Annual Progress Report and Plan for 2025 
 
Executive Director (ED) Van de Water presented the ED Report and jointly presented the 
Annual Progress Report and Plan for 2025 with R.E. Walsh, Facility Director; Rodney Harris, 
Chief Security Officer; Alfonso Rodriguez, The Portal Project Director; and Lily Madjus Wu, 
Communications & Legislative Affairs Director.  
 
Director Forbes reaffirmed the Board’s commitment to staff concerned with current political 
challenges and expressed gratitude for Director Tumlin’s leadership and dedication to public 
service, noting he will be greatly missed. She also praised the Transit Center’s cleanliness and 
vibrancy, commending staff for their efforts. 
 
Director Walsh shared a positive experience of using the AC Transit Transbay F bus and 
encouraged East Bay residents to explore the Center. 
 



 

425 Miss ion Street, Suite 250, San Francisco, CA  94105   415.597.4620   www.tjpa.org 

Chair Gee emphasized the need for strong advocacy in Washington, D.C., given changes in 
congressional seniority, urging support for the region. 
 
6.  Citizens Advisory Committee (CAC) Update  
 
Brian Larkin, CAC Chair, presented the update. 
 
7.  Public Comment  
 
Members of the public may address the Authority on matters that are within the Authority's   
jurisdiction and are not on today's calendar. 
 
Roland Lebrun referenced Brightline West and raised concerns about platform length at the 
Transit Center, noting the current alignment limits usable space to 850 feet, which would impact 
High-Speed Rail and Link21 connections, and questioned the operating plan given this limit. 
 
 
THE FOLLOWING MATTERS BEFORE THE TRANSBAY JOINT POWERS AUTHORITY 
ARE RECOMMENDED FOR ACTION AS STATED BY THE EXECUTIVE DIRECTOR OR 
THE CHAIR. 
 
 

CONSENT CALENDAR 
 
8.  All matters listed hereunder constitute a Consent Calendar, are considered to be routine by the 
Transbay Joint Powers Authority and will be acted upon by a single vote.  There will be no 
separate discussion of these items unless a member of the Board or the public so requests, in 
which event the matter shall be removed from the Consent Calendar and considered as a separate 
item.   
 
(8.1)  Approving the Minutes of the December 12, 2024 meeting. 
 
(8.2)  Approving amendment of Board Policy No. 021, Capital Improvement Plan (CIP) Policy.  
 
RESOLUTION 25-001 
 
(8.3)  Authorizing the Executive Director to execute an extension of the alternate rent period 
contemplated under the third amendment to the lease agreement with Philz Coffee, Inc. for 
commercial/retail space on the first floor of the Transit Center (Suite 100). 
 
RESOLUTION 25-002 
 
(8.4)  Authorizing the Executive Director to execute an extension of the alternate rent period 
contemplated under the sixth amendment to the lease agreement with Transbay Fitness, Inc., dba 
Fitness SF Transbay, for commercial/retail space on the second floor of the Transit Center 
(Suites 208 and 212). 
 
RESOLUTION 25-003 
 
(8.5)  Authorizing the Executive Director to execute an extension of the alternate rent period 
contemplated under the fourth amendment to the lease agreement with Venga, Inc. (dba Venga 
Empanadas) for commercial/retail space on the first floor of the Transit Center (Suite 123). 
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RESOLUTION 25-004 
 
No public comment. 
 
On motion to approve the Consent Calendar: 
 
         ADOPTED: AYES – Forbes, Galli, Rewers, Walsh, Mandelman and Gee 
 
 

REGULAR CALENDAR 
 
9.  Presentation of the audited Annual Financial Report of the Transbay Joint Powers Authority 
for the fiscal year ended June 30, 2024.  
 
Secretary Gonzales stated that there was a typo in the auditor’s report, which was discovered after 
the item had been posted. She noted that the auditor would address the error in the presentation, and 
the corrected report would be posted. 
 
Whitney Crockett, Maze & Associates, presented the item. 
 
10.  Approving the Fiscal Year 2025-26 Preliminary Operating Projection in the amount of 
$28,344,000. 
 
Chief Financial Officer (CFO) Shima Mirzaei presented the item.  
 
Director Rewers noted the importance of working with the Metropolitan Transportation 
Commission for continued operations funding, which CFO Mirzaei concurred. 
 
Chair Gee supported a letter from AC Transit, SFMTA, and the Board advocating for 
supplemental operations funding, and encouraged additional partner support.  
 
RESOLUTION 25-005 
 
No public comment.  
 
On motion to approve: 
 
         ADOPTED: AYES – Forbes, Galli, Rewers, Walsh and Gee 
   ABSENT – Mandelman  
 
11.  Approving amendment of Board Policy No. 002, Protest Procedures. 
 
 
CFO Mirzaei presented the item. 
 
No public comment. 
 
 
RESOLUTION 25-006 
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On motion to approve: 
 
         ADOPTED: AYES – Forbes, Galli, Rewers, Walsh and Gee 
   ABSENT – Mandelman 
 
12.  The Portal Master Schedule and Funding Plan Update. 
 
ED Van de Water, CFO Mirzaei and Alfonso Rodriguez, The Portal Project Director, jointly 
presented the item. 
 
Vice Chair Mandelman inquired about the funding gap before the Full Funding Grant Agreement 
(FFGA). CFO Mirzaei responded that the focus will be on prioritizing design and engineering, 
deferring utility relocation construction. Chair Gee stated that this would shift risks to a future 
phase. Vice Chair Mandelman noted the gap remains unresolved, with another shortfall expected in 
2026 and 2027. 
 
ED Van de Water outlined two funding tracks as securing the FFGA and advancing pre-
construction. He noted that while funding is available for design and engineering through 2027, 
construction funding remains uncertain. He emphasized ongoing discussions for a regional measure 
and the need to secure that funding for construction of The Portal.  
 
Vice Chair Mandelman expressed concern that relying on a regional measure, which allocates 
capital funds to counties, could leave San Francisco responsible for closing the funding gap. He 
advised TJPA to advocate for a direct share of regional funding to ensure equitable support for the 
project. CFO Mirzaei noted that advancing design to 40-60% would lower contingency costs and 
reduce the required FFGA matching funds. Director Rewers asked if the Federal Transit 
Administration (FTA) contingency requirement accounts for the progressive design-build approach. 
Mr. Rodriguez stated that while the FTA works closely with TJPA, securing a contractor is key to 
mitigating risk. 
 
Chair Gee discussed regional funding challenges, noting the limitations of local sales tax options 
and Santa Clara County’s decision to opt out. He suggested advocating for $50 million between 
2026 and 2028 to achieve shovel-ready status, enhancing the project's competitiveness for future 
funding. He then asked ED Van de Water to provide an assessment of potential funding sources and 
the projected timeline. 
 
ED Van de Water acknowledged political and funding uncertainties but stressed the importance of 
staying prepared. He described the schedule as aggressive but possible, and contractor engagement 
essential to advancing design and reducing contingency costs. 
 
Chair Gee emphasized securing bridge funding and expressed optimism that the Bay Area’s 
legislative delegation would help secure the $50-$60 million needed over the next three fiscal years. 
ED Van de Water highlighted ongoing advocacy in Sacramento, with positive discussions and state 
recognition of the project’s importance within broader infrastructure plans. 
 
Vice Chair Mandelman stressed the need to balance between realistic and aspirational goals, noting 
that cap-and-trade renewal and broader funding discussions may be delayed until 2027 or later. He 
acknowledged maintaining project momentum despite political uncertainty and potential delays. 
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ED Van de Water stated the dual funding challenges are closing the long-term gap and sustaining 
short-term design and engineering work to reduce risk and improve readiness.  
 
Director Galli complimented the plan for its optimistic approach, emphasizing the need to position 
the project for future funding opportunities to ensure continued progress. 
 
No public comment. 
 
13.  Authorizing the Board Chair to execute The Portal Project Implementation Memorandum of 
Understanding with Partnering Agencies to support implementation of The Portal, also known as 
Downtown Rail Extension. 
 
Alfonso Rodriguez, The Portal Project Director, and Jesse Kohler, San Francisco County 
Transportation Authority Rail Program Manager, jointly presented the item.   
 
No public comment. 
 
RESOLUTION 25-007 
 
On motion to approve: 
 
         ADOPTED: AYES – Forbes, Galli, Rewers, Walsh, Mandelman and Gee 
 
 
ADJOURN – Chair Gee adjourned the meeting at 11:30 a.m. 
 
A recording of the meeting is on file in the office of the Secretary to the Transbay Joint Powers 
Authority Board of Directors.  
 
 
 
Nila Gonzales  
Board Secretary 
 
 
 
 
 
 
 
 
 
 
 
 
The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to influence local 
legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and Gov't Conduct Code, Article II, 
Chapter 1, § 2.100, et seq.] to register and report lobbying activity.  For more information about the Lobbyist Ordinance, please contact the Ethics 
Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, telephone (415) 252-3100, fax (415) 252-3112 and web site: 
www.sfethics.org. 

http://www.sfethics.org/
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