



Webcor/Obayashi CMGC Project Update

July 15, 2010

Transbay Transit Center

TJPA





Transbay Transit Center

SBE Update

- Joint Trench RFQ – 100% SBE
 - RFQs received on June 15th, 2010
 - Eleven (11) RFQs received from SBE Community
 - Good interest from June 8th Outreach Meeting
 - Pre-qual Evaluation Process underway
- SBE Goals for Buttress, Shoring, and Excavation scope
 - Utilizing BDI's SBE experience to define goals for package
 - Iterative analysis, and development process
 - Pre-bid SBE Outreach Meeting in development